

# **SPECIFICATIONS**

Project Manual

## **DOWNTOWN CENTRAL PLANT**

Texas A&M University Corpus Christi  
223 N. Chaparral  
Corpus Christi, Texas

**TAMUS PROJECT NO.  
1571048FY24**

For Construction  
December 21, 2023

**The Texas A&M University System  
Office of Facilities Planning & Construction**  
Owner



**TEXAS A&M UNIVERSITY  
CORPUS CHRISTI**

## **NRG Engineering, PLLC**

5656 S. Staples, Suite 312  
Corpus Christi, Texas 78411  
361-852-2727

**DOWNTOWN CENTRAL PLANT  
TEXAS A&M UNIVERSITY CORPUS CHRISTI  
CORPUS CHRISTI, TEXAS  
PROJECT NO. 1571048FY24**

**UNIVERSITY OFFICIALS**

May 2023

**The Texas A&M University-Corpus Christi**

**\* Executive Officers**

Dr. Kelly M. Miller	President
Dr. Clarenda Phillips	Provost and Vice President for Academic Affairs
Dr. Ahmed Mahdy	Vice President for Research & Innovation
Ms. Jaime Nodarse Barrera	Vice President for Institutional Advancement
Ms. Jaclyn Mahlmann	Vice President for Finance & Administration
Dr. Adrian Rodriguez	Vice President for Student Engagement & Success and Intercollegiate Athletics
Mr. Andy Benoit	Vice President for Enrollment Management

**The Texas A&M University System**

**\* Board of Regents**

Mr. Bill Mahomes, Chairman  
Mr. Robert L. Albritton, Vice Chairman  
Mr. James R. Brooks  
Mr. Jay Graham  
Mr. Michael A. Hernandez III  
Mr. Michael J. Plank  
Mr. David Baggett  
Mr. John Bellinger  
Mr. Sam Torn  
Mr. Demetrius L. Harrell, Jr., Student Regent

**\* Chancellor**

Mr. John Sharp

**\* Project Manager**

Mr. Scott Meares, CCM, AVPO

**\* The Official Address for Texas A&M University-Corpus Christi:**

U.S. Mail: 6300 Ocean Drive, Unit 5731, Corpus Christi, TX 78412-5731

Physical: Mail: 6300 Ocean Drive, Unit 5731, Corpus Christi, TX 78412-5731

**Uniform General Conditions  
for  
THE TEXAS A&M UNIVERSITY SYSTEM**

**For use on all Texas A&M University System and Institutional  
Construction Projects**

**Table of Contents**

<b>ARTICLE</b>	<b>PAGE #</b>
<b>Article 1</b>	<b>Definitions .....2</b>
<b>Article 2</b>	<b>Wage Rates and Other Laws Governing Construction ..... 7</b>
<b>Article 3</b>	<b>General Responsibilities of Owner &amp; Contractor ..... 11</b>
<b>Article 4</b>	<b>Historically Underutilized Business (HUB) Subcontracting Plan .... 19</b>
<b>Article 5</b>	<b>Bonds &amp; Insurance..... 21</b>
<b>Article 6</b>	<b>Contract Documents, Coordination Documents and Record Documents ..... 33</b>
<b>Article 7</b>	<b>Construction Safety ..... 36</b>
<b>Article 8</b>	<b>Quality Control..... 38</b>
<b>Article 9</b>	<b>Construction Schedules ..... 45</b>
<b>Article 10</b>	<b>Payments .....52</b>
<b>Article 11</b>	<b>Changes ..... 57</b>
<b>Article 12</b>	<b>Project Completion and Acceptance ..... 66</b>
<b>Article 13</b>	<b>Warranty and Guarantee..... 71</b>
<b>Article 14</b>	<b>Suspension and Termination ..... 73</b>
<b>Article 15</b>	<b>Dispute Resolution..... 77</b>
<b>Article 16</b>	<b>Certification of No Asbestos Containing Materials or Work .....78</b>
<b>Article 17</b>	<b>Miscellaneous .....78</b>

## Article 1. Definitions

Unless the context clearly requires another meaning, the following terms have the meaning assigned herein:

- 1.1 *Addendum/Addenda* means formally issued written or graphic modifications and/or interpretations of the Construction Documents that may add to, delete from, clarify or correct the description and/or scope of the Work. Addenda are issued during the bidding phase of the Project.
- 1.2 *Application for Payment* means Contractor's monthly partial invoice for payment that includes any portion of the Work that has been completed for which an invoice has not been submitted and performed in accordance with the requirements of the Contract Documents. The Application for Payment accurately reflects the progress of the Work, is itemized based on the Schedule of Values and shall not include subcontracted items for which Contractor does not intend to pay.
- 1.3 *Application for Final Payment* means Contractor's final invoice for payment that includes any portion of the Work that has been completed for which an invoice has not been submitted, amounts owing to adjustments to the final Contract Sum resulting from approved change orders, and release of remaining Contractor's retainage.
- 1.4 *Architect/Engineer (A/E)* means a person registered as an architect pursuant to Tex. Occ. Code Ann., Chapter 1051, as a landscape architect pursuant to Tex. Occ. Code Ann., Chapter 1052, a person licensed as a professional engineer pursuant to Tex. Occ. Code Ann., Chapter 1001 and/or a firm employed by Owner or a Design-Build contractor to provide professional architectural or engineering services and to exercise overall responsibility for the design of a Project or a significant portion thereof, and to perform the contract administration responsibilities set forth in the Contract.
- 1.5 *Baseline Schedule* means the accepted comprehensive work progress schedule, taking into account subcontractor and supplier input, incorporating all prior comments received from the ODR on the previous work progress schedules. This Baseline Schedule shall be submitted by the contractor within 90 days of the NTP. This schedule is prepared by the Contractor for the Owner's information and acceptance which conveys Contractor's and its Subcontractors' activities (including coordination and review activities required in the Contract Documents to be performed by A/E and ODR), durations, and sequence of work related to the entire Project to the extent required by the Contract Documents. The schedule clearly demonstrates the critical path of activities, durations and necessary predecessor conditions which drive the end date of the schedule. The Baseline Schedule shall not exceed the time limit current under the Contract Documents. All subsequent

## Uniform General Conditions for Texas A&M University System

Work Progress Schedules shall make comparisons to the Baseline Schedule as a means of analyzing progress.

- 1.6 *Building Information Modeling (BIM)* is a digital representation of physical and functional characteristics of a facility. As such it serves as a shared knowledge resource for information about a facility forming a reliable basis for decisions during its life-cycle from inception onward. A basic premise of BIM is collaboration by different stakeholders at different phases of the life cycle of a facility to insert, extract, update or modify information in the BIM process to support and reflect the roles of that stakeholder. The BIM is a shared digital representation founded on open standards for interoperability.
- 1.7 *Certificate of Final Completion* means the certificate issued by Owner that documents, to the best of all parties' knowledge and understanding, Contractor's completion of all Contractor's Punchlist items and pre-final Punchlist items, final cleanup and Contractor's provision of Record Documents, operations and maintenance manuals, and all other closeout documents required by the Contract Documents.
- 1.8 *Certificate of Substantial Completion* means the certificate executed by the A/E, ODR and Contractor that documents to the best of A/E's and ODR's knowledge and understanding, Contractor's sufficient completion of the work in accordance with the Contract, so as to be operational and fit for the use intended.
- 1.9 *Change Order* means a written modification of the Contract between the Owner and Contractor, signed by the Owner, the Contractor and the A/E.
- 1.10 *Close-out Documents* means the product brochures, submittals, product/equipment maintenance and operations instructions, manuals, and other documents/warranties, Record Documents, affidavit of payment, release of lien and claim, and as may be further defined, identified, and required by the Contract Documents.
- 1.11 *Construction Manager-at-Risk*, in accordance with Tex. Educ. Code § 51.782, means a sole proprietorship, partnership, corporation, or other legal entity that assumes the risk for construction, rehabilitation, alteration, or repair of a facility at the contracted price as a general contractor and provides consultation to Owner regarding construction during and after the design of the facility.
- 1.12 *Contract* means the entire agreement between the Owner and the Contractor, including all of the Contract Documents.
- 1.13 *Contract Date* is the date when the agreement between the Owner and the Contractor becomes effective.

## Uniform General Conditions for Texas A&M University System

- 1.14 *Contract Documents* means those documents identified as a component of the agreement (Contract) between the Owner and the Contractor. These may include, but are not limited to, Drawings, Specifications, these Uniform General Conditions, Special Conditions, Change Orders, and all pre-bid and/or pre-proposal addenda.
- 1.15 *Contract Sum* means the total compensation payable to the Contractor for completion of the Work in accordance with the terms of the Contract.
- 1.16 *Contract Time* means the period between the date identified in the Notice to Proceed and the Substantial Completion date or as subsequently amended by Change Order.
- 1.17 *Contractor* means the individual, corporation, company, partnership, firm or other entity contracted to perform the Work, regardless of the type of construction contract used, so that the term as used herein includes a Construction Manager-at-Risk or a Design-Build firm as well as General or Prime Contractor. The Contract Documents refer to Contractor as if singular in number.
- 1.18 *Day* means a calendar day, unless otherwise specifically stipulated.
- 1.19 *Design-Build*, in accordance with Tex. Educ. Code § 51.780, means a team, partnership, or legal entity that includes design professionals and a builder in which the design and subsequent construction is provided through a single Contract with a Design-Build firm.
- 1.20 *Drawings* means that product of the A/E which graphically depicts the Work.
- 1.21 *Final Completion* means the date determined and certified by the A/E and Owner on which the Work is fully and satisfactorily complete in accordance with the Contract.
- 1.22 *Final Payment* means the last and final monetary compensation made to a Contractor for any portion of the Work that has been completed and accepted for which payment has not been made, amounts owing to adjustments to the final Contract Sum resulting from approved Change Orders, and release of Contractor's retainage.
- 1.23 *Historically Underutilized Business (HUB)* pursuant to Tex. Gov't Code, Ch. 2161, means a for-profit entity that has not exceeded the size standard prescribed by 34 TAC §20.294, and has its principal place of business in Texas, and is at least 51 percent owned by an Asian Pacific American, Black American, Hispanic American, Native American, American woman and /or Service Disabled Veteran with a Service related disability of 20% or greater,

## Uniform General Conditions for Texas A&M University System

who reside in Texas and actively participate in the control, operations and management of the entity's affairs.

- 1.24 *Notice to Proceed* means the written document informing Contractor of the date to commence Work and fully complete the Work within the time specified in the Contract.
- 1.25 *Owner* means The Board of Regents of The Texas A&M University System, acting through the delegated entity of The Texas A&M University System or one of its Institutions as identified in the Contract as Owner.
- 1.26 *Owner's Designated Representative (ODR)* means the individual assigned by the Owner to act on its behalf, and to undertake certain activities as specifically outlined in the Contract. The ODR is the only party authorized to direct changes to the scope, cost, or time of the Contract.
- 1.27 *Potential Change Log (PC)* means a Contractor maintained document that informs the Owner of a potential change in the Work and appropriately describes or otherwise documents such change including a preliminary cost and time impact. An item on the Potential Change Log does not modify the Contract.
- 1.28 *Progress Assessment Report (PAR)* means the monthly compliance report to Owner verifying compliance with the HUB subcontracting plan (HSP).
- 1.29 *Project* means all activities necessary for realization of the Work. This includes design, Contract award(s), execution of the Work itself, and fulfillment of all Contract and warranty obligations.
- 1.30 *Punchlist* means a list of items of Work to be completed or corrected by Contractor after Substantial Completion. Punchlists indicate items to be finished, remaining Work to be performed, or Work that does not meet quality or quantity requirements as required in the Contract Documents.
- 1.31 *Record Documents* mean the drawing set, Specifications, and other materials maintained by Contractor that documents all Addenda, Architect's Supplemental Instructions, Change Orders and postings and markings that record the as-constructed conditions of the Work and all changes made during construction.
- 1.32 *Request for Information (RFI)* means a written request by Contractor directed to A/E or ODR for a clarification of the information provided in the Contract Documents or for direction concerning information necessary to perform the Work that needs to be clarified in may be omitted from the Contract Documents.

## Uniform General Conditions for Texas A&M University System

- 1.33 *Samples* mean representative physical examples of materials, equipment or workmanship, used to confirm compliance with requirements and/or to establish standards for use in execution of the Work.
- 1.34 *Schedule of Values* means the detailed breakdown of the cost of the materials, labor and equipment necessary to accomplish the Work as described in the Contract Documents, submitted by Contractor for approval by Owner and A/E.
- 1.35 *Shop Drawings* means the drawings, diagrams, illustrations, schedules, performance charts, brochures and other data prepared by the Contractor or its agents, which detail a portion of the Work.
- 1.36 *Site* means the geographical area of the location of the Work.
- 1.37 *Special Conditions* means the documents containing terms and conditions, which may be unique to the Project. Special Conditions are a part of the Contract Documents and have precedence over these Uniform General Conditions.
- 1.38 *Specifications* mean the written product of the A/E that establishes the quality and/or performance of products utilized in the Work and processes to be used, including testing and verification for producing the Work.
- 1.39 *Subcontractor* means a business entity that enters into an agreement with the Contractor to perform part of the Work or to provide services, materials or equipment for use in the Work.
- 1.40 *Submittal Register* means a list provided by Contractor of all items to be furnished for review and approval by A/E and Owner and as identified in the Contract Documents including anticipated sequence and submittal dates.
- 1.41 *Substantial Completion* means the date determined and certified by the Contractor, A/E and Owner when the Work or a designated portion thereof is sufficiently complete, in accordance with the Contract, so as to be operational and fit for the use intended. Fit for use intended would include but not be limited to the authority having jurisdiction designation that the Work or a designated portion thereof can be occupied.
- 1.42 *Supplementary General Conditions* mean procedures and requirements that modify the Uniform General Conditions. Supplementary General Conditions, when used, have precedence over the Uniform General Conditions.

- 1.43 *Unilateral Change Order* means a Change Order issued by the Owner without the complete agreement of the Contractor as to cost and/or time.
- 1.44 *Unit Price Work* means Work or a portion of the Work paid for based on incremental units of measurement.
- 1.45 *Work* means the administration, procurement, materials, equipment, construction and all services necessary for the Contractor, and/or its agents, to fulfill the Contractor's obligations under the Contract.
- 1.46 *Work Progress Schedule* means the initial and subsequent updated time schedules prepared and monitored by Contractor that accurately indicates all necessary appropriate revisions as required by the conditions of the Work and the Project while maintaining a concise comparison to the Baseline Schedule.

## **Article 2. Wage Rates and Other Laws Governing Construction**

- 2.1. Environmental Regulations. The Contractor shall conduct activities in compliance with applicable laws and regulations and other requirements of the Contract relating to the environment and its protection at all times. Unless otherwise specifically determined, the Owner is responsible for obtaining and maintaining permits related to stormwater run-off. The Contractor shall conduct operations consistent with stormwater run-off permit conditions. Contractor is responsible for all items it brings to the Site, including hazardous materials, and all such items brought to the Site by its Subcontractors and suppliers, or by other entities subject to direction of the Contractor. The Contractor shall not incorporate hazardous materials into the Work without prior approval of Owner, and shall provide an affidavit attesting to such in association with the request for the Substantial Completion Inspection.
- 2.2. Wage Rates. The Contractor shall not pay less than the wage scale of the various classes of labor as shown on the "Prevailing Wage Schedule" provided by the Owner. The specified wage rates are minimum rates only. The Owner is not bound to pay any claims for additional compensation made by any contractor because the Contractor pays wages in excess of the applicable minimum rate contained in the Contract. The "Prevailing Wage Schedule" is not a representation that qualified labor adequate to perform the Work is available locally at the prevailing wage rates.
- 2.2.1 Notification to Workers. Contractor shall post the prevailing wage schedule in a place conspicuous to all workers on the Project Site. When requested by Owner, Contractor shall furnish evidence of

## Uniform General Conditions for Texas A&M University System

compliance with the Texas Prevailing Wage Law and the addresses of all workers.

2.2.1.1 Pursuant to Tex. Gov't Code § 2258.024, Contractor shall keep, on site, true and accurate records showing the name and occupation of each worker employed by the Contractor or its Subcontractors and the actual per diem wages paid to each worker. The record shall be open to inspection by the ODR and their agents at all reasonable hours for the duration of the Contract.

2.2.1.2 With each application for progress payment, Contractor shall provide classification and wage information for all new workers to the Work and make available upon request certified payroll records, including from its Subcontractors of any tier level, on Form WH-347 as promulgated by the U.S. Department of Labor, as may be revised from time to time and in unlocked and unprotected Excel format, along with copies of any and all Contract Documents between Contractor and any Subcontractors. Pursuant to Tex. Penal Code §§ 37.02 and 37.10, Employees of Contractor and its Subcontractors, including all tier levels, shall be subject to prosecution for submitting certified payroll records that contain materially false information.

2.2.1.3 The "Prevailing Wage Schedule" is determined by the Owner in compliance with Tex. Gov't Code, Chapter 2258. Should the Contractor at any time become aware that a particular skill or trade not reflected on the Owner's Prevailing Wage Schedule will be or is being employed in the Work, whether by the Contractor or by a Subcontractor, the Contractor shall promptly inform the ODR. Contractor shall identify, briefly describe, and request a predetermination of rates for crafts (or apprentice programs) not included in the Project's Prevailing Wage Schedule. Such request shall be made within 15 days after Contract award to the Chief Facilities Officer, Facilities Planning & Construction, The Texas A&M University System, phone number 979-458-7000.

2.2.1.4 Apprentices who are enrolled in a federally certified apprenticeship program may be used at the percentage rates of the journeyman scale stipulated in their apprenticeship agreement.

2.2.1.5 The Contractor is responsible for determining the most appropriate wage for a particular skill in relation to similar skills

## Uniform General Conditions for Texas A&M University System

or trades identified on the Prevailing Wage Schedule. In no case shall any worker be paid less than the wage indicated for Laborers.

2.2.1.6 Pursuant to Tex. Labor Code § 214.008, Misclassification of Workers; Penalty. The Owner requires Contractor and all its Subcontractors properly classify individuals as Employees or Independent Contractors.

2.2.2 Penalty for Violation. The Contractor and its Subcontractor will pay to the State a penalty of sixty dollars (\$60) for each worker employed for each calendar day, or portion thereof, that the worker is paid less than the wage rates stipulated in the Prevailing Wage Schedule.

2.2.3 Complaints of Violations.

2.2.3.1 Owner's Determination of Good Cause. Upon receipt of information concerning a violation, Owner will conduct an investigation in accordance with Tex. Gov't Code, Ch. 2258 and make an initial determination as to whether good cause exists that a violation occurred. Upon making a good cause finding, Owner will retain the full amounts claimed by the claimant or claimants as the difference between wages paid and wages due under the prevailing wage schedule and any supplements thereto, together with the applicable penalties in accordance with Tex. Gov't Code § 2258.023, such amounts being subtracted from successive progress payments pending a final decision on the violation

2.2.3.2 No Extension of Time. If the Owner's determination proves valid that good cause existed to believe a violation had occurred, the Contractor is not entitled to an extension of time for any delay arising directly or indirectly from the arbitration procedures.

2.2.3.3 Cooperation with Owner's Investigation. Contractor shall cooperate with Owner during any investigations hereunder. Such cooperation shall include, but not necessarily be limited to, timely providing the information and/or documentation requested by Owner, which may include certified payroll records on Form WH-347 as promulgated by the U.S. Department of Labor, as may be revised from time to time and in unlocked and unprotected Excel format; and copies of any and all Contract Documents between Contractor and any Subcontractors.

## Uniform General Conditions for Texas A&M University System

- 2.2.3.4 Notification to Owner. In the event Contractor or its Subcontractor elect to appeal an initial determination made pursuant to Paragraph 2.2.3.1, the Contractor and/or Subcontractor, as applicable, shall deliver notice thereof to Owner.
- 2.3. The venue for any suit arising from the Contract will be in a court of competent jurisdiction in Brazos County, Texas, or as may otherwise be designated in the Owner's Special Conditions.
- 2.4. Licensing of Trades. The Contractor shall comply with all applicable provisions of state law related to license requirements for skilled tradesmen, contractors, suppliers and/or laborers, as necessary to accomplish the Work. In the event the Contractor, or one of its Subcontractors, loses its license during the term of performance of the Contract, the Contractor shall promptly hire or contract with a licensed provider of the service at no additional cost to the Owner.
- 2.5. Royalties, Patents and Copyrights. Contractor shall pay all royalties and license fees, defend suits or claims for infringement of copyrights and patent rights, and shall hold Owner harmless from loss on account thereof, but shall not be responsible for such defense or loss when a particular design, process or product of a particular manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings, Specifications or other documents prepared by Owner or A/E. However, if Contractor has reason to believe that the required design, process, or product is an infringement of a copyright or a patent, Contractor shall be responsible for such loss unless such information is promptly furnished to A/E.
- 2.6. State Sales and Use Taxes. The Owner qualifies for exemption from certain State and Local Sales and Use Taxes pursuant to the provisions of Tex. Tax Code, Chapter 151. Upon request from Contractor, Owner shall furnish evidence of tax exempt status. The Contractor may claim exemption from payment of applicable State taxes by complying with such procedures as prescribed by the State Comptroller of Public Accounts. Owner acknowledges not all items qualify for exemption. Contractor shall not be entitled to reimbursement for taxes paid on items that are exempt from taxation.
- 2.7. Domestic Iron and Steel Requirement. Pursuant to Sections 2252.201-2252.205 of the Tex. Gov't Code, Contractor shall require that any iron or steel product produced through a manufacturing process and used in the Project be produced in the United States. Contractor will require that the bid documents provided to all bidders and the contract include this same requirement.

- 2.8 In accordance with State Law, all persons performing Work requiring digging or ground penetration are required to call 811 in advance and provide detailed information regarding planned Work. Notification shall occur not earlier than the 14<sup>th</sup> day prior to the date excavation is to begin or later than 48 hours before the excavation is to begin, excluding weekends and holidays. Additional information can be found at <http://www.texas811.org>. Prior to beginning excavation, the Contractor shall verify that all utility providers have responded to the 811 ticket.
- 2.9 Prior to any use of an unmanned aerial system the Contractor or its Subcontractor shall complete the TAMUS UAS Flight Application, which is located at the following website <https://www.tamus.edu/business/risk-management/uas/>. This application shall be submitted a minimum of 14 days prior to the planned flight. The Contractor shall provide the ODR the application and the approval notification.

### **Article 3. General Responsibilities of Owner and Contractor**

- 3.1. Owner's General Responsibilities. The Owner is the entity identified as such in the Contract and referred to throughout the Contract Documents as if singular in number.
- 3.1.1 Preconstruction Conference. Prior to, or concurrent with, the issuance of the Notice to Proceed with Construction, a conference will be convened for attendance by the Owner, Contractor, A/E and appropriate Subcontractors. The purpose of the conference is to establish a working understanding among the parties as to the Work, the operational conditions at the Project Site, and general administration of the Project. Topics include communications, schedules, procedures for handling Shop Drawings and other submittals, processing Applications for Payment, maintaining required records and all other matters of importance to the administration of the Project and effective communications between the Project team members.
- 3.1.2 Owner's Designated Representative. Prior to the start of construction, Owner will identify the Owner's Designated Representative (ODR), who has the express authority to act and bind the Owner to the extent and for the purposes described in the various Articles of the Contract, including responsibilities for general administration of the Contract.
- 3.1.2.1 Unless otherwise specifically defined elsewhere in the Contract Documents, the ODR is the single point of contact between the Owner and Contractor. Notice to the ODR,

## Uniform General Conditions for Texas A&M University System

unless otherwise noted, constitutes notice to the Owner under the Contract.

3.1.2.2 All directives on behalf of the Owner will be conveyed to the Contractor by the ODR in writing.

3.1.2.3 The ODR will furnish or cause to be furnished, free of charge, a digital set of the Drawings, Specifications, and Addenda.

3.1.2.4 The ODR will establish the protocol for planning, scheduling and documenting progress meetings with provisions for absence of various Project team members that have a key role in these duties.

### 3.1.3 Owner Supplied Materials and Information.

3.1.3.1 The Owner will furnish to the Contractor those surveys describing the physical characteristics, legal description, limitations of the Site, site utility locations, and other information used in the preparation of the Contract Documents.

3.1.3.2 The Owner will provide information, equipment, or services under the Owner's control to the Contractor with reasonable promptness. The Owner makes no representation as to the accuracy or completeness of the site information furnished to the Contractor by the Owner, and is not responsible for any interpretations or conclusions reached by the Contractor with respect to the information.

3.1.4 Availability of Lands. The Owner will furnish, as indicated in the Contract, all required rights to use the lands upon which the Work occurs. This includes rights-of-way and easements for access and such other lands that are designated for use by the Contractor. The Contractor shall comply with all Owner-identified encumbrances or restrictions specifically related to use of lands so furnished. The Owner will obtain and pay for easements for permanent structures or permanent changes in existing facilities, unless otherwise required in the Contract Documents.

### 3.1.5 Limitation on Owner's Duties.

3.1.5.1 The Owner will not supervise, direct, control or have authority over or be responsible for Contractor's means, methods, technologies, sequences or procedures of construction or the safety precautions and programs incident thereto. The Owner

is not responsible for any failure of Contractor to comply with laws and regulations applicable to the Work. The Owner is not responsible for the failure of Contractor to perform or furnish the Work in accordance with the Contract Documents. Owner is not responsible for the acts or omissions of Contractor, or any of its Subcontractors, suppliers or of any other person or organization performing or furnishing any of the Work on behalf of the Contractor.

3.1.5.2 The Owner will not take any action in contravention of a design decision made by the A/E in preparation of the Contract Documents, when such actions are in conflict with statutes under which the A/E is licensed for the protection of the public health and safety.

3.2 Role of A/E. Unless specified otherwise in the Contract between the Owner and the Contractor, the A/E shall provide general administration services for the Owner during the construction phase of the Project. Written correspondence, requests for information, and Shop Drawings/submittals shall be directed to the A/E for action. The A/E has the authority to act on behalf of the Owner to the extent provided in the Contract Documents, unless otherwise modified by written instrument, which will be furnished to the Contractor by the ODR, upon request.

3.2.1 Site Visits

3.2.1.1 The A/E will make visits to the Site at intervals as provided in the A/E's contract agreement with the Owner, to observe the progress and the quality of the various aspects of Contractor's executed Work and report findings to the Owner.

3.2.1.2 The A/E has the authority to interpret Contract Documents and observe the Work for compliance and conformance with the Contract. Except as referenced in Article 3.1.5.2, the Owner retains the sole authority to accept or reject Work and issue direction for correction, removal, or replacement of Work.

3.2.2 Clarifications and Interpretations. It may be determined that clarifications or interpretations of the Contract Documents are necessary. Upon direction by the ODR such clarifications or interpretations will be provided by the A/E consistent with the intent of the Contract Documents. The A/E will issue these clarifications with reasonable promptness to the Contractor as Architect's Supplemental Instruction (ASI) or similar instrument. If Contractor believes that such clarification or interpretation justifies an adjustment in the Contract

## Uniform General Conditions for Texas A&M University System

Sum or the Contract Time, the Contractor shall so notify the Owner in accordance with the provisions of Article 11.

### 3.2.3 Limitations on A/E Authority. The A/E is not responsible for:

3.2.3.1 The Contractor's means, methods, techniques, sequences, procedures, safety, or programs incident to the Project nor will the A/E supervise, direct, control or have authority over the same.

3.2.3.2 The failure of Contractor to comply with laws and regulations applicable to furnishing or performing the Work.

3.2.3.3 The Contractor's failure to perform or furnish the Work in accordance with the Contract Documents.

3.2.3.4 Acts or omissions of the Contractor, or of any other person or organization performing or furnishing any of the Work.

3.3 Contractor's General Responsibilities. The Contractor is solely responsible for implementing the Work in full compliance with all applicable laws and the Contract Documents and shall supervise and direct the Work using the best skill and attention to assure that each element of the Work conforms to the Contract requirements. The Contractor is solely responsible for all construction means, methods, techniques, safety, sequences, coordination and procedures and protection of the installed work as part of the Contract until Substantial Completion of the Project. Contractor remains responsible for the care and protection of materials and Work in the areas where punch list items are completed until Final Completion. The Contractor shall visit the Site and ascertain all pertinent local conditions including but not limited to existing subsurface concealed conditions, location, accessibility and general character of the Site or building, the character and extent of existing work, the character and extent of existing work within adjacent sites and any other work being performed in the location.

3.3.1 Project Administration. The Contractor shall provide project administration for all its Subcontractors, vendors, suppliers, and others involved in implementing the Work and shall coordinate administration efforts with those of the A/E and ODR in accordance with the uniform general conditions and other provisions of the Contract and Contract Documents, and as outlined in the Pre-construction Conference. Contractor's Project Administration includes but not limited to daily reporting on weather, work progress, labor, materials, equipment, obstructions to prosecution of the work, accidents and injuries in accordance with the Contract and transmitted no less frequently than on a weekly basis.

- 3.3.2 Contractor's Management Personnel. Contractor shall employ competent individuals who will be present at the Project Site during the progress of the Work to supervise or oversee the work. The competent individuals are subject to the approval of ODR. Contractor shall not change approved staff during the course of the Project without the written approval of ODR unless the staff member leaves the employment of Contractor. Contractor shall provide the project staff as stated in the Special Conditions.
- 3.3.3 Labor. The Contractor shall provide competent, suitably qualified personnel to survey, lay-out, and construct the Work as required by the Contract Documents, and maintain good discipline and order at the Site at all times.
- 3.3.4 Services, Materials, and Equipment. Unless otherwise specified, the Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities, incidentals, and services necessary for the construction, performance, testing, start-up, inspection and completion of the Work.
- 3.3.5 Contractor General Responsibility. For Owner furnished equipment or material that will be in the care, custody, and control of Contractor, Contractor is responsible for damage or loss. Owner shall deliver to Contractor a complete list and respective values of such materials or equipment and make an equitable adjustment for any increase in cost of Builder's Risk insurance.
- 3.3.6 Non-Compliant Work. Should the A/E and/or the ODR identify Work as non-compliant with the Contract Documents, the ODR will communicate the finding to the Contractor and the Contractor will correct such Work at no additional cost to the Owner. The approval of Work by either the A/E or ODR does not relieve the Contractor from the obligation to comply with all requirements of the Contract Documents.
- 3.3.7 Subcontractors. The Contractor shall not employ any Subcontractor, supplier or other person or organization, whether initially or as a substitute, against whom the Owner may have reasonable objection. Owner will communicate such objections in writing within ten (10) days of receipt of Contractor's intent to use such Subcontractor, supplier, or other person or organization. Contractor is not required to employ any Subcontractor, supplier or other person or organization to furnish any of the work to whom Contractor has reasonable objection. Contractor shall not substitute Subcontractors without the acceptance of Owner

- 3.3.7.1 All subcontracts and supply contracts shall be consistent with and bound to the terms and conditions of the Contract Documents including provisions of the agreement between the Contractor and the Owner.
- 3.3.7.2 The Contractor shall be solely responsible for scheduling and coordinating the Work of its Subcontractors, suppliers and other persons and organizations performing or furnishing any of the Work under a direct or indirect contract with the Contractor. The Contractor shall require all its Subcontractors, suppliers and such other persons and organizations performing or furnishing any of the Work to communicate with Owner only through the Contractor. The Contractor shall furnish to the Owner, at Owner's request, a copy of each first-tier subcontract promptly after its execution. The Contractor agrees that the Owner has no obligation to review or approve the content of such contracts and that providing the Owner such copies in no way relieves the Contractor of any of the terms and conditions of the Contract, including, without limitation, any provisions of the Contract which require the Subcontractor to be bound to the Contractor in the same manner in which the Contractor is bound to the Owner.
- 3.3.8 Continuing the Work. The Contractor shall carry on the Work and adhere to the progress schedule during all disputes, disagreements or alternative resolution processes with the Owner. The Contractor shall not delay or postpone any Work because of the pending resolution of any disputes, disagreements or alternative resolution processes, except as the Owner and the Contractor may agree in writing.
- 3.3.9 Cleaning. At all times, the Contractor shall keep the Site and the Work clean and free from accumulation of waste materials or rubbish caused by the construction activities under the Contract. The Contractor shall ensure that the entire Project is thoroughly cleaned prior to requesting Substantial Completion Inspection and, again, upon completion of the Project prior to the Final Completion Inspection.
- 3.3.10 Acts and Omissions of Contractor, its Subcontractors and Employees. The Contractor is responsible for acts and omissions of its employees and all its Subcontractors, their agents and employees. The Owner may, in writing, require the Contractor to remove from the Project any of Contractor's or its Subcontractor's employees that the ODR finds to be careless, incompetent, unsafe, uncooperative, disruptive, or otherwise objectionable.

3.3.11 Indemnification of Owner. Contractor covenants and agrees to **FULLY INDEMNIFY and HOLD HARMLESS**, Owner and the elected and appointed officials, employees, officers, directors, volunteers, and representatives of Owner, individually or collectively, from and against any and all costs, claims, liens, damages, losses, expenses, fees, fines, penalties, proceedings, actions, demands, causes of action, liability and suits of any kind and nature, including but not limited to, personal or bodily injury, death or property damage, made upon Owner directly or indirectly arising out of, resulting from or related to Contractor's activities under this Contract, including any acts or omissions of Contractor, or any agent, officer, director, representative, employee, consultant or the Subcontractor of Contractor, and their respective officers, agents, employees, directors and representatives while in the exercise of performance of the rights or duties under this Contract. The indemnity provided for in this paragraph does not apply to any liability resulting from the negligence of the Owner, its officers or employees, separate contractors or assigned contractors, in instances where such negligence causes personal injury, death or property damage. **IN THE EVENT CONTRACTOR AND OWNER ARE FOUND JOINTLY LIABLE BY A COURT OF COMPETENT JURISDICTION, LIABILITY WILL BE APPORTIONED COMPARATIVELY IN ACCORDANCE WITH THE LAWS OF THE STATE OF TEXAS, WITHOUT WAIVING ANY GOVERNMENTAL IMMUNITY AVAILABLE TO THE STATE UNDER TEXAS LAW AND WITHOUT WAIVING ANY DEFENSES OF THE PARTIES UNDER TEXAS LAW.**

3.3.11.1 Contractor shall protect and indemnify the Owner from and against all claims, damages, judgments and losses arising from infringement or alleged infringement of any United States patent, or copyright that arise out of any of the work performed by the Contractor or the use by Contractor, or by Owner at the direction of Contractor, of any article or material. Upon becoming aware of a suit or threat of suit for patent or copyright infringement, Owner shall promptly notify Contractor and Contractor shall be given full opportunity to negotiate a settlement. Contractor does not warrant against infringement by reason of Owner's or Project Architect's design of articles or their use in combination with other materials or in the operation of any process. In the event of litigation, Owner agrees to cooperate reasonably with Contractor and parties shall be entitled, in connection

**with any such litigation, to be represented by counsel at their own expense.**

3.3.11.2 The provisions of this indemnification are solely for the benefit of the parties hereto and not intended to create or grant any rights, contractual or otherwise, to any other person or entity.

3.3.11.3 The Contractor shall promptly advise the Owner in writing of any claim or demand against the Owner or the Contractor known to the Contractor related to or arising out of the Contractor's activities under this Contract.

3.3.11.4 These indemnity provisions shall survive the termination of this Agreement regardless of the reason for termination.

3.3.12 Ancillary Areas. The Contractor shall operate and maintain operations and associated storage areas at the Site of the Work and off-site areas in accordance with the following:

3.3.12.1 The Contractor shall confine all Contractor operations, including storage of materials and employee parking upon the Site of the Work, to areas designated by the Owner.

3.3.12.2 The Contractor may erect, at its own expense, temporary buildings that will remain its property. The Contractor shall remove such buildings and associated utility service lines upon completion of the Work; unless the Contractor requests and the Owner provides written consent that, it may abandon such buildings and utilities in place.

3.3.12.3 The Contractor shall use only established roadways or construct and use such temporary roadways as may be authorized by the Owner. The Contractor shall not allow load limits of vehicles to exceed the limits prescribed by appropriate regulations or law. The Contractor shall provide protection to road surfaces, curbs, sidewalks, trees, shrubbery, sprinkler systems, drainage structures and other like existing improvements to prevent damage, and shall repair any damage, thereto at the expense of the Contractor.

3.3.12.4 The Owner may restrict the Contractor's entry to the Site to specifically assigned entrances and routes.

3.3.13 Separate Contracts. Owner reserves the right to award other contracts in connection with other portions of the Project under these same or

substantially similar contract conditions, including those portions related to insurance and waiver of subrogation. Owner reserves the right to perform operations related to the Project with Owner's own forces.

3.3.14 Under a system of separate contracts, the conditions described herein continue to apply except as may be amended by Change Order.

3.3.15 Contractor shall cooperate with other contractors or forces employed on the Project by Owner, including providing access to Site and Project information as requested.

3.3.16 Owner shall be reimbursed by Contractor for costs incurred by Owner which are payable to a separate contractor because of delays, improperly timed activities, or defective construction by Contractor. Owner will equitably adjust the Contract by Change Order for costs incurred by Contractor because of delays, improperly timed activities, and damage to the Work or defective construction by a separate contractor.

#### **Article 4. Historically Underutilized Business (HUB) Subcontracting Plan**

4.1. General Description. The purpose of the Historically Underutilized Business (HUB) program is to promote equal business opportunities for economically disadvantaged persons (as defined by Tex. Gov't Code, Ch. 2161 and 34 TAC § 20.282) to contract with agencies and institutions of higher education in the state of Texas in accordance with the goals established by the applicable agency or institution. The HUB program annual procurement utilization HUB goals are as established by the Owner and stated within the Owner's current HUB Subcontracting Plan (HSP) form. The HUB goals are established as allowed in 34 TAC §20.284.

4.1.1 The Owner is required by statute to make a good faith effort to assist HUBs in participating in state procurement and contracting opportunities. 34 TAC §20.281, outlines the state's policy to encourage the utilization of HUBs in state procurement and contracting opportunities through race, ethnic and gender-neutral means.

4.1.2 For any project in an amount of \$100,000 or more, the Contractor is required to make a good faith effort to award subcontracts to HUBs in accordance with 34 TAC §20.285 by submitting an HSP according to the requirements of the Owner's solicitation documents. The approved HSP shall become a provision of the Owner's Contract.

4.2. Compliance with Approved HUB Subcontracting Plan. Contractor, having been awarded the Contract in part by complying with the HUB Program

## Uniform General Conditions for Texas A&M University System

statute and rules, hereby covenants to continue to comply with the HUB Program as follows:

- 4.2.1 Prior to adding or substituting a Subcontractor, promptly notify the Owner in the event a change is required for any reason to the accepted HUB Subcontracting Plan. Notification shall occur through the Owner's project management system.
- 4.2.2 Conduct the good faith effort activities required and provide the Owner with necessary documentation to justify approval of a change to the approved HUB Subcontracting Plan.
- 4.2.3 Cooperate in the execution of a Change Order or such other approval of the change in the HUB Subcontracting Plan as the Contractor and Owner may agree to.
- 4.2.4 Maintain and make available to Owner upon request business records documenting compliance with the accepted HUB Subcontracting Plan.
- 4.2.5 Submit to Owner a compliance report, in the format required by the Owner that demonstrates Contractor's performance of the HUB Subcontracting Plan.
  - 4.2.5.1 Progress Assessment Report (PAR): monthly compliance reports to Owner (contracting agency), verifying their compliance with the HUB subcontracting plan, including the use/expenditures they have made to Subcontractors. (The PAR is available at <https://www.tamug.edu/business/hub-procurement/hub-programs-3/>).
- 4.2.6 Promptly and accurately explain and provide supplemental information to Owner to assist in the Owner's investigation of the Contractor's good faith effort to fulfill the HUB Subcontracting Plan and the requirements under 34 TAC §20.14.
- 4.3. Failure to Demonstrate Good Faith Effort. Upon a determination by Owner that the Contractor has failed to demonstrate a good faith effort to fulfill the HUB Subcontracting Plan or any Contract covenant detailed above, the Owner, in addition to all other remedies available to it, may report nonperformance to the state Comptroller in accordance with 34 TAC §20.585-20.586. In addition, if the Contractor failed to implement the HSP in good faith; the Owner may revoke the Contract for breach of Contract and make a claim against the Contractor

## **Article 5. Bonds & Insurance**

5.1. Construction Bonds. The Contractor is required to tender to Owner, prior to commencing the Work, performance and payment bonds, as required by Tex. Gov't Code, Chapter 2253.

5.1.1 Performance Bond. A Performance Bond is required if the Contract Sum is in excess of \$100,000. The Performance Bond is solely for the protection of the Owner. The Performance Bond is to be for the Contract Sum to guarantee the faithful performance of the Work in accordance with the Contract Documents. The form of the bond shall be approved by the Attorney General of Texas. The Performance Bond shall be effective through the Contractor's warranty period.

5.1.2 Payment Bond. A Payment Bond is required if the Contract Sum is in excess of \$25,000. The Payment Bond is to be for the Contract Sum and is payable to the Owner solely for the protection and use of payment bond beneficiaries who have a direct contractual relationship with the Contractor or a Subcontractor. The form of the bond shall be approved by the Attorney General of Texas.

5.1.3 Bond Requirements. Each bond shall be executed by a corporate surety or sureties authorized to do business in the State of Texas and acceptable to the Owner, on the Owner's form, and in compliance with the relevant provisions of the Texas Insurance Code. If any bond is for more than 10 percent of the surety's capital and surplus, the Owner may require certification that the company has reinsured the excess portion with one or more reinsurers authorized to do business in the State. A reinsurer may not reinsure for more than 10 percent of its capital and surplus. If a surety upon a bond loses its authority to do business in the State, the Contractor shall, within thirty (30) days after such loss, furnish a replacement bond at no added cost to the Owner.

5.1.4 Payment and performance bonds are due before execution of a Contract on competitively bid or competitively sealed proposal projects or before execution of a GMP proposal on Construction Manager-at-Risk projects or Design-Build projects.

5.1.5 Power of Attorney. Each bond shall be accompanied by a valid power-of-attorney (issued by the surety company and attached, signed and sealed with the corporate embossed seal, to the bond), authorizing the attorney in fact who signs the bond to commit the surety to the terms of the bond, and stating any limit in the amount for which the attorney can issue a single bond.

## Uniform General Conditions for Texas A&M University System

- 5.1.6 Bond Indemnification. The process of requiring and accepting bonds and making claims thereunder shall be conducted in compliance with Tex. Gov't Code, Chapter 2253. IF FOR ANY REASON A STATUTORY PAYMENT OR PERFORMANCE BOND IS NOT HONORED BY THE SURETY, THE CONTRACTOR SHALL FULLY INDEMNIFY AND HOLD THE OWNER HARMLESS OF AND FROM ANY COSTS, LOSSES, OBLIGATIONS OR LIABILITIES IT INCURS AS A RESULT.
- 5.1.7 Furnishing Bond Information. Owner shall furnish certified copies of the Payment Bond and the related Contract to any qualified person seeking copies who complies with Tex. Gov't Code, § 2253.026.
- 5.1.8 Claims on Payment Bonds. Claims on Payment Bonds must be sent directly to the Contractor and his surety in accordance with Tex. Gov't Code § 2253.041. All Payment Bond claimants are cautioned that no lien exists on the funds unpaid to the Contractor on such Contract, and that reliance on notices sent to the Owner may result in loss of their rights against the Contractor and/or its surety. The Owner is not responsible in any manner to a claimant for collection of unpaid bills, and accepts no such responsibility because of any representation by any agent or employee.
- 5.1.9 Payment Claims when Payment Bond not Required. The rights of Subcontractors regarding payment are governed by Tex. Prop. Code, §§53.231 – 53.239 when the value of the Contract between the Owner and the Contractor is less than \$25,000.00. These provisions set out the requirements for filing a valid lien on funds unpaid to the Contractor as of the time of filing the claim, actions necessary to release the lien and satisfaction of such claim.
- 5.1.10 Sureties. Sureties shall be listed on the US Department of the Treasury's Listing of Approved Sureties maintained by the Bureau of Fiscal Service (FMS), [www.fiscal.treasury.gov/](http://www.fiscal.treasury.gov/), stating companies holding Certificates of Authority as acceptable sureties on Federal Bonds and acceptable reinsuring companies (Department Circular 570).
- 5.2. Insurance Requirements. The Contractor shall carry insurance in the types and amounts indicated in this Article for the duration of the Contract. The required insurance shall include coverage for Owner's property in the care, custody and control of Contractor prior to construction, during construction and during the warranty period. The insurance shall be evidenced by delivery to the Owner of certificates of insurance executed by the insurer or its authorized agent stating coverages, limits, expiration dates and compliance with all applicable required provisions. Upon request, the Owner, and/or its

## Uniform General Conditions for Texas A&M University System

agents, shall be entitled to receive without expense, copies of the policies and all endorsements. The Contractor shall update all expired policies prior to submission for monthly payment. Failure to update policies shall be reason for withholding of payment until renewal is provided to the Owner.

5.2.1 The Contractor, consistent with its status as an independent contractor, shall provide and maintain the insurance coverage with the minimum amounts described below until the end of the warranty period unless otherwise stated in Special Conditions. Failure to maintain insurance coverage, as required, is grounds for Suspension of Work for Cause pursuant to Article 14. The Contractor will be notified of the date on which the Builder's Risk insurance policy may be terminated through Substantial Completion notices, acceptance notices and/or other means as deemed appropriate by the Owner.

5.2.2 Coverage shall be written on an occurrence basis by companies authorized and admitted to do business in the State of Texas and rated A- , VII or better by A.M. Best Company or otherwise acceptable to Owner, and shall include:

5.2.2.1 Workers' Compensation Insurance with limits as required by the Texas Workers' Compensation Act, and Employer's Liability insurance of not less than:

\$1,000,000 each accident;  
\$1,000,000 disease each employee; and  
\$1,000,000 disease policy limit.

Policies must include (a) Other States Endorsement to include TEXAS if business is domiciled outside of the state of Texas, and (b) a waiver of all rights of subrogation in favor of Owner.

5.2.2.2 Commercial General Liability Insurance, including premises, operations, independent contractor's liability, products and completed operations and contractual liability, covering, but not limited to, the liability assumed under the indemnification provisions of this Contract, fully insuring Contractor's (or its Subcontractor's) liability for bodily injury (including death) and property damage with a minimum limit of:

\$1,000,000 per occurrence;  
\$2,000,000 general aggregate;  
\$2,000,000 products and completed operations aggregate;  
\$1,000,000 personal/advertising injury  
\$300,000 damage to rented premises

## Uniform General Conditions for Texas A&M University System

\$5,000 medical payments  
Coverage shall be on an "occurrence" basis.

The policy shall include coverage extended to apply to completed operations and explosion, collapse, and underground hazards. The policy shall include endorsement CG2503 Amendment-Aggregate Limits of Insurance (Per Project) or its equivalent.

If the Work involves any activities within fifty (50) feet of any railroad, railroad protective insurance as may be required by the affected railroad, written for not less than the limits required by such railroad.

- 5.2.2.3 Contractors Pollution Legal Liability Insurance, including coverage for liability arising from the encapsulation, removal, handling, storage, transportation, and disposal of asbestos containing materials. \*This requirement applies if the Work or the Project includes asbestos containing materials.

The combined single limit for bodily injury and property damage will be a minimum of \$1,000,000 per occurrence. Independent review of scope and magnitude may increase this minimum limit requirement.

\*Specific Requirement for claims-made form: Required period of coverage will be determined by the following formula: continuous coverage for life of the Contract, plus two (2) year (to provide coverage for the warranty period), and an extended discovery period for a minimum of five (5) years which shall begin at the end of the warranty period.

If this Contract is for asbestos abatement only, the All-Risk Builder's Risk or All-Risk Installation Floater (e) is not required.

- 5.2.2.4 Business Automobile Liability Insurance covering all owned, hired, and non-owned vehicles, with a minimum combined single limit for bodily injury (including death) and property damage of \$1,000,000 per occurrence. No aggregate shall be permitted for this type of coverage.

Such insurance is to include coverage for loading and unloading hazards.

## Uniform General Conditions for Texas A&M University System

Contractor or any of its Subcontractors responsible for transporting asbestos or other hazardous materials shall provide pollution coverage for any vehicle hauling asbestos or other hazardous material containing cargo. The policy must include a MCS 90 endorsement with a \$5,000,000 limit and the CA 9948 Pollution Endorsement, or its equivalent.

- 5.2.2.5 The Owner reserves the right to extend coverage for builder's risk insurance for the Project at its sole discretion. Contractor shall provide builder's risk insurance cost for the Project. The Owner may accept the builder's risk program submitted by Contractor or may choose to place it under its own builder's risk program.

If Owner chooses to place Project under its own builder's risk program. Coverage shall be All-Risk, including, but not limited to, Fire, Extended Coverage, Vandalism and Malicious Mischief, Flood, Earthquake, Theft and damage resulting from faulty workmanship, design or materials. The Builder's Risk policy limit shall be equal to 100 percent of the Contract. Each builder's risk claim shall be subject to a \$25,000 deductible, except for water losses which shall have a \$100,000 deductible payable by the Contractor. The policy shall be written in the name of the Owner.

- 5.2.2.6 If Project is not carried on the Texas A&M University System's builder's risk program, an All Risk Builder's Risk Insurance (or All Risk Installation Floater for instances in which the Project involves solely the installation of equipment). Coverage is determined by the Contract Sum, as detailed below.

### Builders Risk Requirement for Projects with a Contract Sum <\$20 million

- 5.2.2.6.1 Contractor shall purchase and maintain in force builders risk insurance on the entire Work. Such insurance shall be written in the amount of the original Contract, plus any subsequent Change Orders and plus the cost of materials supplied or installed by others, comprising Total Value for the entire Project at the Site. The insurance shall apply on a replacement cost basis with no coinsurance provision. A sublimit may be applicable to flood coverage, but sublimit must be at least 20% of the Total Value of the Project. The limit for all other perils, including Named Windstorm, Wind, and Hail, must be equal to the

Total Value for the entire Project at the Site. (If Installation Floater, limit shall be equal to 100 percent of the Contract cost.)

5.2.2.6.2 This insurance shall name as insureds the Owner, the Contractor, and all its Subcontractors and sub-subcontractors in the Work.

5.2.2.6.3 Builders risk insurance shall be on an "all risk" or equivalent policy form and shall include, without limitation, insurance against fire and extended coverage perils, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, boiler and machinery/mechanical breakdown, testing and startup, and terrorism.

5.2.2.6.4 This insurance shall cover the entire work at the Site as required in 5.2.2.6.1, including, but not limited to, the following:

- Temporary works including but not limited to scaffolding, form work, fences, shoring, hoarding, falsework and temporary buildings
- Offsite Storage
- Portions of the work in transit
- Debris removal
- Extra Expense
- Expediting Expenses
- Demolition and Increased Cost of Construction
- Pollutant Clean-Up and Removal
- Trees, Shrubs, Plants, Lawns and Landscaping (if applicable)
- Errors & Omissions (applicable to purchase of Builders Risk policy only)

5.2.2.6.5 This insurance shall not contain an occupancy clause suspending or reducing coverage should the Owner occupy, or begin beneficial occupancy before the Owner has accepted Final Completion.

5.2.2.6.6 This insurance shall be specific as to coverage and shall be primary to any permanent insurance or self-insurance that may be maintained on the property by Owner.

## Uniform General Conditions for Texas A&M University System

- 5.2.2.6.7 This insurance shall include a waiver of subrogation in favor of Owner, the Contractor, and all its Subcontractors and sub-subcontractors in the work.
- 5.2.2.6.8 As applicable, Flood deductible shall not exceed \$250,000 for Zone A, \$100,000 for Zone B and \$50,000 for all other Zones. For Tier 1 and Tier 2, Named Windstorm deductible shall not exceed 2% of the Project values in place at the time of the loss.
- 5.2.2.6.9 Before the commencement of the work, Contractor shall provide to Owner an accurate certificate of insurance that provides specific evidence of all requirements outlined in Section 5.2.2.5.1. A copy of the policy itself shall be provided to Owner within 30 days after Notice to Proceed.
- 5.2.2.6.10 Refer to Special Conditions for possible additional Builders Risk insurance requirements.
- 5.2.2.6.11 Loss, if any, shall be adjusted with and made payable to the Owner as Trustee for the insureds as their interests may appear. Owner, General Contractor and all its subcontractors hereby mutually waive their rights of recovery against one another with respect to losses covered under the builder's risk policy and shall provide mutual waivers of subrogation with regard to losses covered by the builder's risk insurance. It is hereby agreed and understood that said waivers apply even if the contractor's negligence causes a covered loss, and regardless of the extent of that contractor's insurable interest in the covered property. The Owner and Contractor shall be named as Loss Payee. For renovation projects or projects that involve portions of work contained within an existing structure, refer to Special Conditions for possible additional Builder's Risk insurance requirements.

### Builders Risk Requirement for Projects with a Contract Sum $\geq$ \$20 million

- 5.2.2.6.1 Contractor shall purchase and maintain in force builders risk insurance on the entire Work. Such insurance shall be written in the amount of the

original Contract, plus any subsequent Change Orders and plus the cost of materials supplied or installed by others, comprising Total Value for the entire Project at the Site. The insurance shall apply on a replacement cost basis with no coinsurance provision and shall include a margin clause of plus/minus 10% on project value. A sublimit may be applicable to flood coverage, but sublimit must be at least 20% of the Total Value of the Project. A sublimit of \$50 million or the Total Value of the Project, whichever is less, is acceptable for Earthquake. The limit for all other perils, including Named Windstorm, Wind, and Hail, must be equal to the Total Value for the entire Project at the Site. (If Installation Floater, limit shall be equal to 100 percent of the Contract cost.)

5.2.2.6.2 This insurance shall name as insureds the Owner, the Contractor, and all its Subcontractors and sub-subcontractors in the Work.

5.2.2.6.3 Builders risk insurance shall be on an "all risk" or equivalent policy form and shall include, without limitation, insurance against fire and extended coverage perils, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, boiler and machinery/mechanical breakdown, testing and startup, and terrorism.

5.2.2.6.4 This insurance shall cover the entire work at the Site as required in 5.2.2.6.1, including, but not limited to, the following:

Coverage	Minimum Limit Required
Temporary works including but not limited to scaffolding, form work, fences, shoring, hoarding, falsework and temporary buildings	\$1 million
Offsite Storage	Sufficient to cover the anticipated maximum values stored offsite.

Portions of the work in Transit

## Uniform General Conditions for Texas A&M University System

	Sufficient to cover the anticipated maximum values in transit.
Debris Removal	25% of Physical damage amount subject to maximum of \$5 million or 25% of Total Value of Project whichever is higher.
Expediting Expenses	\$1 million
Extra Expense	\$5 million
Demolition and Increased Cost of Construction	\$2 million or 10% of Total Value of Project whichever is higher.
Pollutant Clean-Up and Removal	\$250,000
Trees, Shrubs, Plants, Lawns and Landscaping (if applicable)	\$2,500 per item subject to a maximum of \$1 million.
Errors & Omissions (applicable to purchase of Builders Risk policy only)	\$2.5 million

5.2.2.6.5 This insurance shall not contain an occupancy clause suspending or reducing coverage should the Owner occupy, or begin beneficial occupancy before the Owner has accepted Final Completion.

5.2.2.6.6 This insurance shall be specific as to coverage and shall be primary to any permanent insurance or self-insurance that may be maintained on the property by Owner.

5.2.2.6.7 This insurance shall include a waiver of subrogation in favor of Owner, the Contractor, and all its Subcontractors and sub-subcontractors in the work.

5.2.2.6.8 As applicable, Flood deductible shall not exceed \$250,000 for Zone A, \$100,000 for Zone B and \$50,000 for all other Zones. For Tier 1 and Tier 2, Named Windstorm deductible shall not exceed 2% of the project values in place at the time of the loss.

## Uniform General Conditions for Texas A&M University System

5.2.2.6.9 Before the commencement of the work, Contractor shall provide to Owner an accurate certificate of insurance that provides specific evidence of all requirements outlined in Section 5.2.2.1.5. A copy of the policy itself shall be provided to Owner within 30 days after Notice to Proceed.

5.2.2.6.10 Refer to Special Conditions for possible additional Builders Risk insurance requirements.

5.2.2.6.11 Loss, if any, shall be adjusted with and made payable to the Owner as Trustee for the insureds as their interests may appear. Owner, General Contractor and all its subcontractors hereby mutually waive their rights of recovery against one another with respect to losses covered under the builder's risk policy and shall provide mutual waivers of subrogation with regard to losses covered by the builder's risk insurance. It is hereby agreed and understood that said waivers apply even if the contractor's negligence causes a covered loss, and regardless of the extent of that contractor's insurable interest in the covered property. The Owner and Contractor shall be named as Loss Payee. For renovation projects or projects that involve portions of work contained within an existing structure, refer to Special Conditions for possible additional Builder's Risk insurance requirements.

5.2.2.7 "Umbrella" Liability Insurance. The Contractor shall obtain, pay for and maintain umbrella liability insurance during the Contract term, insuring the Contractor (or Subcontractor) for an amount of not less than the amount specified below that provides coverage at least as broad as and applies in excess and follows form of the primary liability coverages required hereinabove. The policy shall provide "drop down" coverage where underlying primary insurance coverage limits are insufficient or exhausted.

"Umbrella" Liability Insurance coverage shall be in the following amounts:

- Contract sum is \$1,000,000 or less:  
No Umbrella Required

## Uniform General Conditions for Texas A&M University System

- Contract Sum greater than \$1,000,000 up to \$3,000,000: \$1,000,000 each occurrence and \$2,000,000 annual aggregate
- Contract Sum greater than \$3,000,000 up to \$5,000,000: \$5,000,000 each occurrence and \$5,000,000 annual aggregate
- Contract Sum greater than \$5,000,000: \$10,000,000 each occurrence and \$10,000,000 annual aggregate

If the Contract is for asbestos abatement only, depending on scope of Project, an umbrella policy may be required to follow underlying form.

5.2.2.8 Aviation Insurance - In the event any fixed, rotary aircraft or drones are used in connection with this Agreement and in the execution of the work, a minimum of \$1,000,000 of aviation liability insurance must be maintained with the following requirements: the Owner must be named as an "additional insured" and a waiver of hull damage must be provided in favor of the Contractor and Owner. Also, if any aircraft is to be used to perform lifts at the Project Site, a "slung cargo" endorsement must be included to cover the full replacement value of any equipment or material being lifted. All such lifts must be coordinated with the Contractor for approval prior to lift execution. There shall be no restriction of coverage or specific exclusion on the aviation policy as it relates to invasion of privacy. If drones are to be used, all use must be in compliance with FAA regulations.

5.2.3 All Policies must include the following clauses, as applicable:

5.2.3.1 Contractor must provide to Owner immediate notice of cancellation, material change, or non-renewal to any insurance coverages required herein above. This requirement may be satisfied by the Contractor providing a copy of the notice received by the insurer to Owner within two business days of date of receipt or by Endorsement of the policies that require Insurer to provide notice to Owner.

5.2.3.2 It is agreed that the Contractor's insurance shall be deemed primary with respect to any insurance or self-insurance carried by the Owner for liability arising out of operations under the Contract with the Owner.

## Uniform General Conditions for Texas A&M University System

- 5.2.3.3 The Owner, its officials, directors, employees, representatives, and volunteers are added as additional insureds as respects operations and activities of, or on behalf of the named insured performed under Contract with the Owner. The additional insured status must cover completed operations as well. This is not applicable to the workers' compensation policy.
- 5.2.3.4 A waiver of subrogation in favor of the Owner shall be provided on all policies.
- 5.2.3.5 If Owner is damaged by the failure of Contractor (or its Subcontractors) to maintain insurance as required herein and/or as further described in Special Conditions, then Contractor shall bear all reasonable costs properly attributable to that failure.
- 5.2.4 Without limiting any of the other obligations or liabilities of the Contractor, the Contractor shall require each of its Subcontractors performing work under the Contract, at the Subcontractor's own expense, to maintain during the term of the Contract, the same stipulated minimum insurance including the required provisions and additional policy conditions as shown above. As an alternative, the Contractor may include its Subcontractors as additional insureds on its own coverage as prescribed under these requirements. The Contractor's certificate of insurance shall note in such event that the Subcontractors are included as additional insureds and that Contractor agrees to provide Workers' Compensation for the Subcontractors and their employees. The Contractor shall obtain and monitor the certificates of insurance from each Subcontractor in order to assure compliance with the insurance requirements. The Contractor must retain the certificates of insurance for the duration of the Contract plus 5 years and shall have the responsibility of enforcing these insurance requirements among its Subcontractors. The Owner shall be entitled, upon request and without expense, to receive copies of these certificates.
  - 5.2.4.1 For the umbrella liability policy the contractor shall determine the dollar amount of coverage required for its subcontractors.
- 5.2.5 Workers' Compensation Insurance Coverage must meet the statutory requirements of Tex. Lab. Code, §401.011(44), and those specific to construction projects for public entities as required by Tex. Lab. Code, §406.096.

- 5.2.6 The Contractor shall retain all required certificates of coverage for the duration of the Project and for one year thereafter.
- 5.2.7 The Contractor shall notify the governmental entity in writing by certified mail or personal delivery, within 10 days after the Contractor knew or should have known, of any change that materially affects the provision of coverage of any person providing services on the Project.
- 5.2.9 The Contractor shall post on each Project Site a notice, in the text, form and manner prescribed by the Texas Department of Insurance Division of Workers' Compensation, informing all persons providing services on the Project that they are required to be covered, and stating how a person may verify coverage and report lack of coverage.
- 5.2.9 By signing this Contract or providing or causing to be provided a certificate of coverage, the Contractor is representing to the governmental entity that all employees of the Contractor who will provide services on the Project will be covered by workers' compensation coverage for the duration of the Project, that the coverage will be based on proper reporting of classification codes and payroll amounts, and that all coverage agreements will be filed with the appropriate insurance carrier or, in the case of a self-insured, with the commission's Division of Self-Insurance Regulation. Providing false or misleading information may subject the Contractor to administrative penalties, criminal penalties, civil penalties, or other civil actions.
- 5.2.10 The Contractor's failure to comply with any of these provisions is a breach of Contract by the Contractor which entitles the governmental entity to declare the Contract void if the Contractor does not remedy the breach within ten days after receipt of notice of breach from the governmental entity.

## **Article 6. Contract Documents, Coordination Documents and Record Documents**

### **6.1. Drawings and Specifications**

- 6.1.1 Copies Furnished. The Contractor will be furnished one (1) digital copy of Drawings and Specifications free of charge.
- 6.1.2 Ownership of Drawings and Specifications. All Drawings, Specifications and copies thereof furnished by the A/E are to remain A/E's property. These documents are not to be used on any other project and with the exception of the Contract record set and electronic

versions needed for warranty operations, are to be returned to the A/E, upon request, following completion of the Work.

- 6.1.3 Interrelation of Documents. The Contract Documents as referenced in the agreement between the Owner and the Contractor are complimentary, and what is required by one shall be as binding as if required by all.
- 6.1.4 Resolution of Conflicts in Documents. Where conflicts may exist between and/or within the Contract Documents, the higher quality, greater quantity, more restrictive, and/or more expensive requirement ***shall be required*** and shall be the basis of Contractor pricing. The Contractor shall notify the A/E and the ODR of a conflict within the Contract Documents in a reasonable time on becoming aware of the issue and prior to executing the work in question.
- 6.1.5 Contractor's Duty to Review Contract Documents. In order to facilitate its responsibilities for completion of the Work in accordance with and as reasonably inferable from the Contract Documents, prior to pricing or commencing the Work, the Contractor shall examine and compare the Contract Documents, information furnished by the Owner, relevant field measurements made by the Contractor and any visible or reasonably anticipated conditions at the Site affecting the Work. This duty extends throughout the construction phase prior to commencing each particular work activity and/or system installation.
- 6.1.6 Discrepancies and Omissions in Drawings and Specifications
- 6.1.6.1 The Contractor shall report to the ODR and to the A/E the discovery of any apparent error, omission or inconsistency in the Contract Documents prior to execution of the Work.
- 6.1.6.2 It is recognized that the Contractor is not acting in the capacity of a licensed design professional, unless it is performing as a Design-Build firm.
- 6.1.6.3 It is further recognized that the Contractor's examination of Contract Documents is to facilitate construction and does not create an affirmative responsibility to detect errors, omissions or inconsistencies or to ascertain compliance with applicable laws, building codes or regulations, unless it is performing as a Design-Build firm.
- 6.1.6.4 When performing as a Design-Build firm, the Contractor has sole responsibility for discrepancies, errors, and omissions in the Drawings and Specifications.

6.1.6.5 When performing as a Construction Manager-at-Risk, the Contractor has a shared responsibility with the A/E for discovery and resolution of discrepancies, errors, and omissions in the Contract Documents. In such case, the Contractor's responsibility pertains to review, coordination, and recommendation of resolution strategies within budget constraints, but does not establish a liability for design.

6.1.6.6 The Contractor has no liability for errors, omissions, or inconsistencies in the Drawings and Specifications unless the Contractor knowingly failed to report a recognized problem to the Owner or the Work is executed under a Design-Build contract as outlined above. Should the Contractor fail to perform the examination and reporting obligations of these provisions, the Contractor is responsible for avoidable costs, direct, and/or consequential damages.

6.1.6.7 Owner does not warrant or make any representations as to the accuracy, suitability or completeness of any information furnished to Contractor by Owner or its representatives.

6.2 Requirements for Record Documents. The Contractor shall maintain all Drawings, Specifications, Addenda, approved submittals, Contract modifications, and all Project correspondence in Owner's project management system. The Contractor shall keep current and maintain Drawings and Specifications in good order with postings and markings to record actual conditions of Work and show and reference all changes made during construction. The A/E shall also have access to these documents.

6.2.1 The Contractor shall maintain the Record Documents including Drawings, Specifications and other materials which reflect the actual field conditions and representations of the Work performed, whether it be directed by Addendum, Change Order or otherwise.

6.2.2 Update the Record Documents at least monthly prior to submission of periodic partial pay estimates. Failure to maintain current Record Documents constitutes cause for denial of a progress payment otherwise due.

6.2.3 Prior to requesting Substantial Completion inspection Contractor shall transmit to the A/E, by submittal in Owner's project management system, a preliminary copy of each instructional manual, maintenance and operating manual, parts catalog, wiring diagrams, spare parts, specified written warranties and like publications, or parts for all installed equipment, systems, and like items and as described in the

Contract Documents. (Unexecuted samples of the aforementioned documentation may be reviewed by ODR when the absence of substantial completion transactions preclude execution; however, Contractor remains obligated to provide fully executed copies of such materials prior to final payment.)

- 6.2.4 Once determined acceptable by A/E with input from ODR, upload a copy of all Record Documents to Owner's project management system, unless otherwise required by the Special Conditions.
- 6.2.5 Contractor shall be responsible for updating the digital Record Documents for all changes to the Contract Documents.

## **Article 7. Safety**

- 7.1. General. It is the duty and responsibility of the Contractor and all of its Subcontractors to be familiar with, enforce and comply with all requirements of Public Law 91-596, 29 U.S.C. §§651 et. seq., the Occupational Safety and Health Act of 1970 (OSHA), and all amendments thereto. The Contractor shall prepare a Safety Plan specific to the Project and submit it to the ODR and A/E prior to commencing Work. In addition, the Contractor and all of its Subcontractors shall comply with all applicable laws and regulations of any public body having jurisdiction for safety of persons or property to protect them from damage, injury or loss, and erect and maintain all necessary safeguards for such safety and protection.
- 7.2. Notices. The Contractor shall provide notices as follows:
  - 7.2.1 Notify owners of adjacent property including those that own or operate utility services and/or underground facilities, and utility owners, when prosecution of the Work may affect them or their facilities, and cooperate with them in the protection, removal, relocation and replacement of their facilities, and with respect to access to their facilities and/or utilities.
  - 7.2.2 Coordinate the exchange of safety data sheets (SDS) or other hazard communication information required to be made available to or exchanged between or among employers at the Site in connection with laws and regulations. Maintain a complete file of SDS for all materials in use on Site throughout the construction phase and make a digital file available to the Owner and its agents.
- 7.3. Emergencies. In any emergency affecting the safety of persons or property, the Contractor shall act to minimize, mitigate, and prevent threatened damage, injury or loss.

## Uniform General Conditions for Texas A&M University System

- 7.3.1 Have authorized agents of Contractor respond immediately upon call at any time of day or night when circumstances warrant the presence of Contractor to protect the Work or adjacent property from damage or to take such action pertaining to the Work as may be necessary to provide for the safety of the public.
- 7.3.2 Give the ODR and A/E prompt notice of all such events.
- 7.3.3 If Contractor believes that any changes in the Work or variations from Contract Documents have been caused by its emergency response, promptly notify the Owner within 72 hours of the emergency response event.
- 7.3.4 Should Contractor fail to respond, Owner is authorized to direct other forces to take action as necessary and Owner may deduct any cost of remedial action from funds otherwise due the Contractor.
- 7.4. Injuries. In the event of an incident or accident involving outside medical care for an individual on or near the Work, Contractor shall notify the ODR and other parties as may be directed within 24 hours of the event.
  - 7.4.1 Record the location of the event and the circumstances surrounding it, by using photography or other means, and gather witness statements and other documentation which describes the event.
  - 7.4.2 Supply the ODR and A/E with an incident report no later than 36 hours after the occurrence of the event. In the event of a catastrophic incident (one fatality or three workers hospitalized), barricade and leave intact the scene of the incident until all investigations are complete. A full set of incident investigation documents, including facts, finding of cause, and remedial plans shall be provided by Contractor to Owner within one week after occurrence, unless otherwise directed by Owner's legal counsel. Contractor shall provide the ODR with written notification within one week of such catastrophic event if legal counsel delays submission of a full report.
- 7.5. Environmental Safety. Upon encountering any previously unknown potentially hazardous material, or other materials potentially contaminated by hazardous material, Contractor shall immediately stop work activities impacted by the discovery, secure the affected area, and notify the ODR immediately.
  - 7.5.1 The Contractor shall bind all its Subcontractors to the same duty.
  - 7.5.2 Upon receiving such notice, the ODR will promptly engage qualified experts to make such investigations and conduct such tests as may be

reasonably necessary to determine the existence or extent of any environmental hazard. Upon completion of this investigation, the ODR will issue a written report to the Contractor identifying the material(s) found and indicate any necessary steps to be taken to treat, handle, transport or dispose of the material.

7.5.3 The Owner may hire third-party contractors to perform any or all such steps.

7.5.4 Should compliance with the ODR's instructions result in an increase in the Contractor's cost of performance, or delay the Work, the Owner will make an equitable adjustment to the Contract Sum and/or the Contract Time, and modify the Contract in writing accordingly.

7.6. Trenching Plan. When the Project requires excavation which either exceeds a depth of four feet, or results in any worker's upper body being positioned below grade level, the Contractor is required to submit a trenching plan to the ODR prior to commencing trenching operations. This plan shall meet or exceed all OSHA 1926 Subpart P Excavation requirements. During trenching operations, the Contractor shall update the trenching plan daily, or when trench conditions change, to identify and remove any potential hazards. The plan shall be maintained by the Contractor's competent person and shall include the soil classification observed, maximum allowable slopes per 1926 Subpart P Appendices A and B, protective system that will be used for that day's work, any back up data or engineered plans as required for the protective system, and the contact number for the Contractor's competent person.

## **Article 8. Quality Control**

8.1. Materials & Workmanship. The Contractor shall execute Work in a good and workmanlike manner in accordance with the Contract Documents. The Contractor shall develop and provide a Quality Control Plan specific to this Project and acceptable to the Owner. Where Contract Documents do not specify quality standards, the Contractor shall complete and construct all Work in compliance with generally accepted construction industry standards. Unless otherwise specified, the Contractor shall incorporate all new materials and equipment into the Work under the Contract.

### **8.2. Testing**

8.2.1 Owner is responsible for coordinating and paying for routine and special tests required to confirm compliance with quality and performance requirements, except as stated below or otherwise required by the Contract Documents. Contractor shall provide the following testing:

- 8.2.1.1 Any test of basic material or fabricated equipment included as part of a submittal for a required item in order to establish compliance with the Contract Documents.
- 8.2.1.2 Any test of basic material or fabricated equipment offered as a substitute for a specified item on which a test may be required in order to establish compliance with the Contract Documents.
- 8.2.1.3 Preliminary, start-up, pre-functional and operational testing of building equipment and systems as necessary to confirm operational compliance with requirements of the Contract Documents.
- 8.2.1.4 All subsequent tests on original or replaced materials conducted as a result of prior testing failure.
- 8.2.2 All testing shall be performed in accordance with standard test procedures by an accredited laboratory, or special consultant as appropriate, acceptable to the Owner. Results of all tests shall be provided promptly to the ODR, A/E and the Contractor.
- 8.2.3 Non-Compliance (Test Results). Should any of the tests indicate that a material and/or system does not comply with the Contract requirements, the burden of proof remains with Contractor, subject to:
  - 8.2.3.1 Contractor selection and submission of the laboratory for Owner acceptance.
  - 8.2.3.2 Acceptance by Owner of the quality and nature of tests.
  - 8.2.3.3 All tests must be taken in the presence of the A/E and/or ODR, or their representatives.
  - 8.2.3.4 If tests confirm that the material/systems comply with Contract Documents, the Owner will pay the cost of the test.
  - 8.2.3.5 If tests reveal noncompliance, the Contractor will pay the laboratory fees and costs of that particular test and all future tests of that failing Work, necessary to eventually confirm compliance with Contract Documents.
  - 8.2.3.6 Proof of noncompliance with the Contract Documents will make the Contractor liable for any corrective action which the

## Uniform General Conditions for Texas A&M University System

ODR determines appropriate, including complete removal and replacement of non-compliant work or material.

- 8.2.4 Notice of Testing. The Contractor shall give the ODR and the A/E timely notice of its readiness and the date arranged so the ODR and A/E may observe such inspection, testing or approval.
- 8.2.5 Test Samples. The Contractor is responsible for providing Samples of sufficient size for test purposes and for coordinating such tests with the Work Progress Schedule to avoid delay.
- 8.2.6 Covering Up Work. If the Contractor covers up any Work without providing the Owner an opportunity to inspect, the Contractor shall, if requested by the ODR, uncover and recover the Work at Contractor's expense.

### 8.3 Submittals

- 8.3.1 Contractor's Submittals. The Contractor shall submit, using Owner's project management system, with reasonable promptness consistent with the Work Project Schedule and in orderly sequence all Shop Drawings, Samples, or other information required by the Contract Documents, or subsequently required by Change Order. Prior to submitting, the Contractor shall review each submittal for compliance with the Contract Documents and approve submittals for review by A/E and Owner by an approval stamp affixed to each copy. Submittal data presented without Contractor's stamp will be returned without review or comment, and any delay resulting from failure is Contractor's responsibility.
  - 8.3.1.1 Contractor shall within twenty-one (21) calendar days of the effective date of the Notice to Proceed with construction, submit to the ODR, and the A/E, a submittal schedule/register, organized by specification section, listing all items to be furnished for review and approval by the A/E and Owner. The list shall include Shop Drawings, manufacturer's literature, certificates of compliance, materials samples, materials colors, guarantees, items identified as delegated design and all other items identified throughout the Specifications.
  - 8.3.1.2 The Contractor shall indicate the type of item, contract requirements reference, and Contractor's scheduled dates for submitting the item along with the requested dates for approval answers from the A/E and Owner. The Submittal Register shall indicate the projected dates for procurement of all included items and shall be updated at least monthly with

actual approval and procurement dates. Contractor's Submittal Register must be reasonable in terms of the review time for complex submittals. Contractor's submittal schedule must be consistent with the Work Progress Schedule and identify critical submittals. Show and allow a minimum of fifteen (15) calendar days duration after receipt by A/E and ODR for review and approval. If resubmittal required, allow a minimum of an additional fifteen (15) calendar days for review. Submit the updated Submittal Register with each request for progress payment. Owner may establish routine review procedures and schedules for submittals at the preconstruction conference and/or elsewhere in the Contract Documents. If Contractor fails to update and provide the Submittal Register as required, Owner may, after seven (7) days' notice to Contractor withhold a reasonable sum of money that would otherwise be due Contractor.

8.3.1.3 The Contractor shall coordinate the Submittal Register with the Work Progress Schedule. Do not schedule Work requiring a submittal to begin prior to scheduling review and approval of the related submittal. Revise and/or update both schedules monthly to ensure consistency and current project data. Provide to ODR the updated Submittal Register and schedule with each application for progress payment. Refer to requirements for the Work Progress Schedule for inclusion of procurement activities therein. Regardless, the Submittal Register shall identify dates submitted and returned and shall be used to confirm status and disposition of particular items submitted, including approval or other action taken and other information not conveniently tracked through the Work Progress Schedule.

8.3.1.4 By submitting Shop Drawings, Samples or other required information, the Contractor represents and certifies that it has determined and verified all applicable field measurements, field construction criteria, materials, catalog numbers and similar data to the extent possible from existing conditions and design information provided by A/E prior to fabrication; and has checked and coordinated each Shop Drawing and Sample with the requirements of the Work and the Contract Documents.

8.3.2 Review of Submittals. A/E and ODR review is only for conformance with the design concept and the information provided in the Contract Documents. All review of submittals will be in Owner's project management system. The approval of a separate item does not

indicate approval of an assembly in which the item functions. The approval of a submittal does not relieve the Contractor of responsibility for any deviation from the requirements of the Contract unless the Contractor informs the A/E and ODR of such deviation in a clear, conspicuous, and written manner on the submittal transmittal and at the time of submission, and obtains the Owner's written specific approval of the particular deviation.

8.3.3 Correction and Resubmission. The Contractor shall make any corrections required to a submittal and resubmit the corrected version promptly so as to avoid delay, until submittal approval. When applicable, the Contractor shall direct attention of the A/E and the ODR in writing to any new revisions other than the corrections requested on previous submissions.

8.3.4 Limits on Shop Drawing Review. The Contractor shall not commence any Work requiring a submittal until review of the submittal under Subsection 8.3.2. The Contractor shall construct all such work in accordance with reviewed submittals. Comments incorporated as part of the review in Subsection 8.3.2 of Shop Drawings and Samples is not authorization to Contractor to perform extra work or changed work unless authorized through a Change Order. A/E's and ODR's review, if any, does not relieve Contractor from responsibility for defects in the Work resulting from errors or omissions of any kind on the submittal, regardless of any approval action. A/E or ODR shall not make formal changes to the Construction Documents via the submittal process. Changes to the Construction Documents shall be accomplished via Section 3.2.2 and Article 11 Changes.

8.3.5 No Substitutions Without Approval. The ODR and the A/E may receive and consider the Contractor's request for substitution, through Owner's project management system, when the Contractor agrees to reimburse the Owner for review and redesign costs and satisfies the requirements of this section. If the Contractor does not satisfy these conditions, the ODR and A/E will return the request without action except to record noncompliance with these requirements. The Owner will not consider the request if the Contractor cannot provide the product or method because of failure to pursue the Work promptly or coordinate activities properly. Contractor's request for a substitution may be considered by ODR and A/E when:

8.3.5.1 The Contract Documents do not require extensive revisions;  
and

## Uniform General Conditions for Texas A&M University System

- 8.3.5.2 Proposed changes are in keeping with the general intent of the Contract Documents and the design intent of the A/E and do not result in an increase in cost to the Owner; and
- 8.3.5.3 The request is timely, fully documented, properly submitted and one or more of the following apply:
  - 8.3.5.3.1 The Contractor cannot provide the specified product, assembly or method of construction within the Contract Time.
  - 8.3.5.3.2 The request directly relates to an "or-equal" clause or similar language in the Contract Documents.
  - 8.3.5.3.3 The request directly relates to a "product design standard" or "performance standard" clause in the Contract Documents.
  - 8.3.5.3.4 The requested substitution offers the Owner a substantial advantage in cost, time, energy conservation or other considerations, after deducting additional responsibilities the Owner must assume.
  - 8.3.5.3.5 The specified product or method of construction cannot receive necessary approval by an authority having jurisdiction, and the ODR can approve the requested substitution.
  - 8.3.5.3.6 The Contractor cannot provide the specified product, assembly or method of construction in a manner that is compatible with other materials and the Contractor certifies that the substitution will overcome the incompatibility
  - 8.3.5.3.7 The Contractor cannot coordinate the specified product, assembly or method of construction with other materials and the Contractor certifies it can coordinate the proposed substitution.
  - 8.3.5.3.8 The specified product, assembly or method of construction cannot provide a warranty required by the Contract Documents and the Contractor certifies that the proposed substitution provides the required warranty.

- 8.3.5.3.9 The manufacture of the specified product has been removed from production due to cancellation or obsolescence

8.3.6 Unauthorized Substitutions at Contractor's Risk. The Contractor is financially responsible for any additional costs or delays resulting from using materials, equipment or fixtures other than those specified. The Contractor shall reimburse the Owner for any increased design or contract administration costs resulting from such unauthorized substitutions.

#### 8.4 Field Mock-up.

8.4.1 Mock-ups shall be constructed prior to commencement of a specified scope of work to confirm acceptable workmanship.

8.4.1.1 As a minimum, field mock-ups shall be constructed for roofing systems, exterior veneer/finish systems, glazing systems, and any other Work requiring a mock-up as identified throughout the Contract Documents. Mock-ups for systems not part of the Project scope shall not be required.

8.4.1.2 Mock-ups may be incorporated into the Work if allowed by the Contract Documents and if acceptable to the ODR. If mock-ups are freestanding, they shall remain in place until otherwise directed by the Owner.

8.4.1.3 The Contractor shall include field mock-ups in their Work Progress Schedule and shall notify the ODR and A/E of readiness for review sufficiently in advance to coordinate review without delay.

#### 8.5 Inspection During Construction.

8.5.1 The Contractor shall provide sufficient, safe, and proper facilities, including all equipment and training, as necessary for safe access at all reasonable times for observation and/or inspection of the Work by the Owner and its agents. "Reasonable times" of inspection allow for sufficient monitoring of the quality of materials and installation without substantially impeding the progress of the Work

8.5.2 The Contractor shall not cover up any work with finishing materials or other building components prior to providing the Owner and its agents an opportunity to perform an inspection of the Work.

8.5.2.1 Should corrections of the Work be required for approval, the Contractor shall not cover up corrected Work until the Owner indicates approval.

8.5.2.2 The Contractor shall provide notification of at least ten (10) working days or otherwise as mutually agreed, to the ODR of the anticipated need for a cover-up inspection. Failure of the ODR to respond does not relieve Contractor of responsibility for Work to comply with requirements of the Contract Documents.

## **Article 9. Construction Schedules**

9.1. Contract Time. TIME IS AN ESSENTIAL ELEMENT OF THE CONTRACT. The Contract Time is the time between the dates indicated in the Notice to Proceed for the commencement of the Work and for achieving Substantial Completion. The Contract Time can be modified only by Change Order. Failure to achieve Substantial Completion within the Contract Time or as otherwise agreed to in writing will cause damage to Owner and may subject Contractor to liquidated damages as provided in the Contract Documents. If Contractor fails to achieve Final Completion in a reasonable time but no longer than 90 days after Substantial Completion, Contractor shall be responsible for Owner's damages including, but not limited to, additional inspection, project management, and maintenance cost to the extent caused by Contractor's failure to achieve Final Completion.

9.2. Notice to Proceed. The Owner will issue a Notice to Proceed which shall state the dates for beginning Work.

9.3. Work Progress Schedule. Refer to Special Conditions and Division 1 General Administration Specifications for additional schedule requirements. Unless indicated otherwise in those documents, Contractor shall submit to the ODR and the A/E its initial Work Progress Schedule for the Work in relation to the entire Project not later than twenty-one (21) days after the effective date of the Notice to Proceed. Unless otherwise indicated in the Contract Documents, the Work Progress Schedule shall be based upon a computerized Critical Path Method (CPM) with fully editable logic. This initial schedule shall indicate the dates for starting and completing the various aspects required to complete the Work, including mobilization, procurement, installation, testing, inspection, delivery of Close-out Documents and acceptance of all the Work of the Contract. When acceptable to the Owner, the initially accepted schedule shall be the Baseline Schedule for comparison to actual conditions throughout the Contract duration.

9.3.1 Schedule Requirements. The Contractor shall submit an electronic and a paper copy of the initial Work Progress Schedule reflecting

accurate and reliable representations of the planned progress of the Work, the Work to date if any, and of the Contractor's actual plans for its completion. The Contractor shall organize and provide adequate detail so the schedule is capable of measuring and forecasting the effect of delaying events on completed and uncompleted activities.

9.3.1.1 The Contractor shall re-submit initial Schedule as required to address review comments from A/E and ODR until such Schedule is accepted as the Baseline Schedule.

9.3.1.2 Submittal of a schedule, schedule revision or schedule update constitutes the Contractor's representation to the Owner of the accurate depiction of all progress to date and that the Contractor will follow the schedule as submitted in performing the Work.

9.3.2 Schedule Updates. The Contractor shall update the Work Progress Schedule and the Submittal Register monthly, as a minimum, to reflect progress to date and current plans for completing the Work, and submit a paper and electronic copy of the update to the A/E and ODR as directed but as a minimum with each request for payment. The Owner has no duty to make progress payments unless accompanied by the updated Work Progress Schedule. The Contractor shall show the anticipated date of completion reflecting all extensions of time granted through Change Order as of the date of the update. Contractor may revise the Work Progress Schedule when in Contractor's judgment it becomes necessary for the management of the Work. Contractor shall identify all proposed changes to schedule logic to Owner and to A/E via an executive summary accompanying the updated schedule for review prior to final implementation of revisions into a revised Baseline Schedule. Schedule changes that materially impact Owner's operations shall be communicated promptly to ODR and shall not be incorporated into the revised Baseline Schedule without ODR's consent.

9.3.3 The Work Progress Schedule is for the Contractor's use in managing the Work, and submittal of the Schedule and successive updates or revisions, is for the information of the Owner and to demonstrate that the Contractor has complied with requirements for planning the Work. The Owner's acceptance of a schedule, schedule update or revision, constitutes the Owner's agreement to coordinate its own activities with the Contractor's activities as shown on the schedule.

9.3.3.1 Acceptance of the Work Progress Schedule, or an update and/or revision thereto does not indicate any approval of the Contractor's proposed sequences and duration.

9.3.3.2 Acceptance of a Work Progress Schedule update or revision indicating early or late completion does not constitute the Owner's consent, alter the terms of the Contract, or waive either the Contractor's responsibility for timely completion or the Owner's right to damages for the Contractor's failure to do so.

9.3.3.3 The Contractor's scheduled dates for completion of any activity or the entire Work do not constitute a change in terms of the Contract. Change Orders are the only method of modifying the completion date(s) and Contract Time.

9.4. Ownership of Float. Unless indicated otherwise in the Contract Documents, the Contractor shall develop the Baseline Schedule and its execution plan to provide a minimum of 10 percent total float at the project level at acceptance of the Baseline Schedule. Float time contained in the Baseline Schedule is not for the exclusive benefit of the Contractor or the Owner, but belongs to the Project and may be consumed by either party. Before Contractor uses any portion of the float, Contractor must submit a written request through the monthly payment application process to do so to the Owner and receive Owner's written authorization to use the float. Owner's approval shall not be unreasonably withheld. Float cannot be used for weather days per paragraph 9.6.2.1, unless specifically approved in writing by ODR.

9.5. Completion of Work. The Contractor is accountable for completing the Work in the time stated in the Contract, or as otherwise amended by Change Order.

9.5.1 If substantial completion date on the monthly updated Baseline Schedule is thirty (30) days later than the substantial completion date on the original Baseline Schedule (notice not required) or if, in the judgment of the Owner, the Work is behind schedule and the rate of placement of work is inadequate to regain scheduled progress to insure timely completion of the entire Work or a separable portion thereof, the Contractor, when so informed by the Owner, shall immediately take action to increase the rate of work placement by:

9.5.1.1 An increase in working forces.

9.5.1.2 An increase in equipment or tools.

9.5.1.3 An increase in hours of work or number of shifts.

9.5.1.4 Expediting delivery of materials.

9.5.1.5 Other action proposed if acceptable to Owner.

9.5.2 Within ten (10) calendar days after such notice from the ODR, the Contractor shall notify the ODR in writing of the specific measures taken and/or planned to increase the rate of progress. The Contractor shall include an estimate as to the date of scheduled progress recovery and an updated Work Progress Schedule illustrating the Contractor's plan for achieving timely completion of the Project. Should the ODR deem the plan of action inadequate, the Contractor shall take additional steps or make adjustments as necessary to its plan of action until it meets with the ODR's approval.

9.6 Modification of the Contract Time

9.6.1 Delays and extension of time as hereinafter described are valid only if executed in accordance with provisions set forth in Article 11.

9.6.2 When a delay defined herein as excusable prevents the Contractor from completing the Work within the Contract Time, the Contractor is entitled to an extension of time. The Owner will make an equitable adjustment and extend the number of calendar days lost because of excusable delay, as measured by the Contractor's progress schedule. All extensions of time will be granted in calendar days. In no event, however, will an extension of time be granted for delays that merely extend the duration of non-critical activities, or which only consume float without delaying the project completion date.

9.6.2.1 "A Weather Day" is a day on which the Contractor's current schedule indicates Work is to be done, and on which inclement weather and related site conditions prevent the Contractor from performing seven hours of Work between the hours of 7:00 a.m. and 6:00 p.m. Weather days are excusable non-compensatory delays. When weather conditions at the Site prevent Work from proceeding, the Contractor shall immediately notify the ODR for confirmation of the conditions. At the end of each calendar month, the Contractor shall submit to the ODR and A/E a list of Weather Days occurring in that month along with documentation of the impact on critical activities. Based on confirmation by the ODR, any time extension granted will be issued by Change Order **for those weather days during that month which exceed the number expected, as shown in the Rainfall Table located in Special Conditions**. If the Contractor and Owner cannot agree on the time extension, the Owner may issue a Unilateral Change Order for a fair and reasonable time extension.

9.6.2.2 Excusable Delay. The Contractor is entitled to an equitable adjustment of time, issued via Change Order, for delays caused by the following:

9.6.2.2.1 Errors, omissions and imperfections in design which the A/E corrects by means of changes in the Drawings and Specifications.

9.6.2.2.2 Unanticipated physical conditions at the Site which the A/E corrects by means of changes to the Drawings and Specifications or for which the ODR directs changes in the Work identified in the Contract Documents.

9.6.2.2.3 Changes in the Work that affect activities identified in the Contractor's schedule as "critical" to completion of the entire Work, if such changes are ordered by the ODR or recommended by A/E and ordered by ODR.

9.6.2.2.4 Suspension of Work for unexpected natural events (sometimes called "acts of God"), civil unrest, strikes or other events which are not within the reasonable control of the Contractor.

9.6.2.2.5 Suspension of Work for convenience of the ODR, which prevents Contractor from completing the Work within the Contract Time.

9.6.2.2.6 Unanticipated asbestos material, hazardous material, archeological artifacts, or endangered species are discovered on a part of the construction site where Contractor is performing his work.

9.6.3 The Contractor's relief in the event of such delays is the time impact to the critical path as determined by analysis of the Contractor's baseline schedule and updates. In the event that the Contractor incurs additional direct costs because of the excusable delays other than described in Subparagraph 9.6.2.2.4 and within the reasonable control of Owner, the Contract Sum and Contract Time are to be equitably adjusted by Owner pursuant to the provisions of Article 11.

9.7 No Damages for Delay. An extension of the Contract Time shall be the sole remedy of Contractor for delays in performance of the Work, whether or not such delays are foreseeable, except for delays caused solely by acts of

Owner that constitute intentional interference with Contractor's performance of the Work and then only to the extent such acts continue after Contractor notifies Owner in writing of such interference. For delays caused by any act(s) other than the sole intentional interference of Owner, Contractor shall not be entitled to any compensation or recovery of any damages including, without limitation, consequential damages, lost opportunity costs, impact damages, loss of productivity, or other similar damages. Owner's exercise of any of its rights or remedies under the Contract including, without limitation, ordering changes in the Work or directing suspension, rescheduling, or correction of the Work, shall not be construed as intentional interference with Contractor's performance of the Work regardless of the extent or frequency of Owner's exercise of such rights or remedies.

- 9.8 Concurrent Delay. When the completion of the Work is simultaneously delayed by an excusable delay and a delay arising from a cause not designated as excusable, the Contractor is not entitled to a time extension for the period of concurrent delay.
- 9.9 Other Time Extension Requests. Time extensions requested in association with changes to the Work directed or requested by the Owner shall be included with the Contractor's proposed costs for such change. Time extensions requested for inclement weather are covered by paragraph 9.6.2.1 above. If the Contractor believes that the completion of the Work is delayed by a circumstance other than for changes directed to the Work or weather, it shall give the ODR written notice, stating the nature of the delay and the activities potentially affected, within five (5) calendar days after the onset of the event or circumstance giving rise to the delay. The Contractor shall provide sufficient written evidence to document the delay. In the case of a continuing cause of delay, only one notice of claim is necessary. The Contractor shall state claims for extensions of time in numbers of whole or half calendar days.
- 9.9.1 Within ten (10) calendar days after the cessation of the delay, the Contractor shall formalize its request for extension of time in writing to include a full analysis of the schedule impact of the delay and substantiation of the excusable nature of the delay. All changes to the Contract Time or made as a result of such claims is by Change Order, as set forth in Article 11.
- 9.9.2 No extension of time releases the Contractor or the Surety furnishing a performance or payment bond from any obligations under the Contract or such bond. Those obligations remain in full force until the discharge of the Contract.
- 9.9.3 Contents of Time Extension Requests. The Contractor shall provide with each time extension request a quantitative demonstration of the

impact of the delay on Project completion time, based on the Work Progress Schedule. The Contractor shall include with Time Extension Requests a reasonably detailed narrative setting forth:

9.9.3.1 The nature of the delay and its cause; the basis of the Contractor's claim of entitlement to a time extension.

9.9.3.2 Documentation of the actual impacts of the claimed delay on the critical path indicated in the Contractor's Work Progress Schedule, and any concurrent delays.

9.9.3.3 Description and documentation of steps taken by the Contractor to mitigate the effect of the claimed delay, including, when appropriate, the modification of the Work Progress Schedule.

9.9.4 Owner's Response. The Owner will respond to the Time Extension Request by providing to the Contractor written notice of the number of days granted, if any, and giving its reason if this number differs from the number of days requested by the Contractor.

9.9.4.1 The Owner will not grant time extensions for delays that do not affect the Contract Substantial Completion Date.

9.9.4.2 The Owner will respond to each properly submitted Time Extension Request within fifteen (15) calendar days following receipt. If the Owner cannot reasonably make a determination about the Contractor's entitlement to a time extension within that time, the Owner will notify the Contractor in writing. Unless otherwise agreed by the Contractor, the Owner has no more than fifteen (15) additional calendar days to prepare a final response. If Owner fails to respond within forty-five (45) days from the date the Time Extension Request is received, Contractor's request for a time extension shall be deemed rejected by Owner.

9.10 Failure to Complete Work Within the Contract Time. **TIME IS OF THE ESSENCE OF THIS CONTRACT.** The Contractor's failure to substantially complete the Work within the Contract Time or to achieve Substantial Completion as required will cause damage to the Owner. These damages are liquidated by agreement of the Contractor and the Owner.

9.11 Liquidated Damages. Owner may collect liquidated damages due from Contractor directly or indirectly by reducing the Contract Sum in the amount of liquidated damages stated in the Agreement or the Owner's Special Conditions.

The amount is collected not as a penalty but as liquidated damages representing the parties' estimate at the time of contract execution of the damages that Owner will sustain for late completion. Owner may also recover the liquidated damages from any money due or that becomes due Contractor. The amount of liquidated damages may be adjusted by Owner in Special Conditions.

The parties stipulate and agree that the actual damages sustained by Owner for late completion of the Project will be uncertain and difficult to ascertain, that calculating Owner's actual damages would be impractical, unduly burdensome, and cause unnecessary delay, and that the amount of daily liquidated damages set forth above is a reasonable estimate.

Payment of the liquidated damages does not preclude recovery by Owner of other damages or losses under other provisions of the Contract, except for claims related to delays in Substantial Completion or Final Completion. Owner's right to receive liquidated damages shall not affect Owner's right to terminate the Contract as provided in these uniform general conditions or elsewhere in the Contract Documents, nor shall termination of the Contract release Contractor from the obligation to pay the liquidated damages.

## **Article 10. Payments**

10.1 Schedule of Values. The Contractor shall submit to the ODR and the A/E for acceptance a Schedule of Values accurately itemizing material and labor for the various classifications of the Work based on the organization of the specification sections and of sufficient detail acceptable to ODR. The accepted Schedule of Values will be the basis for the progress payments under the Contract.

10.1.1 No progress payments will be made prior to receipt and acceptance of the Schedule of Values, provided in such detail as required by the ODR, and submitted not less than twenty-one calendar (21) days prior to the first request for payment. The Schedule of Values shall follow the order of trade divisions of the Specifications and include costs for general conditions, costs for preparing Close-out Documents, fees, contingencies, and Owner cash allowances, if applicable, so that the sum of the items will equal the Contract Sum. As appropriate, the Contractor shall assign labor and/or material values to each item, the subtotal thereof equaling the value of the Work in place when complete.

Owner requires that the Work items be inclusive of the cost of the Work items only. Any Contract markups for overhead and profit, general conditions, submittals, Shop Drawings, etc., shall be

contained within separate line items for those specific purposes which shall be divided into at least two (2) lines, one (1) for labor and one (1) for materials.

10.1.2 The Contractor shall retain a copy of all worksheets used in preparation of its bid or proposal, supported by a notarized statement that the worksheets are true and complete copies of the documents used to prepare the bid or proposal, and, make the worksheets available to the ODR at the time of Contract execution. Thereafter the Contractor shall grant the Owner during normal business hours access to said notarized copy of worksheets at any time during the period commencing upon execution of the Contract and ending one year after final payment.

10.2. Progress Payments. The Contractor will receive periodic progress payments for Work performed, materials in place, suitably stored on Site, or as otherwise agreed to by the Owner and the Contractor. Payment is not due until receipt by the ODR or his designee of a correct and complete Pay Application in electronic and/or hard copy format as set forth in Special Conditions or Division 1 Specifications, and certified by the A/E. Progress payments are made provisionally and do not constitute acceptance of Work not in accordance with the Contract Documents. The Owner will not process progress payment applications for Change Order work until all parties execute the Change Order.

10.2.1 Preliminary Pay Worksheet. Once each month that a progress payment is to be requested, the Contractor shall submit to the A/E and the ODR a complete, clean copy of a preliminary pay worksheet or Preliminary Pay Application, to include the following:

10.2.1.1 The Contractor's estimate of the amount of Work performed, labor furnished and materials incorporated into the Work, using the established Schedule of Values.

10.2.1.2 An updated Work Progress Schedule including the Executive Summary and all required schedule reports.

10.2.1.3 HUB subcontracting plan Progress Assessment Report as required in Paragraph 4.2.5.1.

10.2.1.4 Such additional documentation as Owner may require as set forth elsewhere in the Contract Documents.

10.2.2 Contractor's Application for Progress Payment. As soon as practicable, but in no event later than seven days after receipt of the Preliminary Pay Worksheet, the A/E and ODR will meet with the

Contractor to review the Preliminary Pay Worksheet and to observe the condition of the Work. Based on this review, the ODR and the A/E may require modifications to the Preliminary Pay Worksheet prior to the submittal of an application for progress payment, and will promptly notify the Contractor of revisions necessary for approval. As soon as practicable, the Contractor shall submit its Invoice on the appropriate and completed form, reflecting the required modifications to the Schedule of Values required by the A/E and/or ODR. The Contractor shall attach all additional documentation required by the ODR and/or A/E, as well as an affidavit affirming that all payrolls, bills for labor, materials, equipment, subcontracted work and other indebtedness connected with the Contractor's invoice are paid or will be paid within the time specified in Tex. Gov't Code, Chapter 2251. No invoice is complete unless it fully reflects all required modifications, and attaches all required documentation including the Contractor's affidavit.

- 10.2.3 Certification by A/E. Within five days or earlier following the A/E's receipt of the Contractor's formal invoice, the A/E will review the application for progress payment for completeness, and forward to the ODR. The A/E will certify that the application is complete and payable, or that it is incomplete, stating in particular what is missing. If the Invoice is incomplete, the Contractor shall make the required corrections and resubmit the Invoice for processing.
- 10.3 Owner's Duty to Pay. The Owner has no duty to pay the Contractor except on receipt by the ODR of: 1) a complete Invoice certified by the A/E, 2) the Contractor's updated Work Progress Schedule, and 3) confirmation that Contractor has maintained and updated the digital Record Documents.
- 10.3.1 Payment for stored materials and/or equipment confirmed by the Owner and A/E to be on-site or otherwise properly stored is limited to 85 percent of the invoice price or 85 percent of the scheduled value for the materials or equipment, whichever is less.
- 10.3.2 Retainage. The Owner will withhold from each progress payment, as retainage, 5 percent of the total earned amount, or the amount authorized by law. Retainage is managed in conformance with Tex. Gov't Code, Chapter 2252, Government Code, subchapter B.
- 10.3.2.1 The Contractor shall provide written consent of its Surety for any request for reduction or release of retainage.
- 10.3.2.2 At least sixty-five (65) percent of the Contract, or such other discrete Work phase as set forth in Subsection 12.1.6 or Work package delineated in the Contract Documents, must

## Uniform General Conditions for Texas A&M University System

be completed before Owner can consider a retainage reduction or release.

10.3.2.3 After Substantial Completion Owner will release retainage in proportion to the amount of Work completed in Owner's opinion in the Project. All remaining retainage due the Contractor will be released with the Final Payment at Final Completion of the Project.

10.3.2.4 Contractor shall not withhold retainage from their Subcontractors and suppliers in amounts that are any percentage greater than that withheld in its Contract with Owner under this subsection.

10.3.3 Price Reduction to Cover Loss. The Owner may reduce any Periodic Invoice, or application for Progress Payment, prior to payment to the extent necessary to protect the Owner from loss on account of actions of the Contractor including, but not limited to:

10.3.3.1 Defective or incomplete Work not remedied.

10.3.3.2 Damage to Work of a separate Contractor.

10.3.3.3 Failure to maintain scheduled progress or reasonable evidence that the Work will not be completed within the Contract Time.

10.3.3.4 Persistent failure to carry out the Work in accordance with the Contract Documents.

10.3.3.5 Reasonable evidence that the Work cannot be completed for the unpaid portion of the Contract Sum.

10.3.3.6 Assessment of fines for violations of Prevailing Wage Rate law; or

10.3.3.7 Failure to include the appropriate amount of retainage for that periodic progress payment.

10.3.4 Title to all material and Work covered by progress payments transfers to the Owner upon payment.

10.3.4.1 Transfer of title to Owner does not relieve the Contractor and its Subcontractors of the sole responsibility for the care and protection of materials and Work upon which payments have been made until final acceptance of the entire Work, or the

## Uniform General Conditions for Texas A&M University System

restoration of any damaged Work, or waive the right of the Owner to require the fulfillment of all the terms of the Contract. Contractor shall include these provisions in all subcontracts.

10.4 Progress payments to the Contractor do not release the Contractor or its surety from any obligations under the Contract.

10.4.1 Upon the Owner's request, the Contractor shall furnish manifest proof of the status of its Subcontractor's accounts in a form acceptable to the Owner.

10.4.2 Pay estimate certificates must be signed by a corporate officer or a representative duly authorized by the Contractor.

10.4.3 The Contractor shall provide copies of bills of lading, invoices, delivery receipts or other evidence of the location and value of such materials in requesting payment for materials.

10.4.4 For purposes of Tex. Gov't Code § 2251.021(a)(2), the date the performance of service is complete is the date when the chief facilities officer approves the Application for Payment.

10.5 Off-Site Storage. With prior approval by the Owner and in the event Contractor elects to store materials at an off-site location, abide by the following conditions, unless otherwise agreed to in writing by the Owner.

10.5.1 Store materials in a commercial warehouse meeting the criteria stated below.

10.5.2 Provide separate Insurance Coverage adequate not only to cover materials while in storage, but also in transit from the off-site storage areas to the Project Site. Copies of duly authenticated certificates of insurance, made out to insure the Owner must be filed with the Owner's representative.

10.5.3 Inspection by Owner's representative is allowed at any time. The Owner's Inspectors must be satisfied with the security, control, maintenance, and preservation measures.

10.5.4 Materials for this Project are physically separated and marked for the Project in a sectioned-off area. Only materials which have been approved through the submittal process are to be considered for payment.

## Uniform General Conditions for Texas A&M University System

- 10.5.5 Owner reserves the right to reject materials at any time prior to final acceptance of the complete Project if they do not meet Contract requirements regardless of any previous progress payment made.
  - 10.5.6 With each monthly payment estimate, submit a report to the ODR, A/E, and Inspector listing the quantities of materials already paid for and still stored in the off-site location.
  - 10.5.7 Make warehouse records, receipts and invoices available to Owner's representatives, upon request, to verify the quantities and their disposition.
  - 10.5.8 In the event of Contract termination or default by Contractor, the items in storage off-site, upon which payment has been made, will be promptly turned over to Owner or Owner's agents at a location near the jobsite as directed by the ODR. The full provisions of performance and payment bonds on this Project cover the materials off-site in every respect as though they were stored on the Project Site.
- 10.6 Time for Payment by Contractor Pursuant to Tex. Gov't Code § 2251.022.
- 10.6.1 Contractor who receives a payment from a governmental entity shall pay Subcontractor the appropriate share of the payment not later than the tenth (10th) day after the date Contractor receives the payment.
  - 10.6.2 The appropriate share is overdue on the eleventh (11th) day after the date Contractor receives the payment

## Article 11. Changes

- 11.1. Change Orders. A Change Order issued after execution of the Contract is a written order to the Contractor, signed by the ODR, the Contractor, and the A/E, authorizing a change in the Work or an adjustment in the Contract Sum or the Contract Time. The Contract Sum and the Contract Time can only be changed by Change Order. A Change Order signed by the Contractor indicates his agreement therewith, including the adjustment in the Contract Sum and/or the Contract Time. The ODR may issue written authorization for the Contractor to proceed with work of a Change Order in advance of final execution by all parties in accordance with Section 11.9.
- 11.1.1 The Owner, without invalidating the Contract, and without prior approval of the surety, may order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, and the Contract Sum and the Contract Time will be adjusted accordingly. All such changes in the Work shall be authorized by Change Order or Unilateral Change Order (ULCO), and shall be

performed under the applicable conditions of the Contract Documents. If such changes cause an increase or decrease in the Contractor's cost of, or time required for, performance of the Contract, an equitable adjustment shall be made and confirmed in writing in a Change Order or ULCO.

- 11.1.2 It is recognized by the parties hereto and agreed by them that the Drawings and Specifications may not be complete or free from errors, omissions and imperfections or that they may require changes or additions in order for the Work to be completed to the satisfaction of Owner and that, accordingly, it is the express intention of the parties, notwithstanding any other provisions in this Contract, that any errors, omissions or imperfections in such Drawings and Specifications, or any changes in or additions to same or to the Work ordered by Owner and any resulting delays in the Work or increases in Contractor's costs and expenses, shall not constitute or give rise to any claim, demand or cause of action of any nature whatsoever in favor of Contractor, whether for breach of contract, or otherwise; provided, however, that Owner shall be liable to Contractor for the sum stated to be due Contractor in any Change Order approved and signed by both parties, it being agreed hereby that such sum, together with any extension of time contained in said Change Order, shall constitute full compensation to Contractor for all costs, expenses and damages to Contractor for the changes in the Work described in the Change Order as permitted under Tex. Gov't Code, Ch. 2260.
- 11.1.3 Procedures for administration of Change Orders shall be established by the Owner and stated in Supplementary General Conditions, Special Conditions, or elsewhere in the Contract Documents.
- 11.1.4 No verbal order, verbal statement, or verbal direction of the Owner or its duly appointed representative shall be treated as a change under this article or entitle the Contractor to an adjustment.
- 11.1.5 The Contractor agrees that the Owner or any of its duly authorized representatives shall have access and the right to examine any directly pertinent books, documents, papers, and records of the Contractor. Further, the Contractor agrees to include in all its subcontracts a provision to the effect that the Subcontractor agrees that the Owner or any of its duly authorized representatives shall have access to and the right to examine any directly pertinent books, documents, papers and records of such Subcontractor relating to any claim arising from this Contract, whether or not the Subcontractor is a party to the claim. The period of access and examination described herein which relates to appeals under the Disputes article of the Contract, litigation, or the settlement of claims arising out of the

performance of the Contract shall continue until final disposition of such claims, appeals or litigation.

11.2 Unit Prices. If unit prices are stated in the Contract Documents or subsequently agreed upon, and if the quantities originally contemplated are so changed in a Change Order that application of the agreed unit prices to the quantities of work proposed will cause substantial inequity to the Owner or the Contractor, the applicable unit prices shall be equitably adjusted as provided in the Supplementary General Conditions or Special Conditions or as agreed to by the parties and incorporated into the Change Order.

11.3 Claims for Additional Costs

11.3.1 If the Contractor wishes to make a claim for an increase in the Contract Sum not related to a requested change, it shall give the Owner and the A/E written notice thereof within twenty-one (21) days after the occurrence of the event giving rise to such claim, but, in any case before proceeding to execute the Work considered to be additional cost or time, except in an emergency endangering life or property in which case the Contractor shall act in accordance with Subsection 7.2.1. No such claim shall be valid unless so made. If the Owner and the Contractor cannot agree on the amount of the adjustment in the Contract Sum, it shall be determined as set forth under Article 15. Any change in the Contract Sum resulting from such claim shall be authorized by Change Order or a ULCO.

11.3.2 If the Contractor claims that additional cost is involved because of, but not limited to: 1) any written interpretation of the Contract Documents, 2) any order by the Owner to stop the Work pursuant to Article 14 where the Contractor was not at fault, or 3) any written order for a minor change in the Work issued pursuant to Section 11.4, the Contractor shall make such claim as provided in Subsection 11.3.1.

11.3.3 Should the Contractor or its Subcontractors fail to call attention of the A/E to discrepancies or omissions but claim additional costs for corrective work after Contract award, Owner may assume intent to circumvent competitive bidding for necessary corrective work. In such case, the Owner may choose to let a separate contract for the corrective work, or issue a ULCO to require performance by the Contractor. Claims for time extensions or for extra cost resulting from delayed notice of Contract Document discrepancies or omissions will not be considered by the Owner.

11.4. Minor Changes. The A/E, with concurrence of the ODR, will have authority to order minor changes in the Work not involving an adjustment in the Contract Sum or an extension of the Contract Time. Such changes shall be affected

by written order which the Contractor shall carry out promptly and record on Record Documents.

- 11.5. Concealed Site Conditions. Contractor is responsible for visiting the Site and being familiar with local conditions such as the location, accessibility, and general character of the Site and/or building. If, in the performance of the Contract, subsurface, latent or concealed conditions at the Site are found to be materially different from the information included in the Contract Documents, or if unknown conditions of an unusual nature are disclosed differing materially from the conditions usually inherent in Work of the character shown and specified, the ODR and the A/E shall be notified in writing of such conditions before they are further disturbed or subsequent related work proceeds. Upon such notice, or upon its own observation of such conditions, A/E, with the approval of the ODR, will promptly make such changes in the Drawings and Specifications as they deem necessary to conform to the different conditions, and any increase or decrease in the cost of the Work, or in the time within which the Work is to be completed, resulting from such changes will be adjusted by Change Order, subject to the prior approval of the ODR.
- 11.6. Extension of Time. All Changes to the Contract Time shall be made as a consequence of requests as required under Section 9.6, and as documented by Change Order as provided under Section 11.1.
- 11.7 Administration of Change Orders. All changes in the Contract shall be administered in accordance with procedures approved by the Owner, and when required make use of such electronic information management system(s) as the Owner may employ.
- 11.7.1 Routine changes in the Contract shall be formally initiated by the ODR, Contractor or A/E by means of a Contract change form detailing requirements of the proposed change for pricing by the Contractor. This action may be preceded by communications between the Contractor, A/E and ODR concerning the need and nature of the change, but such communications shall not constitute a basis for beginning the proposed Work by the Contractor. Except for emergency conditions described below, approval of the Contractor's cost proposal by the Owner will be required for authorization to proceed with the Work being changed. The Owner will not be responsible for the cost of work changed without prior approval and the Contractor may be required to remove work so installed.
- 11.7.2 All proposed costs for Change Order work must be supported by itemized accounting of material, equipment and associated itemized installation costs in sufficient detail, following the outline and organization of the established Schedule of Values, to permit analysis

by the A/E and ODR using current estimating guides and/or practices. Copies of Subcontractor and vendor proposals shall be furnished unless specifically waived by the ODR. Contractor shall provide written response to a Change Order within twenty-one (21) calendar days of receipt.

- 11.7.3 Any unexpected circumstance which necessitates an immediate change in order to avoid a delay in progress of the Work may be expedited by written communication and authorization between the Contractor and Owner. A limited scope not-to-exceed estimate of cost and time will be requested prior to authorizing Work to proceed. Should the estimate be impractical for any reason, the ODR may authorize the use of detailed cost records of such Work to establish and confirm the actual costs and time for documentation in a formal Change Order.
- 11.7.4 Emergency changes to save life or property may be initiated by the Contractor alone (see Article 7.3) with the claimed cost and/or time of such work to be fully documented as to necessity and detail of the reported costs and/or time.
- 11.7.5 The method of incorporating approved Change Orders into the parameters of the accepted Schedule of Values must be coordinated and administered in a manner acceptable to the ODR.
- 11.8 Pricing Change Order Work. The amounts that the Contractor and/or its Subcontractors add to a Contract Change for profit and overhead will also be considered by the Owner before approval is given and a Change Order issued. The amounts established hereinafter are the maximums that are acceptable to the Owner. The Contractor shall not stop Work during the negotiation of a change order. Contractor shall include these provisions in all subcontracts.
- 11.8.1 For work performed by its forces, the Contractor will submit an itemized Change Order covering the additional Work and/or the Work to be deleted. The Change Order shall be itemized for the various components of Work and divided by labor, materials and equipment in a detailed format satisfactory to the Owner. The Contractor shall include same detailed information from all its Subcontractors regardless of tier.
- 11.8.1.1 Estimated labor costs to be included for self-performed work shall be based on the actual cost per hour paid by the Contractor for those workers or crews of workers who the Contractor reasonably anticipates will perform the Change Order work. Estimated labor hours shall include hours only

for those workmen and working foremen directly involved in performing the Change Order work. Supervision above the level of working foremen (such as general foremen, non-working foremen, superintendent, project manager, etc.) is considered to be included in the Markup Percentages as outlined in Subsections 11.8.1.7 and 11.8.2. Note: No separate allowances for warranty or safety expenses will be allowed as a direct cost of a Change Order. Costs attributed to warranty expenses and safety expense will be considered to be covered by the Markup Percentages as outlined in Subsections 11.8.1.7 and 11.8.2

- 11.8.1.2 Labor burden allowable in Change Orders shall be defined as employer's net actual cost of payroll taxes (FICA, Medicare, SUTA, FUTA), net actual cost for employer's cost of union benefits (or other usual and customary fringe benefits if the employees are not union employees), and net actual cost to employer for worker's compensation insurance taking into consideration adjustments for experience modifiers, premium discounts, dividends, rebates, expense constants, assigned risk pool costs, net cost reductions due to policies with deductibles for self-insured losses, assigned risk rebates, etc. Contractor shall reduce their standard payroll tax percentages to properly reflect the effective cost reduction due to the estimated impact of the annual maximum wages subject to payroll taxes. (An estimated percentage for labor burden may be used for pricing Change Orders. However, the percentage used for labor burden to price Change Orders will be examined at the conclusion of the Project and an adjustment to the approved Change Orders will be processed if it is determined that the actual labor burden percentage should have been more or less than the estimated percentage used.)
- 11.8.1.3 Employee Stock Ownership Plan (ESOP) related fringe benefit costs are specifically considered non-reimbursable labor burden and any ESOP costs are considered covered by the allowable Change Order markups to cover overhead and profit.
- 11.8.1.4 Estimated material costs shall reflect the Contractor's reasonably anticipated net actual cost for the purchase of the material needed for the Change Order work. Estimated material costs shall reflect cost reductions available to the Contractor due to "non-Cash" discounts, trade discounts, free material credits, and/or volume rebates. Price

quotations from material suppliers must be itemized with unit prices for each specific item to be purchased. "Lot pricing" quotations will not be considered sufficient substantiating detail.

- 11.8.1.5 Allowable Change Order estimated costs may include appropriate amounts for rental of major equipment specifically needed to perform the Change Order work (defined as tools and equipment with an individual purchase cost of more than \$750). For Contractor owned equipment, the "bare" equipment rental rates allowed to be used for pricing Change Order proposals shall be 75% of the monthly rate listed in the most current publication of The AED Green Book divided by 173.3 to arrive at a maximum hourly rate to be applied to the hours the equipment is used performing the Change Order work. Further, for Contractor owned equipment the aggregate equipment rent charges for any single piece of equipment used in all Change Order work shall be limited to 50% of the fair market value of the piece of equipment when the first Change Order is priced involving usage of the piece of equipment. Fuel necessary to operate the equipment will be considered as a separate direct cost associated with the Change Order work.
- 11.8.1.6 Allowable Change Order estimated costs may include manufacturing (shop rate) labor rate; manufacturing supplies pertaining to the particular change order (including miscellaneous supplies used for fabrication, finishing, tooling, shipping, etc.); manufacturing maintenance (including maintenance employees and repair parts for equipment, waste pick-up, et.) and miscellaneous expenses (includes consumables and waste not included above). Items not allowed are utilities, property taxes, depreciation on manufacturing equipment, delivery truck maintenance and indirect labor.
- 11.8.1.7 Allowable percentages for overhead and profit on changes will not exceed 15 percent if the total of self-performed work is less than or equal to \$10,000, 10 percent if the total of self-performed work is between \$10,000 and \$20,000 and 7.5 percent if the total of self-performed work is over \$20,000, for any specific change priced.
- 11.8.1.8 Change Order cost adjustments due an increase or decrease in bond or insurance costs (if applicable) shall not be subject to any markup percentage fee.

11.8.1.9 As a further clarification, the agreed upon markup percentage fee is intended to cover the Contractor's profit and all indirect costs associated with the Change Order work. Items intended to be covered by the markup percentage fee include, but are not limited to: home office expenses, branch office and field office overhead expense of any kind; project management; superintendents, general foremen; non-working foremen, estimating, engineering; coordinating; expediting; purchasing; detailing; legal, accounting, data processing or other administrative expenses; Shop Drawings; permits; auto insurance and umbrella insurance; pick-up truck costs; ESOP related costs; and warranty expense costs. The cost for the use of small tools is also to be considered covered by the markup percentage fee. Small tools shall be defined as tools and equipment (power or non-power) with an individual purchase cost of less than \$750.

11.8.1.10 In no event will any lump sum or percentage amounts for "contingency" be allowed to be added as a separate line item in Change Order estimates. Unknowns attributable to labor hours will be accounted for when estimating labor hours anticipated to perform the work. Unknowns attributable to material scrap and waste will be estimated as part of material costs.

11.8.1.11 In the event the Contractor has been required to furnish comprehensive general liability insurance and/or performance and/or payment bonds as part of the base Contract Sum, a final Change Order will be processed to account for the Contractor's net increase or decrease in comprehensive general liability insurance costs and/or net bond premium costs associated with Change Orders to Contractor's base Contract Sum. Note: If a Change Order or a separate payment is made to reimburse the Contractor for the cost of a Performance and/or Payment Bond. The Contractor will be required to remit any bond dividend or rebate that it will receive from the surety after the successful completion of the Project.

11.8.2 For subcontracted Work each affected Subcontractor shall figure its costs, overhead and profit as described above for Contractor's work, all Subcontractor costs shall be combined, and to that total Subcontractor cost the Contractor will be allowed to add a maximum mark-up of 10 percent if the total of all subcontracted work is less than

or equal to \$10,000, 7.5 percent if the total of all subcontracted work is between \$10,000 and \$20,000 and 5 percent if the total of all Subcontractor work is over \$20,000.

- 11.8.3 On changes involving both additions and deletions, percentages for overhead and profit will be allowed only on the net addition. The Owner does not accept and will not pay for additional Contract cost identified as indirect, consequential, or as damages caused by delay.
- 11.8.4 On contracts based on a Guaranteed Maximum Price (GMP), the Construction Manager-at-Risk or Design Build Firm shall NOT be entitled to a percentage mark-up on any Change Order work unless the Change Order increases the Guaranteed Maximum Price.
- 11.8.5 Contractor shall submit accurate cost and pricing data to support its Change Order or other Contract Sum adjustments under the Contract. Contractor shall submit Change Order proposals with cost and pricing data which is accurate, complete, current, and in accordance with the terms of the Contract with respect to pricing of Change Orders. Contractor shall agree that any "buy-out savings" on Change Orders shall accrue 100% to Owner. "Buy-out savings" here are defined as any savings negotiated by the Contractor with a Subcontractor or a material supplier after receiving approval of a Change Order amount that was designated to be paid to a specific Subcontractor or supplier for the approved Change Order work.
- 11.8.6 Contractor, shall agree that any designated Owner's representative will have the right to examine (copy or scan) the records of the Contractor, its Subcontractor or sub-sub contractor's records (during the Contract period and up to three years after final payment is made on the Contract) to verify the accuracy and appropriateness of the pricing data used to price all Change Order proposals and/or claims. Contractor shall agree that if the Owner determines the cost and pricing data submitted (whether approved or not) was inaccurate, incomplete, not current, or not in compliance with the terms of the Contract regarding pricing of Change Orders, an appropriate Contract Sum adjustment will be made. Such post-approval Contract Sum adjustments will apply to all levels of Contractors and/or its Subcontractors and to all types of Change Order proposals specifically including lump sum Change Orders, unit price Change Orders, and cost-plus Change Orders.
- 11.8.7 Contractor shall provide a breakdown of allowable labor and labor burden cost information. This information will be used to evaluate the potential cost of labor and labor burden related to Change Order work. It is intended that this information represent an accurate estimate of

the Contractor's actual labor and labor burden cost components. This information is not intended to establish fixed billing or Change Order pricing labor rates. However, at the time Change Orders are priced, the submitted cost data for labor rates may be used to price Change Order work. The accuracy of any such agreed upon labor cost components used to price Change Orders will be subject to later audit. Approved Change Order amounts may be adjusted later to correct the impact of inaccurate labor cost components if the agreed upon labor cost components are determined to be inaccurate.

11.9 Unilateral Change Order (ULCO). Owner may issue a written ULCO directing a change in the Work prior to reaching agreement with Contractor on the adjustment, if any, in the Contract Sum and/or the Contract Time.

11.9.1 Owner and Contractor shall negotiate for appropriate adjustments, as applicable, to the Contract Sum or the Contract Time arising out of a ULCO. As the changed Work is performed, Contractor shall submit its costs for such Work with its Application for Payment beginning with the next Application for Payment within thirty (30) days of the issuance of the ULCO. The issuance of a ULCO does not prejudice the Contractor's rights to make claims or to appeal disputed matters under, Article 15 and paragraph 12.3.7.

11.10 Finality of Changes. Upon execution of a Change Order and /or a ULCO by Owner, Contractor and A/E, all costs and time issues claimed by Contractor regarding that change are final and not subject to increase.

11.11 Audit of Changes. All Changes Orders are subject to audit by Owner or its representative(s) at any time in accordance with Article 17.5 and Change Order amounts may be adjusted lower as a result of such audit.

## **Article 12. Project Completion and Acceptance**

### **12.1. Closing Inspections**

12.1.1 Substantial Completion Inspection. When the Contractor considers the entire Work or part thereof substantially complete, it shall notify the ODR in writing that the Work will be ready for substantial completion inspection on a specific date. The Contractor shall include with this notice the Contractor's Punchlist to indicate that it has previously inspected all the Work associated with the request for inspection, has corrected items where possible, and includes all items scheduled for completion or correction prior to final inspection. The failure to include any items on this list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. If any of the items on this list prevents the facility from being used as

intended, the Contractor shall not request a substantial completion inspection. The Owner and its representatives will review the list of items and schedule the requested inspection, or inform the Contractor in writing that such an inspection is premature because the Work is not sufficiently advanced or conditions are not as represented on the Contractor's list.

12.1.1.1 Prior to the substantial completion inspection, the Contractor shall furnish a copy of its marked-up Record Drawings and a preliminary copy of each instructional manual, maintenance and operating manual, parts catalog, wiring diagrams, spare parts, specified written warranties and like publications or parts for all installed equipment, systems and like items as described in the Contract Documents. Delivery of these items is a prerequisite for requesting the substantial completion inspection.

12.1.1.2 On the date requested by Contractor, or as mutually agreed upon pending the status of the open items list, the A/E, ODR, the Contractor and other Owner representatives as determined by the Owner, will jointly attend the substantial completion inspection, which shall be conducted by the ODR or their delegate. If the ODR determines that the Work is substantially complete, the ODR will issue a Certificate of Substantial Completion to be signed by the A/E, Owner and Contractor, establishing the date of Substantial Completion, and identifying responsibilities for security, maintenance, insurance and utilities. Provided with this Certificate will be a consolidated list of Punchlist items (the pre-final Punchlist including all items noted by the various inspecting parties) for completion prior to final inspection. This list may include items in addition to those on the Contractor's Punchlist, which the inspection team deems necessary to correct or complete prior to final inspection. If the Owner occupies the facility upon determination of Substantial Completion, the Contractor shall complete all corrective Work at the convenience of the Owner, without disruption to Owner's use of the facility for its intended purposes.

12.1.2 Final Inspection. The Contractor shall complete the list of items identified on the Pre-Final Punchlist prior to requesting a Final Inspection. Unless otherwise specified, or otherwise agreed in writing by the parties as documented on the Certificate of Substantial Completion, the Contractor shall complete and/or correct all Work within thirty (30) days of the Substantial Completion date. Upon completion of the Pre-Final Punchlist work, the Contractor shall give

written notice to the ODR and A/E that the Work will be ready for Final Inspection on a specific date. The Contractor shall accompany this notice with a copy of the updated Pre-Final Punchlist indicating resolution of all items. On the date specified or as soon thereafter as is practicable, the ODR, A/E and the Contractor will inspect the Work. The A/E will submit to the Contractor a Final Punchlist of open items that the inspection team requires corrected or completed before final acceptance of the Work.

12.1.2.1 The Contractor must correct or complete all items on the Final Punchlist before requesting Final Payment. Unless otherwise agreed to in writing by the parties, complete this within seven (7) days of receiving the Final Punchlist. Upon completion of the Final Punchlist, the Contractor shall notify the A/E and ODR in writing stating the disposition of each Final Punchlist item. The A/E, Owner and Contractor shall promptly inspect the completed items. When the Final Punchlist is complete, and the Contract is fully satisfied according to the Contract Documents the ODR will issue a certificate establishing the date of Final Completion. Completion of all Work is a condition precedent to the Contractor's right to receive Final Payment.

12.1.3 Annotation. Any certificate issued under this Article may be annotated to indicate that it is not applicable to specified portions of the Work, or that it is subject to any limitation as determined by the Owner.

12.1.4 Purpose of Inspection. Inspection is for determining the completion of the Work, and does not relieve the Contractor of its overall responsibility for completing the Work in a good and competent fashion, in compliance with the Contract. Work accepted with incomplete Punchlist items or failure of the Owner or other parties to identify Work that does not comply with the Contract Documents or is defective in operation or workmanship does not constitute a waiver of the Owner's rights under the Contract or relieve the Contractor of its responsibility for performance or warranties.

12.1.5 Additional Inspections

12.1.5.1 If the Owner's inspection team determines that the Work is not Substantially Complete at the Substantial Completion Inspection, the ODR or A/E will give the Contractor written notice listing cause(s) of the rejection. The ODR will set a time for completion of incomplete or defective work. The Contractor must complete or correct all work so designated

prior to requesting a second Substantial Completion Inspection.

12.1.5.2 If the Owner's inspection team determines that the Work is not complete at the Final Inspection, the ODR or the A/E will give the Contractor written notice listing the cause(s) of the rejection. The ODR will set a time for completion of incomplete or defective work. The Contractor shall complete or correct all Work so designated prior to again requesting a Final Inspection.

12.1.5.3 The Contract contemplates three (3) comprehensive inspections: the Substantial Completion Inspection, the Final Completion Inspection, and the Inspection of Completed Final Punchlist Items. The cost to the Owner of additional inspections resulting from the Work not being ready for one or more of these inspections is the responsibility of the Contractor. The Owner may issue a Unilateral Change Order deducting these costs from Final Payment. Upon the Contractor's written request, the Owner will furnish documentation of any costs so deducted. Work added to the Contract by Change Order after Substantial Completion Inspection is not corrective work for purposes of determining timely completion, or assessing the cost of additional inspections.

12.1.6 Phased Completion. The Contract may provide, or project conditions may warrant, as determined by the ODR, that designated elements or parts of the Work be completed in phases. Where phased completion is required or specifically agreed to by the parties, the provisions of the Contract related to closing inspections, occupancy and acceptance apply independently to each designated element or part of the Work. For all other purposes, unless otherwise agreed by the parties in writing, Substantial Completion of the Work as a whole is the date on which the last element or part of the Work completed receives a Substantial Completion certificate. Final Completion of the Work as a whole is the date on which the last element or part of the Work completed receives a Final Completion certificate.

12.2 Owner's Right of Occupancy. The Owner may occupy or use all or any portion of the Work following Substantial Completion, or at any earlier stage of completion. Should the Owner wish to use or occupy the Work, or part thereof, prior to Substantial Completion, the ODR will notify the Contractor in writing and identify responsibilities for security, maintenance, insurance and utilities. Work performed on the premises by third parties on the Owner's behalf does not constitute occupation or use of the Work by the Owner for

purposes of this Article. All Work performed by the Contractor after occupancy, whether in part or in whole, shall be at the convenience of the Owner so as to not disrupt Owner's use of, or access to, occupied areas of the Project.

### 12.3 Acceptance & Payment

12.3.1 Request for Final Payment. Following the certified completion of all Work, including all punch list items, cleanup, and the delivery of Record Documents, the Contractor shall submit a certified Application for Final Payment. The Contractor must include in the Application of Final Payment all sums held as retainage and forward to the A/E and the ODR for review and approval.

12.3.2 Final Payment Documentation. The Contractor shall submit, prior to or with the Application for Final Payment, final copies of all Close-out Documents, maintenance and operating instructions, guarantees and warranties, certificates, Record Documents and all other items required by the Contract. Contractor shall submit evidence of return of access keys and cards, evidence of delivery to Owner of attic stock, spare parts, and other specified materials. The Contractor shall submit Consent of Surety to Final Payment and an affidavit that all payrolls, bills for materials and equipment, subcontracted work and other indebtedness connected with the Work, except as specifically noted, are paid, will be paid, or otherwise satisfied within the period of time required by Tex. Gov't Code, Chapter 2251. The Contractor shall furnish documentation establishing payment or satisfaction of all such obligations, such as receipts, releases and waivers of claims and liens arising out of the Contract. The Contractor may not subsequently submit a claim on behalf of a Subcontractor or vendor unless the Contractor's affidavit notes that claim as an exception.

12.3.3 A/E Approval. The A/E will review a submitted Application for Final Payment promptly but in no event later than ten (10) days after its receipt. Prior to the expiration of this deadline, the A/E will either 1) return the Application for Final Payment to Contractor with corrections for action and resubmission or 2) accept it, note its approval and send to Owner.

12.3.4 Offsets and Deductions. The Owner may deduct from the Final Payment all sums due from the Contractor. If the Certificate of Final Completion notes any Work remaining, incomplete, or any defects not remedied, the Owner may deduct the cost of remedying such deficiencies from the Final Payment. On such deductions, the Owner will identify each deduction, the amount, and the explanation of the deduction on or by the 21st day after Owner's receipt of an approved

Application for Final Payment. Such offsets and deductions shall be incorporated via a final Change Order, including a Unilateral Change Order as may be applicable.

12.3.5 Final Payment Due. Final Payment is due and payable by the Owner, subject to all allowable offsets and deductions, on the 30th day following the Owner's approval of the final Application for Payment. If the Contractor disputes any amount deducted by the Owner, the Contractor shall give notice of the dispute on or before the thirtieth (30<sup>th</sup>) day following receipt of Final Payment. Failure to do so will bar any subsequent claim for payment of amounts deducted.

12.3.6 Effect of Final Payment. Final Payment constitutes a waiver of all claims by the Owner, relating to the condition of the Work except those arising from:

12.3.6.1 Faulty or defective Work appearing after Substantial Completion (latent defects); and/or

12.3.6.2 Failure of the Work to comply with the requirements of the Contract Documents; and/or

12.3.6.3 Terms of any warranties required by the Contract, or implied by law; and/or

12.3.6.4 Claims arising from personal injury or property damage to third parties.

12.3.7 Waiver of Claims. Final payment constitutes a waiver of all claims and liens by the Contractor except those specifically identified in writing and submitted to the ODR prior to the Application for Final Payment.

12.3.8 Effect on Warranty. Regardless of approval and issuance of Final Payment, the Contract is not deemed fully performed by the Contractor and closed until the expiration of all warranty periods. Issuance of Final Payment does not alter Contractor's contractual obligations during the warranty period.

## **Article 13. Warranty and Guarantee**

13.1. Contractor's General Warranty and Guarantee. Contractor warrants to the Owner that all Work is executed in accordance with the Contract, complete in all parts and in accordance with approved practices and customs, and of the required finish and workmanship. The Contractor further warrants that unless otherwise specified, all materials and equipment incorporated in the Work under the Contract are new. The Owner may, at its option, agree in

writing to waive any failure of the Work to conform to the Contract, and to accept a reduction in the Contract Sum for the cost of repair or diminution in value of the Work by reason of such defect. Absent such a written agreement, the Contractor's obligation to perform and complete the Work in accordance with the Contract Documents is absolute and is not waived by any inspection or observation by the Owner, A/E or others, by making any progress payment or Final Payment, by the use or occupancy of the Work or any portion thereof by the Owner, at any time, or by any repair or correction of such defect made by the Owner.

13.2. Warranty Period. Except as may be otherwise specified or agreed, the Contractor shall repair all defects in materials, equipment, or workmanship appearing within one year from the date of Substantial Completion of the Work. If Substantial Completion occurs by phase, then the warranty period for that particular Work begins on the date of such occurrence, or as otherwise stipulated on the Certificate of Substantial Completion for the particular Work.

13.3 Limits on Warranty. Contractor's warranty and guarantee hereunder excludes defects or damage caused by:

13.3.1 Modification or improper maintenance or operation by persons other than Contractor, its Subcontractors, or any other individual or entity for whom Contractor is responsible, unless Owner is compelled to undertake maintenance or operation due to the neglect of the Contractor.

13.3.2 Normal wear and tear under normal usage after acceptance of the Work by the Owner.

13.4 Events Not Affecting Warranty. Contractor's obligation to perform and complete the Work in a good and workmanlike manner in accordance with the Contract Documents is absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of Contractor's obligation to perform the Work in accordance with the Contract Documents:

13.4.1 Observations by Owner and/or A/E;

13.4.2 Recommendation to pay any progress or Final Payment by A/E;

13.4.3 The issuance of a Certificate of Substantial Completion or any payment by Owner to Contractor under the Contract Documents;

13.4.4 Use or occupancy of the Work or any part thereof by Owner;

- 13.4.5 Any acceptance by Owner or any failure to do so;
  - 13.4.6 Any review of a Shop Drawing or Sample submittal; or
  - 13.4.7 Any inspection, test or approval by others.
- 13.5 Separate Warranties. If a particular piece of equipment or component of the Work for which the Contract requires a separate warranty is placed in continuous service before Substantial Completion, the Warranty Period for that equipment or component will not begin until Substantial Completion, regardless of any warranty agreements in place between suppliers and/or Subcontractors and the Contractor. The ODR will certify the date of service commencement in the Certificate of Substantial Completion.
- 13.5.1 In addition to the Contractor's warranty and duty to repair, the Contractor expressly assumes all warranty obligations required under the Contract for specific building components, systems and equipment.
  - 13.5.2 The Contractor may satisfy any such obligation by obtaining and assigning to the Owner a complying warranty from a manufacturer, supplier, or Subcontractor. Where an assigned warranty is tendered and accepted by the Owner which does not fully comply with the requirements of the Contract, the Contractor remains liable to the Owner on all elements of the required warranty not provided by the assigned warranty.
- 13.6 Correction of Defects. Upon receipt of written notice from the Owner, or any agent of the Owner designated as responsible for management of the Warranty Period, of the discovery of a defect, the Contractor shall promptly remedy the defect(s), and provide written notice to the Owner and designated agent indicating action taken. In case of emergency where delay would cause serious risk of loss or damage to the Owner, or if the Contractor fails to remedy within 30 days, or within another period agreed to in writing, the Owner may correct the defect and be reimbursed the cost of remedying the defect from the Contractor or its Surety.

## **Article 14. Suspension and Termination**

- 14.1 Suspension of Work for Cause. The Owner may, at any time without prior notice, suspend all or any part of the Work, if after reasonable observation and/or investigation, the Owner determines it is necessary to do so to prevent or correct any condition of the Work, which constitutes an immediate safety hazard, or which may reasonably be expected to impair the integrity, usefulness or longevity of the Work when completed.

- 14.1.1 The Owner will give the Contractor a written notice of suspension for cause, setting forth the reason for the suspension and identifying the Work suspended. Upon receipt of such notice, the Contractor shall immediately stop the Work so identified. As soon as practicable following the issuance of such a notice, the Owner will initiate and complete a further investigation of the circumstances giving rise to the suspension, and issue a written determination of the findings.
- 14.1.2 If it is confirmed that the cause was within the control of the Contractor, the Contractor will not be entitled to an extension of time or any compensation for delay resulting from the suspension. If the cause is determined not to have been within the control of the Contractor, and the suspension has prevented the Contractor from completing the Work within the Contract Time, the suspension is an Excusable Delay and a Time Extension will be granted through a Change Order.
- 14.1.3 Suspension of work under this provision will be no longer than is reasonably necessary to remedy the conditions giving rise to the suspension.
- 14.2 Suspension of Work for Owner's Convenience. Upon seven (7) calendar days written notice to the Contractor, the Owner may at any time without breach of the Contract suspend all or any portion of the Work for a period of up to thirty days for its own convenience. The Owner will give the Contractor a written notice of suspension for convenience, which sets forth the number of suspension days for which the Work, or any portion of it, will be suspended and the date on which the suspension of Work will cease. When a suspension prevents the Contractor from completing the Work within the Contract Time, it is an Excusable Delay. A notice of suspension for convenience may be modified by the Owner at any time on seven (7) calendar days written notice to the Contractor. If the Owner suspends the Work for its convenience for more than sixty (60) consecutive calendar days, the Contractor may elect to terminate the Contract pursuant to the provisions of the Contract.
- 14.3 Termination by Owner for Cause.
- 14.3.1 Upon thirty (30) days written notice to Contractor and its surety, Owner may, without prejudice to any right or remedy, terminate the employment of the Contractor and take possession of the Site and of all materials, equipment, tools, construction equipment and machinery thereon owned by the Contractor, under any of the following circumstances:
- 14.3.1.1 Persistent or repeated failure or refusal, except during complete or partial suspensions of work authorized under the

## Uniform General Conditions for Texas A&M University System

Contract, to supply enough properly skilled workmen or proper materials;

14.3.1.2 Persistent disregard of laws, ordinances, rules, regulations or orders of any public authority having jurisdiction, including the ODR;

14.3.1.3 Persistent failure to prosecute the Work in accordance with the Contract, and to ensure its completion within the time, or any approved extension thereof, specified in this Contract;

14.3.1.4 Failure to remedy defective work condemned by the ODR;

14.3.1.5 Failure to pay its Subcontractors, laborers, and material suppliers pursuant to Tex. Gov't Code Chapter 2251;

14.3.1.6 Persistent endangerment to the safety of laborers or of the Work;

14.3.1.7 Failure to supply or maintain statutory bonds or to maintain required insurance, pursuant to the Contract;

14.3.1.8 Any material breach of the Contract; or

14.3.1.9 The Contractor's insolvency, bankruptcy, or demonstrated financial inability to perform the Work.

14.3.2 Failure by the Owner to exercise the right to terminate in any instance is not a waiver of the right to do so in any other instance.

14.3.3 Upon receipt of a termination notice, the Contractor or its Surety has thirty (30) days to cure the reasons for the termination or demonstrate to the satisfaction of the Owner that it is prepared to remedy to the condition(s) upon which the notice of termination was based with diligence and promptness. If the Owner is satisfied that the Contractor or its Surety can remedy the reasons for the termination and complete the Work as required, the notice of termination shall be rescinded in writing by the Owner and the Work shall continue without an extension of time.

14.3.4 If at the conclusion of the thirty (30) day cure period the Contractor or its Surety is unable to demonstrate to the satisfaction of the Owner its ability to remedy the reasons for termination, the Owner may immediately terminate the Contract, make alternative arrangements for completion of the Work and deduct the cost of completion from the unpaid Contract Sum.

- 14.3.4.1 Owners cost to complete the Work includes, but is not limited to, fees for additional services by A/E and other consultants, and additional contract administration costs.
  - 14.3.4.2 Owner will make no further payment to Contractor or its Surety unless the costs to complete the Work are less than the Contract balance, then the difference shall be paid to Contractor or its Surety. If such costs exceed the unpaid balance, Contractor or its Surety will pay the difference to Owner.
  - 14.3.4.3 This obligation for payment survives the termination of the Contract.
  - 14.3.4.4 Owner reserves the right in termination for cause to take assignment of all the Contracts between Contractor and its Subcontractors, vendors, and suppliers. ODR will promptly notify Contractor of the contracts Owner elects to assume. Upon receipt of such notice, Contractor shall promptly take all steps necessary to effect such assignment.
- 14.4 Conversion to Termination for Convenience. In the event that any termination of Contractor for cause under Section 14.3 is later determined to have been improper by a court of competent jurisdiction, the termination shall automatically convert to a termination for convenience under Section 14.5 and Contractor's recovery for termination shall be strictly limited to the payments allowable under Section 14.5.
- 14.5 Termination for Convenience of Owner. The Owner reserves the right, without breach, to terminate the Contract prior to, or during the performance of the Work, for any reason. Upon such an occurrence, the following shall apply:
- 14.5.1 The Owner will immediately notify the Contractor and the A/E in writing, specifying the reason for and the effective date of Contract termination. Such notice may also contain instructions necessary for the protection, storage or decommissioning of incomplete work or systems, and for safety.
  - 14.5.2 Upon receipt of the notice of termination, the Contractor shall immediately proceed with the following obligations, regardless of any delay in determining or adjusting any amounts due at that point in the Contract:
    - 14.5.2.1 Stop all work.

14.5.2.2 Place no further subcontracts or orders for materials or service.

14.5.2.3 Terminate all subcontracts for convenience.

14.5.2.4 Cancel all materials and equipment orders as applicable.

14.5.2.5 Take action that is necessary to protect and preserve all property related to this Contract which is in the possession of the Contractor.

14.5.3 When the Contract is terminated for the Owner's convenience, Contractor may recover from the Owner payment for all Work executed. Contractor may not claim lost profits on other work or lost business opportunities.

14.6 Termination By Contractor. If the Work is stopped for a period of ninety (90) days under an order of any court or other public authority having jurisdiction, or as a result of an act of government, such as a declaration of a national emergency making materials unavailable, through no act or fault of the Contractor or its Subcontractor or their agents or employees or any other persons performing any of the Work under a contract with the Contractor, then the Contractor may, upon thirty (30) additional days' written notice to the ODR, terminate the Contract and recover from the Owner payment for all Work executed but not lost profits on other work or lost business opportunities. If the cause of the work stoppage is removed prior to the end of the thirty (30) day notice period, the Contractor may not terminate the Contract.

14.7 Settlement on Termination. When the Contract is terminated for any reason, at any time prior to 180 days after the effective date of termination, the Contractor shall submit a final termination settlement proposal to the Owner based upon recoverable costs as provided under the Contract. If the Contractor fails to submit the proposal within the time allowed, the Owner may determine the amount due to the Contractor because of the termination and pay the determined amount to the Contractor.

## **Article 15. Dispute Resolution**

15.1 Unresolved Contractor Disputes. The dispute resolution process provided for in Tex. Gov't Code, Chapter 2260, shall be used by Contractor to attempt to resolve any claim for breach of Contract made by the Contractor that is not resolved under procedures described throughout these Uniform General Conditions, Supplementary Conditions or Special Conditions of the Contract.

15.2 Alternative Dispute Resolution Process. The Owner may establish a dispute resolution process to be utilized in advance of that outlined in Tex. Gov't Code, Chapter 2260.

15.3 Nothing herein shall hinder, prevent, or be construed as a waiver of Owner's right to seek redress on any disputed matter in a court of competent jurisdiction.

15.4 Nothing herein shall waive or be construed as a waiver of the state's sovereign immunity.

## **Article 16. Certification of No Asbestos Containing Material or Work**

16.1 Contractor shall insure that Texas Department of State Health Services licensed individuals, consultants or companies are used for any required asbestos work including asbestos inspection, asbestos abatement plans/specifications, asbestos abatement, asbestos project management and third-party asbestos monitoring.

16.2 Contractor shall provide a notarized certification to Owner that all equipment and materials used in fulfillment of its Contract responsibilities are non-Asbestos Containing Building Materials (ACBM). This certification must be provided no later than Contractor's Application for Final Payment.

16.3 The Contractor shall insure compliance with the following acts from all of its Subcontractors and assigns:

- Asbestos Hazard Emergency Response Act (AHERA—40 CFR 763-99 (7));
- National Emission Standards for Hazardous Air Pollutants (NESHAP—EPA 40 CFR 61, Subpart M—National Emission Standard for Asbestos;
- Texas Asbestos Health Protection Rules (25 TAC §296).

## **Article 17. Miscellaneous**

17.1 Special Conditions. When the Work contemplated by the Owner is of such a character that the foregoing Uniform General Conditions of the Contract cannot adequately cover necessary and additional contractual relationships, the Contract may include Special Conditions. Special Conditions shall relate to a particular project and be peculiar to that project but shall not weaken the character or intent of the Uniform General Conditions. In the event of a conflict between the Uniform General Conditions and the Special Conditions, the Special Conditions shall govern.

17.2 Federally Funded Projects. On Federally funded projects, the Owner may waive, suspend or modify any Article in these Uniform General Conditions which conflicts with any Federal statute, rule, regulation or procedure, where such waiver, suspension or modification is essential to receipt by the Owner of such Federal funds for the Project. In the case of any project wholly financed by Federal funds, any standards required by the enabling Federal statute, or any Federal rules, regulations or procedures adopted pursuant thereto, shall be controlling.

17.3 Web-based Project Management System(s). The Owner shall administer its design and construction management through Internet-based project management systems. The Contractor shall conduct communication through this media and perform all Project related functions utilizing these management systems. This includes correspondence, submittals, requests for information, vouchers or payment requests and processing, Change Orders and other administrative activities.

17.3.1 Accessibility and Administration.

17.3.1.1 The Owner will make the software accessible via the Internet to all Project team members.

17.3.1.2 The Owner shall administer the software.

17.3.2 Training. The Owner shall provide training to the Project team members.

17.4 Business Ethics Expectations

During the course of pursuing contracts with Owner and while performing Contract work in accordance with this agreement, Contractor agrees to maintain business ethics standards aimed at avoiding any impropriety or conflict of interest which could be construed to have an adverse impact on the Owner's best interests.

Contractor shall take reasonable actions to prevent any actions or conditions which could result in a conflict with Owner's best interests. These obligations shall apply to the activities of Contractor's employees, agents, its subcontractors, subcontractors' employees and other persons under their control.

Contractor's employees, agents, its subcontractors (and their representatives) shall not make or offer, or cause to be made or offered, any cash payments, commissions, employment, gifts valued at \$50 dollars or more, entertainment, free travel, loans, free work, substantially discounted work, or any other considerations to Owner's representatives, employees or their relatives.

## Uniform General Conditions for Texas A&M University System

Contractor's employees, agents and subconsultants (and their relatives) shall not receive or accept any cash payments, commissions, employment, gifts valued at \$50 dollars or more, entertainment, free travel, loans, free work, or substantially discounted work or any other considerations from representatives of Contractors, its Subcontractors, or material suppliers or any other individuals, organizations, or businesses receiving funds in connection with a Project.

Contractor agrees to notify Phillip Ray, Vice Chancellor for Business Affairs for The Texas A&M University System within 48 hours of any instance where the Contractor becomes aware of a failure to comply with the provisions of this article.

Upon request by Owner, Contractor agrees to provide a certified Management Representation Letter executed by a Contractor representative selected by Owner in a form agreeable to Owner stating that the representative is not aware of any situations violating the business ethics expectations outlined in this Agreement or any similar potential conflict of interest situations.

Contractor agrees to include provisions similar to this Article in all contracts with its subcontractors receiving more than \$25,000 in funds in connection with a Project.

### 17.5 Right to Audit.

17.5.1 Contractor understands that acceptance of funds under this Contract acts as acceptance of the authority of the State Auditor's Office, Owner, any successor agency and their representatives, including independent auditors, to conduct an audit or investigation in connection with those funds. Contractor further agrees to cooperate fully with any party conducting the audit or investigation, including providing all records requested.

17.5.2 Contractor shall maintain and retain supporting fiscal and any other documents relevant to showing that any payments under this Contract funds were expended in accordance with the terms of this Contract, the requirements of Owner, and with the laws and regulations of the State of Texas including, but not limited to, requirements of the Comptroller of the State of Texas and the State Auditor. Contractor shall maintain all such documents and other records relating to this Contract and Owner's property for a period of seven (7) years after the date of submission of a request for Final Payment or until a resolution of all billing questions, whichever is later. Contractor shall make available at reasonable times and upon reasonable notice and for reasonable

periods all documents and other information related to the Work of this Contract.

17.5.3 Contractor shall ensure that this clause concerning the authority to audit funds received indirectly by its Subcontractors through the Contractor and the requirement to cooperate is included in any subcontract it awards.

17.7 179 D Benefit Allocation. Owner may decide to seek the allocation of certain tax benefits pursuant to Section 179D of the Internal Revenue Code of 1986, as amended, (the "Code") through its Agreement with Contractor

If the Owner and the Internal Revenue Service (IRS) determine that the Contractor is eligible to receive the 179D deduction allocation as a "Designer" for the purposes of Section 179D of the Code or that Contractor could otherwise profit financially from the monetization of the benefit (separately and collectively, the "Rebate"), Contractor hereby agrees to allocate to the Owner a portion of the Rebate in an amount to be determined and contracted for on mutually agreeable terms when the value of the Rebate becomes ascertainable, net of associated costs realized by the Owner and Project Architect. At its sole discretion, the Owner shall determine whether to receive its portion of the Rebate in cash, discounted Contractor fees or both.

Owner reserves the right to retain a third-party consultant (the "Consultant") to manage and administer the process of obtaining and monetizing the Rebate derived from the Project(s).

Contractor agrees to cooperate in all reasonable respects with the Consultant's efforts to obtain and monetize any such Rebates derived from the Project(s) on behalf of the Owner. Certification of eligibility and negotiation of the Rebates should be facilitated by the Owner's 179D Consultant.

17.8 Force Majeure. Neither party will be in breach of its obligations under this Agreement or incur any liability to the other party for any losses or damages of any nature whatsoever incurred or suffered by that other party if and to the extent that it is prevented from carrying out those obligations by, or such losses or damages are caused by, a Force Majeure event (as defined below), except to the extent that the relevant breach of its obligations would have occurred, or the relevant losses or damages would have arisen, even if the Force Majeure event had not occurred. "Force Majeure event" is defined as: 1) acts of God; 2) war; 3) act(s) of terrorism; 4) fires; 5) explosions; 6) natural disasters, to include without limitation, hurricanes, floods, and tornadoes; 7) failure of transportation; 8) strike(s); 9) loss or shortage of transportation facilities; 10) lockout, or commandeering of materials, products, plants or facilities by the government or other order (both federal and state); 11)

interruptions by government or court orders (both federal and state); 12) present and future orders of any regulatory body having proper jurisdiction; 13) civil disturbances, to include without limitation, riots, rebellions, and insurrections; 14) epidemic(s), pandemic(s), or other national, state, or regional emergency(ies); and 15) any other cause not enumerated in this provision, but which is beyond the reasonable control of the party whose performance is affected and which by the exercise of all reasonable due diligence, such party is unable to overcome. Such excuse from performance will be effective only to the extent and duration of the Force Majeure event(s) causing the failure or delay in performance and provided that the affected party has not caused such Force Majeure event(s) to occur and continues to use diligent, good faith efforts to avoid the effects of such Force Majeure event(s) and to perform its obligation(s). Written notice of a party's failure or delay in performance due to Force Majeure must be given within a reasonable time after its occurrence and must describe the Force Majeure event(s) and the actions taken to minimize the impact of such Force Majeure event(s). For the avoidance of doubt, the COVID-19 pandemic and any governmental changes or closures related thereto shall be deemed Force Majeure events, even to the extent reasonably foreseeable by either party as of the effective date of this Agreement.

17.9 Confidentiality and Safeguarding of Owner Records; Press Releases; Public Information. Under the Contract, Contractor may (1) create, (2) receive from or on behalf of Owner, or (3) have access to, Owner records or record systems (collectively, "Owner Records"). Contractor represents, warrants, and agrees that it will: (1) hold all Owner Records in strict confidence and will not use or disclose Owner Records except as (a) permitted or required by the Contract, (b) required by applicable laws, or (c) otherwise authorized by Owner in writing; (2) safeguard Owner Records according to reasonable administrative, physical and technical standards that are no less rigorous than the standards by which Contractor protects its own confidential information; and (3) comply with the Owner's rules, policies, and procedures regarding access to and use of Owner's computer systems. At the request of Owner, Contractor agrees to provide a written summary of the procedures Contractor uses to safeguard and maintain the confidentiality of Owner Records.

17.9.1 Notice of Impermissible Use. If an impermissible use or disclosure of any Owner Records occurs, Contractor will provide written notice to University within one (1) business day after Contractor's discovery of that use or disclosure. Contractor will promptly provide Owner with all information requested by University regarding the impermissible use or disclosure.

17.9.2 Return of University Records. Contractor agrees that within thirty (30) days after the expiration or termination of the Contract, for any reason,

## Uniform General Conditions for Texas A&M University System

all Owner Records created or received from or on behalf of University will be (1) returned to Owner, with no copies retained by Contractor; or (2) if return is not feasible, destroyed following twenty (20) days written notice to the Owner. Contractor will confirm in writing the destruction of any Owner Records.

17.9.3 Disclosure. If Contractor discloses any Owner Records to its Subcontractor or agent, Contractor will require the Subcontractor or agent to comply with the same restrictions and obligations as are imposed on Contractor by this Section.

17.9.4 Press Releases. Except as required by the Contract, Contractor will not make any press releases, public statements, or advertisement referring to the Project or the engagement of Contractor as an independent contractor of Owner in connection with the Project or release any information relative to the Project for publication, advertisement or any other purpose without the prior written approval of Owner.

### 17.10 Public Information

Contractor acknowledges that Owner is obligated to strictly comply with the Public Information Act, Chapter 552, *Texas Government Code*, in responding to any request for public information pertaining to this Agreement, as well as any other disclosure of information required by applicable Texas law.

In accordance with Section 552.372 of the Texas Government Code, Contractor agrees to (1) preserve all contracting information related to this project as provided by the records retention requirements applicable to the Owner for the duration of the contract, (2) promptly provide to the Owner any contracting information related to the contract that is in the custody or possession of the Contractor on request of the Owner, and (3) on termination or expiration of the contract, either provide at no cost to the Owner all contracting information related to the contract that is in the custody or possession of the Contractor or preserve the contracting information related to the contract as provided by the records retention requirements applicable to the Owner. Except as provided by Section 552.374(c) of the Texas Government Code, the requirements of Subchapter J, Chapter 552, Government Code, may apply to this contract and the Contractor agrees that the contract can be terminated if the Contractor knowingly or intentionally fails to comply with a requirement of that subchapter.

Contractor acknowledges that Owner may be required to post a copy of the fully executed Agreement on its Internet website in compliance with Section 2261.253(a)(1), *Texas Government Code*.

**END OF UNIFORM GENERAL CONDITIONS**

## SPECIAL CONDITIONS

The following supplements modify, change, delete from or add to the “UNIFORM GENERAL CONDITIONS,” of The Texas A&M University System. Where any Article of the Uniform General Conditions or Supplemental Uniform General Conditions is modified or any paragraph or clause thereof is modified or deleted by these supplements, the unaltered conditions of the article, paragraph, sub-paragraph or clause shall remain in effect. The following supplements shall control over any inconsistencies or conflicts with the UGC.

### Article 2 Laws Governing Construction

#### 2.2 Wage Rates

The rates of pay for some classifications which prevail in the locality of this Project are included at the end of these Special Conditions.

#### 2.10 Legal Restrictions on Specific Activities

##### 2.10.1 Asbestos Removal:

If, in the process of performing the Work, the Contractor suspects that asbestos has been found, the Owner shall be notified immediately. The Owner shall cause the suspicious material to be tested and, if found to be asbestos, will be responsible for its removal. It will be the Contractor's responsibility to protect its workers and other persons by regulating access to the affected area.

### Article 3. General Responsibilities of the Owner & Contractor

#### 3.3 Contractor's General Responsibilities.

3.3.2.1 The Contractor shall employ a full-time Project Manager. The Project Manager shall be satisfactory to the Owner and shall not be changed without approval of the Owner at least fourteen (14) days prior to the change unless the Project Manager leaves the employment of the Contractor. The Project Manager shall have authority to act on the Contractor's behalf. All communications with the Project Manager shall be as binding as if given to the Contractor. All verbal communications shall be confirmed in writing.

3.3.2.2 The Contractor shall employ a full-time Superintendent for the project. The Superintendent shall be satisfactory to the Owner and shall not be changed without approval of the Owner at least fourteen (14) days prior to the change unless the Superintendent leaves the employment of the Contractor.

3.3.2.3 The Contractor shall employ a full-time Project Scheduler/Expediter on-site to provide the project team with complete scheduling information; expediting and status of material delivery; shop drawing and other submittal status and request for information status. The Project Scheduler/Expediter shall be experienced with the CPM scheduling software proposed by the Contractor and have project experience of similar scope and size.

- 3.3.2.4 The Contractor shall employ a full-time Project Engineer as determined by the Contractor for proper execution of the Work and to meet the conditions of the Contract Documents.
- 3.3.2.5 Quality Control Program: The Contractor shall establish a Quality Control Program that shall include two full-time Quality Control Supervisors (QCS), one for Architectural/Structural, and one for Mechanical, Plumbing and Electrical work, for all Architectural, Mechanical, Plumbing and Electrical work. The QCS will assist the Owner's representative in the verification of the materials and installation of the Work. The Contractor shall be responsible for Quality Control and the Owner will provide Quality Assurance. The QCS shall not have less than 5 years of experience with projects of similar size and scope.
- 3.3.2.6 The Contractor shall employ a VDC individual as determined by the Contractor for proper execution of the Work and to meet the conditions of the Contract Documents.

#### Article 9. Construction Schedule

##### 9.6.2.1.1 Rainfall Table

The number of weather days expected for each month during the term of this Contract is compiled by the State Climatologist, based on U.S. Weather Bureau records. The number of weather days shown in the Rainfall Table for the first and last months of the Contract will be prorated in determining the total number of weather days expected during the term of this Contract.

#### Texas A&M University-Corpus Christi

January	3	May	4	September	7
February	3	June	4	October	4
March	2	July	3	November	3
April	3	August	4	December	3

#### Article 10. Payments

- 10.1. 3 As part of each payment application the Contractor shall provide a breakdown of the contract costs in the following categories in Excel format provided by Owner:

##### CODE    CATEGORY

001	General Condition Items
002	Demolition
003	Asbestos Abatement
004	Parking Lots & Driveways
005	Paved Area - Non Parking
006	Sidewalks & Paved Walk Areas
007	Streets or Roads - (includes curbs & gutters)
008	Electrical Distribution (Site) - (includes elec. lines, equipment & site lighting)

- 009 Telephone Distribution - (includes site lines other than fiber optic phone lines)
- 010 Fiber Optics - (all site fiber optic lines including fiber optic phone lines)
- 011 Natural Gas Lines (Site)
- 012 Water Distribution (Site) - (includes heated & chilled water & steam lines)
- 013 Sanitary & Storm Sewers (Site)
- 014 Fences and Gates (other than temporary)
- 015 Landscaping
- 016 Irrigation System
- 017 Retaining Walls & Mow Strips
- 018 Improvements - General (Site) - (includes benches, monuments, statues, markers)
- 019 Tunnels (Utility)
- 020 Tunnels (Other)
- 021 Septic Systems
- 022 Golf Course Facilities
- 023 Stadiums
- 024 Outdoor Swimming Pools and Tennis Courts
- 025 Athletic Fields & Recreation Areas (Intramural, Track & Field, Practice Fields)
- 026 Fountains
- 027 Plazas and Pavilions for Bus Stops
- 028 Fire Field Training Areas
- 029 Paths and Trails (Bicycle, Jogging)
- 030 Airport Runways/Strip/Taxiways/Aprons
- 031 Seawalls/Bulkheads/Piers/Broadwalks
- 032 Non-Componentized Building & Building Improvements (\$100,000 - \$999,999)
- 055 Infrastructure & Infrastructure Improvements (chillers serving multiple buildings)

Plus the following 11 component categories for EACH building with a cost of \$1,000,000 or greater.

NOTE: If the project includes construction of only one building, the following category codes should be used, however, if a second building is included in the project the category codes should be 201.0 through 211.0, and if a third building is included the codes should be 301.0 - 311.0, etc.

- 101 Building Shell
- 102 Roof Coverings
- 103 Elevator System
- 104 Floor Coverings
- 105 Interior Finishes
- 106 HVAC System
- 107 Plumbing System
- 108 Electrical and Lighting System
- 109 Fire Protection System
- 110 Fixed Equipment Assets
- 111 Miscellaneous Construction Features
- 146 Sprinkler System

- 152 Security System
- 153 Network Cabling/Telephone

#### Componentization Descriptions:

##### Code

- 101.0 Building shell: the exterior walls, foundation, floors and roof structural system and decking. The walls consist of the wall layers starting with the exterior building skin and ending at the inner thermal layer;
- 102.0 Roof Coverings: includes the covering material used to establish the water barrier on the building's roof deck. The roof covering starts with the first membrane above the roof decking materials including the urethane layer, coating, shingles, films, metal panels, clay tiles and all materials installed above the roof deck;
- 103.0 Elevator system: comprised of the elevator and escalator conveyance systems including controls;
- 104.0 Floor Coverings: includes carpet, ceramic tile, stone, terrazzo, vinyl tile, wood, laminate and linoleum floor coverings, and other types of floor coverings and all padding and barrier sheeting installed above the concrete slab or wooden deck;
- 105.0 Interior finishes: all walls, partitions, ceiling and millwork that are inside the building shell walls. This will include but not limited to, all framework, interior doors, interior windows, sheet rock, paneling, paint and any other wall and ceiling coverings;
- 106.0 HVAC: includes the chillers, condensers, exhaust fans and coil units, heating strips, chilled/heating water supply and return piping, air ducts, registers, climate control panels and all circuitry connected to the power supply panel within the perimeter of the building;
- 107.0 Plumbing system: all piping, drains, fixtures, and associated equipment within the perimeter of the building used for moving domestic water, other fluid gases, compressed air or sewage;
- 108.0 Electrical and lighting systems: all telecommunication and alarm wiring, lighting fixtures, electrical conduit, wire, cables, circuits, switches and controls within the perimeter of the building;
- 109.0 Fire protection system: comprised of the piping, sprinkler heads and controls (Circuitry for fire detection, alarms, and warning devices are included in "Electrical");
- 110.0 Fixed equipment assets: is any equipment other than equipment comprised of the HVAC system, electrical system, fire protection system, plumbing system of elevator system that is installed and permanently attached to some part of the building's structure;
- 111.0 Miscellaneous construction features: any building component that does not fit into one of the other ten categories.
- 146.0 Sprinkler System: Building interior
- 152.0 Security System: Installed within building, not easily removed.
- 153.0 Network Cabling/Telephone: Installed within building, not easily removed (not fiber optics)

Article 17. Miscellaneous

## 17.11 Notices.

All notices, consents, approvals, demands, requests or other communications relied on by the parties shall be in writing. Written notice shall be deemed to have been given when delivered in person to the designated representative of Contractor or Owner for whom it is intended; or sent by U.S. Mail to the last known business address of the designated representative; or transmitted by fax machine to the last known business fax number of the designated representative. Mail notices are deemed effective upon receipt or on the third business day after the date of mailing, whichever is sooner. Fax notices are deemed effective the next business day after faxing. Such notices of claims or disputes or other legal notices required by this Agreement shall be sent to the Owner:

Jaclyn Mahlmann, MBA  
 Vice President for Finance & Administration  
 Texas A&M University System Corpus Christi  
 6300 Ocean Dr.  
 Corpus Christi, Texas 78412  
 V: (361) 825-2321  
 E: jaclyn.mahlmann@tamucc.edu

With Copies to:

Scott Mears, CCM  
 Associate Vice President for Operation  
 Texas A&M University System Corpus Christi  
 6300 Ocean Dr.  
 Corpus Christi, Texas 78412  
 V: (361) 825-2107  
 E: scott.mears@tamucc.edu

Contracts Administration  
 Texas A&M University System Corpus Christi  
 E: contracts@tamucc.edu

"General Decision Number: TX20230288 01/06/2023

Superseded General Decision Number: TX20220288

State: Texas

Construction Type: Building

Counties: Aransas, Nueces and San Patricio Counties in Texas.

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to and including 4 stories).

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable minimum wage rate required under Executive Order 14026 or Executive Order 13658. Please note that these Executive Orders apply to covered contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).

If the contract is entered into on or after January 30, 2022, or the contract is renewed or extended (e.g., an option is exercised) on or after January 30, 2022:	<p>. Executive Order 14026 generally applies to the contract.</p> <p>. The contractor must pay all covered workers at least \$16.20 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in 2023.</p>
If the contract was awarded on or between January 1, 2015 and January 29, 2022, and the contract is not renewed or extended on or after January 30, 2022:	<p>. Executive Order 13658 generally applies to the contract.</p> <p>. The contractor must pay all covered workers at least \$12.15 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on that contract in 2023.</p>

The applicable Executive Order minimum wage rate will be adjusted annually. If this contract is covered by one of the Executive Orders and a classification considered necessary for performance of work on the contract does not appear on this wage determination, the contractor must still submit a conformance request.

Additional information on contractor requirements and worker protections under the Executive Orders is available at <http://www.dol.gov/whd/govcontracts>.

Modification Number  
0

Publication Date  
01/06/2023

BOIL0074-003 01/01/2021

	Rates	Fringes
BOILERMAKER.....	\$ 29.47	24.10

-----  
ELEC0278-002 08/28/2022

	Rates	Fringes
ELECTRICIAN.....	\$ 27.00	8.76

-----  
ENGI0178-005 06/01/2020

	Rates	Fringes
POWER EQUIPMENT OPERATOR		
(1) Tower Crane.....	\$ 32.85	13.10
(2) Cranes with Pile Driving or Caisson Attachment and Hydraulic Crane 60 tons and above.....	\$ 28.75	10.60
(3) Hydraulic cranes 59 Tons and under.....	\$ 32.35	13.10

-----  
IRON0084-011 06/01/2022

	Rates	Fringes
IRONWORKER, ORNAMENTAL.....	\$ 26.76	7.88

-----  
SUTX2014-068 07/21/2014

	Rates	Fringes
BRICKLAYER.....	\$ 20.04	0.00
CARPENTER.....	\$ 15.21 **	0.00
CEMENT MASON/CONCRETE FINISHER...	\$ 15.33 **	0.00
INSULATOR - MECHANICAL (Duct, Pipe & Mechanical System Insulation).....	\$ 19.77	7.13
IRONWORKER, REINFORCING.....	\$ 12.27 **	0.00
IRONWORKER, STRUCTURAL.....	\$ 22.16	5.26
LABORER: Common or General.....	\$ 9.68 **	0.00
LABORER: Mason Tender - Brick...	\$ 11.36 **	0.00
LABORER: Mason Tender - Cement/Concrete.....	\$ 10.58 **	0.00
LABORER: Pipelayer.....	\$ 12.49 **	2.13
LABORER: Roof Tearoff.....	\$ 11.28 **	0.00
OPERATOR: Backhoe/Excavator/Trackhoe.....	\$ 14.25 **	0.00
OPERATOR: Bobcat/Skid		

Steer/Skid Loader.....	\$ 13.93 **	0.00
OPERATOR: Bulldozer.....	\$ 18.29	1.31
OPERATOR: Drill.....	\$ 16.22	0.34
OPERATOR: Forklift.....	\$ 14.83 **	0.00
OPERATOR: Grader/Blade.....	\$ 13.37 **	0.00
OPERATOR: Loader.....	\$ 13.55 **	0.94
OPERATOR: Mechanic.....	\$ 17.52	3.33
OPERATOR: Paver (Asphalt, Aggregate, and Concrete).....	\$ 16.03 **	0.00
OPERATOR: Roller.....	\$ 12.70 **	0.00
PAINTER (Brush, Roller, and Spray).....	\$ 14.45 **	0.00
PIPEFITTER.....	\$ 25.80	8.55
PLUMBER.....	\$ 25.64	8.16
ROOFER.....	\$ 13.75 **	0.00
SHEET METAL WORKER (HVAC Duct Installation Only).....	\$ 22.73	7.52
SHEET METAL WORKER, Excludes HVAC Duct Installation.....	\$ 21.13	6.53
TILE FINISHER.....	\$ 11.22 **	0.00
TILE SETTER.....	\$ 14.74 **	0.00
TRUCK DRIVER: Dump Truck.....	\$ 12.39 **	1.18
TRUCK DRIVER: Flatbed Truck.....	\$ 19.65	8.57
TRUCK DRIVER: Semi-Trailer Truck.....	\$ 12.50 **	0.00
TRUCK DRIVER: Water Truck.....	\$ 12.00 **	4.11

-----

WELDERS - Receive rate prescribed for craft performing  
operation to which welding is incidental.

=====

\*\* Workers in this classification may be entitled to a higher  
minimum wage under Executive Order 14026 (\$16.20) or 13658  
(\$12.15). Please see the Note at the top of the wage  
determination for more information.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave  
for Federal Contractors applies to all contracts subject to the  
Davis-Bacon Act for which the contract is awarded (and any  
solicitation was issued) on or after January 1, 2017. If this  
contract is covered by the EO, the contractor must provide  
employees with 1 hour of paid sick leave for every 30 hours  
they work, up to 56 hours of paid sick leave each year.

Employees must be permitted to use paid sick leave for their own illness, injury or other health-related needs, including preventive care; to assist a family member (or person who is like family to the employee) who is ill, injured, or has other health-related needs, including preventive care; or for reasons resulting from, or to assist a family member (or person who is like family to the employee) who is a victim of, domestic violence, sexual assault, or stalking. Additional information on contractor requirements and worker protections under the EO is available at <https://www.dol.gov/agencies/whd/government-contracts>.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (ii)).

-----

The body of each wage determination lists the classification and wage rates that have been found to be prevailing for the cited type(s) of construction in the area covered by the wage determination. The classifications are listed in alphabetical order of ""identifiers"" that indicate whether the particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union average rate (weighted union average rate).

#### Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than ""SU"" or ""UAVG"" denotes that the union classification and rate were prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of the union which prevailed in the survey for this classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing the wage determination. 07/01/2014 is the effective date of the most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing this classification and rate.

#### Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that no one rate prevailed for this classification in the survey and the published rate is derived by computing a weighted average rate based on all the rates reported in the survey for that classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average calculation of rates and are not majority rates. LA indicates the State of Louisiana. 2012 is the year of survey on which these classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage determination. 5/13/2014 indicates the survey completion

date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.

#### Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those classifications; however, 100% of the data reported for the classifications was union data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH indicates the state. The next number, 0010 in the example, is an internal number used in producing the wage determination. 08/29/2014 indicates the survey completion date for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted average of the current negotiated/CBA rate of the union locals from which the rate is based.

---

#### WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can be:

- \* an existing published wage determination
- \* a survey underlying a wage determination
- \* a Wage and Hour Division letter setting forth a position on a wage determination matter
- \* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour National Office because National Office has responsibility for the Davis-Bacon survey program. If the response from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations  
Wage and Hour Division  
U.S. Department of Labor  
200 Constitution Avenue, N.W.  
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator  
U.S. Department of Labor  
200 Constitution Avenue, N.W.  
Washington, DC 20210

The request should be accompanied by a full statement of the

interested party's position and by any information (wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board  
U.S. Department of Labor  
200 Constitution Avenue, N.W.  
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

=====

END OF GENERAL DECISIO"

## PAYMENT BOND

STATE OF TEXAS

COUNTY OF BRAZOS

KNOW ALL MEN BY THESE PRESENTS

That we, \_\_\_\_\_, as Principal, and \_\_\_\_\_, as Surety, are hereby held and firmly bound unto the State of Texas in the penal sum of: \_\_\_\_\_ Dollars (\$ \_\_\_\_\_) for the payment whereof, the said Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly and severally firmly by these presents.

The conditions of this obligation are such that, whereas the Principal entered into a certain contract (the "Contract"), which Contract is incorporated into this Payment Bond by this reference, with the State of Texas acting by and through the Board of Regents of The Texas A&M University System, as Oblige, dated \_\_\_\_\_ for the \_\_\_\_\_ Project No. \_\_\_\_\_.

**NOW, THEREFORE**, if the Principal shall promptly make payments to all claimants, as defined in Chapter 2253, Texas Government Code, supplying labor and materials in the prosecution of the work provided for in said Contract, then this obligation shall be null and void, otherwise it shall remain in full force and effect.

This Bond is made and entered into solely for the protection of all claimants supplying labor and material in the prosecution of the Work provided for in said Contract, and all such claimants shall have a direct right of action under the Bond as provided in Chapter 2253, Texas Government Code.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the Contract or to the Work to be performed under the Contract shall in any wise affect its obligation on this Bond, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the Contract or to the Work to be performed under the Contract.

The Surety agrees to pay the State of Texas upon demand all loss and expense, including attorney's fees and court costs, incurred by the State of Texas by reason of or on account of any breach of this obligation by the Surety.

**IN WITNESS WHEREOF**, the Principal and Surety have duly signed and sealed this instrument this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

\_\_\_\_\_, Principal

(PRINCIPAL'S SEAL)  
if a corporation)

By: \_\_\_\_\_  
Name: \_\_\_\_\_  
Title: \_\_\_\_\_

\_\_\_\_\_, Surety

(SURETY'S SEAL)

By: \_\_\_\_\_  
Name: \_\_\_\_\_  
Attorney-in-Fact

## PERFORMANCE BOND

STATE OF TEXAS

COUNTY OF BRAZOS

KNOW ALL MEN BY THESE PRESENTS

That we, \_\_\_\_\_, as Principal, and \_\_\_\_\_, as Surety, are hereby held and firmly bound unto the State of Texas in the penal sum of: \_\_\_\_\_ Dollars (\$\_\_\_\_\_) for the payment whereof, the said Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly and severally, firmly by these presents.

The conditions of this obligation are such that, whereas the Principal entered into a certain contract (the "Contract"), which Contract is incorporated into this Performance Bond by this reference, with the State of Texas acting by and through the Board of Regents of The Texas A&M University System, as Oblige, dated \_\_\_\_\_ for the \_\_\_\_\_, Project No. \_\_\_\_\_

**NOW, THEREFORE**, if the Principal shall faithfully perform the Contract in accordance with the Contract Documents, including any warranties, and shall fully indemnify, and save harmless the State of Texas from all costs and damage that the State of Texas may suffer by reason of the Principal's default or failure to perform and shall fully reimburse and repay the State of Texas all outlay and expense that the State of Texas may incur in making good any such default or failure to perform, then this obligation shall be null and void, otherwise it shall remain in full force and effect.

In the event the Principal is declared in default under the Contract, Surety will, within fifteen (15) days of the determination of such default, take over and assume responsibility for completion of such Contract and become entitled to the payment of the balance of the Contract Price, or the Surety shall make other arrangements satisfactory to the Oblige for the completion of the defaulted Work. Conditioned upon the Surety's faithful performance of its obligations, the Surety's liability shall not exceed the penalty of this Bond.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the Contract or to the Work to be performed under the Contract or to the Specifications accompanying the same shall in any manner affect its obligation on this Performance Bond, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the Contract or to the Work or to the Specifications.

The Surety agrees to pay to the State of Texas upon demand all loss and expenses, including attorney's fees and court costs, incurred by the State of Texas by reason of or on account of any breach of this obligation by the Surety.

This Bond is issued pursuant to the requirements of Section 2253.021, Texas Government Code, as amended.

**IN WITNESS WHEREOF**, the Principal and Surety have executed and sealed this instrument this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

\_\_\_\_\_, Principal

(PRINCIPAL'S SEAL if a corporation)

By: \_\_\_\_\_

Name: \_\_\_\_\_

Title: \_\_\_\_\_

\_\_\_\_\_, Surety

(SURETY'S SEAL)

By: \_\_\_\_\_

Name: \_\_\_\_\_

Attorney-in-Fact

TABLE OF CONTENTS  
 FRONT END SPECIFICATIONS  
 CENTRAL PLANT IMPROVEMENT  
 CHAPARRAL BUILDING 2023  
 223 N. CHAPARRAL  
 TEXAS A&M UNIVERSITY CORPUS CHRISTI  
 CORPUS CHRISTI, TEXAS

<b><u>SECTION</u></b>	<b><u>NAME</u></b>	<b><u>PAGES</u></b>
SECTION 01 11 00	SUMMARY OF WORK	3
SECTION 01 23 00	ALTERNATES	1
SECTION 01 25 00	SUBSTITUTION PROCEDURES	3
SECTION 01 26 00	CONTRACT MODIFICATION PROCEDURES	2
SECTION 01 29 00	PAYMENT PROCEDURES	4
SECTION 01 31 00	PROJECT MANAGEMENT AND COORDINATION	6
SECTION 01 31 26	ELECTRONIC COMMUNICATION	4
SECTION 01 31 50	PROJECT MEETINGS	4
SECTION 01 32 00	CONSTRUCTION PROGRESS DOCUMENTATION	8
SECTION 01 33 00	SUBMITTAL PROCEDURES	4
SECTION 01 42 00	REFERENCES	10
SECTION 01 43 00	QUALITY ASSURANCE	14
SECTION 01 45 00	QUALITY CONTROL	5
SECTION 01 50 00	TEMPORARY FACILITIES AND CONTROLS	15
SECTION 01 60 00	PRODUCT REQUIREMENTS	4
SECTION 01 72 50	FIELD ENGINEERING	2
SECTION 01 73 50	CUTTING AND PATCHING	4
SECTION 01 74 00	CLEANING AND WASTE MANAGEMENT	4
SECTION 01 77 00	CLOSEOUT PROCEDURES	2
SECTION 01 78 00	CLOSEOUT SUBMITTALS	12
SECTION 01 78 20	FACILITIES MANAGEMENT DATA SPECIFICATIONS	6
SECTION 01 80 00	EXCAVATING NEAR EXISTING UTILITIES	3

## SECTION 01 11 00

### SUMMARY OF WORK

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. Work covered by Contract Documents.
- B. Contract Method.
- C. Starting Work.
- D. Work by Others.
- E. Contractor's Use of Premises.
- F. Owner Occupancy.

##### 1.02 WORK COVERED BY CONTRACT DOCUMENTS:

- A. The Work of this Contract comprises the general construction of Downton Central Plant Improvements at the Chaparral Building ~~a~~located on a part the Texas A&M University Corpus Christi Downtown Campus located in Corpus Christi, Texas for the Board of Regents of The Texas A&M University System.
- B. The Drawings and Specifications do not necessarily indicate or describe all Work required for completion of Project.
- C. The Contract Documents describe the essential elements sufficiently to determine the scope of the Project.
- D. Provide all items required for complete operating systems including items not necessarily shown in these Contract Documents, but that can be reasonably inferred as being required for a complete operating system.
- E. The Drawings and Specifications indicate the basic quality of material and quality of construction required for the entire Project.

##### 1.03 CONTRACT METHOD:

- A. Construct the Work under a single lump sum contract.

##### 1.04 STARTING WORK:

- A. The Contractor shall not start work until the Notice to Proceed has been issued and all insurance certificates have been reviewed and accepted by The Texas A&M University System.

1. The Contractor shall furnish the required Insurance Certificates to the Contract Compliance Coordinator. (UGSC, Article 5).
2. The Contractor shall notify the ODR prior to commencing any Work.

1.05 WORK BY OTHERS (see UGSC 3.3.12):

- A. Contractor shall cooperate and coordinate its Work with Work provided under other contracts. Separate Contracts will include, but not necessarily be limited to the following:

1. Owner's Testing Laboratory Services (Quality Assurance).
2. Owner's independent HVAC balancing, testing and adjusting.
3. Owner's commissioning agent.
4. Owner's movable furnishings.
5. Owner supplied equipment.
6. N.I.C. (Not In Contract) Work.

1.06 CONTRACTOR'S USE OF PREMISES (see UGSC 3.1.4 and 3.3.11):

- A. Contractor shall have complete and exclusive use of premises within the construction limits indicated on the Drawings, for execution of Work.

1. Where it is necessary for the Contractor to use portions of existing buildings and/or grounds for operations, such use shall be strictly in accordance with requirements and approval of the Owner. Contractor shall provide proper and safe access to the Owner occupied areas at all times.
2. All interruptions of mechanical and electrical underground services shall be only at such time and for the lengths of time as approved by Owner. Where modifications to existing facilities or utility services are required, Contractor shall organize its work in order that inconvenience to the Owner is minimized. Give a minimum fourteen (14) days notice to ODR prior to interruption of services.
3. Unless otherwise indicated or specified, or unless otherwise directed by the Owner; water, gas, lighting, power and telephone conduits and wires, sewer lines, and other surface and subsurface structures and lines, shall be maintained by Contractor and shall not be disturbed, disconnected or damaged by the Contractor during progress of Work. Should Contractor in performance of the Work disturb, disconnect or damage any of the above, any cost arising from such disturbance or in replacing or repair shall be borne by the Contractor.

- B. Contractor shall:

1. Not unreasonably encumber the Project site with materials and equipment.

2. Not load structure with weight that will endanger the structure.
3. Assume full responsibility for protection and safekeeping of stored materials.
4. Move stored materials which interfere with operations of Owner and other contractors.
5. Obtain and pay for use of additional storage land work areas needed for operations.

C. Upon receipt of notice that the Contractor is ready to commence the Work, Owner will make the Project site available to the Contractor to execute the Work.

D. The Contractor shall coordinate use of the premises with the ODR and must comply with the Owner's requirements concerning the Contractor's operations and use of the premises, parking, loading and unloading.

#### 1.07 OWNER OCCUPANCY (see UGSC 12.2)

A. The Owner will occupy the area surrounding the Project site during the entire period of construction for the conduct of its normal operations. The Contractor shall cooperate with ODR in all construction operations to minimize conflict, and to facilitate the Owner's usage.

B. The Contractor shall at all times conduct its operations to ensure the least inconvenience to the general public.

#### PART 2 - PRODUCTS

NOT USED

#### PART 3 - EXECUTION

NOT USED

END OF SECTION

## SECTION 01 23 00

### ALTERNATES

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. Identification of Alternates.
- B. Description of Alternates.

##### 1.02 RELATED SECTIONS:

- A. Section 01 11 00 - Summary of Work.
- B. Divisions 2 through 35: Specific sections could be affected by any Alternate.

##### 1.03 IDENTIFICATION OF ALTERNATES:

- A. Alternates will be selected at the option of Owner. Alternates accepted by Owner for incorporation into the Work are identified in the Contract.
- B. Coordinate related Work and modify surrounding Work as required to complete the Work, including changes required by each Alternate, designated in the Contract.

##### 1.04 DESCRIPTION OF ALTERNATES:

- A. NONE

#### PART 2 - PRODUCTS

NOT USED

#### PART 3 - EXECUTION

NOT USED

END OF SECTION

## SECTION 01 25 00

### SUBSTITUTION PROCEDURES

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. General requirements for product options and substitution procedures.
- B. Material and product options.
- C. Substitutions.
- D. Coordination.

##### 1.02 RELATED SECTIONS:

- A. Section 01 11 00 - Summary of Work.
- B. Section 01 31 00 - Project Management and Coordination
- C. Section 01 33 00 - Submittal Procedures
- D. Section 01 60 00 - Product Requirements.
- E. Section 01 77 00 - Closeout Procedures.

##### 1.03 GENERAL:

- A. In addition to Uniform General Conditions, Article 8 (UGC 8.3.5), comply with product option and substitution requirements specified in this Section. Contractor shall request substitutions through the e-Builder Substitution process.

##### 1.04 MATERIAL AND PRODUCT OPTIONS:

- A. Materials and Products Specified by Reference Standards, by Performance, or by Description Only: Any product meeting specified requirements.
- B. Materials and Products Specified by Naming Products of One or More Manufacturers with a Provision for an Equivalent Product: Submit one of the products listed which complies with specified requirements or submit a request for substitution for a product of manufacturer not specifically named which complies with specified requirements.
- C. Materials and Products Specified by Naming Products of Several Manufacturers Meeting Specifications: Submit one of the products listed which complies with specified requirements or submit a request for substitution for a product of manufacturer not specifically named which complies with specified requirements.

##### 1.05 SUBSTITUTIONS (UGC 8.3.5)

- A. Within sixty (60) days after date of Owner's Notice to Proceed or the approval of the buyout package on CMAR and DB projects, A/E will consider requests from

Contractor for substitutions. Subsequently, substitutions will be considered only when a material or product becomes unavailable due to no fault of Contractor or as follows:

1. Lockouts,
  2. Strikes,
  3. Bankruptcy,
  4. Discontinuation of product,
  5. Proven shortage,
  6. Other similar occurrences.
- B. Each proposed substitution of materials or products for that one specified is a representation by Contractor that it has personally investigated the substitution and determined that the proposed substitution is equivalent or superior to that specified in quality, durability and serviceability, design, appearance, function, finish, performance, and of size and weight which will permit installation in spaces provided and allow adequate service access. Additionally, Contractor agrees that it will provide and/or do the following:
1. Same warranty on substitution as for specified product or material,
  2. Coordinate installation and make other changes that may be required for Work to be complete in all respects,
  3. Waive claims for additional costs which may subsequently become apparent,
  4. Verify that proposed materials and products comply with applicable building codes and governing regulations and, where applicable, has approval of governing authorities having jurisdiction.
- C. The A/E will review requests from Contractor for substitutions with the ODR. Contractor shall not purchase or install substitute materials and products without written approval. The A/E will give written notice to Contractor and the ODR of acceptance or rejection within a reasonable time.
- D. Document each request for substitution with complete data substantiating compliance of proposed substitution with Contract Documents. As appropriate include:
1. Reason for the proposed substitution,
  2. Change in Contract Sum and Contract Time, if any,
  3. Effect on WPS and completion date,
  4. Changes in details and construction of related work required due to substitution,
  5. Drawings and samples,
  6. Product identification and description,
  7. Performance and test data,
  8. Itemized comparison of the qualities of the proposed substitution to the product specified including durability, serviceability, design, appearance, function, finish, performance, size and space limitations, vibration, noise, and weight,

- 9. Availability of maintenance service, source and interchangeability of parts or components,
  - 10. Additional information as requested
- 
- E. In the event of credit change in the cost, the Owner shall receive all benefit of the reduction in cost of the proposed substitution. Credit shall be established prior to final approval of the proposed substitution and will be adjusted by Change Order.
  - F. Substitutions will not be considered when they are indicated or implied on shop drawing or product data submittals without separate written request, without having been reviewed and approved by Contractor, or when acceptance will require substantial revision of Contract Documents without additional compensation to A/E.
  - G. In the event that the Contractor or Subcontractor has neglected to place an order for specified materials and products to meet the WPS, specified requirements, color schemes or other similar provisions, such failure or neglect shall not be considered as legitimate grounds for an extension of completion time nor shall arbitrary substitutions be considered to meet completion date.
  - H. Only one request for substitutions will be considered for each product. When substitutions are not accepted, the Contractor shall provide specified product.
  - I. Should substitution be accepted and subsequently is defective or otherwise unsatisfactory, replace defective material with specified material at no cost to Owner.

#### 1.06 COORDINATION:

- A. When a specified, optional, specified by reference standard, or proposed substitution item of equipment or material is submitted which requires minor changes or additions to the designed structure, finishes or to mechanical and/or electrical services due to its requirements being different from those shown on the Contract Documents, itemize the changes required and attach to submittal. Do not proceed with changes without written approval from the A/E and ODR.
- B. Contractor shall make adjustments and changes required to coordinate Work for installation of optional materials and products, approved substitutions and materials and products specified by reference standards without additional costs to Owner or A/E.

PART 2 – PRODUCTS - NOT USED

PART 3 – EXECUTION – NOT USED

END OF SECTION

07/22

01 80 00 -3

SECTION 01 26 00  
CONTRACT MODIFICATION PROCEDURES

PART I - GENERAL

1.01 SECTION INCLUDES:

- A. The Uniform General Conditions (UGC) specify that the Owner through the Owner's Designated Representative (ODR) can modify the construction contract.

1.02 CONTRACT CHANGES:

- A. UGC, Article 11 states that the Owner may order changes in the Work within the general scope of the Contract, consisting of additions, deletions or other changes. Changes to the contract will be accomplished through e-Builder utilizing a construction change order approval process.
  - 1. The construction change order approval process can be started by either the ODR or the Contractor. After a Change Order is approved, the Contractor can add the work to the schedule of values.
  - 2. The Contractor shall record the actual material and labor cost of the proposed work utilizing the supplied Form C-15 (Adjustment for Changes in Work) along with all supporting documentation. (A Microsoft Excel copy of Form C-15 can be found in e-Builder documents module, folder 02.09 GC COs) The cost breakdown shall consist of labor and materials. Materials shall be itemized by easily identifiable components such as linear footage, square footage, cubic yardage, pounds, etc. All subcontractor pricing shall be broken down using the same format. If the Contractor requests a time extension for the work, adequate justification must be provided to validate the impact on the construction schedule (refer to UGC Article 9 and Section 01 32 00). Any bond and insurance cost shall be accompanied by documentation supporting the cost from the bonding and insurance companies. If the labor rate represents overtime or premium time that shall be included in the documentation along with documentation that the rates were preapproved by the ODR.
  - 3. The Owner and A/E will review the Contractor's cost and time proposals and make a decision whether to proceed, void, or negotiate all or certain items with the Contractor. If a price cannot be agreed to the ODR may require the Contractor to proceed with the change on a time and materials basis. The Contractor shall document all costs daily using Form C-14 (A Microsoft Excel copy of Form C-14 can be found in e-Builder documents module, folder 02.09 GC COs) along with all supporting documentation. Profit and overhead shall not be included on the C-14. When the work is

completed the daily C-14s shall be consolidated into C-15s to calculate profit and overhead.

4. When an action is taken by an actor, the e-Builder process will automatically notify the next actor in the process by email. When the process is complete, the Contractor will be notified of the action by email.

## PART 2 – PRODUCTS

NOT USED

## PART 3 – EXECUTION

NOT USED

END OF SECTION

## SECTION 01 29 00

### PAYMENT PROCEDURES

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. Payment requests.

##### 1.02 RELATED SECTIONS:

- A. Section 01 11 00 - Summary of Work.
- B. Section 01 77 00 - Closeout Procedures.

##### 1.03 PAYMENT REQUESTS:

- A. Progress payments will be accomplished through e-Builder utilizing a payment application approval process.
- B. At the earliest convenient time and not less than 21 days prior to the first payment request, the Contractor shall develop a Schedule of Values (SOV), utilizing a supplied form, to reflect the value of the categories of work (A Microsoft Excel copy of the SOV template can be found in e-Builder documents module, folder 02.10 GC Pay Apps). The breakdown shall follow the trade divisions of the specifications and shall be itemized by submittal, floor, area, elevation or other building systems, as a minimum. The breakdown shall include a labor and material breakdown for each activity and be of such detail as may be required by the Owner and/or Architect, but in general shall limit each line item to less than \$100,000, or as approved by the Owner. If more than one building is involved, the breakdown shall be by building as well.
  - 1. The initial SOV shall be submitted to the ODR for review and approval. It is, therefore, recommended that this schedule be prepared and submitted as soon as possible to prevent delay of the initial payment to the Contractor.
  - 2. The ODR's review of the SOV is to assure that the breakdown is in sufficient detail to meet the above requirements and to assure that reasonable dollar values are assigned to the various items of work.
- C. The e-Builder payment application approval process can be started by the contractor. The process routes the payment application through all review and

approval steps.

All required supplemental information is indicated by a red asterisk or indicated on the screen. Only one file can be uploaded into each field. The naming convention for supplemental information is indicated when hovering over the blue circle next to the attachment name.

1. Progress payments will not be approved if the job site record drawings maintained in Owner's project management information system (PMIS) Autodesk Build are not up to date (UGC 6.2). Payments will also not be approved if other periodic requirements are not completed.
  2. Historically Underutilized Business Progress Reports will be prepared and submitted with the pay request each month (UGC, Article 4). Pay requests will not be approved without this completed form.
  3. All approved Change Orders shall be added to the Schedule of Values in the same level of detail as all other items of work.
  4. Contractor shall maintain a breakdown in Excel of the project cost by componentization code by subcontractor/supplier. Contractor shall utilize the componentization code tab on the Owner supplied application of payment spreadsheet for this breakdown.
  5. The Current Payment Due on the summary tab of the Excel file must exactly match the Current Payment Due indicated in e-Builder. Otherwise, the payment process will be returned as incorrect.
- D. Contractor shall base each application for payment on value of work installed, and materials and equipment suitably stored at Site. Materials and equipment suitably stored off site in an insured or bonded warehouse may be included, if approved in writing by ODR. See UGC 10.5 for additional requirements when requesting payment for materials stored off site.
- E. Payment for Stored Materials: The ODR shall be the sole authority for approval (proof of insurance or bond will be required).
1. Where the Schedule of Values separates items into labor amounts and material amounts, payment will be made for materials delivered and suitably stored on Site provided said material is required for installation according to the Contractor's Work Progress Schedule (WPS).

Invoices for stored materials will be submitted when required by the ODR. Stored material invoices will be accepted only after an approved shop drawing or sample has been received by the ODR.

Invoices for stored materials will only be considered when they exceed five hundred dollars (\$500) for each individual item. There will be no invoices accepted that contain tools, or expendable materials.

Invoices will only be considered that are referenced to the materials in the SOV. Invoices that are not legible will not be considered for payment.

All stored materials will be checked by the Project Superintendent and verified by the ODR before being incorporated into the payment application.

2. Materials stored at an off-site location which are eligible for inclusion on progress payments are defined as finished goods made specifically for the Project, provided said material is required for installation according to the Contractor's WPS. Raw materials, work in progress at fabrication plants, and commodity items readily available for purchase are not eligible for inclusion in Contractor's Application for Payment.
3. Payment will be made under following provisions:
  - a. Items are listed separately on Application for Payment.
  - b. Include with Application for Payment:
    - (1) Paid receipts showing Contractor is unconditional owner.
    - (2) Fully executed Transfer of Title on photocopy of form provided herein.
    - (3) Location where materials are stored if off site, and method used to store.
    - (4) Identify items in offsite storage as property of Owner and furnish description of identification method.
    - (5) Inventory of items and methods used to verify inventory, including Contractor's certification that quantities have been received in good order.
    - (6) Proof of insurance for materials stored off site, in Owner's name.
    - (7) Proof of transportation arranged for delivery of material stored off site.
    - (8) Material delivered and stored on site or off site needs to parallel WPS.
  - c. ODR reserves right to verify storage by physical inspection at any time.
  - d. Payment does not relieve Contractor's obligations to protect, transport and install materials.
  - e. Title of materials upon which partial payments are made shall transfer to Owner. Partial payment does not constitute acceptance by ODR nor a waiver of any right or claim by ODR. Any costs incurred by Owner shall be paid by Contractor.

- F. Final Payment Application (see UGC 12.3): Administrative actions and submittals must precede or coincide with submittal of Contractor's final payment application.
1. Complete project closeout requirements specification in Section 01 77 00 and 01 78 00.
  2. A final Change Order will be prepared if required, reflecting approval adjustments to Contract Sum not previously made by Change Orders.
  3. After final acceptance of the work, the Contractor shall submit their final payment application in the same manner as a progress payment application and indicating that it is the final payment application. When Federal Funds or other grant funds are included, approval of that agency may also be required.
- G. Cash Flow Schedule: A Cash Flow Schedule will be required within 21 days after approval of the SOV. This schedule shall show monthly payment requirements for the duration of the Contract. The schedule shall include a graphic analysis showing anticipated total completed to date accounts versus actual completed to date amounts. This Cash Flow Schedule is required to be updated monthly and submitted with each payment application.

## PART 2 – PRODUCTS

NOT USED

## PART 3 – EXECUTION

NOT USED

END OF SECTION

## SECTION 01 31 00

### PROJECT MANAGEMENT AND COORDINATION

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. Coordination of Contract Work.
- B. Correspondence.
- C. Meetings.
- D. Coordination of Submittals.
- E. Coordination of Contract Closeout.
- F. Coordination with Local Personnel.

##### 1.02 RELATED SECTIONS:

- A. Uniform General Conditions Article 3
- B. Section 01 11 00 - Summary of Work.
- C. Section 01 25 00 - Substitutions Procedures.
- D. Section 01 31 50 - Project Meetings.
- E. Section 01 32 00 - Construction Progress Documentation
- F. Section 01 33 00 - Submittal Procedures
- G. Section 01 60 00 - Product Requirements.
- H. Section 01 73 50 - Cutting and Patching.
- I. Section 01 77 00 - Closeout Procedures.
- J. Section 01 78 00 - Closeout Submittals.
- K. All Divisions of Facility Services Subgroup

##### 1.03 COORDINATION, GENERAL:

- A. Coordinate all portions of the Work under the Contract. Require each Subcontractor to coordinate their portion of the Work and provide their requirements for coordination of their Work with other related Work. (UGC 3.3.6)

Contractor shall require and be responsible for cooperation and coordination between various trades and Subcontractors whose work is dependent upon one another. Schedule such work so as to prevent delays in dependent work and so that all related work will progress together. Fully inform each trade or Subcontractor of the relation of its work to other work, and require each to make necessary provisions for the requirements of such other work. No additional compensation for extra work incurred through the lack of cooperation and coordination between various trades and Subcontractors will be allowed.

- B. Coordinate mechanical and electrical Work with that of other trades in order that

various components of systems are installed at proper time, fit available space, and allow proper service access to those requiring maintenance, including equipment specified in other Divisions.

Coordinate all work located in the above ceiling area including the area one foot below the suspended ceiling or light fixture plane, whichever is lower. Coordinate all work associated with the building envelope (exterior walls and roof). Include all required maintenance access requirements in coordination.

- C. Coordinate Work of sections having interdependent responsibilities for installing, connecting to, and placing in service, such equipment.
- D. Coordinate use of Project space and sequence of installation of mechanical, plumbing, and electrical Work that is indicated diagrammatically on Drawings. Follow routings shown for pipes, ducts, and conduits as closely as practicable, with proper allowance for available physical space; make runs parallel with lines of building. Utilize space efficiently to maximize accessibility for other installations, for maintenance, and for repairs.
- E. In finished areas, except as otherwise shown, conceal pipes, ducts, conduit, and wiring in the construction. Coordinate locations of fixtures and outlets with finish elements. Provide escutcheon plates at penetrations through finished walls and ceilings with finish appropriate to adjacent finished surface.
- F. Coordination Drawings: Before materials are fabricated or installation of the Work, prepare coordination drawings (Section 01 34 00). Prepare drawings including plans, elevations, sections, and details as required to clearly define relationships between all building trades including HVAC, Electrical, Plumbing, Fire Sprinkler Systems and the structural components of the building such as ceilings, beams, columns, walls and floors. The drawings shall clearly define locations of sleeves, floor penetrations, Plumbing and HVAC piping, ductwork, equipment, light fixtures, electrical and control wiring conduits, panels, and their relationship to building structural components.
  - 1. In preparation of the coordination drawings the Contractor is required to hold coordination meetings with all trades providing the above Work for each building level and each mechanical and electrical room.
  - 2. Resolve conflicts between trades and prepare coordination drawings and upload to Autodesk Build for review by A/E and ODR. Contractor can utilize Owner's Autodesk Collaborate model coordination site to coordinate the work of trades. Allow sufficient time for review, in accordance with submittal procedures, prior to proceeding with fabricated or installation of the Work.

- a. Prepare digital coordination drawings for each floor level and for each mechanical and electrical room. The drawings shall indicate all work items located on each level shown on the drawing.
  - b. All piping and ductwork larger than 2½" in diameter shall be drawn two lines; smaller piping and ductwork shall be drawn double thickness single line.
  - c. Show access space around equipment as directed by Specifications.
  - d. The superintendent for each trade and the Contractor shall sign the drawing indicating that he has reviewed the drawing for accuracy.
3. When conflicts cannot be resolved, Contractor shall request clarification from the A/E prior to proceeding with that portion of the Work affected by such conflicts or discrepancies. Prepare interference Drawings to scale and include plans, elevations, sections, and other details as required to clearly define the conflict between the various systems and other components of the building such as beams, columns, and walls, and to indicate the Contractor's proposed solution.

G. Remove and relocate items that are installed without regard to proper access, as directed by the A/E and ODR, at no additional cost to the Owner.

#### 1.04 CORRESPONDENCE:

Correspondence relating to this Project should occur within Autodesk Build. Correspondence outside of Autodesk Build must show the Project name, Project number and Contract number and be uploaded to Autodesk Build.

#### 1.05 MEETINGS:

A. In addition to project meetings specified in Section 01 31 50, hold coordination meetings and pre-installation conferences with appropriate personnel to assure coordination of Work.

#### 1.06 COORDINATION OF SUBMITTALS:

- A. Schedule and coordinate submittals specified in Sections 01 25 00, 01 32 00, 01 33 00, and 01 78 00 and other Sections of Divisions 2 through 35.
- B. Coordinate requests for substitutions to assure compatibility of space, of operating elements, and effect on Work of other sections.

#### 1.07 COORDINATION OF CONTRACT CLOSEOUT:

07/22

- A. Coordinate completion and cleanup of Work of separate sections in preparation for Substantial Completion.
- B. After Owner occupancy of premises, coordinate access to site for correction of defective Work and Work not in accordance with Contract Documents, to minimize disruption of Owner's activities.

1.08 COORDINATION WITH LOCAL PERSONNEL:

- A. Problems concerning traffic, parking or blocking streets must be referred to the appropriate campus personnel. Confine truck route egress and exit to Site as indicated on Drawings. Coordination is to be through the ODR.
- B. Any exterior problems, including the moving of utilities is to be referred to the campus facilities department. Coordination is to be through the ODR.
- C. The scheduling of utility outages must be coordinated with the campus facilities department at least fourteen (14) days in advance. This coordination is to be arranged through the ODR. Contract shall request an outage of existing utilities services through the e-Builder Outage process.

1.09 PROTECTION:

- A. Contractor shall assume responsibility for initiation and maintenance of protective requirements specified in Section 01 50 00, Temporary Facilities and Controls.

1.10 REPAIR OF DAMAGE:

- A. Damage: Restore accidental or careless damage to the Work to a condition as good as or better than existed before work was commenced and at no cost to the Owner.

1.11 SECURITY:

- A. Conform to requirements of public laws, ordinances and regulations and requirements of insurance carriers concerning security of Site while Work is in progress as well as when it has been suspended, if this occurs.

1.12 CONSTRUCTION LOADING:

- A. General: Concrete slabs on grade and suspended floors have not been designed for heavy loading.
- B. Slabs On Grade: Do not subject slabs on grade to excessive loading by shoring, storage of materials or operation of construction equipment unless adequately

protected by planking. Maintenance of slabs in good condition is the responsibility of the Contractor, who shall remove all damaged areas of such slabs and replace them with new work at no cost to Owner.

- C. **Suspended Floors:** Do not subject suspended slabs to construction loads beyond 40 pounds per square foot unless adequately shored. Such shoring shall be designed for the Contractor by a registered (Texas) Structural Engineer, who shall certify prior to imposing construction loads on slabs, that the shoring as installed conforms with the shoring as designed. Submit three prints, for record only, of the shoring drawings to the A/E, signed by the Contractor's design engineer.

#### 1.13 SPECIAL REQUIREMENTS:

- A. **Existing Utilities:** Schedule shut downs if needed in order to minimize inconvenience to Owner. Notify ODR in writing fourteen (14) days in advance of any anticipated shutdowns. Utility shutdowns will only be scheduled at a time mutually agreeable to the Owner and Contractor.
- B. **Existing Valves and Switchgear:** Owner will be responsible for opening and closing all valves and switches on all utility services. This will be done by campus facilities department personnel without cost, except when overtime work is required.
- C. **Damaged Utilities and Services:** When existing utilities are damaged, campus facilities department shall make repairs or permit Contractor to make repairs under supervision of facilities department personnel. If repairs are to utilities shown on Contract Documents, all costs or repairs incurred by Owner will be borne by Contractor.
- D. **No additional compensation will be made to Contractor for reasons of premium time, after hours, overtime or for inefficiency of operation.**
- E. **Parking:** Restricted to areas indicated on Drawings for Contractor's use. Contractor shall make arrangements and pay for any additional parking required off Project site.
- F. **Deliveries and Removals:** All deliveries of construction material, equipment, supplies, and similar operations, and removals shall be performed only in areas designated and approved by ODR.
- G. **Circulation:** Confine construction operations to designated areas avoiding any interruption of vehicular circulation to existing facilities. Should these requirements become unavoidable, submit a request to ODR in writing at least two weeks prior to anticipated interruption, stating predicted time, location and duration of interruption.

- H. Construction Scheduling: The Work shall be conducted in such a way as to cause a minimum of interference with the use of adjacent existing facilities during regular school and/or work hours.
- I. Noise Control: The Contractor shall execute the Work in this Contract as quietly as practical to avoid unnecessary disturbances.
  - 1. Any complaints duly registered by Owner of unacceptable noise levels shall be cause for use of special precautions and methods of operation by Contractor to reduce noises to acceptable levels at no additional cost to the Owner.
  - 2. The ODR shall be sole judge of tolerability of noise levels.
- J. Dust Control: Control all dust, to Owner's satisfaction, in working area and involved portions of the Project Site including access roads or drives.

## PART 2 – PRODUCTS

NOT USED

## PART 3 – PRODUCTS

NOT USED

END OF SECTION

## SECTION 01 31 26

### ELECTRONIC COMMUNICATIONS

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. Project Management Communications.

##### 1.02 RELATED SECTIONS:

- A. Uniform General Conditions
- B. All Section of Division 1 – General Requirement.

##### 1.03 GENERAL:

- A. Project Management Communications: The Contractor and Architect/Engineer shall use the Internet web-based project management information system, E-Builder® and Autodesk Build software, and protocols included in these software tools during this project. E-Builder and Autodesk Build shall be the primary project management tools on the project. The use of project management communications as herein described does not replace or change any contractual responsibilities of the participants.

Project management communications is available through E-Builder® and Autodesk Build in the form and manner required by the Owner.

The project communications database is on-line and fully functional. User registration, electronic and computer equipment, and Internet connections are the responsibility of each project participant. The sharing of user accounts is prohibited.

- B. Training: Owner will provide a group training session. Users are required to attend the scheduled training sessions they are assigned to; requests for specific scheduled classes will be on a first come first served basis for available spaces. Companies may also obtain group training from E-Builder at their own expense, please contact E-Builder® for availability and cost.
- C. Support: E-Builder® will provide on-going support through on-line help files.
- D. Copyrights and Ownership: Nothing in this specification or the subsequent

communications supersedes the parties' obligations and rights for copyright or document ownership as established by the Contract Documents. The use of CAD and BIM files, processes or design information distributed in this system is intended only for the project specified herein.

- E. Purpose: The intent of using E-Builder® and Autodesk Build is to improve project work efforts by promoting timely initial communications and responses. Secondly, to reduce the number of paper documents while providing improved record keeping by creation of electronic document files.
- F. Authorized Users: Access to the web site will be by individuals who are licensed users.
  - 1. Contractor shall determine number of user licenses required.
  - 2. Individuals shall be responsible for the proper use of their passwords and access to data as agents of the company in which they are employed.
- G. Owner's Administrative Users: Administrative users have access and control of user licenses and all posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN THE DATABASE! Improper or abusive language toward any party or repeated posting of items intended to deceive or disrupt the work of the project will not be tolerated and will result in deletion of the offensive items and revocation of user license at the sole discretion of the Administrative User(s).
- H. Communications: The use of fax, email and courier communication for this project is discouraged in favor of using E-Builder® and Autodesk Build to send messages. Communication functions are as follows:
  - 1. Documents, comments, drawings and other records posted to the system shall remain for the project record. The authorship time and date shall be recorded for each document submitted to the system. Submitting a new document or record with a unique ID, authorship, and time stamp shall be the method used to make modifications or corrections.
  - 2. The system shall make it easy to identify revised or superseded documents and their predecessors.
  - 3. Server or Client-side software enhancements during the life of the project shall not alter or restrict the content of data published by the system. System upgrades shall not affect access to older documents or software.
  - 4. The system shall provide a method for communication of documents. Documents shall allow security group assignment to respect the contractual parties' communication except for Administrative Users. DO NOT POST

PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN THE DATABASE!

5. Documents of various types shall be logically related to one another and discoverable. For example, requests for information, daily field reports, supplemental sketches and photographs shall be capable of reference as related records.
6. The system shall be capable of generating reports for work in progress, and logs for each document type. Summary reports generated by the system shall be available for team members.
7. Document distribution to project members shall be accomplished both within the extranet system and via email as appropriate. Project document distribution to parties outside of the project communication system shall be accomplished by secure email of outgoing documents and attachments, readable by a standard email client.
8. The following items are accomplished in e-Builder:
  - a. Payment Application
  - b. All changes to the contract amount
  - c. All contingency/allowance expenditure approvals (CMAR & DB Only)
  - d. Authorization for the expenditure of allowances (CMAR & DB Only)
  - e. 811 Utility Locates
  - f. Changes to the HUB Subcontracting Plan
  - g. Contractors Daily Logs
  - h. Contractor Buy Outs (CMAR & DB Only)
  - i. Utility Outage requests
  - j. Substitution Requests
  - k. Substantial Completion
  - l. Worker Wage Rate Information
  - m. Request for Information (RFI)
  - n. Architect Supplemental Instructions (ASI)
  - o. Submittals
9. The following items are accomplished in Autodesk Build
  - a. Contractor Record Drawings and Specification
  - b. Model review
  - c. Construction Coordination Drawings
  - d. Meeting Minutes
  - e. Quality Testing Reports
  - f. Quality Checklists and Inspection Punch Lists
  - g. All design and construction related correspondence, reports and certification

- h. Schedules
- i. Construction Photos

The software tool used for the above tasks may change.

All information provided in E-Builder and Autodesk Build shall be the original information or data. The use of “see attached” and attaching another company form is not allowed.

## PART 2 – PRODUCTS

NOT USED

## PART 3 – PRODUCTS

NOT USED

END OF SECTION

## SECTION 01 31 50

### PROJECT MEETINGS

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. General Project Meeting Information.
- B. Pre-Construction Meeting.
- C. Progress Meetings.
- D. Pre-Installation Meetings.
- E. Lockset Hardware/Key Conference.

##### 1.02 RELATED SECTIONS:

- A. Section 01 11 00 - Summary of Work.
- B. Section 01 25 00 - Substitutions Procedures
- C. Section 01 32 00 - Construction Progress Documentation
- D. Section 01 33 00 - Submittal Procedures
- E. Section 01 60 00 - Product Requirements.
- F. Section 01 73 50 - Cutting and Patching.
- G. Section 01 77 00 - Closeout Procedures.
- H. Section 01 78 00 - Closeout Submittals.

##### 1.03 GENERAL:

- A. Contractors, Subcontractors and suppliers representatives attending the meetings/conferences of this section shall be qualified and authorized to act on behalf of the entity each represents.
- B. Contractor shall comply with the following meeting requirements during performance of the Contract.
  - 1. Arrangements: Arrange for a convenient, comfortable room in which to conduct the progress meetings, furnished as necessary to accommodate the people involved and to accomplish the purpose of the meeting. Owner will provide the room for the pre-construction meeting.
  - 2. Provide meeting notice to all attendees at least seven (7) days in advance of the meeting date.
  - 3. Records: Minutes of all project meetings shall be kept in Autodesk Build and available to all concerned within four (4) days after the adjournment of the meeting.
  - 4. Schedule Updating: Immediately following each progress meeting, where revisions to the Work Progress Schedule (WPS) have been made or recognized, revise the progress schedule. Reissue revised colored copies of the WPS concurrently with minutes of each meeting.

##### 1.04 PRE-CONSTRUCTION CONFERENCE (see UGSC 3.1.1):

- A. Chairman: The meeting will be presided over by the ODR.

B. Attendance: The following persons will be expected to attend:

1. Owner's Representatives.  
Project Manager  
User Coordinator  
Physical Plant representative
2. A/E's Construction Administrator.
3. A/E's Consultants for Mechanical, Electrical and Structural Engineering.
4. A/E's special consultants as maybe required.
5. Contractor's General Superintendent and Project Manager.
6. Major Subcontractors including at least those for mechanical, plumbing and electrical work if selected.

C. Agenda: Subjects shall include, but are not limited to the following:

1. Review of submittals.
2. Sequence of critical work.
3. Relation and coordination by the Contractor.
4. Designation of responsible personnel.
5. Processing of Change Orders.
6. Access to Work to permit inspection.
7. Maintaining project Record Documents.
8. Use of the premises, access to the Site, office and storage areas, and Owner's requirements.
9. Major equipment deliveries and priorities.
10. Safety and first aid procedure.
11. Security procedures.
12. Housekeeping procedures.
13. Additional subjects as requested by the Owner, the Architect/Engineer or the Contractor.
14. List of major Subcontractors and suppliers.

#### 1.05 PROGRESS MEETINGS:

A. Chairman: Contractor's Project Manager or Project Superintendent shall preside over the meeting; prepare agenda and record minutes in Autodesk Build.

B. Attendance: The following persons will be expected to attend:

1. Owner's Representatives.  
Project Manager  
User Coordinator  
Physical Plant representative
2. Architect/Engineer's Construction Administrator.
3. Architect/Engineer's Consultants for mechanical, electrical and structural engineering until excused from attendance.
4. A/E's special consultants as maybe required.
5. Contractor's General Superintendent, Project Superintendent and Project Manager.

6. Subcontractors who have work in progress.
  7. Subcontractor who will start work within the next month.
  8. Others as requested by ODR, A/E, or Contractor.
- C. Agenda: The Contractor will provide an agenda including but not necessarily limited to the following items:
1. Present a brief narrative of construction progress since the last monthly meeting containing:
    - a. General description of work performed.
    - b. Expectation of meeting scheduled dates.
    - c. Description of current or anticipated delaying factors or problems, if any.
  2. Review the updated WPS and present a schedule analysis.
  3. Review the Submittal Schedule/Log.
  4. Review of changes.
  5. Review of Requests for Information.
  6. Review of project Record Documents.
  7. Review/approval of the Progress Payment.
  8. General discussion: Other outstanding/current business.
- D. Review of Pre-Installation Meetings
- E. Number of Meetings: A minimum of one progress meeting shall be held each month. Other weekly or biweekly progress meetings shall be held as determined by the ODR and shall cover those subjects as required by the ODR.

1.06 PRE-INSTALLATION MEETINGS:

- A. Provide a list of all pre-installation meetings anticipated.
- B. Convene a pre-installation meeting at the Project field office prior to commencing any work.
- C. Require attendance of entities directly affecting, or affected by, work of Section.
- D. Notify A/E and ODR ten (10) days in advance of meeting date.
- E. Contractor shall prepare agenda, preside at meeting and record minutes in Autodesk Build.
- F. Review conditions of installation, preparation and installation procedures, and coordination with related work. Review submittals for all Work to be installed.
- G. The Contractor shall maintain an adequate inspection system and perform such inspection to insure that the work called for by this contract conforms to the contract specifications and requirements.
- H. The Contractor shall maintain complete inspection records and make them available to the ODR.

I. Subcontractor foreman or project manager are required to attend this meeting.

1.07 LOCKSET HARDWARE/KEY CONFERENCE:

A key conference shall be conducted after approval of hardware submittal prior to the ordering of lock hardware. The Contractor shall, in conjunction with the ODR, A/E, User Coordinator and campus facilities department representative, establish a date for the key conference to be held. A key conference is required to review the function of the locks and to insure that all security requirements of the Using Agency will be met.

PART 2 – PRODUCTS

NOT USED

PART 3 – EXECUTION

NOT USED

END OF SECTION

## SECTION 01 32 00

### CONSTRUCTION PROGRESS DOCUMENTATION

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. Work Progress Schedule (WPS) and Baseline Schedule.
- B. Daily reports.

##### 1.02 RELATED SECTIONS:

- A. Section 01 11 00 - Summary of Work.
- B. Section 01 31 00 - Project Management and Coordination.
- C. Section 01 33 00 - Submittal Procedures.
- D. Section 01 77 00 - Closeout Procedures.

##### 1.03 WORK PROGRESS AND BASELINE SCHEDULES (see UGSC 9.3):

Coordination: Comply with Uniform General and Supplementary Conditions Article 9. Coordinate both the listing and timing of reports and other activities required by provisions of this Section and other Sections, so as to provide consistency and logical coordination between the reports. Maintain coordination and correlation between separate reports by updating at monthly or shorter time intervals. Make appropriate distribution of each report and updated report to all parties involved in the Work including the A/E and the Owner. In particular, provide close coordination of the WPS and Baseline Schedule, contract price breakdown, listing of subcontracts, schedule of submittals, progress reports, and payment requests.

- A. Work Progress Schedule: Design Build (DB) and Construction Manager at Risk (CMAR) delivery within ten (10) Days after the NTP and Competitive Sealed Proposal (CSP) delivery within twenty-one (21) days after the NTP, the Contractor shall prepare and submit a detailed "Work Progress" Construction Schedule, both in hard copy and electronically, for the Owner's information and approval. The Work Progress Schedule will be submitted for Owner's review and approval based on the criteria defined herein and will be assessed based on completeness, feasibility and quality using industry established scheduling guidelines such as but not limited to the PMI (Project Management Institute).
- B. Major Trade Procurement Plan shall be included in the WPS. Major Trades are defined as, but not limited to, earthwork, utilities, foundation/structural, steel, waterproofing, roofing, doors/hardware, glass/glazing, envelope, and trades required for mock up completion, MEP, fire sprinkler, fire alarm, A/V, elevators, equipment and any other specialty contractors deemed necessary or if trade is on the critical path. Review and provide buyout status, in writing, monthly at OAC

meeting.

- C. Baseline Schedule: Design Build (DB) and Construction Manager at Risk (CMAR) delivery within ninety (90) Days after the NTP and Competitive Sealed Proposal (CSP) delivery within twenty-one (21) days after the NTP, submit a comprehensive Work Progress Schedule. Once approved, this WPS will be designated as the Baseline Schedule. This schedule shall address and include all comments received from the ODR and the A/E in reference to the preliminary Work Progress Schedule and Major Trade Procurement Plan.

#### 1.04 REQUIREMENTS OF WORK PROGRESS & BASELINE SCHEDULES (see UGSC 9.3)

- A. General: The Work Progress and Baseline Schedules shall be in accordance with the Critical Path Method (CPM) consisting of a time scaled diagram and related computer generated analysis reports.
- B. The contractor shall prepare the schedule using a Critical Path Method Scheduling Software such as either Primavera P6 or Microsoft Project. Electronic schedules shall be submitted as “native” files in either Primavera P6 (.XER) or Microsoft Project (.MPP) formats. All Construction Schedules shall in all respects conform to and be consistent with the time requirements for the Project as set forth in this Construction Contract.
- C. WPS and Baseline Schedule Format: The Construction Schedule shall be in the form of a critical path progress schedule showing, in graphic form, a plan for performance of the Work within the Contract Time. The Construction Schedule shall be prepared, using Primavera P6 or Microsoft Project, as a time-scaled bar chart showing: (1) continuous flow from left to right of activities and milestones critical to, Substantial Completion, Owner Occupancy, and Final Completion of the Work; (2) identification of “float”; and (3) a clearly highlighted critical path. The Construction Schedule shall be organized with a defined work breakdown structure (WBS) or Activity Code structure which adequately describes and organizes the scope of work, key milestones, and associated tasks/activities to meet the project objectives. Durations and specific calendar days shall be clearly and legibly shown for the early and late start and finish of each activity. Unless approved by Owner, the following schedule parameters shall apply:
  - 1. No Activity duration shall exceed 20 working days unless approved by Owner;
  - 2. Finish-to-Start (FS) logical relationships shall represent a minimum of 90% of total relationships in the schedule
  - 3. All interim Activities and milestones, excluding the first and last activities of the schedule, shall have at least 1 predecessor and at least 1 successor relationship, unless approved by Owner.

4. There shall be no more than 1% of total activities or milestones with an assigned “start on”, “start on or after”, or a “mandatory start” constraint
5. There shall be no finish constraints assigned to any activity or milestone in the project schedule.
6. All activities, if required by ODR, shall have both manpower and cost resources assigned to them in such a way the total manpower and costs across the entire schedule align with project budget and collective manpower estimate(s).
7. There shall be no excessive float for physical construction activities, which is defined as more than 20 calendar days. This would not apply to activities such as delivery lead times, submittals or fabrication durations.
8. Required 10% project float must be an identified activity named “Contract Float” and tied to the substantial completion date in the project schedule. When contract float duration is consumed an additional activity must be created to document and offset the usage of this float in the schedule.

D. WPS and Baseline Schedule Detail: Activities shown in the Construction Schedule shall be in sufficient detail to demonstrate a practical plan to complete the fabrication and construction within the Contract Time and shall, at a minimum, include the following:

1. Task/Activity ID Number and Task/Activity Description,
2. Predecessor/successor relationships,
3. The planned start and finish date of each activity;
4. The anticipated percentage of completion of each activity at the end of each month;
5. If requested by Owner prior to the effective date, the final manpower curves by trade;
6. The anticipated dates for the purchase and delivery of major materials and equipment;
7. The anticipated dates for the receipt and incorporation of Owner-furnished materials, equipment or other items (if any);
8. Governmental Authority Review Periods;
9. The activities identified as being on the critical path Substantial Completion, Owner Occupancy, and Final Completion of the Work;
10. All major milestones tied to liquidated damages; “NTP”, Phased Substantial Completion, Dry In, Substantial Completion, and Final Completion.
11. The WPS and Baseline Schedule shall show the following Major Milestone Target Finish Dates:
  - a. Completion of main structure foundation piers or footings.
  - b. First or ground floor slab complete.
  - c. Structure top out.
  - d. Building dry-in or enclosed. This is defined as the roof, exterior walls, exterior windows and openings closed in.
  - e. Start of conditioned air. This is defined as the building is ready to

- hold environmental conditions.
- f. BAS Graphics Approval
- g. Mock Up Approval
- h. Major Trade Buyout and Contract Execution
- i. Any Early Occupancy required by the Contract.
- j. Project phases as outlined in the Construction Documents.
- k. Permanent Power Required
- l. Required inspections such as: above ceiling inspections, wall inspections and pre-final inspections.
- m. Sufficient time to correct the items listed in the above inspections.
- n. Other milestones as appropriate to the Project
- 12. Application of Major Milestones Requirement:
  - a. Contractor is expected to implement a recovery action plan reestablishing the original project progress schedule within thirty (30) calendar days of the missed milestone target date.
  - b. Actions taken to restore the progress schedule within this 30 day work cycle will entitle the Contractor to recover the assessed additional retainage amount for this occurrence.
  - c. All costs to recover lost time will be borne solely by the contractor.

E. Network Diagram: Activities shown on the WPS and Baseline Schedule shall be categorized and described as follows:

- 1. Each individual construction activity;
- 2. A concise description of the work;
- 3. An activity duration shall not exceed 20 work days. Durations of greater than 20 work days are acceptable for non-construction activities or as required by the type of construction activity;
- 4. Each activity shall be coded with an activity code or hammock relating to an activity or an item on the Schedule of Values;
- 5. Each activity shall be coded with an activity code which relates to a phase or building. This subdivision of the Project shall be mutually agreed upon between the ODR and the Contractor;
- 6. Items requiring fabrication and delivery longer than 90 days;
- 7. Times anticipated for shutdown and tying-in to existing services. Note: This does not serve as an official request to the ODR and each individual request for an outage shall be submitted in writing fourteen (14) calendar days prior to the anticipated outage, as described in Section 01 31 00 Project Management and Coordination.
- 8. Before Substantial Completion, the Contractor shall include the following activities:
  - a. Completion of pre-final punchlist (Suggested duration 30 days minimum).
  - b. Substantial Completion Inspection (Suggested duration 5 days).
  - c. The above activities are to be Finish to Start.

9. Each activity shall be represented by a graphical horizontal line, as follows;
  - a. Each line clearly and briefly described.
  - b. Estimated duration.
  - c. Early start, late start, early finish, late finish, actual start and actual finish.
  - d. Each activity shall have its own number.
  - e. Each activity, except for start and finish activities shall have one or more preceding and succeeding activity.
  - f. Line shall be drawn to the length as dictated by the item scale to indicate the activity's duration including both target duration and percent complete to date.
  - g. Each activity shall be placed at its proper calendar location as determined by the time scale.
  - h. Float shall be shown in its proper time scale for all activities. Float on specific activities shall be defined as the late finish date minus the early finish date. Total Float shall be the Contract Time less the duration of the critical path, or the amount of time non-critical activities can be delayed without causing the Contract Time to be exceeded.
  - i. The path of critical activities shall be illustrated or accented in red, thereby easily distinguished from non-critical activities. There should only be one defined critical path.
  - j. Milestones or intermediate completion dates shall be clearly shown.
  - k. Substantial Completion Date on the WPS and Baseline Schedule shall coincide with time of completion indicated in the Contract Documents.
  - l. The duration of each activity shall include anticipated days lost due to inclement weather based on the Rainfall Table in Special Conditions 9.6.2.1.1.
  - m. Upon review and acceptance of the WPS and Baseline Schedule by the A/E and the ODR, the target bars shall be locked showing comparison between anticipated schedule and actual schedule.
  - n. The original schedule shall be saved as the baseline schedule and each monthly update shall be saved as a different name or version.
- F. Submittals: Submit two (2) color copies each of the Network Diagram and/or bar chart and two (2) copies each of the computer generated reports to the A/E and to the ODR. Also, submit a digital copy (both native file and pdf) of the WPS and Baseline Schedule to the ODR. The ODR and A/E will request revisions, if necessary, and return to the Contractor.
- G. Distribution: Following the initial submittal to and response by the A/E and ODR, distribute WPS and Baseline Schedule to A/E, ODR, the principal subcontractors, suppliers or fabricators, and others with a need-to-know schedule-compliance

requirement. Post copies in the project meeting room and temporary field office. When revisions are made, distribute updated issues to the same entities and post updated issues in the same locations. As major revisions occur during construction, distribute current issues to the same entities listed above and make postings accordingly.

- H. Reports: Computer generated with data regarding each activity shown on the Network Diagram shall include the following:
  - 1. Description of the activity.
  - 2. Activity number.
  - 3. Duration.
  - 4. Early start, late start, early finish, late finish, actual start and actual finish dates.
  - 5. Float.
  - 6. Show dates as calendar dates.
  - 7. Target start and target finish dates.
- I. Report format shall be sorted in accordance with the following format with “a” being the highest priority:
  - 1. List of activities in order according to early start date.
  - 2. List of activities by amount of total float with activities having lowest float listed first, followed by activities with next lowest float.
- J. Submit two (2) color copies each of the updated WPS and Baseline Schedule to the ODR and the A/E and an electronic copy (current/active version native file and pdf) to the ODR at the Monthly Progress Meeting each month, illustrating the following:
  - 1. Show progress on all active items.
  - 2. Show actual completed Work as contrasted to estimated Work (i.e. target bar schedule).
  - 3. Show critical path activities marked to distinguish them from non-critical path activities.
  - 4. Show target bars from the baseline schedule.
- K. Submit a detailed, written analysis describing deviations from the previous month's schedule as follows: Construction Schedule Updates. The Contractor shall use the construction schedule as a management tool in gauging progress. At regular monthly intervals the Contractor shall issue to the Owner an updated schedule with project status; (i) identify all activities individually for each component of the site improvements and buildings with start and/or completion dates, (ii) identify interim milestone dates as established in this Agreement, and (iii) show actual starts and progress for each activity through the date of the update. In addition to a digital pdf format, schedule updates shall be submitted in electronic native format in either Primavera P6 (.XER) or Microsoft Project (.MPP) format. Schedule updates shall

adhere to formatting and detail requirements outlined in the above schedule sections.

1. Description of the critical path with changes from the previous month.
  2. Changes in the network diagram and logic from the previous month.
  3. Addition/deletion of activities.
  4. Activities not finishing on the late finish date, the reason for the delay, the impact on the project and corrections to the project timeline.
  5. Activities impacting meeting the Contract completion date and the reason and the actions taken to correct the situation.
  6. Any other items deviating from or impacting the WPS and Baseline Schedule in relation to the previous month's update which have an adverse effect on the Project.
  7. Change Orders causing modifications in the Work, which affect the duration, start or finish date of activities to the extent the critical path is changed.
  8. Each of the above items shall be addressed monthly in this report.
  9. Any time the substantial completion date exceeds 30 calendar days beyond the contracted substantial completion date reported in the monthly schedule update (WPS), or as directed by the ODR, the contractor is required to provide a recovery schedule for review within 10 calendar days.
- L. Revisions to the schedule, including those created by Change Orders, shall be made at no cost to the Owner.
- M. Project Summary Schedule: A summary project bar chart schedule shall be submitted monthly. The summary activities will match the construction items found on the Schedule of Values. The recommended method of producing this schedule is through the use of hammock activities. All of the underlying construction activities should be linked to a hammock activity and the scheduled value for each item should be loaded onto the hammock activity. The monthly submittal of this schedule should include the Baseline Schedule and the current status of each activity. If required, resource weighted plan versus actual overall project progress curve should be submitted. Immediately after the Baseline Schedule has been accepted by the ODR a projected cash flow chart shall also be developed from this target schedule and transmitted to the ODR. This cash flow chart shall show graphically projected total billings versus actual total billings. This chart shall be updated monthly and submitted along with the Payment Application. It is a requirement for approval of the Payment Application.

#### 1.05 CONTRACTOR DAILY LOG:

- A. Prepare a daily log using the Contractor Daily Log process in e-Builder, recording the following information concerning events at the Site:

1. List of Subcontractors at the Site with a brief description of the work being performed.
2. Approximate count of personnel at the Site.
3. High/low temperatures, general weather conditions.
4. Accidents (refer to accident reports).
5. Meetings and significant decisions.
6. Unusual events (refer to special reports).
7. Stoppages, delays, shortages, losses.
8. Meter readings and similar recordings, as required.
9. Emergency procedures, field orders.
10. Orders/requests by governing authorities.
11. Visitors.
12. Services connected, disconnected.
13. Equipment or system test and/or start-ups.
14. Partial completions, occupancies.
15. Status of long lead items affecting the critical path.

## PART 2 - PRODUCTS

NOT USED

## PART 3 - EXECUTION

NOT USED

END OF SECTION

## SECTION 01 33 00

### SUBMITTAL PROCEDURES

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. General requirements.
- B. List of proposed subcontractors and suppliers.
- C. List of proposed materials.
- D. Field mock-ups and field samples
- E. Color schedules
- F. Brick selection.
- G. Precast architectural concrete and cut stone approvals.

##### 1.02 RELATED SECTIONS:

- A. Section 01 11 00 - Summary of Work.
- B. Section 01 25 00 - Substitution Procedures.
- C. Section 01 31 00 – Project Management and Coordination
- D. Section 01 32 00 - Construction Progress Documentation.
- E. Section 01 60 00 - Product Requirements.
- F. Section 01 77 00 - Closeout Procedures.
- G. All Divisions of Facility Services Subgroup - Additional submittal requirements

##### 1.03 GENERAL REQUIREMENTS (see UGC 8.3):

- A. General: As indicated in UGC 8.3.1.1 prepare a complete submittal register in ~~e-~~ Autodesk Build within twenty-one (21) days after the effective date of the Notice to Proceed with construction. The submittal register shall contain the submittal title, description, specification section and submittal category at a minimum. The entire review and approval process for all submittals with the exception of physical samples and colors shall occur in Autodesk Build. Correlate this submittal register with the listing of subcontractors and with the "list of materials" as specified in the Contract Documents.
- B. If the project includes multiple buildings then include the building number in the filename of submittals specific to a building. During the review and approval process for submittals do not change the file names for any attached files. E-Builder versions each file as notations and/or changes are made.
- C. The Contractor shall submit to the A/E for review all shop drawings, product data, samples and other submittals for all items required in the Technical Sections of the Specifications and for all items proposed for use in the Work. Do not combine submittals for specified work with requests for substitutions. Submit

requests for substitutions in accordance with Section 01 25 00. Individual submittals from the submittal register shall be grouped into submittal packages before forwarding to the A/E for review.

- D. The Contractor shall review and stamp approval and submit, with reasonable promptness and in orderly sequence, all shop drawings, product data and samples required.
- E. Submit shop drawings, product data and samples far enough in advance to allow ample time for A/E's review, resubmittal if required, and fabrication without creating any delay in the Work, or the work of any other contractor or subcontractor. No extensions of contract time will be authorized because of failure to submit submittal enough in advance to permit processing including resubmittals.
  - 1. Make all submittals a minimum of thirty (30) days prior to needed return date.
  - 2. Allow more review time for requests of substitutions.
- F. Submittal Content Requirements:
  - 1. Shop drawings shall be completely detailed and dimensioned with types, sizes, and gauges of materials noted. Where shop coat of paint is required on materials, brand name, and chemical content shall be noted on the drawings.
  - 2. Shop drawings shall be neatly, accurately, and legibly drawn, noted and referenced.
  - 3. Each item contained in the submittal shall be clearly referenced and noted establishing the item's location in the finished work.
  - 4. Member and item designations shall be the same as those used on the A/E's drawings, except that, where the A/E's has used the same designation for more than one member or item, the Contractor may add a suffix to the designation to differentiate between these members.
  - 5. Where published standard exist (such as ACI Standard 315 Details and Detailing of Concrete Reinforcement), these shall be followed in the preparation of shop drawings. Where no such standards are published by the industry or trade concerned, the shop drawings shall be prepared in a suitable form acceptable to the A/E.
- G. Submittal Format Requirements:
  - 1. Submittal Preparation: Mark each submittal with a permanent label or title block, as appropriate, for identification with the following information on the label or title block for proper processing and recording of action taken.
    - a. Title of submittal and date submitted.

- b. Sheet number and number of sheets included (as applicable).  
Number drawings consecutively.
- c. Project Name, Project Number, and location of Project.
- d. Name of Architect and Architect's Project Number.
- e. Name of Contractor, subcontractor, fabricator supplier, and manufacturer, as appropriate.
- f. Name of drawing and scale (as applicable).
- g. Name and date of each revision.
- h. Cross reference to A/E's Drawings and Specification Sections, as appropriate.
- i. Provide a space on the label or adjacent to title block for the Contractor's review and approval markings, and appropriate space for the Architect's or Engineer's "Action" stamp.
- j. Name of each item on each sheet submitted and indicate its location in the Project Work.

H. Contractor Duties and Responsibilities:

- 1. Coordinate requirements for submission of each shop drawing, product data and sample as required to properly execute the Work and as necessary to maintain satisfactory progress of the Work in accordance with the WPS and Submittal Schedule.
- 2. Review shop drawings, product data, and samples prior to submission to A/E. By submitting shop drawings, product data, and samples, Contractor represents that it has verified field measurements, field construction criteria, catalog numbers and similar data, and has coordinated each submittal with requirements of the Work and of the Contract Documents. Contractor's responsibility for errors and omissions in submittals is not relieved by A/E's review of submittals. Submittals received from sources other than Contractor will be returned to sender without A/E's review "action".
- 3. Contractor shall certify by stamped, signed, and dated notation on each submittal that "Submittal is in compliance with requirements of Contract Documents without deviation." Submittals without Contractor's stamp and submittals which, in A/E's or ODR's opinion, are incomplete, contain numerous errors, have not been checked, or have been checked only superficially, will be returned without disposition. Delays resulting there from shall be Contractor's responsibility.
- 4. Contractor shall not be relieved of responsibility for any deviation from the requirements of the Contract Documents by A/E's review of shop

drawings, product data, and samples unless Contractor has specifically informed the A/E in writing of such deviation at time of submission and A/E has given written acceptance to the specific deviation.

5. Contractor shall direct specific attention, in writing or on resubmitted shop drawings, product data or samples, to revisions other than those requested by A/E on previous submittals.
6. Contractor shall give prompt written notice to A/E of inability to comply with exceptions noted on the returned submittals or if unsatisfactory results are anticipated. Document specific reasons for inability to comply or specific unsatisfactory results that are anticipated. Propose substitution to comply with intent of the Contract Documents and produce satisfactory results in accordance with the substitution requirements of Section 01 25 00.
7. No portion of the Work requiring submission of a shop drawing, product data or sample shall be commenced until submittal has been reviewed with "Approved" or "Approved as Noted" status by A/E.
8. All portions of the Work shall be in accordance with approved submittals.

I. Architect's and Engineer's Action (UGSC 8.3.2):

1. Upon receipt of submittals requiring review, the A/E will review submittals and return them to the Contractor with results of the review indicated as follows:
  - Approved: Submittal has been reviewed for the limited purpose of checking for conformance information given and design concept expressed in the Contract Documents and no exceptions are taken; Contractor may proceed with work represented in submittal, provided no deviation to Contract Documents.
  - Approved as Noted: Submittal has been reviewed as stated above and certain exceptions are noted on the submittal. Contractor may proceed with work represented in submittal, unless otherwise noted.
  - Revise and Resubmit: Submittal has been reviewed as stated above, Contractor may not proceed with work represented in submittal, and submittal is not acceptable.
  - Rejected: Submittal has been reviewed as stated above; work represented in submittal has not been accepted.
  - For Record Only - Allows a record to be closed but isn't something that needs approval.

J. Shop Drawings:

1. Definition: The term Shop Drawings refers to original drawings prepared by the Contractor, Subcontractor, supplier, fabricator or distributor illustrating a portion of the Work including fabrication drawings, manufacturing drawings, erection drawings, setting drawings, patterns, coordination drawings, schedules, design mix formulas,

Contractor's engineering calculations, and layout drawings including ceiling layouts if different from the Contract Documents. Do not submit Contract Documents for Shop Drawings.

2. Submit shop drawings in PDF electronic file format.
3. Contractor shall also develop and coordinate shop drawings into building information model
3. Content: Shop Drawings shall include, but not be limited to the following:
  - a. The size thickness of members.
  - b. The method of anchoring and securing parts.
  - c. The quantity and location of each item.
  - d. Other pertinent data necessary to show the work to be done, where, and how it is to be done.
  - e. Materials and finishes.
  - f. How item fits to abutting work and requirements for related construction.
  - g. Required connections.
  - h. Overall size and weight.
  - i. Clearances and tolerances.
  - j. Verification of field conditions prior to fabrication.
  - k. Coordination of Shop Drawings and data with requirements for related construction.

K. Product Data:

1. Definition: Manufacturer's standard product specifications, installation instructions, rough-in diagrams and templates, standard wiring diagrams, printed performance and operational range diagrams, mill reports, operating and maintenance manuals, color charts, data sheets, brochures, drawings and diagrams, and other standard illustrative and descriptive data to clearly identify pertinent data, models and materials, uses, limitations, actual dimensions and clearances required, and technical performance data including wiring diagrams and controls. Specific item must be identified on catalog cut sheets.
2. Mark out information not applicable to this Project and supplement standard product data to show compliance with requirements.

L. Samples:

1. Definition: Samples include:
  - a. Partial sections of manufactured or fabricated work.
  - b. Small cuts or containers of materials.
  - c. Complete units of repetitively-used materials.
  - d. Swatches showing full range of color, texture and pattern.
  - e. Color range sets.
  - f. Units of work to be used for independent inspection and testing.

- g. Units of work to be used as a standard to judge materials and workmanship.
- 2. Provide samples for items where specified and for items requiring a choice of color, texture or finish. Samples shall illustrate the materials and workmanship and establish standards by which to judge the completed work.
- 3. Typical office samples shall be approximately 12" square or 12" long unless otherwise noted and shall clearly illustrate the applicable function, corners, joints, related parts, attachment devices, specified finish and full range of colors. Full size approved samples may be incorporated into the Work unless otherwise noted.

#### 1.04 LIST OF PROPOSED SUBCONTRACTORS AND SUPPLIERS:

- A. General: Not later than sixty (60) days after award of Contract, submit the names of Subcontractors and material suppliers tabulated by each portion of the Work, in addition to the requirements set forth in UGC 3.3.6.2. Performance or non-performance of any Subcontractor or material supplier will not relieve the Contractor of its responsibility for Work as called for in the Contract Documents.

#### 1.05 LIST OF PROPOSED MATERIALS:

- A. Submit list of materials within forty-five (45) days after issuance of Notice to Proceed in accordance with UGC 8.3.
- B. Materials List: Submit a list of the following types of materials proposed for installation:
  - 1. Material(s) not specified. (Refer to Section 01 25 00, Substitution Procedures).
  - 2. Material(s) selected from a Specification naming more than one manufacturer or supplier.
  - 3. Material(s) selected to conform to a reference specification when no manufacturer has been named.
- C. It will be assumed that materials omitted from the list will be furnished as specified when only one manufacturer has been specified. When more than one manufacturer has been named or when reference specifications have been used the A/E's selection will govern.
- D. The list shall be complete and tabulated by, each Specification section and/or portion of the Work. Include name of manufacturer of each material. For materials specified by reference standards, also include the following with the listing of each such product:
  - 1. Address of manufacturer.

2. Trade name.
3. Model or catalogue designation.
4. Manufacturer's data, including performance and test data and referenced standards.

1.06 FIELD MOCK-UPS AND FIELD SAMPLES (UGC 8.4):

- A. The Contractor shall erect and maintain mock-ups and field samples as required by the various sections of the specifications. Mock-ups and field samples are required for, but not limited to the following:
  1. Concrete sidewalk finishes.
  2. Exterior face brick wall complete with required tooled mortar, sealants, related stonework, windows, glazing, roofing systems, flashings and other related exterior building materials. (see UGC 8.4.1.1)
- B. Field samples and job site mock-ups shall be erected at the Project Site at a mutually agreed location. Contractor shall request approval for location on which to construct mock-up of field sample prior to proceeding. Each field sample or mock-up shall be complete and illustrate the range of finish and workmanship required in the completed Work and will be used by A/E and ODR, upon approval, as a standard to judge subsequent work.
- C. Where several mock-ups of alternate construction techniques or finishes are required and prepared, each shall be labeled for clear identification indicating base construction finish material, special techniques used and where important for duplication of effect line pressures, grit classification, lengths of exposure, surface preparation, undercoats, strength of reagents, etc.
- D. Contractor shall request review of mock-up or field sample upon completion prior to proceeding with actual construction work.
- E. Contractor shall protect mock-up or field samples from damage, dirt and discoloration after A/E's and Owner's approval. Retain on the job as a standard reference for materials, workmanship and appearance until removal is authorized. Do not alter, move or destroy mock-up or field sample until so authorized. Remove and dispose of mock-up only after approval is given by the ODR.

1.07 COLOR SCHEDULES:

- A. After receipt of all samples, A/E will present to the ODR a proposed comprehensive color schedule for review and approval.
  1. Once approved, the color board will be sent to and kept at the job site for reference. A copy of the color finish schedule compiled after the colors are approved must be provided to the ODR.

2. The Contractor must insure that required submittals for all items requiring color selection are accomplished in a timely manner. The A/E cannot prepare the color board for approval by the ODR until all items requiring color selection have been submitted.
- B. The approved color schedule will then be released to the Contractor for ordering materials.
  - C. No color selection will be released until all colors are approved in the comprehensive color schedule. Any "early" selections requested, and acted upon by the Contractor, shall be at its own risk and understanding that material of color differing from the approved color schedule will be rejected.
  - D. If the Contractor is unable to submit all exterior color selections/samples within sixty (60) days or all interior color selections/samples within ninety (90) days after "Notice to Proceed", the A/E may proceed with preparation of the color schedule using the color selections of a specified product. The Contractor shall be required to match the selected colors at no additional cost to the Owner of the specified product selected by the A/E.

#### 1.08 BRICK SELECTION

Brick selection is a very important item from the Owner's perspective and timely submittals by the Contractor are important to prevent delay.

#### 1.09 PRECAST ARCHITECTURAL CONCRETE AND CUT STONE APPROVALS (if applicable)

Contract may require a project sample of precast architectural concrete or cut stone to be constructed. After the project sample is erected, the ODR will arrange for appropriate personnel to inspect and approve the sample.

#### PART 2 – PRODUCTS

NOT USED

#### PART 3 – EXECUTION

NOT USED

END OF SECTION

## SECTION 01 42 00

### REFERENCES

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. Reference Requirements.
- B. Governing Regulations and Authorities.
- C. Definitions

##### 1.02 REFERENCE REQUIREMENTS:

- A. Materials, equipment and operations specified by reference to published standards and specifications of a technical society, trade association, or other agency standard, shall comply with the requirements of the current edition of the listed document that is in effect on the issue date of the Specifications or Addendum page making reference thereto, unless otherwise specified. Make copies of referenced documents available at site, as the ODR or A/E may request.
- B. No provision of a reference standard, specification, manual, or code shall change the duties and responsibilities of the Owner, the Contractor, the A/E and their consultants, their agents and employees from those duties and responsibilities set forth in the Contract Documents.
- C. Acronyms for names of technical societies, associations, and agencies referenced in the Contract Documents shall be interpreted as follows:

AA            Aluminum Association  
              900 19<sup>th</sup> St., NW, Suite 300; Washington, DC 20006;  
              202-862-5100  
              [www.aluminum.org](http://www.aluminum.org)

AABC        Associated Air Balance Council  
              1518 K Street, NW, Suite 503; Washington, DC 20005  
              202-737-0202  
              [www.aabchq.com](http://www.aabchq.com)

AAMA        American Architectural Manufacturers Association  
              1827 Walden Office Square, Ste 550; Schaumburg, IL 60173-4268  
              847-303-5664  
              [www.aamanet.org](http://www.aamanet.org)

ANLA        American Nursery & Landscape Association

1000 Vermont Ave., NW, Ste 300; Washington, DC 20005-4914  
202-789-2900  
[www.anla.org](http://www.anla.org)

- ACI American Concrete Institute  
38800 Country Club Drive; Farmington Hills, MI, 48331;  
248-848-3700  
[www.concrete.org](http://www.concrete.org)
- ACIL American Council of Independent Laboratories  
1629 K Street, NW, Suite 400; Washington, DC 20006-1633  
202-887-5872  
[www.acil.org](http://www.acil.org)
- ADC Air Diffusion Council  
1000 E. Woodfield Road, Suite 102; Schaumburg, IL 60173-5921  
847-706-6750  
[www.flexibleduct.org](http://www.flexibleduct.org)
- AGC Associated General Contractors of America  
333 John Carlyle Street, Suite 200; Alexandria, VA 22314  
703-548-3118  
[www.agc.org](http://www.agc.org)
- AIA America Institute of Architects  
1735 New York Avenue, NW; Washington DC 20006  
202-626-7300  
[www.aia.org](http://www.aia.org)
- AIC American Institute of Constructors  
466 94<sup>th</sup> Avenue North; St. Petersburg, FL 33702  
727-578-0317  
[www.aicnet.org](http://www.aicnet.org)
- AISC American Institute of Steel Construction, Inc.  
One East Wacker Drive, Suite 3100; Chicago, IL 60601-2001  
312-670-2400  
[www.aisc.org](http://www.aisc.org)
- ASI American Iron and Steel Institute  
1140 Connecticut Avenue, Suite 705; Washington, DC 20036  
202-452-7100  
[www.steel.org](http://www.steel.org)
- AMCA Air Movement and Control Association  
30 West University Drive; Arlington Heights, IL 60004-1893

	847-394-0150 <a href="http://www.amca.org">www.amca.org</a>
ANSI	American National Standards Institute 1819 L. Street, NW, 6 <sup>th</sup> Floor; Washington, DC 20036 202-293-8020 <a href="http://www.ansi.org">www.ansi.org</a>
APA	American Plywood Association P.O. Box 11700; Tacoma, WA 98411-0700 253-565-6600 <a href="http://www.apawood.org">www.apawood.org</a>
ARI	Air Conditioning and Refrigeration Institute 4100 North Fairfax Drive, Suite 200; Arlington, VA 22203 703-524-8800 <a href="http://www.ari.org">www.ari.org</a>
ASHRAE	American Society of Heating, Refrigerating & Air Conditioning Engineers, Inc. 1791 Tullie Circle, NE; Atlanta, GA 30329 404-636-8400 <a href="http://www.ashrae.org">www.ashrae.org</a>
ASME	American Society of Mechanical Engineers 3 Park Avenue; New York, NY 10016 212-591-7000 <a href="http://www.asme.org">www.asme.org</a>
ASTM	American Society for Testing and Materials 100 Barr Harbor Drive; West Conshohocken, PA 19428-2959 610-832-9500 <a href="http://www.astm.org">www.astm.org</a>
AWI	Architectural Woodwork Institute 1952 Isaac Newton Square West; Reston, VA 20190 703-733-0600 <a href="http://www.awinet.org">www.awinet.org</a>
AWPA	American Wood Preservers' Association P.O. Box 388; Selma, Alabama 36702-0388 <a href="http://www.awpa.com">www.awpa.com</a>
AWS	American Welding Society, Inc. 550 Le Jeune Road, NW; Miami, FL 33126 305-443-9353

[www.aws.org](http://www.aws.org)

AWWA	American Water Works Association 6666 West Quincy Avenue; Denver, CO 80235 303-794-7711 <a href="http://www.awwa.org">www.awwa.org</a>
BHMA	Builders' Hardware Manufacturers Association 355 Lexington Ave., 17 <sup>th</sup> Floor; New York, NY 10017 212-297-2122 <a href="http://www.buildershardware.com">www.buildershardware.com</a>
BIA	Brick Institute of America 11490 Commerce Park Drive, Suite 300; Reston, VA 20191 703-620-0010 <a href="http://www.bia.org">www.bia.org</a>
BICSI	Building Industry Consulting Services International 8610 Hidden River Parkway; Tampa, FL 33637 800-242-7405 <a href="http://www.bicsi.org">www.bicsi.org</a>
CPA	Composite Panel Association 18922 Premiere Court; Gaithersburg, MD 20879 301-670-0604 <a href="http://www.pbmdf.com">www.pbmdf.com</a>
CPSC	Consumer Product Safety Commission National Injury Information Clearinghouse 4330 East-West Hwy.; Bethesda, MD 20814-4408 301-504-6816 <a href="http://www.cpsc.gov">www.cpsc.gov</a>
CRSI	Concrete Reinforcing Steel Institute 933 Plum Grove Road; Schaumburg, IL 60173-4758 847-517-1200 <a href="http://www.crsi.org">www.crsi.org</a>
DHI	Door and Hardware Institute 14150 Newbrook Drive, Suite 200; Chantilly, VA 20151-2223 703-222-2010 <a href="http://www.dhi.org">www.dhi.org</a>
FM	Factory Mutual Engineering and Research Organization 1151 Boston-Providence Turnpike; Norwood, MA 02062-5001 781-762-4300

FS	Federal Specification (General Services Administration) Specifications Unit (WFSIS)
GA	Gypsum Association 810 First Street, NE, Suite 510; Washington, DC 20002 202-289-5440 <a href="http://www.gypsum.org">www.gypsum.org</a>
IEEE	Institute of Electrical and Electronics Engineers 445 Hoes Lane; Piscataway, NJ 08854 732-981-0660 <a href="http://www.ieee.org">www.ieee.org</a>
IESNA	Illuminating Engineering Society of North America 120 Wall Street, Floor 17; New York, NY 10005 212-248-5000 <a href="http://www.iesna.org">www.iesna.org</a>
IGCC	Insulating Glass Certification Council c/o ETL Testing Labs, P.O. Box 9, Henderson Harbor, NY 13651 315-646-2234 <a href="http://www.igcc.org">www.igcc.org</a>
ILI	Indiana Limestone Institute of America 400 Stone City Bank Building, Bedford, IN 47421 812-275-4426 <a href="http://www.iliai.com">www.iliai.com</a>
LPI	Lightning Protection Institute 3335 N. Arlington Hts. Road, Suite E; Arlington Hts., IL 60004 847-577-7200 <a href="http://www.lightning.org">www.lightning.org</a>
MIL	Military Standardization Documents (U.S. Dept. of Defense)
MSS	Manufacturers Standardization Society of the Valve and Fittings Industry 127 Park Street, NE; Vienna, VA 22180-4602 703-281-6613 <a href="http://www.mss-hq.com">www.mss-hq.com</a>
NAAMM	National Association of Architectural Metal Manufacturers 8 South Michigan Avenue, Suite 1000; Chicago, IL 60603 312-332-0405 <a href="http://www.naamm.org">www.naamm.org</a>

NCMA	National Concrete Masonry Association 13750 Sunrise Valley Drive; Herndon, VA 20171-4662 703-713-1900 <a href="http://www.ncma.org">www.ncma.org</a>
NEC	National Electric Code (by NFPA)
NEI	National Elevator Industry, Inc. 1677 County Route 64, P.O. Box 838; Salem, NY 12865-0838 518-854-3100 <a href="http://www.neii.org">www.neii.org</a>
NEMA	National Electrical Manufacturers Association 1300 North 17 <sup>th</sup> Street; Rosslyn, VA 22209 703-841-3200 <a href="http://www.nema.org">www.nema.org</a>
NFPA	National Fire Protection Association One Batterymarch Park; Quincy, MA 02269-9101 617-770-3000 <a href="http://www.nfpa.org">www.nfpa.org</a>
NIST	National Institute of Standards and Technology (formerly National Bureau of Standards; U.S. Dept. of Commerce) Gaithersburg, MD 20899-3460 301-975-6478 <a href="http://www.nist.gov">www.nist.gov</a>
NPCA	National Paint and Coatings Association 1500 Rhode Island Ave., NW; Washington, DC 20005 202-462-6272 <a href="http://www.paint.org">www.paint.org</a>
NRCA	National Roofing Contractors Association 10255 W. Higgins Road, Suite 600; Rosemont, IL 60018-5607 847-299-9070 <a href="http://www.nrca.net">www.nrca.net</a>
NSF	National Sanitation Foundation P.O. Box 130140, 789 N. Dixboro Rd; Ann Arbor, MI 48113-0140 734-769-8010 <a href="http://www.nsf.org">www.nsf.org</a>
NTMA	The National Terrazzo and Mosaic Association, Inc. 201 N. Maple Avenue, Suite 208; Purcellville, VA 20132

	800-323-9736 <a href="http://www.ntma.com">www.ntma.com</a>
NWWDA	National Wood Window and Door Association (formerly NWMA) 1400 E. Touhy Avenue #G54; Des Plaines, IL 60018 708-299-1286 <a href="http://www.nwwda.org">www.nwwda.org</a>
OSHA	Occupational Safety & Health Administration 200 Constitution Avenue, NW; Washington, DC 20210 <a href="http://www.osha.gov">www.osha.gov</a>
PCA	Portland Cement Association 5420 Old Orchard Road; Skokie, IL 60077 847-966-6200 <a href="http://www.portcement.org">www.portcement.org</a>
PCI	Precast/Prestressed Concrete Institute 209 W. Jackson Blvd, Suite 500.; Chicago, IL 60606-6938 312-786-0300 <a href="http://www.pci.org">www.pci.org</a>
PS	Product Standard of NBS (U.S. Department of Commerce)
RFCI	Resilient Floor Covering Institute 401 E. Jefferson Street, Suite 102; Rockville, MD 20850 301-340-8580 <a href="http://www.rfci.com">www.rfci.com</a>
RIS	Redwood Inspection Service (Grading Rules) 405 Enfrente Drive, Suite 200; Novato, CA 94949 415-382-0662
SDI	Steel Deck Institute P.O. Box 25; Fox River Grove, IL 60021 847-458-4647 <a href="http://www.sdi.org">www.sdi.org</a>
SDI	Steel Door Institute 30200 Detroit Road; Cleveland, OH 44145-1967 440-899-0010 <a href="http://www.steeldoor.org">www.steeldoor.org</a>
SIGMA	Sealed Insulating Glass Manufacturers Association 401 N. Michigan Avenue, Suite 2400; Chicago, IL 60611 312-644-6610

SMACNA	Sheet Metal & Air Conditioning Contractors National Association, Inc. 4201 Lafayette Center Drive; Chantilly, VA 20151-1209 703-803-2980 <a href="http://www.smacna.org">www.smacna.org</a>
SPIB	Southern Pine Inspection Bureau (Grading Rules) 4709 Scenic Highway, Pensacola, FL 32504-9094 850-434-2611 <a href="http://www.spib.org">www.spib.org</a>
SSPC	The Society for Protective Coatings 40 24 <sup>th</sup> Street, 6 <sup>th</sup> Floor; Pittsburgh, PA 15222-4656 877-281-7772 <a href="http://www.sspc.org">www.sspc.org</a>
TCA	Tile Council of America, Inc. 100 Clemson Research Blvd.; Anderson, SC 29625 864-646-8453 <a href="http://www.tileusa.com">www.tileusa.com</a>
TIA/EIA	Telecommunications Industry Association/Electronic Industries Alliance 2500 Wilson Blvd., Suite 300; Arlington, VA 22201 703-907-7700 <a href="http://www.tiaonline.org">www.tiaonline.org</a>
UL	Underwriter's Laboratories 333 Pfingsten Road; Northbrook, IL 60062 847-272-8800 <a href="http://www.ul.com">www.ul.com</a>
WWPA	Western Wood Products Association 522 SW 5 <sup>th</sup> Avenue, Suite 500; Portland, OR 97204-2122 503-224-3930 <a href="http://www.wwpa.org">www.wwpa.org</a>

### 1.03 GOVERNING REGULATIONS/AUTHORITIES:

- A. The A/E has contacted the appropriate authorities having jurisdiction for the listed regulations and codes to obtain information for preparation of the Contract Documents. The Contractor may contact authorities having jurisdiction directly for information and decisions having bearing on the Work.

1. Life Safety Code, NFPA 101, edition approved by State Fire Marshall, and all referenced codes.
2. International Building Code, edition matching Life Safety Code, International Code Council, Inc., (for all items not covered by Life Safety Code).
3. Other applicable National Fire Codes, NFPA.
4. State Energy Conservation Design Standard (ASHRAE 90.1), edition approved by State Energy Conservation Office (SECO).
5. State Energy Conservation Office (SECO) Suggested Water Efficiency Guidelines for Buildings and Equipment at Texas State Facilities.
6. Other applicable ASHRAE Standards
7. International Plumbing Code and International Mechanical Code, edition matching building code, International Code Council, Inc.
8. Building Service Piping, ASME/ANSI B31.9.
9. Applicable ANSI, ASTM and ASME codes and standards
10. Applicable OSHA, EPA and Texas Commission on Environmental Quality (TCEQ) regulations
11. Texas Accessibility Standards (TAS), Texas Department of Licensing and Regulations, Architectural Barriers Act, Ch. 469, Government Code.
12. Americans with Disabilities Act, Public Law 101-336, July 26, 1990
13. Safety Code for Elevators and Escalators, ASME A17.1 & A17.3.
14. TIA/EIA Standards.

## PART 2 – PRODUCTS

NOT USED

## PART 3 – EXECUTION

NOT USED

END OF SECTION

## SECTION 01 43 00

### QUALITY ASSURANCE

#### PART I - GENERAL

##### 1.01 SECTION INCLUDES:

- A. General Requirements and Qualifications for Owner's Quality Assurance Testing.
- B. Below Grade Inspections.
- C. Concrete Inspections.
- D. Wall Closure and Above Ceiling Inspections.
- E. Pre-final Inspection.
- F. Final Inspection
- G. Final Acceptance
- H. One-Year Inspection.

##### 1.02 RELATED SECTIONS:

- A. Section 01 33 00 - Submittal Procedures

##### 1.03 GENERAL REQUIREMENTS FOR OWNERS QUALITY ASSURANCE TESTING (UGSC 8.2.2):

- A. The Owner will employ a testing laboratory and/or geotechnical engineering service to perform quality assurance tests and to transmit copies of test reports to Contractor. Sampling and testing that the Owner may require is specified in this section and in the various technical sections requiring quality assurance testing. Cooperate with Owner's testing laboratory personnel, provide access to the Work, to manufacturer's and fabricator's operations, furnish incidental labor and facilities, and samples for test and inspections, as specified.
  - 1. Employment of testing laboratory to perform quality assurance tests is for benefit of Owner in confirming that performance and quality of the Work is in conformance with the Contract Documents.
  - 2. Employment of a testing laboratory by Owner in no way relieves Contractor's obligation to perform the Work in accordance with Contract Documents.
  - 3. Owner's testing laboratory shall not be the same as Contractor's testing laboratory used for design and certification testing unless otherwise acceptable to the A/E and Owner.
  - 4. Where the terms "Inspector" and "Laboratory" are used, they mean and refer to an officially designated and accredited inspector of the testing laboratory engaged by the Owner.
  - 5. The testing firm shall make all inspections and perform all tests in

- accordance with the rules and regulations of the building code, local authorities, the Specifications of the ASTM and these Contract Documents.
6. Commercial Testing Laboratories: In general, all Contracts awarded by The Texas A&M University System will require that testing not performed by the Contractor (i.e., hydrostatic testing of piping) or by the A/E (i.e., spot checking of air flow by the Engineer) will be performed by a commercial testing laboratory selected by the Owner. The cost of such commercial testing will be paid directly by The Texas A&M University System. Retesting will also be paid by the Owner, but will be reinvoiced at cost to the Contractor. All test reports shall be uploaded to Autodesk Build. Employment of the testing laboratory is for the benefit of the Owner for confirming that performance and quality of the Work is in conformance with the Contract Documents.
  7. The engagement of a testing laboratory by the Owner in no way relieves the Contractor of its responsibility, for full compliance of the Contract. The Contractor remains liable for the quality of the materials, products/equipment installed, and satisfactory work performance.
- B. Owner's quality assurance testing and sampling may include the following testing and other services to ensure Contract performance.
1. Compacted Fill and Backfill: Perform field density tests.
  2. Footing Subgrades: Perform tests and visual comparisons of footing subgrades to verify design bearing capacities.
- C. Limits of Testing Laboratory Authority: Laboratory is not authorized to:
1. Approve or reject any portion of the Work.
  2. Perform any duties of the Contractor and Subcontractors.
  3. Revoke, alter, relax, expand, or release any requirement of the Contract Documents or to approve or accept any portion of the Work, except where such approval is specifically called for in the Specifications.
  4. Laboratory technicians do not act as foremen, or perform other duties for Contractor. Work will be checked as it progresses, but failure to detect any defective work or materials shall not, in any way, prevent later rejection when such defect(s) are discovered.

#### 1.04 QUALIFICATIONS:

- A. Laboratory Qualifications and Procedures:
1. Meet "Recommended Requirements for Independent Laboratory Qualification," latest edition published by American Council of Independent Laboratories. Testing firms shall meet the requirements of ASTM E 329, "Recommended Practice for Inspection and Testing Agencies

for Concrete, Steel and Bituminous Materials as Used in Construction" and ASTM E 543, "Determining the Qualification of Nondestructive Testing Agencies."

2. Testing firms shall each be insured against errors and omissions by a professional liability insurance policy having a limit of liability not less than \$500,000.00.
3. The inspection and testing services of the testing firm shall be under the direction of a Registered Engineer licensed in the State of Texas and having at least five years engineering experience in inspection and testing of construction materials.
4. Inspecting personnel monitoring concrete work shall be ACI certified inspectors.
5. Submit copy of report of inspection of facilities made by Materials Reference Laboratory of National Bureau of Standards during most recent tour of inspection. Include memorandum of remedies of deficiencies reported by this inspection.
6. Testing Equipment: Calibrated at reasonable intervals by devices of accuracy traceable to National Bureau of Standards.
7. Tests and inspections shall be conducted in accordance with specified requirements and if not specified, in accordance with applicable standards of the American Society for Testing and Materials and other recognized authorities, as approved.
8. Primary inspectors performing structural steel inspection shall be currently certified AWS Certified Welding Inspectors (CWI), in accordance with the provisions of AWS QCI, "Standard and Guide for Qualification and Certification of Welding Inspectors." The inspector may be supported by assistant inspectors who may perform specific inspection functions under the supervision of the inspector. Assistant inspectors shall be currently certified ASW Certified Associate Welding Inspectors (CAWI). The work of assistant inspectors shall be regularly monitored by the inspector.

B. Contractor's Quality Assurance

1. Prior to any inspection by the Owner, the Contractor shall utilize Autodesk Build checklists for their inspections of the work.

1.05 BELOW GRADE INSPECTIONS

- A. Before the covering or backfilling of any improvement below grade, cover up inspections will be conducted to see that all items meet the plans and specs. Only after all the deficiencies have been corrected will the Contractor be allowed to install any backfill.

1.06 CONCRETE INSPECTIONS

- A. Before the placing of any cast-in-place concrete structure, an inspection will be conducted to see that all items meet the intent of the plans or specs. Only after all

the deficiencies have been corrected will the Contractor be allowed to proceed.

#### 1.07 WALL CLOSURE/ABOVE-CEILING INSPECTIONS

- A. Before the installation of any ceiling or the closing of walls and chases, the Contractor's QA personnel will perform an inspection to verify that all items fully meet the plans and specs. The Contractor shall utilize Autodesk Build checklists for their inspection. Following the verification inspection, a request for a TAMUS inspection shall be requested before being covered. Only after all the deficiencies have been corrected will the Contractor be allowed to install the ceiling or close-up the wall.
- B. As a minimum, the following should be in place before an above-ceiling inspection is scheduled:
  - 1. All light fixtures installed and working;
  - 2. All plumbing installed and insulation complete;
  - 3. All rigid and flexible ducts installed;
  - 4. All required valve identification tags installed;
  - 5. All air devices installed and connected;
  - 6. All controlled air tubing installed; and
  - 7. The ceiling support structure installed.
- C. Walls and chases will be inspected to verify the presence of blocking and bridging, and to verify all MEP systems are installed per Codes and Contract Documents..
- D. Those in attendance at these inspections shall include the A/E, selected personnel from the FPC, the General Contractor, plumbing, electrical and mechanical subcontractors and representatives from campus facilities department or Using Agency.
- E. A minimum of fourteen (14) days notice shall be given to the ODR prior to these inspections.

#### 1.08 A/E AND PROJECT INSPECTOR'S SUBSTANTIAL COMPLETION INSPECTION (UGSC 12.1.1)

- A. When the Contractor feels that the Work is complete and ready for the Owner's use, it will notify the A/E and the ODR in writing fourteen (14) days prior to the date that the Work is anticipated to be complete and ready for a Substantial Completion Inspection. The A/E, along with representatives of FPC, User Coordinator, and members of the campus facilities department will make a detailed inspection of all Work included in the Contract and the A/E will furnish to the Contractor a list of incomplete items. When all these items have been completed by the Contractor, the A/E and the ODR will be notified that all items of the Substantial Completion Inspection have been completed.

#### 1.09 FINAL INSPECTION (UGSC 12.1.2)

- A. Upon verification by the A/E and the ODR that the deficiencies found during the Substantial Completion Inspection have been corrected, and the Work is ready for Final Inspection and Acceptance, the ODR will, within ten (10) calendar days after receiving written verification by the A/E, make a Final Inspection. When the Work

is found acceptable under the Contract Documents without any exceptions and the Contract is fully performed, then final payment will be made to the Contractor. Those in attendance at the Final Inspection will include the A/E, representatives of FPC, campus facilities department and User Coordinator.

#### 1.10 FINAL COMPLETION (12.3)

- A. When the Work is fully complete, FPC will issue a Certificate of Final Completion.

#### 1.11 ONE YEAR INSPECTION

- A. All Contracts awarded by The Texas A&M University System contain a one (1) year workmanship and material guarantee as stated in Uniform General Conditions, Articles 13.2 and 13.5. Campus facilities department is responsible for administering any warranty issues. Prior to the expiration of the one year warranty FPC will establish a date for a warranty inspection to be attended by A/E, representatives of FPC, campus facilities department and User Coordinator.

### PART 2 – PRODUCTS

NOT USED

### PART 3 – EXECUTION

#### 3.01 PIER DRILLING OPERATION

- A. Provide services herein specified.
- B. A representative of the soils testing laboratory shall witness and document all test piles/piers including test methods, forces, and measurements. Provide documentation as required below.
- C. A representative of the soils testing laboratory shall make continuous inspections to determine that proper bearing stratum is obtained and utilized for bearing and that shafts as are properly clean and dry before pouring concrete.
- D. Soils testing laboratory shall furnish complete pier log showing the diameter, top and bottom elevations of each pier, casing required or not required, bell size, actual penetration into bearing stratum, elevation of top of bearing stratum, and volume of concrete used.
- E. Request probe holes when deemed necessary to confirm safe bearing capacity.

#### 3.02 REINFORCING STEEL MECHANICAL SPLICES

- A. Visually inspect and report on the completed condition of each mechanical splice

07/22

of reinforcing steel.

- B. Each mechanical splice shall be visually inspected to ensure compliance with building code and the manufacturer's published criteria for acceptable completed splices.
- C. Special emphasis shall be placed on inspection of the end preparation of each bar to be spliced, as required by the building code.
- D. Submit copies of manufacturer's published criteria for acceptable completed splices prior to observing mechanical splices.
- E. Reports on each mechanical splice shall indicate location of the splice, size of bars spliced, and acceptability or rejection of splice. Reasons for rejection shall be shown on each report.

### 3.03 CONCRETE REINFORCING STEEL AND EMBEDDED METAL ASSEMBLIES

- A. Inspect all concrete reinforcing steel prior to placing of concrete for compliance with Contract Documents and approved shop drawings. All instances of noncompliance with Contract Documents and approved shop drawings shall be immediately brought to the attention of the Contractor for correction and then, if uncorrected, reported to the A/E.
- B. Observe and Report on the Following:
  - 1. Number and size of bars.
  - 2. Bending and lengths of bars.
  - 3. Splicing.
  - 4. Clearance to forms including chair heights.
  - 5. Clearance between bars or spacing.
  - 6. Rust, form oil, and other contamination.
  - 7. Grade of steel.
  - 8. Securing, tying, and chairing of bars.
  - 9. Excessive congestion or reinforcing steel.
  - 10. Installation of anchor bolts and placement of concrete around such bolts.
  - 11. Fabrication of embedded metal assemblies, including visual inspection of all welds.
  - 12. Visually inspect studs and deformed bar anchors on embedded assemblies for compliance with Contract Documents. Check number, spacing and weld quality. If, after welding, visual inspection reveals that a sound weld or a full 360 degree fillet has not been obtained for a particular stud or bar, such stud or bar shall be struck with a hammer and bent 15 degrees off perpendicular and then bent back into position. Anchors failing this test shall be replaced.

### 3.04 CONCRETE INSPECTION AND TESTING

- A. Receive and evaluate all proposed concrete mix designs submitted by the Contractor. If the mix designs comply with the Drawings and Specifications, the laboratory shall submit a letter to the A/E certifying compliance. Mix designs not complying with the Drawings and Specifications shall be returned by the laboratory as unacceptable.
- B. Secure composite samples of concrete at the jobsite in accordance with ASTM C 172.
- C. Mold and cure three specimens from each sample in accordance with ASTM C 31. Supervise the curing and protection provided (by others) for test specimens in the field, and the transportation from the field to the laboratory. The test cylinders shall be stored in the field 24 hours and then be carefully transported to the laboratory and cured in accordance with ASTM C 31.
- D. Test specimens in accordance with ASTM C 39. Two specimens shall be tested at 28 days for acceptance and one shall be tested at seven days for information.
- E. Make one strength test (three cylinders) for each 100 cubic yards or fraction thereof, of each mix design of concrete placed in any one day.
- F. Make one slump test for each set of cylinders following the procedural requirements of ASTM C 143 and ASTM C 172. Make additional slump tests whenever the consistency of concrete appears to vary. Do not permit placement of concrete having a measured slump outside the limits given on the Drawings, except when approved by the A/E. Slump tests corresponding to samples from which strength tests are made shall be reported with the strength test results. Other slump tests need not be reported.
- G. Determine total air content of air entrained normal-weight concrete sample for each strength test in accordance with ASTM C 231.
- H. Determine temperature of concrete sample for each strength test.
- I. The testing agency shall furnish and maintain a competent inspector at the mixing plant at the start of each day's mixing. The inspector shall examine concrete materials for compliance with Specifications and approved mix design, weighing and measuring devices, proportioning and mixing of materials, the water and cement content of each batch, the general operation of the plant and the transportation of concrete to the jobsite. The inspector shall verify that the amount of free surface moisture contained in the fine and coarse aggregate has been properly accounted for in the concrete mixing to achieve the required consistency and water cement ratio.

- J. The testing laboratory shall monitor the addition of water to the concrete at the jobsite and the length of time the concrete is allowed to remain in the truck before placement. The personnel shall compare the mixture with the criteria on the approved mix design and report any significant deviation to the A/E, ODR, Contractor and concrete supplier. Do not permit the addition of water which will exceed the maximum water/cement ratio for the mix as given on the approved mix design.
- K. Observe the placing of all concrete, except non-structural slabs-on-grade and sitework. Observe and report on placing method, consolidation, cold joints, length of drop, and displacement of reinforcement. Report deficiencies to the Contractor immediately for corrective action. Inspections may be reduced to a periodic basis when all procedures have been deemed satisfactory by the laboratory.
- L. The testing laboratory shall certify each delivery ticket indicating class of concrete delivered (or poured), amount of water added and the time at which the cement and aggregate was dispensed into the truck, and the time at which the concrete was discharged from the truck.
- M. Evaluation and Acceptance:
1. If the measured slump, or air content of air entrained concrete, falls outside the specified limits, a check test shall be made immediately on another portion of the same sample. In the event of a second failure, the concrete shall be considered to have failed to meet the requirements of the specifications, and shall not be used in the structure.
  2. The strength level of the concrete will be considered satisfactory if the averages of all sets of three consecutive strength test results are equal to, or exceed specified strength and no individual test result (average of two cylinders) is below specified strength by more than 500 psi.
  3. Completed concrete work will be accepted when the requirements of "Specifications for Structural Concrete for Buildings," ACI 301, Chapter 18, have been met.
- N. Concrete Test Reports:
1. Reports shall be made and uploaded immediately after the respective tests or inspections are made.
  2. Where reports indicate deviations from the Contract Documents, they shall also include a determination of the probable cause of the deviation and, where applicable, a recommendation for corrective action.
  3. Whenever the testing laboratory recognizes a trend of decreasing quality in the concrete due to changing seasons, conditions of curing, or other cause; this shall be brought to the attention of the A/E and the ODR, along with a

recommendation for corrective action to be taken before the materials fall below the requirements of these Specifications.

- O. Comply with ACI 311, "ACI Manual of Concrete Inspection".
- P. Inspect the application of curing compound and monitor all curing conditions to assure compliance with specification requirements. Report curing deficiencies to the Contractor immediately and submit a written report to the A/E and the ODR.

### 3.05 POST-TENSIONING OF CONCRETE

- A. Verify certification of calibration of jacking equipment used in post-tensioning operations.
- B. Observe and report on placement and anchorage of tendons immediately prior to concreting.
- C. Provide a Registered Professional Engineer experienced in post-tension operations to observe and report on the placement, post-tensioning and elongation measurement of each tendon.
- D. The Contractor shall log and submit detailed reports of the stressing and elongation of each tendon. The laboratory representative shall observe the recording of information by the Contractor and make such spot checks as are necessary to verify the accuracy of the post-tensioning reports.
- E. Receive and review final stressing and elongation reports prepared by the Contractor. Compare the actual and required elongation of each tendon and the actual and required load on each tendon. Grant permission to cut the tails of tendons which are within specified tolerance, unless otherwise noted on the Drawings, and submit reports of those which are not within specified tolerance along with recommended corrective action, to the Architect for further evaluation. Forward a copy of all stressing reports to the Architect for record.
- F. Observe and report on grouting of tendons noted to be bonded.

### 3.06 MASONRY

- A. Inspection:
  - 1. Provide a qualified inspector to inspect all structural masonry work on a periodic basis. Masonry requiring inspection includes load bearing walls and other grouted and reinforced masonry shown on the Drawings. Inspect the Work in progress at least once for each 5000 square feet of wall laid, but not less than once each day, to check compliance with the Contract Documents and applicable building code.

2. Inspect the following:
  - a. Preparation of masonry prisms for testing.
  - b. Placement of reinforcing
  - c. Grout spaces (prior to grouting and prior to closing cleanouts, if any).
  - d. Mortar mixing operations.
  - e. Bedding of mortar for each type of unit and placing of units.
  - f. Grouting operations.
  - g. Condition of units before laying for excessive absorption.
3. Provide a report of each inspection.

B. Field Compressive Test for Mortar:

1. Secure composite samples of mortar at the jobsite in accordance with ASTM C 780.
2. Mold and cure three cube specimens in accordance with ASTM C 109 and ASTM C 780. Supervise the curing protection provided (by others) for test specimens in the field and the transportation from the field to the laboratory. The specimens shall be stored in the field 24 hours and then be carefully transported to the laboratory and cured in accordance with ASTM C 780.
3. Test specimens in accordance with ASTM C 780. Two specimens shall be tested in 28 days for acceptance and one shall be tested at 7 days for information.
4. Make one strength test (three cubes) for each 5000 square feet of wall area.

C. Field Compressive Tests for Grout:

1. Secure composite samples of grout at the jobsite in accordance with ASTM C 172.
2. Mold and cure three, 3" x 6", cylindrical specimens from each sample in accordance with ASTM C 31. Supervise the curing protection provided (by others) for test specimens in the field and the transportation from the field to the laboratory. The test cylinders shall be stored in the field 24 hours and then be carefully transported to the laboratory and cured in accordance with ASTM C 31.
3. Test specimens in accordance with ASTM C 39. Two specimens shall be tested at 28 days for acceptance and one specimen shall be tested at 7 days for information.
4. Make one strength test (three cylinders) for each 10 cubic yards of grout poured but not less than one strength test for each 5000 square feet of wall area.

D. Prism Tests:

1. Prism tests are required for load bearing brick masonry only.
2. Make prism tests in advance of operations using materials under same conditions, and with same bonding arrangement, as for structure. In building prisms, moisture content of unit at time of laying, consistency of mortar and width and thickness of mortar joints shall be same as used in the structure.
3. Cure and test prisms in accordance with applicable provisions of ASTM E 447. Test five specimens of each type of masonry unit before delivering material to jobsite and submit results for approval. During construction, test three specimens of each type of masonry unit for each 5000 square feet of wall placed.
4. The standard age of test specimens is 28 days, but 7 day tests may be used, provided relation between 7 day and 28 day strengths is established by test for materials used.
5. Build brick prisms one brick width and length in plan and five bricks high, using full bed joints as specified. Compute ultimate compressive strength by dividing ultimate load by gross area of masonry units.
6. Build prisms on job using same materials and methods as for wall construction. Store prisms in a place where they will be undisturbed for 2 days and have approximately same curing conditions as wall construction. After 2 days, transport to laboratory in a manner which will not disturb mortar bond and then cure and test as set forth under ASTM E 447.
7. When the average strength of a set of prisms falls below the specified compressive strength, the masonry corresponding to the test shall be deemed unacceptable. In such case, notify the Architect and Contractor immediately.

E. Absorption Tests:

1. Perform a field test of water absorption on three representative clay units, at least once for each 5000 square feet of wall, before laying.
2. The field test shall consist of drawing a 1 inch diameter circle with a wax pencil (the diameter of a quarter). Place 20 drops of water from a medicine dropper in rapid succession within the circle. If all of the water is absorbed into the brick in less than 90 seconds, the units are too dry and should be prewetted.

### 3.07 STRUCTURAL STEEL

- A. Inspect all structural steel during fabrication and during and after erection for conformance with Contract Documents and Shop Drawings. Any cases of insufficient bracing or guying, or other unsafe conditions shall be immediately called to attention of the Contractor and reported to A/E and the ODR.
- B. Shop Inspection:

1. Examination of all steel for straightness and alignment.
2. Examination of all fabricated pieces and checking of same with erection plans and detail drawings.
3. Visual examination of welding.
4. Ultrasonic testing of all full penetration welds.
5. Examination of galvanizing.
6. Examination of installation of shop welded shear studs.
7. Examination of shop painting.

C. Field Inspection:

1. Proper erection of all pieces.
2. Proper installation of all bolts.
3. Plumbness of structure and proper bracing.
4. Proper field painting.
5. Visual examination of all field welding.
6. Inspect all shop fabricated members, upon their arrival at the jobsite, for defects incurred during transit and handling.

D. Qualifications of Welders: Fabricator and erector shall provide the testing laboratory with names of welders to be employed to work, together with certification that each of these welders has passed qualification tests within the last year using procedures covered in the American Welding Society "Structural Welding Code - Steel," latest edition. Verify all welder qualifications.

E. Inspections of shop and field welding shall be "verification inspection," in accordance with the AWS Structural Welding Code and as follows:

1. Visually inspect the welding of all shop fabricated members and note the location of all cover plates, connectors, bearing stiffeners, splices, and fillet welds for proper return around ends and check for seams, folds and delaminations.
2. Warped or out-of-plumb connectors shall be reported prior to any further welding.
3. Ultrasonically test all penetration welds in accordance with ASTM # 164.
4. Surfaces to be welded and all filler metal shall be carefully inspected. Surface preparations, fit-up and cleanliness of surface shall be noted. Electrodes shall be checked for size, type and condition.
5. Welds shall be sound, clean metal, free of slag inclusions and porosity. Filler metal shall be completely fused with base metal and shall completely penetrate the joint. Root passes shall be checked for penetration from the back side of joint. Welds showing inclusions, porosity, lack of fusion, incomplete penetration or uneven contour (sagging or overlaps) shall be ordered gouged out and rewelded. Welds showing any undercut shall have a small stringer bead ordered to be run in along the toe of undercut using a

smaller diameter electrode than that which made the original weld. No craters shall be left in welds. Any welding defects, including porosity, fusion and undercuts in excess of that allowed, shall be cause for rejection. Where craters occur, the inspector shall order them to be filled out with weld metal.

6. The inspector shall check that all welds have been marked with the welder's symbol. The inspector shall mark the welds requiring repairs and shall make a reinspection. The inspector shall maintain a written record of all welds. Work completed and inspected shall receive an identification mark by the inspector. Unacceptable material and work shall be identified by the word "reject" or "repair" marked directly on the material.
7. The testing agency shall advise the ODR and the A/E of any shop and/or field conditions which, in its opinion, may require further tests and examination by means other than those specified. Such further tests and examinations shall be performed as authorized by the ODR and the A/E.
8. The Owner reserves the right to use ultrasonic or radiographic inspection to verify the adequacy of all welds. Testing procedures and acceptance criteria shall be as specified in AWS D1.1.

F. Inspection of bolted construction shall be in accordance with AISC Specification for Structural Steel Buildings and as follows:

1. All bolts shall be visually inspected to ensure that the plies have been brought into snug contact.

G. Inspection of stud field welding shall be in accordance with the AWS Structural Welding Code, latest edition and as follows:

1. A minimum of two shear studs shall be welded at the start of each production period in order to determine proper generator, control unit, and stud welder setting. These studs shall be capable of being bent 45 degrees from vertical without weld failure.
2. Visually inspect studs for compliance with contract documents. Check number, spacing, and weld quality. If, after welding, visual inspection reveals that a sound weld or a full 360 degree fillet has not been obtained for a particular stud, such stud shall be struck with a hammer and bent 15 degrees off perpendicular to the nearest end of the beam. Studs failing under this test shall be replaced.

### 3.08 EXPANSION BOLT INSTALLATION

- A. Inspect the drilling of each hole and installation of each expansion bolt for compliance with the Contract Documents and shop drawings.
- B. Verify the installation torque for each expansion bolt for compliance with

manufacturer's installation instructions.

### 3.09 METAL FLOOR DECK

- A. Field inspection shall consist of the following:
1. Checking types, gauges and finishes for conformance with Contract Documents and Shops Drawings.
  2. Examination for proper erection of all metal deck, fastenings, reinforcing of holes, deck reinforcing, miscellaneous deck supports, hanger tabs, shear studs, deck closures, painting or other coating.
  3. Certification of welders.
  4. Field welded shear studs used to fasten metal floor decking to supporting steel shall be inspected and tested as described in the paragraph addressing structural steel.

### 3.10 METAL ROOF DECK

- A. Field inspection shall consist of the following:
1. Checking types, gauges, and finishes for conformance with Contract Documents and Shop Drawings.
  2. Examination for proper erection of all metal deck, including fastenings at supports and side laps, reinforcing of holes, and miscellaneous deck supports.
  3. Certification of welders.
  4. Visual inspection of at least 25 percent of all welds.

END OF SECTION

## SECTION 01 45 00

### QUALITY CONTROL

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. General Requirements and Qualifications for Contractor's Testing Laboratory Services.
- B. Submittals.
- C. Reference Standards.

##### 1.02 RELATED SECTIONS:

- A. Section 01 33 00 - Submittal Procedures

##### 1.03 GENERAL REQUIREMENTS FOR CONTRACTOR'S LABORATORY SERVICES (UGSC 8.2):

- A. Contractor's Design and Certification Testing: Provide services of an independent testing laboratory or facility acceptable to the A/E and the ODR to perform design and certification testing services.
  - 1. Submit written description of testing laboratory giving qualifications of personnel, laboratory facilities and equipment, and other information as may be requested by A/E and ODR.
  - 2. Contractor's testing laboratory shall not be the same as Owner's testing laboratory used for quality assurance testing unless otherwise acceptable to the A/E and ODR.
- B. Contractor's design testing and certification testing includes:
  - 1. Earthwork: Identify suitable soil material at borrow material location, sampling soil material, and testing of soil material samples.
  - 2. Performing certified welding procedure qualification and requalification testing specified.
  - 3. Testing of materials when mill certificates are unavailable.
  - 4. Additional testing when source of material is changed after initial tests have been performed.
  - 5. Other testing required by other Sections of the Specifications.

##### 1.04 QUALIFICATIONS:

- A. Laboratory Qualifications and Procedures:

1. Meet "Recommended Requirements for Independent Laboratory Qualification," latest edition published by American Council of Independent Laboratories. Testing firms shall meet the requirements of ASTM E 329, "Recommended Practice for Inspection and Testing Agencies for Concrete, Steel and Bituminous Materials as Used in Construction" and ASTM E 543, "Determining the Qualification of Nondestructive Testing Agencies."
2. Testing firms shall each be insured against errors and omissions by a professional liability insurance policy having a limit of liability not less than \$500,000.00.
3. The inspection and testing services of the testing firm shall be under the direction of a Registered Engineer licensed in the State of Texas and having at least five years engineering experience in inspection and testing of construction materials.
4. Inspecting personnel monitoring concrete work shall be ACI certified inspectors.
5. Submit copy of report of inspection of facilities made by Materials Reference Laboratory of National Bureau of Standards during most recent tour of inspection. Include memorandum of remedies of deficiencies reported by this inspection.
6. Testing Equipment: Calibrated at reasonable intervals by devices of accuracy traceable to National Bureau of Standards.
7. Tests and inspections shall be conducted in accordance with specified requirements and if not specified, in accordance with applicable standards of the American Society for Testing and Materials and other recognized authorities, as approved.
8. Primary inspectors performing structural steel inspection shall be currently certified AWS Certified Welding Inspectors (CWI), in accordance with the provisions of AWS QCI, "Standard and Guide for Qualification and Certification of Welding Inspectors." The inspector may be supported by assistant inspectors who may perform specific inspection functions under the supervision of the inspector. Assistant inspectors shall be currently certified ASW Certified Associate Welding Inspectors (CAWI). The work of assistant inspectors shall be regularly monitored by the inspector.

B. Laboratory Duties: Cooperate with A/E, ODR and Contractor. Upon notice, provide qualified personnel to perform required tests and inspections. In performing tests and inspections, Laboratory shall:

1. Comply with specified standards. Comply with building code requirements for "Special Inspection" whether or not such inspections are specified herein.
2. Ascertain compliance of materials with requirements of Contract Documents. If the material furnished and/or work performed fails to meet requirements of Contract Documents, laboratory inspector shall promptly notify the Contractor, A/E and the ODR of such failure.

3. Promptly notify ODR, Contractor and A/E of observed irregularities or deficiencies in the Work.
4. A representative of the Owner's testing laboratory, who has reviewed and is familiar with the Project and Specifications, shall participate in all preconstruction conferences. The testing firm shall coordinate material testing and inspection requirements with the Contractor and its Subcontractors consistent with the planned construction schedule. The laboratory personnel shall attend, throughout the course of the Project, such conferences as may be required or requested to address quality control issues.
5. Laboratory personnel shall inspect and/or test materials, assemblies, specimens, and work performed, including design mixes, methods and techniques and furnish report(s) to the A/E and the ODR of the progress thereof.

C. Contractor's Responsibilities:

1. Cooperate with laboratory personnel, provide access to the Work, and to manufacturer's and fabricator's operations wherever the Work is in preparation or progress.
2. Secure and deliver to the laboratory, without cost to Owner, adequate quantities of representative samples of materials proposed to be used and which require testing.
3. Furnish Incidental Labor and Facilities:
  - a. To provide access to work to be tested.
  - b. To obtain and handle samples at the Project Site or at the source of the product to be tested.
  - c. To facilitate inspections and tests. Furnish such labor as required to assist laboratory personnel in obtaining and handling samples at the Project Site.
  - d. For safe storage and curing of concrete test cylinders at Project Site and other test samples as required for field curing by ASTM C31.
4. Costs of tests, samples, and mock-ups of substitute material, where the substitution is requested by the Contractor and the tests are necessary in the opinion of the A/E to establish equality with specified items, shall be borne by the Contractor.
5. Costs of tests, samples, and mock-ups performed solely for the benefit or convenience of the Contractor shall be borne by the Contractor.
6. Notify laboratory sufficiently in advance of construction operations to allow laboratory to make assignment of personnel and scheduling of tests to complete any required checks or tests.
7. Owner's testing laboratory will conduct additional tests at Contractor's expense when initial quality control testing indicates work is defective or does not conform to requirements. Materials and workmanship not meeting the required standards or performance obligations are to be

removed and replaced. Replacement and subsequent testing shall be at the expense of the Contractor.

8. Furnish concrete mix designs, in accordance with ACI 301, made by an independent testing laboratory or qualified concrete supplier. When mix designs by an independent testing laboratory are required, the laboratory shall be selected by the Contractor, approved by the A/E and ODR, and paid by the Contractor.
9. Obtain required inspections or approvals of the building official when required. All inspection requests and notifications required by the building code are the responsibility of the Contractor.
10. Provide current welder certifications for each welder to be employed.
11. Furnish fabrication/erection inspection and testing of all welds in accordance with AWS D1.1, Chapter 6.
12. Prequalification of all welding procedures to be used in executing the Work.

#### 1.05 SUBMITTALS:

- A. General: Testing laboratory shall promptly submit written report of each test and inspection. Each report shall include:
  1. Date issued.
  2. Project title and number.
  3. Testing laboratory name, address, and telephone number.
  4. Name and signature of laboratory personnel.
  5. Date and time of sampling or inspection.
  6. Record of temperature and weather conditions.
  7. Identification of product and Specification section.
  8. Date of test.
  9. Location of sample or test in the Project.
  10. Type of inspection or test.
  11. Results of tests and observation regarding compliance with Contract Documents.
  12. Interpretation of test results, when requested by Architect.
- B. State in report all details of each inspection and test. Indicate compliance or noncompliance with requirements of the Contract Documents. Also state in report any and all unsatisfactory conditions.
- C. In addition to furnishing a written report, notify the A/E, the ODR and the Contractor verbally of any uncorrected conditions or failures to comply with the requirements of the Contract Documents.
- D. At completion of each trade or branch of the Work requiring inspecting and testing, submit a final certificate attesting to satisfactory completion of the Work and full compliance with requirements of Contract Documents.

- E. Upon completion of building, testing laboratory shall furnish, to ODR and A/E, statement that all required tests and inspections were made in accordance with requirements of Contract Documents.

#### 1.06 REFERENCED STANDARDS

- A. The latest edition of all standards references in this section shall apply, unless noted otherwise. In case of conflict between these Contract Documents and a referenced standard, the Contract Documents shall govern. In case of conflict between these Contract Documents and the building code, the more stringent shall govern.

#### PART 2 – PRODUCTS

NOT USED

#### PART 3 - EXECUTION

NOT USED

END OF SECTION

## SECTION 01 50 00

### TEMPORARY FACILITIES AND CONTROLS

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. General Requirements.
- B. Temporary Utilities and Services
- C. Construction Aids
- D. Barriers and Enclosures.
- E. Security.
- F. Parking, Access Roads and Traffic
- G. Temporary Controls.
- H. Project Identification and Signs
- I. Field Offices and Sheds

##### 1.02 RELATED SECTIONS:

- A. Section 01 11 00 - Summary of Work.
- B. Section 01 74 00 - Cleaning.
- C. Section 01 77 00 - Closeout Procedures

##### 1.03 GENERAL REQUIREMENTS:

- A. Contractor shall provide all construction facilities and temporary controls specified in this Section and as necessary for the proper and expeditious prosecution of the Work.
- B. Contractor shall make or have made and pay all charges for all connections to and distribution from existing services and sources of supply.
- C. Requirements of service and utility companies relating to the Work shall be ascertained by Contractor. Comply with all requirements, including those relating to continued protection and maintenance until completion of Work.
- D. Materials and construction for construction facilities and temporary controls may be new or used, must be adequate in capacity for required usage, and must not create unsafe conditions. Comply with requirements of federal, state and local authorities having jurisdiction.
- E. Construction facilities and temporary controls shall be maintained by Contractor in usable condition at all times until completion of Work or when their removal is

authorized by the A/E or the ODR.

- F. Relocate temporary services and facilities as required by progress of construction, by storage or work requirements, to accommodate legitimate requirements of the Owner and other contractors employed at the Site, and when directed by the ODR.
- G. When any portions of permanent systems are in operating condition, that part of the system may be used for construction purposes provided that the Contractor:
  - 1. Obtains the ODR's approval,
  - 2. Assumes full responsibility for the system used,
  - 3. Pays all costs for operation, maintenance, cleaning, and restoration of the system to as new condition,
  - 4. Operates the system under the supervision of the Subcontractor responsible for system installation and ultimate performance, and provided that such use does not affect specified warranty.
- H. Completely remove temporary services and facilities when their use is no longer required and/or at completion of Project, when directed by the ODR.
- I. Clean and repair damage caused by temporary services and facilities to new condition for new Work and to a condition as good as or better than existed prior to start of Work for existing construction, services, and facilities.

#### 1.04 TEMPORARY UTILITIES AND SERVICES:

- A. General: Arrange and pay for connections, materials and appurtenances required to provide temporary utilities and services.
- B. Payment: Pay the cost of services used (gas, water, sanitary sewer, chilled water, heating water, steam and electricity) monthly. When charges are made to a Contractor for Owner-furnished utilities, it is suggested the charges be examined promptly and either pay the amount or notify the ODR, if discrepancies are found. Final payment to the Contractor will not be processed until all utility bills are paid.
- C. Temporary Utilities and Services: The Contractor shall provide for the following temporary utilities and services for proper execution and protection of the Work.
  - 1. Utility Rate Schedule: The following rates shall be charged to the Contractor.

#### **Costs & Fees for Utility Services**

<b><u>UTILITY SERVICE</u></b>	<b><u>UNIT RATE</u></b>	<b><u>MINIMUM MONTHLY CHARGE</u></b>
-------------------------------	-------------------------	--------------------------------------

Electricity	\$0.077 per kWh	\$25
Domestic Cold Water	\$1.33 per MGAL	\$15
Sanitary Waste	\$3.41 per MGAL (100% water usage)	\$15
Chilled Water (Cooling)	\$0.152 per square foot cooled area/month	NA
Heating Hot Water (Heating)	\$0.089 per square foot heated area/month	NA

Late Payment Fee of 1% of any past due balances in each monthly billing period shall be charged for accounts 30 days past due.

2. Chilled and Heating Water metered rate schedule.

Chilled Water - \$5.75 MMBTU  
Heating Water - \$5.65 MMBTU

Each building service for this project will receive meters for measurement of chilled water and heating water BTU usage. These meters will be furnished and installed by the automatic temperature controls Subcontractor under Division 15 as Work under this Contract. These meters will be removed and turned over to the ODR when no longer required.

In the event that the Owner assumes the use (Early Occupancy) of one building or a part of a building or the Site, the Owner will assume responsibility for that portion of all utility costs on a prorated square foot basis as determined by the ODR.

D. Temporary Electrical Service:

1. Contractor shall install all temporary electrical wiring, lamps, including meter pole and meter loop, for temporary lighting and power required to perform the Work of this Contract. The Physical Plant will furnish the electrical meter.
2. Install and maintain temporary electrical systems in accordance with the current edition of the National Electric Code and OSHA.
3. The ODR shall notify the Facilities Department when and where the Contractor needs temporary electric service.
  - 3.1. The Facilities Department prepares an estimate for providing the temporary service, up to the maximum service stipulated in the Contract (normally 3 phase, 200 amp). If the Contractor wishes a larger service, the Facilities Department prepares an estimate for service above that required by the CONTRACT. This estimate for a larger service is given to the Contractor and ODR.
  - 3.2. The Contractor submits a letter to the Construction Project Inspector requesting that temporary electric service be installed; stating that the Contractor will pay for electricity usage at the rate stipulated in the CONTRACT; stating that the Contractor will pay for a larger service (if any); stating the price quoted for a larger service by the Facilities

Department; and, provide a billing address.

3.3. A Work Request, with the Contractor's letter, will be submitted to the Facilities Department.

3.4. **Explanatory Notes:** Three or four weeks may be needed for the Facilities Department to obtain the necessary pricing and materials. Requests for temporary service should be made by the Contractor as soon as possible to prevent delays. The Contractor should order sufficient power to support all phases of the Project. To add power capacity at a later date can be expensive and will be at the Contractor's expense.

The cost of the service (normally 3 phase, 200 amp) required by the Contract is paid from project funds and not by the Contractor. The Contractor is responsible only for additional costs to provide a larger service.

Unmetered electricity usage by the Contractor from any Owner may incur a minimum \$50 charge per day.

- E. Temporary Water: Procedures for requesting temporary water service.
1. The Contractor submits a letter to the ODR. The letter must request that a water meter be installed; states that the Contractor will pay for water usage at the rate stipulated in the Contract, and provide a billing address.
  2. A Work Request, with the Contractor's letter, will be submitted to the Facilities Department. If the meter must be relocated at a later date to accommodate construction operations, the Contractor notifies the ODR, who coordinates directly with the Facilities Department.
  3. **Explanatory Notes:** The cost of the meter, a one time charge of \$100, is paid from project funds and not by the Contractor. The Contractor is responsible for all other costs of installing the temporary water system, including taps into existing lines and additional water meters. All connections to existing lines must be coordinated through the ODR with the Facilities Department. Any change in water meter location must be done by the Facilities Department.
  4. Unmetered water usage by the Contractor from any University source may incur a minimum \$50 charge per day.
- F. Temporary Gas Service: Temporary gas piping, if required for heating and testing, shall be provided by Contractor. Contractor shall make arrangements with gas supplier for service.
- G. Temporary Heat and Ventilation: Provide temporary heat and ventilation, including installation, maintenance, operation and removal of systems, and costs of fuel, to maintain adequate environmental conditions to facilitate progress of the Work, to meet specified minimum conditions for installation of materials, for

making necessary tests, and to protect materials and finishes from damage due to temperature and humidity.

1. For not less than seven (7) days prior to drywall erection and during application and taping operations, provide sufficient heat to maintain building temperature of not less than 55 deg. F., while maintaining adequate ventilation for drying of taping compounds.
  2. Before wood doors and any millwork are delivered to the building, for not less than 5 days prior to installing wood, and throughout the placing of this finish and other finishing operations such as painting, provide sufficient heat to maintain building temperature at 65 deg. F.
  3. Provide ventilation of enclosed areas to cure materials, control humidity, and prevent accumulations of dust, fumes, vapors and gas.
- H. Temporary Telephone Service: Provide and maintain telephone service with a minimum of one direct line instrument in the Contractor's field office. The Contractor shall pay for costs of installation, maintenance and removal and service charges for local calls. Toll charges shall be paid by party who places the call, except toll calls made by Owner's and the A/E's personnel related to project business shall be paid for by Contractor.
- I. Temporary Toilets and Sanitation: Provide, service, clean, and maintain sanitary conveniences with proper enclosures, in conformance with requirements of local laws and ordinances governing such installations. Post notices, take such precautions as may be necessary, and do cleaning necessary to keep the building and the premises in a sanitary condition. From start of the Work, provide suitable temporary toilets and enclosures for the use of the workmen on the Project. Maintain these facilities in a sanitary condition.
- J. Temporary Fire Protection: Construction practices, including cutting and welding, and fire protection during construction shall be in accordance with applicable requirements of federal, state, and local authorities having jurisdiction. Provide prominently located multi-purpose portable fire extinguishers, with at least one in each wing on each floor.
1. Gasoline and other flammable liquids shall be stored in Underwriter's Laboratories listed safety containers. Storage shall not be permitted within the building.
  2. Do not light fires of any kind in or about the premises. The use of salamanders is prohibited.
  3. Schedule the Work so that the permanent fire protection system is installed and made operable at the earliest possible date. At such time, the Contractor shall furnish sufficient hose to provide adequate coverage of each floor.
  4. All tarpaulins that may be used for any purpose during the construction of the Work shall be made of material that is resistant to fire, water, and

weather.

- K. Elevators: Temporary use of elevators will be permitted only if acceptable to the ODR and elevator installer. Prior to such approved temporary use, provide the following:
1. Arrange and pay for necessary approvals, elevator manufacturer's acceptance, and temporary use permits.
  2. Install temporary protection over hoistway entrances and doors, car doors and frames, car front returns and enclosures so that elevator work will be without damage at completion of Project. Repair or replace damaged work prior to Final Inspection.
  3. Provide and pay for power, operators, necessary signaling and safety devices, lights and other equipment, temporary protection and enclosures required for safe elevator operation.
  4. After temporary elevator use is discontinued, remove temporary protections and enclosures.

#### 1.05 CONSTRUCTION AIDS:

- A. Material and Personnel Hoists: The Contractor shall provide material hoists as required for normal use by all trades, without charge. The Contractor shall also provide a personnel hoist for the transportation of all workers as required for normal use, without charge.
1. Employ qualified, skilled operators for the material and personnel hoists.
  2. Provide all necessary guards, signals, safety devices, required for safe operation, and suitable runways from hoists to each floor level and roof.
  3. The construction and operation of the hoists shall conform to all applicable requirements for the American Standard Safety Code for Building, the "Manual of Accident Prevention in Construction" of the AGC, and shall be approved by the insurance underwriters.
- B. Temporary Stairs, Ladders, Scaffolds, Runways, and Similar Facilities:
1. Provide and maintain all temporary equipment and construction such as temporary stairs, ladders, ramps, scaffolds, hoists, runways, derricks, chutes, and similar facilities as necessary for the proper execution of the Work. Derricks, cranes, and similar facilities shall comply with local airport restrictions.
  2. Provide temporary protective treads, handrails, and wall coverings at stairways.
  3. Scaffolding shall be furnished, installed, maintained, and removed as necessary for proper execution of the Work and shall be erected on the side of the wall on which facing work occurs. Scaffolding shall not be built into

any finish facing material.

#### 1.06 BARRIERS AND ENCLOSURES:

- A. General: Construct temporary barricades, warning signs, hazard and warning lights, walks, passageways, and similar temporary barriers and enclosures that are necessary to protect persons and property from hazards or damage due to construction operations, and required by university, city, state or federal laws, ordinances or codes.
- B. Construction Fences: Contractor shall furnish and install construction fences and gates within the "limits of construction", prior to beginning of the Work so as to maintain area free of unauthorized personnel and which includes Project working area and storage locations allocated by the Owner to the Contractor. Keep adjacent property free from disturbance, dust, and noise as much as feasible.
- C. Non-Movable Fences: Fencing and gates shall be minimum 6'-0" high, new material, chain link fabric tightly stretched between line posts (1-5/8" O.D. galvanized iron) at not more than 10 foot centers. Tree protection posts shall be on 8 foot centers. Posts in earthen areas shall be plumbed and aligned, and firmly anchored in the ground at least 24" deep. Corner and gateposts (2-3/4" O.D. galvanized iron) shall have line posts within 6' and braced using clamps at posts. Posts that are machine pounded must be cut off flush and level at top. Gates shall be substantially constructed of materials similar to fence, equipped with hinges of adequate size and strength for operation and to maintain the gate level. Provide security chain and padlock at each gate with 2 keys furnished to the ODR. In sensitive and high visibility areas, and where noted on the Drawings, install redwood slats vertically in the fence fabric to reduce public view of unsightly areas. Fence posts in permanently paved and sidewalk areas shall be set in 4" thick concrete bases, 24" square or 30" round.
- D. Movable Fences: Fences that need to be moved frequently for access to the Site or to be movable tree protection shall be 6' high posts, using 5" non-climb wire fabric, 12.5 gauge galvanized wire, 2" wide x 4" high openings, attached to posts set in concrete within an old tire to prevent post bases from marring pavements and sidewalks.
- E. Tree and Plant Protection: Provide barricades, fences, and guards as necessary to prevent damage to existing trees and shrubs indicated to remain including, but not limited to, the following construction operations:
  - 1. Compaction of root area by equipment or material storage,
  - 2. Trunk damage by moving equipment, material storage, nailing or bolting,

3. Strangling by tying ropes or guy wires to trunks or large branches,
  4. Poisoning by pouring solvents, gas, paint and other toxic materials on or around trees and roots,
  5. Cutting roots by excavating, ditching and similar operations,
  6. Damaging branches by improper pruning; notify the ODR for required pruning,
  7. Drought damage from failure to water or by cutting or changing normal drainage pattern past roots,
  8. Changes in soil pH factor by disposal of lime and other alkali based materials such as plaster, concrete, mortar and grout,
  9. Machine excavating within the drip line of trees; conduct all excavating within drip line by hand. Do not cut roots 1-1/2" in diameter and over.
- F. Tree Damage: When trees other than those indicated or approved for removal are destroyed, killed or badly damaged as a result of construction operations, the Contract Sum will be reduced by the amount determined from the following International Shade Tree Conference formula:  $D \times D \times 0.7854 \times \$28.00$ , where D is the diameter of the trunk measured 12" above grade.
- G. Fence Maintenance and Removal: All fencing and gates shall be maintained deep, straight and level, having a neat and uniform appearance during the construction period and upon completion, before acceptance of the Work, shall be removed from the Site and posthole filled to original condition.
- H. Temporary Enclosures and Protection:
1. Provide temporary weather-tight enclosure at exterior walls for successive areas of the building as work progresses, as necessary to provide acceptable working conditions, provide weather protection for interior materials, allow for effective temporary heating, and to prevent entry of unauthorized persons.
  2. Temporary Partition and Ceiling Enclosures: Framing and sheet materials that comply with structural and fire rating requirements of applicable codes and standards.
    - a. Close joints between sheet materials, and seal edges and intersections with existing surfaces, to prevent penetration of dust or moisture.
    - b. Provide temporary doors with self-closing hardware and padlocks as required for security.
    - c. Provide removable portions of enclosures as necessary for work and for handling of materials.
  3. Protection of Installed Work: Provide protection for installed Work so that it will be without damage at time of acceptance by the ODR. Control traffic

to minimize damage. Provide protective coverings at walls, projections, jambs, sills and soffits of openings. Protect finish floors and stairs from traffic, movement of heavy objects, storage and similar construction operations. Prohibit traffic and storage on waterproofed and roofed surfaces, on lawn and landscaped areas.

a. Concrete, cement, mortar, grout, sludge, plaster and similar materials shall not be placed in or washed down storm and sanitary sewers, plumbing lines or fixtures.

4. Protect improvements on Owner's and adjoining properties.

I. Site: Unless otherwise specified or directed, carefully protect existing walks, lawns, other buildings, and other work on Site, whether specifically indicated on the Drawings or not. Damaged areas of curbs, walks and paving will not be permitted to be patched; remove entire section between expansion joints in which the damage occurs and replace with construction to match existing adjacent work.

J. The Contractor is responsible for damage to the Work and injury to persons due to failure of barriers and enclosure of the Work to adequately protect it; and wherever evidence is found of such damage, the Owner may order the Work so damaged to be immediately removed and replaced by the Contractor. All costs and expenses for such occurrences shall be the responsibility of the Contractor at no additional expense to Owner. The Contractor's responsibility for maintenance of barriers and enclosure of the Work, shall not cease until the Project has been completed and is accepted by the Owner.

#### 1.07 SECURITY:

A. The Contractor shall provide a security program and facilities to protect the Work, existing facilities, and Owner's operations from unauthorized entry, vandalism, and theft. Coordinate with Owner's security program. Project security within "limits of construction" is Contractor's responsibility.

#### 1.08 PARKING, ACCESS ROADS AND TRAFFIC (UGSC 3.3.11.1):

A. Parking: Parking for workmen employed on the Site may be provided within construction limits or at a remote location, if needed, to the extent that space for that purpose may be available without interference with the activities related to performance of the Work. On campus parking, other than within construction limits, shall only be as approved by the ODR. Contractor shall pay all associated parking fees.

1. Reserved Parking: Allocate four (4) spaces convenient to the Project offices for use of the Owner and the A/E.

- B. Provide temporary roads as required to bring vehicles onto the Site. Restore paving used for construction operations to new condition prior to acceptance of Work by Owner.
1. Restrict vehicles from doing unnecessary damage to the Site and any existing paving.
  2. Restore all new or existing improvements damaged by this Work to original condition, as acceptable to Owner or other parties having jurisdiction.
- C. Traffic Control: Prior to start of Work, examine construction vehicle routing, and establish safeguards and procedures necessary to carry out the Work. In addition, be responsible for and observe the following:
1. Be responsible for controlling construction traffic within and adjacent to the Site.
  2. Provide all entrances, lifts and safeguards required or necessary to the progress of the Work, and effectively control such traffic to provide minimum hazard to the Work and all persons.
  3. Route all construction equipment, trucks, and similar vehicles on existing public streets to and from the Site as approved by the ODR or as indicated on the Drawings.
  4. Construct and maintain temporary walks for pedestrians. Keep streets adjacent to the Site open to vehicular and pedestrian traffic.
  5. Maintain constant access for police, fire and ambulance service.
  6. Provide and maintain for proper control of traffic and safety:
    - a. All necessary barricades, suitable and sufficient lights, reflectors, and danger signals,
    - b. Warning and closure signs, directional, and detour signs,
    - c. All traffic control devices furnished and installed in compliance with the Texas Manual on Uniform Traffic Control Devices as prepared by the State Department of Highways and Public Transportation.
  7. The Contractor shall provide on a 24 hour basis for all restricted and dangerous conditions existing on or adjacent to the Site:
    - a. For nighttime safety illuminate barricades, danger signals, warning signs and obstructions,
    - b. Keep warning lights burning from sunset until sunrise.

#### 1.09 TEMPORARY CONTROLS:

- A. Cleaning During Construction: Contractor at all times shall keep the premises free from accumulation of waste materials and rubbish caused by operations for the

Work. Provide a collection can at each area used for eating. Pick up garbage daily. Keep Project Site free of garbage, trash, vermin and rodent infestation. Contractor, by agreement, shall require each Subcontractor to collect and deposit waste and rubbish caused by Subcontractor operations at pre-designated location. Clean interior areas prior to start of finish Work. Maintain areas free of dust and other contaminants during finishing operations.

- B. Noise Control: In and around occupied areas, minimize use of noise producing equipment. Work with noise producing is subject, at all times, to the ODR's approval of entire procedure. Use only on a scheduled basis as agreed with the ODR prior to start of Construction operations.
- C. Water Control: Provide methods to control surface water to prevent damage to the Project and adjoining properties. Control fill, grade and ditch to direct surface drainage away from excavations, pits, tunnels and other construction areas. Direct drainage to proper runoff.
  - 1. Provide, operate and maintain hydraulic equipment of adequate capacity to control surface and water.
  - 2. Dispose of drainage water in a manner to prevent flooding, erosion or other damage to any portion of Site or to adjoining areas.
  - 3. Refer to the appropriate section in Division 2 of these Specifications for TPDES requirements.
- D. Pollution Control:
  - 1. Provide methods, means and facilities required to prevent contamination of soil, water or atmosphere by discharge of noxious or hazardous substances from construction operations.
  - 2. Provide equipment, personnel and perform emergency measures required to contain any spillages, and to remove contaminated soil or liquids. Excavate and dispose of contaminated earth off site and replace with suitable compacted fill and topsoil.
  - 3. Take special measures to prevent harmful substances from entering public waters. Prevent disposal of wastes, effluents, chemicals or other such substances adjacent to streams or in sanitary or storm sewers.
  - 4. Provide systems for control of atmospheric pollutants. Prevent toxic concentrations of chemicals. Prevent harmful dispersal of pollutants into atmosphere.
- E. Dust Control: Provide positive methods and apply dust control materials to minimize raising dust from construction operations and provide positive means to prevent air-borne dust from dispersing into atmosphere. Continuously clean all

public and private streets, parking lots, and drive ways to assure that no rock or sediment is tracked off the Project Site.

#### 1.10 PROJECT IDENTIFICATION AND SIGNS:

- A. Provide one construction sign shown on Contract Drawings and as specified below. No other signs may be installed anywhere on the Site (except delivery route signs deemed necessary by the ODR), including signs advertising the sale of salvage.
  - 1. Face Size: 8'-0" wide x 8'-0" high x 3/4" thick, located approximately 3'-0" above grade.
  - 2. Sign Faces: New 3/4" exterior grade medium density overlay plywood.
  - 3. Location of Sign, and Layout: By the A/E. ODR shall provide sign template with guidelines and shall review and approve prior to fabrication.
  - 4. Sign faces shall be painted a white background color. All lettering shall be accomplished by a professional sign painter and shall be in Helvetica Medium style, upper and lower case, in black color and shall include, but not be limited to the following information:
    - (1) Project Rendering.
    - (2) TAMUS and System Member(s) logos.
    - (3) Project Name.
    - (4) System Member
    - (5) College/Department (optional)
    - (6) Project Manager (Then Texas A&M University System)
    - (7) Architect's Name (per contract)
    - (8) General Contractor's Name (per contract)

#### 1.11 FIELD OFFICES AND SHEDS:

- A. It is anticipated that the contractor will utilize space in the existing building (5<sup>th</sup> floor) as field office space and storage. Field office shall be maintained until completion of work.
- B. Building materials, Contractor's equipment and similar items necessary for prosecution of the Work may be stored on the premises, the placing and handling of same shall be such that they can be inspected at all times.
- C. When any area in the building is used for a storeroom, shop or similar use, the Contractor shall be responsible for repairs, patching, and cleaning arising from such use. All such replacement costs and expenses shall be borne by Contractor at no additional expense to Owner.
- D. Provide and maintain suitable, substantial, weather-tight storage facilities of

acceptable appearance in which to store materials that would be damaged by the weather. Storage space shall be of sufficient size to hold all such materials required on Site at one time, and if the storage space is outside the building, it shall have floors raised at least 6" above the ground on heavy joists or sleepers. Provide fenced areas for storage of materials and workers' parking of the sizes and of locations designated on the drawings. Should the Contractor require additional storage area beyond that indicated on the Site, Contractor shall arrange for such storage facilities off-campus, at no additional cost to the Owner. Contractor may use areas within the immediate construction area for storage only with the approval of the ODR. However, such approval will not be given if such storage encumbers the working space, loads the structure prematurely, or exceeds the design live load for the specified area of the structure.

- E. Building materials, Contractor's equipment and similar items necessary for prosecution of the Work may be stored on the premises, the placing and handling of same shall be such that they can be inspected at all times.
- F. When any area in the building is used for a storeroom, shop or similar use, the Contractor shall be responsible for repairs, patching, and cleaning arising from such use. All such replacement costs and expenses shall be borne by Contractor at no additional expense to Owner.

## PART 2 – PRODUCTS

NOT USED

## PART 3 – EXECUTION

NOT USED

END OF SECTION

## SECTION 01 60 00

### PRODUCT REQUIREMENTS

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. General Requirements.
- B. Manufacturer's Instructions
- C. Transportation and Handling.
- D. Storage and Protection.

##### 1.02 RELATED SECTIONS:

- A. Section 01 11 00 - Summary of Work.
- B. Section 01 25 00 - Substitution Procedures.
- C. Section 01 31 00 - Project Management and Coordination.
- D. Section 01 33 00 - Submittal Procedures: List of Materials.
- E. Section 01 50 00 - Temporary Facilities and Controls: Material Storage Facilities.
- F. Section 01 77 00 - Closeout Procedures.

##### 1.03 GENERAL REQUIREMENTS:

- A. In addition to Uniform General and Supplementary Conditions, Article 8 (UGC 8.1), Contractor shall use materials and equipment that are:
  - 1. New, unless otherwise specified, and that are of good quality, free from faults and defects, and in conformance with the requirements of the Contract Documents.
  - 2. Suitable for use and function intended.
  - 3. Corresponding in quality to related materials in the absence of a complete specification.
  - 4. Of quality appearance where exposed to view.
  - 5. Of one manufacturer or source for the same specific purpose, with uniform appearance and physical properties.
  - 6. Interchangeable and be the same, when required to be supplied in quantity.
  - 7. Free of name, trademark, or other insignia, which is intended to identify the manufacturer, vendor, or other source(s) that is surface applied or affixed to any manufactured articles, materials, and items of equipment in any public area or similar locations within the Project. Any manufactured articles, materials, and items of equipment, which bears evidence that an insignia, name, or trademark has been removed, shall not be used. Code required labels, such as Underwriters Laboratory labels, and other identification required by the Contract Documents are accepted.

- B. Product Color, Texture, or Pattern Selection: No work requiring the A/E's review for color, texture and pattern selection shall be fabricated, delivered or installed prior to review and selection by the A/E.
1. Contractor shall select products of a named manufacturer that complies with the specified requirements and submit the full range of available colors, textures, patterns, including custom colors, textures and patterns for the A/E's selection. All subsequently approved products of other manufacturers are approved contingent upon availability of equivalent colors, textures, and patterns available to the A/E for selection.
  2. When "match existing color" is indicated or specified, Contractor shall, in addition to material and construction requirements specified elsewhere, match existing color, texture, and pattern in every respect, as approved by the A/E.
  3. When materials have a natural range of color, texture, and pattern such as natural stone, brick, tile, anodized aluminum finish and other exposed materials and finishes, the Contractor shall submit required number of sets of ranges of color, texture, and pattern, including representative naturally occurring defects as appropriate, for the A/E's review. All work fabricated and installed shall be within range of samples approved by the A/E. In addition, Contractor shall refer selection of raw materials containing defects within limits of the A/E's approved range of samples, to the A/E to provide distribution of such throughout required work so as to avoid patterns and concentrations of such defects.
- C. Source Limitations: To the fullest extent possible, provide products of the same generic kind, from a single source, for each item of the Work.
1. When specified products are available from only sources that do not or cannot produce an adequate quantity to complete Project requirements in a timely manner, consult with the A/E for a determination of what product qualities are most important before proceeding. The A/E will designate those qualities, such as visual, structural, durability, or compatibility, that are most important. When Architect's determination has been made, select products from those sources that produce products that possess the most important qualities, to fullest extent possible.
- D. Compatibility of Options: Where product options are permitted, select products that are compatible with other products to be incorporated into the Work, including products previously selected.

#### 1.04 MANUFACTURER'S INSTRUCTIONS:

- A. Install products in accordance with manufacturer's printed instructions. Obtain and distribute copies of such instructions to installer, including one copy to the A/E and one to the ODR. Maintain one set of complete instructions at the Site

during installation and until completion.

- B. Manufactured articles, materials, and items of equipment shall be handled, stored, applied, installed, connected, erected, used, cleaned, adjusted, conditioned, and protected in accordance with manufacturer's printed instructions and specifications for the Project conditions indicated, within manufacturer's published limitations, and requirements specified.
- C. Should any manufactured articles, materials, and items of equipment be found to be damaged, deteriorated, or otherwise contrary to the requirements of the Contract Documents, remove and replace such damaged or deteriorated articles, materials, and items of equipment, no matter in what stage of completion and replace with new materials.
- D. Should Project conditions or specified requirements be in conflict with manufacturer's instructions, request written clarification from the A/E before proceeding. Do not proceed with work without clear instructions. Do not omit any preparatory step or installation procedure unless specifically modified or exempted by Contract Documents.

1.05 TRANSPORTATION AND HANDLING (UGC 3.3.4):

- A. Arrange deliveries of materials and products in accordance with Construction Progress Schedule.
- B. Transport products by methods to avoid product damage; deliver in undamaged condition in manufacturer's unopened containers or packaging, dry.
- C. Provide equipment and personnel to handle products by methods to prevent soiling or damage.
- D. Promptly inspect shipments to ensure that products comply with requirements of the Contract Documents and approved submittals, that quantities are correct, and products are undamaged.

1.06 STORAGE AND PROTECTION:

- A. Store products in accordance with manufacturer's instructions, with seals and labels intact and legible. Store sensitive products, including factory-finished items and similar work, in weather-tight enclosures; maintain within temperature and humidity ranges required by manufacturer's instructions. Comply with applicable laws, ordinances and regulations for protective storage of potentially dangerous materials.

- B. For exterior storage of fabricated products, place on sloped supports above ground. Cover products subject to deterioration with impervious sheet covering; provide ventilation to avoid condensation.
- C. Store loose granular materials on solid surfaces in a well-drained area and prevent mixing with foreign matter.
- D. Arrange storage to provide access for inspection at all times. Periodically inspect to assure products are free from damage or deterioration, and are maintained under required conditions.
- E. At end of each day's work, cover new work likely to be damaged. Provide substantial coverings necessary to protect installed products from damage, traffic, and subsequent construction operations. Refer to Section 01 50 00 for additional requirements, including removal of temporary protections.
- F. Contractor shall provide inspection of Subcontractor's material for compliance with submittals on proper storage.

## PART 2 - PRODUCTS

NOT USED

## PART 3 - EXECUTION

NOT USED

END OF SECTION

## SECTION 01 72 50

### FIELD ENGINEERING

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. Performance requirements.

##### 1.02 RELATED SECTIONS:

- A. Section 01 11 00 - Summary of Work.
- B. Section 01 78 00 - Closeout Submittals.

##### 1.03 PERFORMANCE REQUIREMENTS:

- A. General: Provide and pay for field engineering services including survey, layout, civil, structural or other licensed professional engineering services specified, or required to execute the Work.

#### PART 2 – PRODUCTS - NOT USED

#### PART 3 - EXECUTION

##### 3.01 PREPARATION:

- A. Verify locations of design survey control points prior to starting Work. Check control to verify any movement or change and document difference.
- B. Verify all dimensions and compare to existing conditions prior to laying out the Work. Promptly notify the A/E of discrepancies discovered. Extra compensation will not be allowed because of differences between actual measurements and indicated dimensions.

##### 3.02 SURVEY AND LAYOUT REQUIREMENTS:

- A. Establish a minimum of two (2) permanent benchmarks on the Site, referenced to data established by survey control points. Record locations, with horizontal and vertical data, on Project record documents. Data to be verified by licensed surveyor.
- B. Locate and protect control points prior to starting site work, and preserve all permanent reference points during construction.
  - 1. Make no changes or relocations without prior written notice by ODR.

2. Report to A/E and ODR when any reference point is lost or approval destroyed, or requires relocation because of necessary changes in grades or locations.
  3. Require Contractor surveyor to replace Project control points, which may be lost or destroyed. Establish replacements based on original survey control.
  4. Maintain a complete, accurate log of all control and survey Work as it progresses.
- C. Establish adequate and clearly defined reference lines and levels required for execution of Work; locate and lay out, by instrumentation and similar appropriate means, controlling lines and levels required for the various trades.
- D. Periodically, verify layouts by the same methods.
- E. Underground Obstructions:
1. Pipelines, existing underground installations and underground structures in vicinity of Work are diagrammatically shown on Drawings according to best information available. Accuracy of information is not warranted.
  2. Verify location of underground pipelines, conduits and structures with Owner and by prospecting in advance of excavation.
  3. Repair damage to existing utilities made during construction process as part of Work to satisfaction of Owner.

### 3.03 SURVEY:

- A. On completion of foundation walls and major site improvements, prepare survey by licensed surveyor showing dimensions, locations, angles, and elevations of construction.

END OF SECTION

## SECTION 01 73 50

### CUTTING AND PATCHING

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. Submittals required.
- B. Materials required.
- C. Procedures for cutting and patching.

##### 1.02 RELATED SECTIONS:

- A. Section 01 11 00 - Summary of Work.
- B. Section 01 25 00 - Substitutions Procedures.
- C. Section 01 31 00 - Project Management and Coordination.
- D. Section 01 60 00 - Product Requirements.
- E. Other Technical Sections:
  - 1. Cutting and patching required being performed incidental to Work of the Section.
  - 2. Advance notification to trades responsible for Work of other Sections
  - 3. Coordination of trades responsible for Work of other Sections.

##### 1.03 SUBMITTALS:

- A. Submit written request sufficiently in advance to allow ODR and A/E time to adequately review and make a determination of approval of cutting, drilling, or alteration which affects:
  - 1. Work of Owner or any separate Contractor.
  - 2. Structural value or integrity of any element of Project.
  - 3. Integrity or effectiveness of weather-exposed or moisture-resistant elements or systems.
  - 4. Efficiency, operational life, maintenance, or safety of Project equipment elements.
  - 5. Visual qualities of sight-exposed elements.
  - 6. Damage to existing Work or utilities.
- B. Include in request:
  - 1. Identification of Project.
  - 2. Location and description of affected Work.
  - 3. Necessity for cutting, drilling, alteration, or excavation.
  - 4. Effect on Work of Owner or any separate Contractor, or on structural or

- weatherproof integrity of Project.
- 5. Description of proposed Work:
  - a. Scope of cutting, patching, alteration or excavation.
  - b. Trades who will perform the Work.
  - c. Products proposed to be used.
  - d. Extent of refinishing to be done.
- 6. Alternative to cutting, drilling, patching, and excavation.
- 7. Written permission of separate contractors who's work is affected.
- 8. Date and time Work will be performed.

## PART 2 - PRODUCTS

### 2.01 MATERIALS:

- A. Provide materials and procedures required for original installation.
- B. For any change in materials, submit request for substitution under provision of Section 01 25 00 - Substitution Procedures.

## PART 3 - EXECUTION

### 3.01 GENERAL:

- A. Field Conditions: Check and verify Contract Documents and field conditions before proceeding with Work. If there are any questions regarding these or other coordination questions, the Contractor is responsible for obtaining clarification from the A/E before proceeding with Work or related Work in question.
- B. Execute cutting, drilling, and patching, including excavation and fill as required to complete the Work, and to:
  - 1. Fit the several parts together, to integrate with other Work.
  - 2. Uncover Work to install ill-timed Work.
  - 3. Remove and replace defective and non-conforming Work.
  - 4. Remove samples of installed Work for testing.
  - 5. Provide openings in elements of Work for penetrations of mechanical and electrical work.
  - 6. Uncover Work to allow for A/E's and ODR's observation of Work which has been covered prior to observation by A/E and ODR.

### 3.02 INSPECTION:

- A. Inspection: Carefully examine the premises to determine the extent of Work and the condition under which it must be done, including elements subject to movement or damage during cutting, patching, excavating and backfilling. No extra payments will be allowed for claims for additional work that could have

been determined or anticipated by such inspection. After uncovering Work, inspect conditions affecting installation of new products.

- B. Beginning of cutting, drilling, or patching means acceptance of existing conditions.

### 3.03 PREPARATION:

- A. Preparation Prior to Cutting: Provide adequate temporary support as necessary to assure structural value or integrity of affected portion of Work. Provide protection from elements for that portion of the Project that may be exposed by cutting and patching work, and maintain excavations free from water.
- B. Protection: Provide barricades, coverings, fences, supports, and similar temporary protections necessary to protect persons and property from injury or damage as a result of Work of this Section. Confine operations to required limits and take reasonable precautions to protect remainder of property from damage.
- C. Dust Control: Control dust resulting from cutting and patching to prevent the spread of dust to adjacent occupied areas and to avoid creation of a nuisance in the adjacent surrounding area. Use of water will be permitted as indicated. Provide drop cloths or other suitable barriers to prevent dust from traveling to adjacent areas. Seal off return air registers or other mechanical systems to prevent dust from entering such systems.

### 3.04 PERFORMANCE:

- A. Execute Work by methods to avoid damage to other Work, and which will provide proper surfaces to receive patching and finishing.
- B. Employ original installer to perform cutting and patching for weather-exposed, moisture-resistant elements, sight-exposed surfaces, and to preserve Owner's warranties and bonds for Work of this Contract and related work of other contracts.
- C. Cut rigid materials using masonry saw or core drill. Pneumatic tools are not allowed without prior written approval by the ODR.
- D. Restore Work which has been cut or removed using new products in accordance with requirements of Contract Documents.
- E. Fit and seal interior Work airtight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces. Fit and seal for water tightness all penetrations through exterior envelope and through slabs.
- F. At penetrations of fire-rated wall, ceiling, or floor construction, completely seal

all voids with fire stopping and sealant material, full thickness of the construction element to provide a smoke seal and penetration rating equivalent to adjacent rated construction. Refer to appropriate sections of Division 7 in these Specifications for requirements.

- G. Refinish surfaces to match adjacent finishes. For continuous surfaces, refinish to nearest intersection; for an assembly, refinish entire unit as follows:
  - 1. Walls: From floor to ceiling and between the nearest corner. New gypsum board construction meeting existing construction in same plane shall be flush with no visible joint showing,
  - 2. Ceiling: The complete surface,
  - 3. Floor: The complete surface unless otherwise shown or unless a matching patch in applied finishes can be made acceptable to A/E and ODR,
  - 4. Openings: The entire unit including frame,
  - 5. Painted Cabinets: The entire painted surface,
  - 6. Transparent Finish Cabinets: Finish new surfaces to match existing,
  - 7. Base: Between the nearest corners.
- H. Excavation: Refer to appropriate sections of these Specifications.
- I. Damage: Restore accidental or careless damage to Work to a condition as good as or better than existed before Work was commenced and at no additional cost to the Owner.

END OF SECTION

## SECTION 01 74 00

### CLEANING AND WASTE MANAGEMENT

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. General requirements for cleaning.
- B. Materials for cleaning.
- C. Procedures for cleaning.

##### 1.02 RELATED SECTIONS:

- A. Section 01 11 00 - Summary of Work.
- B. Section 01 33 00 - Submittal Procedures.
- C. Section 01 50 00 - Temporary Facilities and Controls.
- D. Section 01 77 00 - Closeout Procedures.

##### 1.03 GENERAL REQUIREMENTS:

- A. General: In addition to Uniform General Conditions, Article 3 (UGC 3.3.9), provide progress and final cleaning as specified in this section.
- B. Progress Cleaning: Keep premises and public properties free from accumulations of waste, debris and rubbish, caused by operations. Maintain Project in accord with State and local safety, health, and insurance standards.
- C. Final Cleaning: At completion of Work, remove waste materials, rubbish, tools, equipment, machinery and surplus materials, and clean all exposed surfaces of building and Project Site, including crawl spaces; leave Project clean and ready for occupancy.
- D. Final Inspection: Prior to final inspection, clean all surfaces and remove all debris from project.

#### PART 2 - PRODUCTS

##### 2.01 CLEANING MATERIALS:

- A. Use materials which will not create hazards to health or property, and which will not damage surfaces.
- B. Use only materials and methods recommended by manufacturer of material being cleaned.

07/22

## PART 3 - EXECUTION

### 3.01 CLEANING:

- A. In addition to removal of debris and cleaning specified in other sections, clean interior and exterior exposed-to-view surfaces affected by Work of this Contract.
- B. Hazards Control: Store volatile waste in covered metal containers and remove from premises daily. Prevent accumulation of wastes that create hazardous conditions. Provide adequate ventilation during use of volatile or noxious substances.
- C. Clean permanent filters of ventilating equipment and replace disposable filters when units have been operated during construction; in addition, clean ducts, blowers, and coils when units have been operated without filters during construction.
- D. Remove waste, debris, and surplus materials from site. Clean paving areas, walks, drives and streets in the vicinity of the building; remove mud, rubbish, waste, stains, spills, and foreign substances from paved areas and sweep clean. Immediately clean any mud tracked out of the construction area to adjacent drives and streets by vehicles and equipment.
- E. Keep the entire construction area clean and at least weekly conduct a general clean-up operation.
- F. Keep grass/weeds cut at all times within the limits of construction; maximum time interval in growing season is two weeks.
- G. Periodically inspect, tighten and realign construction/tree protection fencing.
- H. Do not burn or bury rubbish and waste materials on the Project site.
- I. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in storm, sanitary drains or into the soil.
- J. Do not dispose of rubbish and wastes into streams or waterways.
- K. Do not dispose of excess concrete on the Project Site or campus.
- L. Wet down rubbish and waste to subdue dust and prevent it from blowing.
- M. Provide on Site containers for collection of waste, debris and rubbish. Handle materials in a controlled manner with as few handlings as possible; do not drop or throw materials from heights. Do not fence, block, cover, and otherwise make

inaccessible, for Owner's use, any waste containers located inside or outside construction limits.

- N. Remove temporary protection and labels not required to remain.
- O. Just prior to painting and similar finishing operations, clean interior areas ready to receive finish, and continue cleaning as needed, until building is ready for Substantial Completion.
- P. Disposal: Remove waste materials, debris and rubbish from the Project Site and provide for legal disposal at a Texas Department of Health (TDH) permitted solid waste facility. In hauling material from the Project Site, Contractor shall prevent debris from dropping from vehicles and littering the campus or area streets and roads. Contractor shall promptly remove any debris that falls from vehicles.

### 3.02 FINAL CLEANING

- A. Employ experienced workers or professional cleaners and perform cleaning in accordance with manufacturer's written recommendations, using products approved by the manufacturer for material being cleaned.
- B. Prior to final inspection and the Owner's acceptance of the Work, perform final cleaning of all areas of the building and Project Site, performing all operations specified in the various Sections of Project Specifications. Final cleaning operations include, but are not limited to:
  - 1. Remove waste, debris, and surplus materials of any nature from Site. Clean paving areas in the vicinity of the building; remove stains, spills, and foreign substances from paved areas and sweep paved areas clean and rake clean other surfaces of grounds,
  - 2. Broom cleaning of all exposed concrete floors,
  - 3. Cleaning all stonework,
  - 4. Cleaning all exposed painted and unpainted metals,
  - 5. Cleaning all architectural woodwork,
  - 6. Cleaning all doors and polish hardware; removing excess paint and stains,
  - 7. Cleaning all glass areas, exterior and interior,
  - 8. Cleaning all storefront framing and doors, and glazed wall system members, exterior and interior,
  - 9. Cleaning all walls and floors,
  - 10. Cleaning of resilient flooring, ready for waxing by campus personnel,
  - 11. Vacuum all carpeted floors,
  - 12. Cleaning all toilet partitions, fixtures, and accessories,
  - 13. Cleaning all exposed surfaces of light fixtures, including removal of construction dust, paint overspray, fingerprints, and similar soiling from light fixture bodies, reflectors, and both sides of light fixture lenses,

14. Removing and disposing of all temporary protections,
  15. Repair, patch and touch-up marred surfaces to match adjacent surfaces,
  16. Prior to Final Completion, inspect exposed interior and exterior surfaces and work areas to verify that entire work is clean.
- C. Clean finishes free of dust, stains, films, and other foreign substances.
- D. Clean transparent and glossy materials to a polished condition; remove foreign substances. Polish reflective surfaces to a clear shine.

END OF SECTION

## SECTION 01 77 00

### CLOSEOUT PROCEDURES

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. Instruction of using personnel.
- B. Submittals.

##### 1.02 RELATED SECTIONS:

- A. Section 01 11 00 - Summary of Work.
- B. Section 01 32 00 - Construction Progress Documentation.
- C. Section 01 33 00 - Submittal Procedures.
- D. Section 01 50 00 - Temporary Facilities and Controls.
- E. Section 01 74 00 - Cleaning.
- F. Section 01 78 00 - Closeout Submittals

##### 1.03 INSTRUCTION OF USING PERSONNEL:

- A. The Contractor will provide demonstrations; conduct training and familiarization sessions for physical plant/User personnel on the mechanical and electrical systems in the facility prior to Substantial Completion inspection. Arrangements for these instruction periods shall be made by the ODR. Operation and maintenance manuals must be available and used during this training period. Refer to Section 01 78 00 for requirements of operating and maintenance manuals.

##### 1.04 SUBMITTALS:

- A. Refer to Section 01 29 00 - Payment Procedures for required administrative action and submittals that must precede or coincide with Contractor's final payment application. Contractor shall deliver these submittals to A/E for transmittal to Owner, properly executed, in one package, prior to the request for final payment.
- B. Final Completion: Submit written request for Final Completion inspection and the following:
  - 1. Certification that Work is complete and Owner has full access and use of completed work, Contract Documents have been reviewed, and systems and equipment have been tested, are operational and User personnel have received proper instruction and training on equipment and systems.
  - 2. Copy of list of items to be completed or corrected from Substantial

- Completion Inspection, with each item initialed and showing date completed.
3. Evidence of compliance with requirements of governing authorities:
    - a. Certificates of occupancy.
    - b. Certificates of final inspection for elevator, plumbing, mechanical, fire protection, electrical, and other systems required by governing authorities.
  4. List of all Subcontractors and material suppliers and product description. Provide name, address, and complete phone number:
    - a. Product manufacturer.
    - b. Installer (Subcontractor).
    - c. Local representative.
    - d. Local source of supply for parts and replacement.
  5. Submit test/adjust/balance records; start-up performance reports, and other information relevant to Owner's occupancy.
  6. Clean-up: Refer to Section 01 74 00 for requirements.
  7. Deliver all special tools and keys in relation to project equipment and devices to ODR.
  8. Instruction Logs for Instruction of Owner's Operating Personnel: Refer to Section 01 78 00 for requirements.
  9. Warranties: Refer to Section 01 78 00 for requirements.
  10. Keys, Keying Schedule, and Changeover of Locks: Refer to appropriate section in Division 8 of these Specifications for requirements.
  11. Spare Parts and Maintenance Material: Refer to appropriate Sections in this Specification for requirements.
  12. List of Contractor's incomplete work, recognized as exceptions to Owner's Certificate of Final Acceptance.
  13. Certificate of Insurance for Products and Completed Operations.
  14. Final Application for Payment.

## PART 2 – PRODUCTS

NOT USED

## PART 3 – EXECUTION

NOT USED

END OF SECTION

## SECTION 01 78 00

### CLOSEOUT SUBMITTALS

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. Operating and maintenance manuals
- B. Maintenance instruction.
- C. Maintenance materials.
- D. Warranties.
- E. Project record documents.

##### 1.02 RELATED SECTIONS:

- A. Uniform General Conditions, Article 13 - Warranty & Guarantee.
- B. Section 01 33 00 - Submittal Procedures.
- C. Section 01 77 00 - Closeout Procedures.
- D. Individual Specification Sections: Special Project Warranties

##### 1.03 GENERAL

###### A. FORMAT:

1. The final version of all closeout documents shall be uploaded to the appropriate e-Builder folder in searchable PDF form prior to Final Completion.
2. Organize the closeout documents into the folders listed below with PDF content. The folders along with PDF content shall be uploaded to the 12 Contractor Closeout folder. Only upload the folders one time. If additional PDF content needs to be uploaded, navigate to the individual folders and upload the files.
3. For Operating and Maintenance Manuals and Warranties organize the PDF files into the following folders

Division 2

Division 3

Division 4

Division 5

Division 6

Etc. through Division 32

Folders not containing any files can be deleted. Name each file with specification section number (no spaces)-product name-subcontractor name.

Example: 093013-Ceramic Tile-Acme Flooring.pdf

##### 1.04 OPERATING AND MAINTENANCE (O&M) MANUALS (UGSC 12.3.2):

07/22

***Payment will be withheld unless O&M Manuals submitted are in accordance with this specification.***

**A. CONTENTS:**

1. A list of each product required to be included with name, address and telephone number of:
  - a. Subcontractor or installer.
  - b. Maintenance contractor, as appropriate.
  - c. Local source of supply for parts and replacement.
2. Product Data:
  - a. Include only those sheets that are pertinent to specific product with product clearly identified.
  - b. Delete references to inapplicable information.
3. Provide instructions for care and maintenance including:
  - a. Manufacturer's recommendation for types of cleaning agents and methods.
  - b. Cautions against cleaning agents and methods that are detrimental to product.
  - c. Recommended schedule for cleaning and maintenance.
4. Drawings:
  - a. Supplement product data with drawings as necessary to clearly illustrate relations of component parts of equipment and systems and control and flow diagrams.
  - b. Coordinate drawings with information in Project Record Documents to assure correct illustration of completed installation.
5. Written Text: As required to supplement product data for particular installation to provide logical sequence of instructions for each procedure.
6. Miscellaneous Data:
  - a. Furnish copy of each warranty, bond and service contract issued.
  - b. Furnish proper procedures in event of failure and instances that might affect validity of warranties or bonds.
7. Additional Requirements: Refer to respective Specification Sections.

**B. MATERIALS AND FINISHES:**

1. Provide a summary listing of all exterior and interior colors.
2. Upload the list of all finished to the e-Builder folder 12.4 Finishes prior to final payment.

**C. MANUAL FOR EQUIPMENT AND SYSTEMS:**

1. Each Type of Equipment and System:
  - a. Provide description of unit and component parts including:

- (1). Function, normal operating characteristics and limiting conditions.
    - (2). Performance curves, engineering data and tests.
    - (3). Complete nomenclature and catalog number of replaceable parts.
    - (4). Dimensional drawing.
  - b. Operating Procedures: Include the following.
    - (1). Start-up, break-in, routine and normal operating instructions.
    - (2). Regulation, control, stopping, shut-down and emergency instructions.
    - (3). Summer and winter operating instructions.
    - (4). Special operating instructions.
  - c. Maintenance Procedures: Include routine procedures and guide for trouble-shooting; disassembly, repair, and reassembly instructions; and alignment, adjusting, balancing and checking instructions.
  - d. Provide servicing and lubrication schedule including list of lubricants required.
  - e. Include manufacturer's printed operating and maintenance instructions.
  - f. Describe sequence of operation by control manufacturer.
  - g. Include original manufacturer's parts list, price lists, illustrations, assembly drawings and diagrams required for maintenance, predicted life of parts subject to wear and items recommended to be stocked as spare parts.
  - h. Include control diagrams by controls manufacturer.
  - i. Coordinate drawings and color-coded piping diagrams.
  - j. Schedule valve tag numbers with location and function of each valve.
  - k. Include water treatment procedures and tests.
    - l. Include final balancing reports for mechanical systems.
2. Each Electric and Electronic System:
- a. Provide description of system and component parts including:
    - (1). Function, normal operating characteristics and limiting conditions.
    - (2). Performance curves, engineering data and tests.
    - (3). Complete nomenclature and catalog number of replaceable parts.
  - b. Panelboard Circuit Directories: Provide electrical service characteristics, controls and communications.
  - c. Include color coded wiring diagrams.
  - d. Operating Procedures: Include start-up, break-in, and routine and normal operating instructions and sequences. Include regulation, control, stopping, shut-down, and emergency instructions. Include summer, winter, and any special operating instructions.
  - e. Maintenance Procedures: Include routine procedures and guide for

trouble-shooting; disassembly, repair, and reassembly instructions; and alignment, adjusting, balancing, and checking instructions.

f. Include manufacturer's printed operating and maintenance instructions.

g. Provide list of original manufacturer's spare parts, manufacturer's current prices and recommended quantities to be maintained in storage.

h. Electrical coordination study.

i. Special systems wiring diagrams.

3. Include warning of detrimental maintenance practices.

4. Prepare and include additional data when need for such data becomes apparent during instruction of Owner's personnel or as required under pertinent Specification Sections.

D. SUBMITTALS:

1. Submit completed manuals to A/E for review and transmittal to ODR thirty plus (30+) days prior to Substantial Completion Inspection.

2. Submittal of operating and maintenance manuals shall be prior to instruction of Owner's operating and maintenance personnel.

1.05 MAINTENANCE INSTRUCTION (OWNER TRAINING):

A. SUBMITTALS:

1. Submit preliminary copy of "Instruction of Owner's Operating and Maintenance Personnel" report for each system or item requiring instruction, on photocopy of form provided herein, at least 60 days prior to instruction date.

2. Submit fully completed forms upon completion of all instruction.

B. QUALITY ASSURANCE:

1. Instruction shall be done by personnel trained and experienced in maintenance of described products and operation of described equipment and systems, and familiar with requirements of this Section.

C. SCHEDULING:

1. Do not perform instruction until systems and equipment have been inspected and approved.

2. Complete all instruction prior to Substantial Completion.

D. INSTRUCTION OF OWNER'S PERSONNEL:

1. Instruct Owner's designated personnel in operation and maintenance of systems and equipment. Use Operating and Maintenance Data specified in this

section as basis for instruction.

2. Furnish specialized tools required to operate and maintain systems and equipment for Owner's use.
3. Provide level of instruction commensurate with system or item requiring instruction. Some items may require multiple training sessions at different times due to Owner's 24 hours per day operation.
4. Explain contents and use of Operation and Maintenance Data.
5. Explain operating sequences as follows:
  - a. Show location and operation of switches, valves and other such devices used to start, stop and adjust systems.
  - b. Explain use of flow diagrams, operating sequence diagrams and other such devices.
  - c. Demonstrate operation through complete cycles and full range of operation through all modes, including testing and adjusting relevant to operation.
6. Explain use of control equipment, including temperature settings, switch modes, available adjustments, reading of gauges, and functions that must be serviced by factory-authorized representatives.
7. Explain trouble-shooting procedures; demonstrate problems which commonly occur, and their resolution, and note procedures which must be performed by factory authorized personnel.
8. Explain maintenance procedures and requirements, including items requiring periodic maintenance. Demonstrate preventive maintenance procedures and recommended maintenance intervals. Demonstrate other maintenance procedures not part of periodic maintenance program. Identify maintenance materials to be used.
9. Provide a recording of Owner training in MP4 format.
10. Upload all training videos to the e-Builder 12.5 Training folder prior to final payment.

## 1.06 MAINTENANCE MATERIALS

### A. GENERAL:

1. Assemble spare parts and maintenance materials as required in individual Specification Sections. Deliver in clean packaging identified with manufacturer's name, trade name, stock number, size, color, and other similar information identifying products. Identify building and location in building where item is used or with what it is used. Include name, address and telephone number of local supplier.
2. Deliver to ODR, prior to Final Inspection, at a location within three (3) miles of Project Site as directed by ODR. Include a letter of transmittal with delivery with a copy to A/E listing materials provided.

## 1.07 WARRANTIES

07/22

A. WARRANTY SUBMITTAL (UGSC 13.1 & 13.5):

1. Warranty Format: Assemble warranties executed by respective manufacturers, suppliers, subcontractors and Contractor as follows:
  - a. Cover: Identify each packet with type or printed title "WARRANTIES". List title of Project and name of Contractor.
  - b. Procedures to be followed in case of failure.
2. Warranty Forms: Except as otherwise specified, Contractor shall execute on Contractor's letterhead, the Project Warranty for General Construction and special Warranties required by various Specification Sections.
3. Warranty Effective Date:
  - a. For portions of Work accepted by Owner prior to Final Completion: Date of Substantial Completion and Early Occupancy.
  - b. For portions of Work accepted by Owner at Final Completion: Date of Substantial Completion or Final Completion whichever occurs sooner.

B. PREPARATION:

1. Obtain warranties and guarantees, by responsible subcontractors, suppliers, and manufacturers, within ten (10) days after completion of the applicable item or work. Except for items put into service with Owner's permission, warranty begins with date of Substantial Completion in accordance with Uniform General Conditions, Article 13.
2. Verify that documents comply with requirements of Contract Documents, are in form approved by Owner, contain full information. As a minimum, each warranty shall contain:
  - a. Name and location of Project.
  - b. Name and address of Contractor.
  - c. Product or work item.
  - d. Scope of warranty.
  - e. Date of beginning and duration of correction period for warranty.
3. Retain warranties until time specified for submittal.

C. TIME OF SUBMITTALS:

1. For equipment or component parts of equipment put into service with Owner's permission, submit documents within ten (10) days after acceptance.
2. Make other submittals within ten (10) days after Date of Substantial Completion, prior to Final Application for Payment.

D. SCHEDULE OF SUBMITTALS:

1. Refer to Sections 01 33 00 and 01 34 00 for Schedule of Submittals.

E. WARRANTY ADMINISTRATION

1. A representative of the User will be the Owner's point of contact for all warranty work. When disagreements develop between the Warranty Administrator and the Warrantor, the Chief Facilities Officer or designee, Office of Facilities Planning and Construction will act for the User.

## 1.08 PROJECT RECORD DOCUMENTS (UGSC 6.2)

### A. GENERAL:

1. Maintain in Owner's project management information system Autodesk Build:
  - a. Drawings,
  - b. Specifications,
  - c. Addenda,
  - d. Change Orders and other modifications to the Contract,
  - e. A/E's field orders and other written instruction,
  - f. Approved shop drawings, product data, and samples,
  - g. Field test records,
  - h. Other records required throughout construction by ODR.
2. Maintenance of Record Documents and Samples:
  - a. Maintain documents in a clean, legible manner.
  - b. Make samples available at all times for inspection by A/E and ODR.
  - c. Record Documents will be reviewed monthly by the ODR and A/E. This will be a requirement for approval of monthly payment application.

### B. RECORDING:

1. Record information concurrently with construction progress. Make entries within 24 hours after receipt of information. Do not cover-up items required to be shown on Project Record Documents until recorded.
2. Record actual construction as follows:
  - a. Location of underground utilities and appurtenances covered by construction, referenced by an elevation and dimension to visible and accessible features of structure.
  - b. Location of internal utilities and appurtenances covered by construction, referenced by elevation and dimension to visible and accessible features of structure.
  - c. Indicate field changes of dimension and detail, changes made by field order or Change Order, and details not on Contract Drawings.
  - d. Record actual CFM rating in each space on Mechanical Drawings.
  - e. In Specifications and Addenda, record manufacturer, trade name, catalog number, and supplier of each product and item of equipment actually installed, changes made by Change Order, approved substitution, or other modification, and other matters not originally specified.
3. Entries: Clearly describe change by note and by graphic line, as required.

Date all entries. Call attention to entry by "cloud" around area or areas affected. In event of overlapping changes, use different color for each change.

C. SUBMITTAL:

1. Prior to Final inspection and as a prerequisite to Final Payment, Record Documents shall be reviewed by A/E and ODR.

1.09 NON-ASBESTOS CERTIFICATIONS

Obtain from each subcontractor a notarized certification that no materials containing asbestos were included in the project and upload the certifications and a copy of all SDS to the e-Builder folder 12.3 Non Asbestos.

1.10 RELEASE OF LIEN

Obtain from each subcontractor a release of lien and upload to the e-Builder folder 12.6 Release of Lien no later than 60 days after final payment.

1.11 FACILITIES MAINTANENCE DATA

Upload all data required by specification section 01 78 20 Facilities Maintenance Data to the e-Builder folder 12.7 prior to final payment.

PART 2 – PRODUCTS

NOT USED

PART 3 – EXECUTION

NOT USED

END OF SECTION

## INSTRUCTION OF OWNER'S OPERATING PERSONNEL

PROJECT: \_\_\_\_\_

Project No. \_\_\_\_\_

Contract No. \_\_\_\_\_

SYSTEM OR EQUIPMENT: \_\_\_\_\_

### PRELIMINARY INFORMATION:

A. To be completed by Contractor:

1. Proposed dates of instruction: \_\_\_\_\_ to \_\_\_\_\_

2. Representative performing instruction: \_\_\_\_\_

3. Number of hours required: \_\_\_\_\_

B. To be completed by Owner:

1. Owner's personnel to be instructed:

_____	_____
_____	_____
_____	_____
_____	_____
_____	_____
_____	_____

### INSTRUCTION LOG:

Date	No. of Hours	Materials Covered	Instructor's Initials	Owner's Rep. Initials	Comments
------	-----------------	----------------------	--------------------------	--------------------------	----------

_____	_____	_____	_____	_____	_____
_____	_____	_____	_____	_____	_____

Total Hours: \_\_\_\_\_ Date Instruction Completed: \_\_\_\_\_

Owner's Representative: \_\_\_\_\_

Instructor: \_\_\_\_\_

## PROJECT WARRANTY FOR GENERAL CONSTRUCTION

WHEREAS, \_\_\_\_\_(Contractor),

Address \_\_\_\_\_

Telephone (    ) \_\_\_\_\_ has performed general construction work on the following project:

\_\_\_\_\_  
\_\_\_\_\_

Contract No. \_\_\_\_\_ Project No. \_\_\_\_\_

For \_\_\_\_\_(Owner),

Address \_\_\_\_\_, and,

WHEREAS, Contractor has agreed to warrant said Work to be new, unless otherwise specified in the Contract Documents, and that all Work is of good quality, free from faults and defects, and in accordance with the Contract Documents.

NOW THEREFORE, Contractor hereby warrants said Work in accordance with terms hereof, complying with terms of Contract with Owner dated \_\_\_\_\_, 20\_\_\_\_\_, that:

Contractor agrees to repair or replace to the satisfaction of the Owner all Work that may prove defective in workmanship or materials together with all other Work which may be damaged or displaced in so doing, except for abuse, modifications not executed by Contractor, insufficient maintenance, improper operation, or normal wear and tear under normal usage.

All repairs or replacements shall have a correction period for such Work equal to the original correction period as herein stated, dated from the final acceptance of repairs or replacement.

CORRECTION PERIOD FOR THE WORK: STARTING \_\_\_\_\_, TERMINATING \_\_\_\_\_.

In the event of our failure to comply with the above mentioned conditions within a reasonable time after being notified in writing, we hereby authorize the Owner to proceed to have defects repaired and made good at our expense, and we will pay the costs and charges therefore immediately upon demand.

IN WITNESS THEREOF, this instrument has been duly executed this \_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_\_, for Contractor by \_\_\_\_\_  
(Signature)

\_\_\_\_\_ as its \_\_\_\_\_.  
(Typed Name) (Title)

SPECIAL WARRANTY FOR \_\_\_\_\_

WHEREAS, \_\_\_\_\_(Contractor),

Address \_\_\_\_\_

Telephone (    ) \_\_\_\_\_ has performed \_\_\_\_\_

work on the following project: \_\_\_\_\_

\_\_\_\_\_

Contract No. \_\_\_\_\_ Project No. \_\_\_\_\_

For \_\_\_\_\_(Owner),

Address \_\_\_\_\_, and,

WHEREAS, Contractor has agreed to warrant said Work to be new, unless otherwise specified in the Contract Documents, and that all Work is of good quality, free from faults and defects, and in accordance with the Contract Documents.

NOW THEREFORE, Contractor hereby warrants said Work in accordance with terms hereof, complying with terms of Contract with Owner dated \_\_\_\_\_, 20\_\_\_\_, that:

Contractor agrees to repair or replace to the satisfaction of the Owner all Work that may prove defective in workmanship or materials together with all other Work which may be damaged or displaced in so doing, except for abuse, modifications not executed by Contractor, insufficient maintenance, improper operation, or normal wear and tear under normal usage.

All repairs or replacements shall have a correction period for such Work equal to the original correction period as herein stated, dated from the final acceptance of repairs or replacement.

CORRECTION PERIOD FOR THE WORK: STARTING \_\_\_\_\_, TERMINATING \_\_\_\_\_.

In the event of our failure to comply with the above mentioned conditions within a reasonable time after being notified in writing, we agree to hereby authorize the Owner to proceed to have defects repaired and made good at our expense, and we will pay costs and charges therefore immediately upon demand.

IN WITNESS THEREOF, this instrument has been duly executed this \_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_

for Contractor by \_\_\_\_\_  
(Signature)

07/22

01 78 00 -11

\_\_\_\_\_ as its \_\_\_\_\_  
\_\_\_\_\_.  
(Typed Name) (Title)

And has been countersigned in accordance with terms and conditions, for

Installer by: \_\_\_\_\_  
(Signature) (Typed Name)

as its \_\_\_\_\_.  
(Title)

Name of Firm \_\_\_\_\_

Address \_\_\_\_\_

SECTION 01 78 20  
FACILITIES MANAGEMENT DATA

PART 1 - GENERAL

1.01 SUMMARY

A. Description:

1. This section specifies the standards that the Contractor shall follow for their scope of work related to Facilities Management Data (FM Data) Requirements.
2. This section does not negate any other section that requires Commissioning or Operations and Maintenance Data.

1.02 RELATED SECTIONS:

- A. Section 01 78 00 - Closeout Submittals
- B. Section 01 91 00 - General Commissioning Requirements

1.03 FACILITY EQUIPMENT DATA

A. Facility Equipment Information Required

1. The Contractor shall provide facilities information in a digital format acceptable to the Owner for all assets identified in Table 01 Asset Groups that are included in the project. The minimum required information per asset are Floor, Location Asset Group, Description, Manufacturer, Model Number, Serial Number and Tag. Contractor shall also provide Owner a photo of the SSC asset sticker, photo of the asset's name plate data, and a photo of each asset in its final location in digital JPEG format and at least 8 megapixels. (See photo examples)
2. Floor shall designate the level (Basement, 01, 02, 03, ..., Roof) or the exterior by Outside.
3. Location shall be the final room numbers assigned to each space or by use of roof or outside.
4. Asset Group shall be one of the asset groups as identified in Table 01.
5. Description shall be a simple description of the asset. (Ex. Air Handler Unit)
6. Manufacturer shall be the actual manufacturer's name of the asset from the approved submittal and as installed.
7. Model Number shall be the complete model number of the asset from the approved submittal and as installed

8. Serial Number shall be the serial number for the asset as installed.
9. Tag shall be the tag designation for the asset as installed. (Ex. AHU-1)
10. See Table 02 for acceptable format (.xlsx) of data collection.
11. All photographs shall be named in the following format xxxx-yyyyy-zz.jpg where “xxxx” represents the building number, “yyyyy” represents SSC barcode number and “zz” represents the picture number sequence. (Ex. 1416-28044-01)

B. Barcodes

1. Barcodes shall be provided by the Owner for Contractor to place on equipment in field. The Contractor shall request these barcodes from the Owner, providing the total number of equipment assets to the Owner.

C. Final Deliverables

1. The Contractor shall provide, on a USB drive, the asset information to the owner within two (2) weeks of the substantial completion date.
2. The Contractor shall upload the asset information to e-Builder within two (2) weeks of the substantial completion date.

1.04 MEETING

A. Contractor shall set up a meeting with the ODR and SSC to review asset groups on the project, quantity of assets on the projects, floor and location nomenclature for the project, placement of barcodes on assets and any other information necessary to complete the task prior to collecting the required information.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED

END OF SECTION

Table 01 Asset Groups

ACID NEUTRALIZING SYS  
AHU  
AIR BLOWER  
AIR COMPRESSOR  
AIR DEHUMIDIFIER  
AIR DRYER  
AIR HUMIDIFIER  
AMMONIA REFRIG SYS  
AUTOCLAVE  
AUTODOOR  
BACKFLOW PREVENTER  
BOILER  
BUILDING FIRE SYSTEM  
CENTRAL VACUUM EQUIPMENT  
CHAIR LIFT  
CHILLER  
CLOTHES DRYER  
COLD STORAGE ROOM  
COMMERCIAL DISHWASHER  
COMMERCIAL DISPOSAL  
COMPACTOR-TRASH  
CONDENSING UNIT  
CONVEYING SYSTEM  
COOKER/OVEN/STOVE  
DEHUMIDIFIER  
DESCALER  
DOCK LIFT  
DOOR-OVERHEAD  
DRINKING FOUNTAIN  
DUST COLLECTOR  
ELECTRIC GATE  
ELECTRICAL DISTRIBUTION  
ELEVATOR  
ENTHALPY WHEELS  
ENVIRONMENTAL CHAMBER  
ENVIRONMENTAL MONITORING  
ESCALATOR  
EXHAUST FAN  
FAN COIL UNIT  
FAN-RETURN  
FAN-STAIR  
FIRE BACKFLOW PREVENTER

07/22

FIRE PANEL  
FIRE PUMP  
FOUNTAIN - OUTDOOR  
GAS STORAGE TANK  
GAS SYSTEM  
GLYCOL FEED SYSTEM  
HAND/HAIR DRYER  
HEAT EXCHANGER  
HOOD-VENT  
ICE MACHINE  
INCINERATOR  
KITCHEN EQUIPMENT  
LAB EQUIP WASHING SYSTEM  
LAB FUME HOOD  
LAB VACUUM/LAB AIR  
LIFT-CRANE\_HOIST  
LIGHTNING PREDICTION  
LOUVER  
MEDICAL GAS SUPPLY SYS  
MIXING VALVE  
NAT-GAS-SYSTEM  
NITROGEN GENERATOR  
OVERHEAD DOOR  
PACKAGED AIR CONDITIONER  
PANELBOARDS  
PLAYGROUND STRUCTURES  
PUMP  
PUMP-CIRC  
PUMP-SUMP  
RADIATOR  
RESIDENTIAL DISHWASHER  
RO WATER SYSTEM  
ROOF SYSTEM  
SOLAR PANEL  
STOVE  
STRAINER  
SUPPLY AIR FAN  
SURGEON SCRUB SINK  
TANKLESS WATER HEATER  
TNK-ACID  
TNK-FUEL  
TNK-GREASE  
TRAP-PRIMER  
UNIT HEATER

07/22

UPS  
 VACUUM EQUIPMENT  
 VAV-FP  
 VAV-NP  
 VFD  
 WALL SYSTEM  
 WASHING MACHINE  
 WATER FILTRATION SYSTEM  
 WATER HEATER  
 WATER TREATMENT  
 WATER-DI  
 WATER-RO  
 WATER-SPECIAL  
 WINDOW A/C UNIT

Table 02 Data Collection

Asset #	Floor	Location	Asset Group	Description	Manufacturer	Model	Serial #	Tag
175166	01	158	PANELBOARDS	MSA1 - Main Distribution Panel	SQUARE D	HCP	443 810 194 303 1000	MSA1 Main SB
175167	01	119 A	FIRE PANEL	Fire Alarm Main Panel	Siemens	XLS		NA
175171	01	137	VAV-FP	137, 138 Music Rooms	Price	SDV5-001	1318991-030-001	VAV 3-3
175172	01	141	VAV-FP	141 Game Room NNW	Price	SDV5-003	1318991-029-001	VAV 3-1
175173	01	141	VAV-FP	141 Game Room NNE	Price	SDV5-003	1318991-050-001	VAV 3-31
175174	01	141	VAV-FP	141 Game Room NE	Price	SDV5-004	1318991-049-001	VAV 3-32
175175	01	134	VAV-FP	134, 135, 136 Gaming Rooms	Price	SDV5-001	1318991-031-001	VAV 3-4
175176	01	132	VAV-FP	132, 133 Office Key storage	Price	SDV5-001	1318991-039-001	VAV 3-15
175177	01	151	VAV-FP	151 Gallery NW	Price	SDV5-005	1318991-040-001	VAV 3-16
175178	01	C130	VAV-FP	C130 Corridor	Price	SDV5-001	1318991-033-001	VAV 3-6
175179	01	130	VAV-FP	130, 131 Res Storage Copy	Price	SDV5-001	1318991-036-001	VAV 3-9
175180	01	129	VAV-FP	129 Conference	Price	SDV5-001	1318991-035-001	VAV 3-8
175181	01	128	VAV-FP	128 Breakroom	Price	SDV5-001	1318991-034-001	VAV 3-7
175182	01	141	VAV-FP	141 Game room NW	Price	SDV5-004	1318991-048-001	VAV 3-30
175183	01	124	VAV-FP	124, 125 Staff Offices	Price	SDV5-002	1318991-032-001	VAV 3-5
175184	01	122	VAV-FP	122, 123 Staff Offices	Price	SDV5-002	1318991-037-001	VAV 3-10
175185	01	C115	VAV-FP	C115 121 Corridor, Storage	Price	SDV5-003	1318991-041-001	VAV 3-17
175186	01	120	VAV-FP	120 Catering	Price	SDV5-004	1318991-038-001	VAV 3-12
175187	01	119	VAV-FP	119 Electrical	Price	SDV5-004	1341602-004-001	VAV 3-13
175188	01	118	VAV-FP	118 MDF	Price	SDV5-003	1341602-003-001	VAV 3-11
175189	01	151	VAV-FP	151 Gallery SW	Price	SDV5-005	1318991-044-001	VAV 3-24

Sample Photos



1416-28044-01



1416-28044-02



1416-28044-03

## SECTION 01 80 00

### DOCUMENTING AND EXCAVATING NEAR EXISTING UTILITIES

#### PART 1 - GENERAL

##### 1.01 SECTION INCLUDES:

- A. Information requirements.
- B. Excavation requirements

##### 1.02 RELATED SECTIONS:

- A. Uniform General Conditions and Special Conditions
- B. Section 01 11 00 - Summary of Work.

#### PART 2 – PRODUCTS - NOT USED

#### PART 3 - EXECUTION

##### 3.01 INFORMATION REQUIREMENTS:

- A. All contractors who will be excavating at any depth must create an account at Texas 811 and receive a ticket before digging. Online registration is required. Tickets shall be updated every 12 days maximum for the duration of the excavation.
  - 1. The general contractor must identify private utility owners on site and contact them directly for any utilities that are not covered by Texas 811.
- B. Before excavation proceeds, the contractor must upload the 811 ticket, as well as notifications from all utility owners listed on the 811 ticket that the ticket has been closed to e-Builder in the 811 Utility Locate Process as described in e-Builder training (schedule e-Builder training through ODR if a new employee will be in charge of this process.). If a utility owner does not respond, the contractor must contact Texas 811 again with a “No Response” ticket to get a response before proceeding with excavation. Note that per Texas Law, any utility that does not respond within the initial 48 hours must respond with 4 hours after receiving a no response notification.
  - 1. Note: the e-Builder process is controlled by the Contractor and is for data tracking purposes. The Contractor is responsible for receiving the tickets as well as ticket-closed notifications from the subcontractors who are performing the excavation and uploading them to e-Builder.

- C. All contractors and their employees who will be operating excavation equipment must attend a General Contractor sponsored utility locate training. Operators will be issued a card or hardhat sticker that they must have on them while operating the equipment.
- D. The Contractor superintendent shall attend the initial site utility locate. The Contractor shall have previously prepared the TAMUS Utility Locate form and shall acquire all signatures required during this meeting. The form shall be turned in to the ODR before excavation can proceed.
  - 1. Photo documentation clearly showing all utility locates with easily identifiable location should be uploaded to the e-Builder 811 Utility Locate process.
  - 2. Located utilities shall be drawn on the civil utility plan confirming the location of the utilities and uploaded to the e-Builder 811 Utility Locate process.
- E. Please be advised that water, slurry, sewage, service lines and privately owned facilities in the area of the proposed excavation may not be located even after contacting the 811 Center. If your facility is not listed or marked by the utility company you will need to contact the company directly or get private locates by an authorized party.

### 3.02 EXCAVATION REQUIREMENTS:

- A. Due to locating equipment accuracy, marked locations are subject to a horizontal variance. The contractor shall pot hole all marked utilities by means of compressed air or hydro-excavation with equipment and personnel certified to do such work without damaging underground utilities. After locating the utility, all excavation within 2' of either side of the utility shall be hydro excavated with the exception of utilities within 10' of a roadway, which shall be excavated with compressed air.
- B. If a marked utility is not located within the hydro excavation zone, the contractor shall call the utility locate again to return to site and locate the utility.
- C. During and after excavation, utilities must be adequately supported throughout the trench to prevent any deflection of the pipe, duct bank, direct bury cable, or any other type of utility.
- D. If the marks of the utility are disturbed or otherwise erased, the contractor shall create a new request for a utility locate. The excavator is responsible for reasonably protecting and preserving the facility location markings.
- E. Failure to follow these procedures will result in any or all of the following

consequences depending on the severity of the incident as judged by the utility owner (note: no additional days will be added to the schedule as a result of any of the following consequences.):

1. Stop work order until training can be schedule at the contractor's cost,
2. Permanent removal of the operator from the job,
3. Permanent removal of the subcontractor from the job site,
4. Full cost of the repair and all downtime will be incurred or reimbursed by the contractor.

END OF SECTION