



TEXAS A&M UNIVERSITY-CORPUS CHRISTI

PURCHASING DEPARTMENT
6300 OCEAN DRIVE
CORPUS CHRISTI, TX 78412

**COMPETITIVE SEALED
PROPOSALS**

CSP Number:

CSP4-0001

CCH Men's and Women's Bathroom ADA Upgrades

PROPOSAL MUST BE RECEIVED BEFORE:

2:00 p.m. Central Time on 12/14/2023

MAIL PROPOSAL TO:

Texas A&M University-Corpus Christi
CSP4-0001
Purchasing Department
6300 Ocean Drive Unit 5731
Corpus Christi TX 78412-5731

**HAND DELIVER AND/OR
EXPRESS MAIL TO:**

Texas A&M University-Corpus Christi
CSP4-0001
Purchasing Building
6300 Ocean Drive Room 115A
Corpus Christi TX 78412

Show CSP Number, Opening Date and Time on Return Envelope

NOTE: PROPOSAL must be time stamped at **Texas A&M University-Corpus Christi Purchasing Department** before the hour and date specified for receipt of proposal.

Pursuant to the Provisions of Texas Government Code Title 10 Subtitle D Chapter 2156.121 - 2156.127, General Services Act rules and regulations adopted there under, sealed proposals will be received until the date and time established for receipt. After receipt, only the names of proposers will be made public. Prices and other proposal details will only be divulged after the award, if one is made.

DATED: 11/21/2023

REFER INQUIRIES TO:

Will Hobart
Texas A&M University-Corpus
Christi
Purchasing Department
361-825-2616
Email: will.hobart@tamucc.edu

UNIVERSITY OFFICIALS

November 2023

The Texas A&M University-Corpus Christi

*** Executive Officers**

Dr. Kelly M. Miller

President

Dr. Ahmed Mahdy

Vice President for Research & Innovation, and
Interim Provost and Vice President for Academic
Affairs

Ms. Jaime Nodarse Barrera

Vice President for Institutional Advancement

Ms. Jaclyn Mahlmann

Vice President for Finance & Administration

Dr. Adrian Rodriguez

Vice President for Student Engagement & Success
and Intercollegiate Athletics

Mr. Andy Benoit

Vice President for Enrollment Management

The Texas A&M University System

*** Board of Regents**

Mr. Bill Mahomes, Chairman

Mr. Robert L. Albritton, Vice Chairman

Mr. James R. Brooks

Mr. Jay Graham

Mr. Michael A. Hernandez III

Mr. Michael J. Plank

Mr. David Baggett

Mr. John Bellinger

Mr. Sam Torn

Mr. Demetrius L. Harrell, Jr., Student Regent

*** Chancellor**

Mr. John Sharp

*** Project Manager**

Mr. Scott Meares, CCM, AVPO

*** The Official Address for Texas A&M University-Corpus Christi:**

U.S. Mail: 6300 Ocean Drive, Unit 5731, Corpus Christi, TX 78412-5731

Physical: Mail: 6300 Ocean Drive, Unit 5731, Corpus Christi, TX 78412-5731

TABLE OF CONTENTS

Contract Documents

SYSTEM AND UNIVERSITY OFFICERS		PAGES 1
TABLE OF CONTENTS		PAGES 1
REQUEST FOR BID PROPOSALS		PAGES 1
INSTRUCTIONS TO BIDDERS	(C-3)	PAGES 1-7
TAMUCC BID PROPOSAL FORM		PAGES 1-27
TAMUCC CONTRACT	(C-5)	PAGES 1-3
TAMUCC BID/PROPOSAL BOND	(C-2)	PAGES 1
TAMUCC PAYMENT BOND	(C-7)	PAGES 1
TAMUCC PERFORMANCE BOND	(C-6) (IF >\$100,000)	PAGES 1
UNIFORM GENERAL CONDITIONS (UGC)	(C-8)	PAGES 1-60
SUPPLEMENTARY INSTRUCTIONS		PAGES 1-3
SPECIAL CONDITIONS		PAGES 1-7
PREVAILING WAGE SCHEDULES (11/27/2023)		PAGES 1

Specifications & Drawings

CCH MEN'S & WOMEN'S ADA BATHROOM UPGRADE	PAGES 1-8
--	-----------

REQUEST FOR BID PROPOSAL

Proposal Number: CSP4-0001

Name of Project: CCH Men's and Women's Bathroom ADA Upgrades

Proposal, including a sealed Bid Proposal, for the "CSP4-0001 – CCH Men's and Women's Bathroom ADA Upgrades" project for Texas A&M University-Corpus Christi shall be received in Procurement Office, 6300 Ocean Drive, Unit 5731, Corpus Christi, TX 78421-5731 on Thursday, December 14th. Closing time for the receipt of the CSP sealed bid Proposals is 2:00 PM. Proposals will be publicly opened and read aloud in room 110 at that time.

The Proposal form, Information to Bidders, Plans (drawings), Conditions of the Contract, Technical specification and other documents that constitute the contract may be examined at the office of Will Hobart, Director of Procurement & Disbursements, 6300 Ocean Drive, Unit 5731, Rm 109, Corpus Christi, TX 78421-5731 and 361-825-2616.

A Pre-Proposal Conference and site tour shall be held on Tuesday, December 5th, in the Purchasing Bldg, 6300 Ocean Drive, Unit 5731, Corpus Christi, TX 78412, at 10:00 am.

Deadline for Submission of Questions is December 7th, by 5:00 pm. All inquiries shall be submitted in writing to Will Hobart by email to will.hobart@tamucc.edu. All inquiries will result in written responses, via Addendum to this CSP, on December 11th, with copies posted to the TAMU-CC purchasing website at:

<https://www.tamucc.edu/finance-and-administration/financial-services/purchasing/bid-opportunities.php>

If a Respondent does not have Internet access, a copy of all written responses may be obtained through the point of contact listed above.

The Owner reserves the right to waive any formalities or to reject any or all Proposals. Alteration or modification of the Bid Forms shall be cause for rejection of the Proposal.

Each Bidder must deposit with the Proposal, a Bid Security in the amount, form and subject to the conditions provided in the Information to Bidders.

No bidder may withdraw his bid within thirty (30) days after the actual date of the opening thereof.

November 27, 2023

Will Hobart, Director of Procurement & Disbursements

THE TEXAS A&M UNIVERSITY SYSTEM INSTRUCTIONS FOR COMPETITIVE SEALED PROPOSALS

1.0 GENERAL:

- 1.1 In accordance with Sec. 51.783, Texas Education Code, the Board of Regents of The Texas A&M University-Corpus Christi is requesting Competitive Sealed Proposals (CSP) from general construction contractors.
- 1.2 All data submitted with a Proposal, except as noted herein, is deemed to be a part of the terms and conditions of the Contract.
- 1.3 It is the policy of the State of Texas and the A&M System to encourage the use of Historically Underutilized Businesses (HUBs) in our prime contracts, subcontractors and our purchasing transactions. The goal of the HUB program is to promote equal access and equal opportunity in A&M System contracting and purchasing. Subcontracting opportunities are anticipated for this Request for Competitive Sealed Proposals (RFCSP) and therefore a HUB Subcontracting Plan (HSP) is required.

2.0 RECEIPT OF PROPOSALS:

- 2.1 Proposals will be received at the time, place and under conditions set forth in the published RFCSP.
- 2.2 Proposal documents are obtainable from the Architect/Engineer (A/E) under conditions set forth in the RFCSP.

3.0 INFORMATION INQUIRIES:

- 3.1 Information inquiries regarding the CSP process should be directed to the Director of Procurement & Disbursements at telephone: 361-825-2616
- 3.2 See "Supplemental Instructions for Competitive Sealed Proposals" for information inquiries regarding the technical aspects of the Drawings and Specifications.
- 3.3 Information inquiries regarding the HUB Program and HSP process should be directed to the HUB Coordinator as listed in Part 3, HUB Subcontracting Plan for Construction Services.

4.0 DISCREPANCIES AND INTERPRETATIONS:

- 4.1 Proposer must notify the Project Manager and the A/E, in writing, at least eight (8) business days prior to the scheduled Proposal opening date, if discrepancies, ambiguities or omissions are found in the Proposal documents, or if further information or interpretation is desired.
- 4.2 Answers to inquiries will be provided in writing to all proposers in addenda form. All provisions and requirements of such addenda will supersede or modify affected portions of

the Proposal documents. All addenda will be incorporated into and bound with the Contract Documents. No other explanation or interpretation will be considered binding.

5.0 SUBMITTAL PROCEDURE:

- 5.1 There are two parts to the Competitive Sealed Proposal: Part 1A and Part 1B. Submit one (1) original Competitive Sealed Proposal by the time stated per part sealed in a separate uniquely labeled envelope.
- 5.2 Enclose the Bid/Proposal Bond or other acceptable Proposal guaranty in the small envelope affixed to the outside of the CSP envelope for Part 1A.
- 5.3 Complete the proposer identification information on the envelope.
- 5.4 Submit Part 2, Technical Proposal, Proposer's Qualifications by the time stated and in the quantity called for in the Supplemental Instructions for Competitive Sealed Proposals.
- 5.5 Submit Part 3, Technical Proposal, HUB Subcontracting Plan for Construction Services by the time stated and in the quantity called for in Section 2.5 of the Supplemental Instructions for Competitive Sealed Proposals. The HSP shall be submitted as a separate document with sections appropriately tabbed.
- 5.6 If the Proposal is submitted by mail, place the envelopes in a mailing envelope addressed per the Supplemental Instructions for Competitive Sealed Proposals. Delivery of all Proposal parts prior to the advertised time set for the Proposal receipt and subsequent submittal deadlines is the responsibility of the proposer.

6.0 PREPARATION OF COMPETITIVE SEALED PROPOSAL:

- 6.1 The Proposal must be based on conditions at the project site, the project Drawings and Specifications and any addenda issued.
- 6.2 The Proposal, Part 1, (TAMUS Form C-4 CSP) must be authoritatively executed *in blue ink* and submitted on the Proposal form furnished by the A/E.
- 6.3 If the Proposer's Qualifications form does not provide sufficient space to adequately respond to a question, the proposer should attach additional 8 1/2" X 11" white paper sheets as required, referencing the page and question numbers to which the response pertains. Maximum number of pages to be submitted for Part 2 is thirty (30) pages.
- 6.4 A Proposal showing omissions, alterations, conditions, or carrying riders or other qualifiers which modify the Proposal form may be rejected as irregular.
- 6.5 The various sections of the Part 2 and Part 3 Proposal data should be separated by tabbed dividers. The tabs must identify the sections by name rather than simply a number or alphabet.

- 6.6 If the proposer chooses to issue a "No Response" (N/R) to a question on the Proposal, an explanation of this action is required. Failure to do so, may be viewed by the Owner as an incomplete response and may subject the entire Proposal to rejection.
- 6.7 Only one Part 1 Proposal shall be submitted by each proposer (A&M System Form C-4 CSP). If two or more Part 1 Proposals are submitted, either in one envelope or in separate envelopes, such multiple Proposals may be subject to rejection. The blank Proposal form bound in the Specification is for the proposer's information only.
- 6.8 A fully completed and executed Part 3, HUB Subcontracting Plan acceptable to the Owner must be submitted as directed in the Supplemental Instructions for Competitive Sealed Proposals. Failure to submit a Part 3, HUB Subcontracting Plan will constitute an irregular proposal which will be rejected. The HSP shall not be modified after the time set for receipt except as set forth in the Part 3, HUB Subcontracting Plan for Construction Services.
- 6.9 The proposer may modify a Part 1 Proposal by means of marking an add or deduct to a line in the Part 1 Proposal on the outside of the CSP envelope in ink with individuals initials prior to the advertised time set for the receipt of Proposals in the published RFCSP. The add or deduct must not reveal the Proposal price but should identify the addition or subtraction or other modification(s) so that the final prices will not be known until the sealed Proposal is opened. Any such modification shall be confirmed on company letterhead and executed by a company officer and received by the presiding official within two (2) working days after the date of the Proposal opening, otherwise the Proposal modification will be ignored and the total Proposal may be rejected.
- 6.10 Proposals received after the advertised time for the Proposal receipt will be ineligible and will be returned unopened.
- 6.11 Before publicly opening the proposals, the HUB Coordinator official shall make a cursory review of the proposer's HSP to determine if a good faith effort has been made and for preliminary acceptability. If no HSP is submitted or if the submitted Plan is not complete and cannot be made complete under this procedure or is not indicative of a good faith effort as defined in the Part 3, HUB Subcontracting Plan Submittal instructions and the Owner's Policy on Utilization of HUBs, the HUB Program Director will publicly announce this to those in attendance at the opening, reject the proposal and return all submitted proposal parts to the proposer unopened.
- 6.12 After all Proposals are publicly opened, but before they are read aloud, they will be examined by the presiding official to determine if they are complete, in proper form and properly signed. If an error or omission is discovered and classified by the presiding official as a technicality which the Owner has reserved the right to waive, the proposer's representative may be permitted to make the appropriate correction. Any such correction will be announced and explained to those present at the Proposal opening. A Proposal which is not and cannot be made eligible for consideration under this procedure will not be read, nor will the Proposal prices be revealed.
- 6.13 A proposer will receive no compensation or reimbursement of expenses incurred in of the preparation of a CSP submission.
- 6.14 The Owner reserves the right to reject any or all Proposals.

7.0 PUBLIC INFORMATION AND NOTICE OF CONFIDENTIALITY

- 7.1 The Owner considers all Proposal information, documentation and supporting materials submitted in response to this RFCSP to be non-confidential and/or non-proprietary in nature, and therefore, shall be subject to the public disclosure under the Texas Public Information Act (*Texas Government Code*, Sec. 552.001, et seq.) after the execution of the contract.
- 7.2 The Proposer must identify and designate those portions of their technical Proposal which contains trade secrets or other proprietary data. If the Proposal includes such data, the proposer shall:
1. Mark the cover sheet of the Technical Proposal with the following phrase: "This Proposal includes data that shall not be disclosed outside The Texas A&M University System and the A/E design team and shall not be duplicated, used or disclosed in whole or in part for any purpose other than to evaluate this Proposal."
 2. Mark each sheet and the specific data on that sheet that the proposer wishes to restrict with the following phrase: "Use or disclosure of this specifically marked data is subject to the restrictions regarding confidentiality cited on the cover sheet of this Proposal."

8.0 PROPOSAL GUARANTY:

- 8.1 A certified or cashier's check on a State or National Bank or a Bid/Proposal Bond on The Texas A&M University System (A&M System) Form C-2, Bid/Proposal Bond, from a Surety authorized to transact business in the State of Texas, with a rating of A- or better with A.M. Best Company and listed in the Department of Treasury list of companies holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies in the amount of not less than five percent (5%) of the greatest total amount of the proposed contract amount, payable without recourse to the order of the Board of Regents of The Texas A&M University System, must accompany the Proposal as a guarantee that, if awarded the Contract, the proposer will promptly enter into and execute the Contract and Performance and Payment Bonds on the forms provided.
- 8.2 The Bid or Proposal Bond must be accompanied by a properly dated and executed Power of Attorney with a live Surety seal on each document. Failure to do so will constitute an irregular Proposal which may be rejected. Use of a Surety company's bond form is not acceptable and will cause the Proposal to be rejected.
- 8.3 Should the successful proposer fail to execute the Contract and Bonds within fifteen (15) days after the date of transmittal of the Contract Documents for execution, the Proposal Guaranty becomes the property of the Owner, not as a penalty, but as liquidated damages.
- 8.4 Proposal guaranties of all proposers will be retained until after the Contract and Bonds have been executed.

9.0 PRE-QUALIFICATION OF PROPOSER

- 9.1 The Owner, at its option, may elect to pre-qualify proposers. If pre-qualification is to be accomplished, proposers will be required to submit all or specific parts of the information required by the RFCSP with the exception of pricing information. Pre-qualification may not be a conclusive determination that a proposer offers the best value to the Owner.
- 9.2 A pre-qualified Proposal may be rejected on the basis of subsequently discovered information, but failure to pre-qualify does not prevent a subsequent determination that a proposer offers the best value to the Owner regarding a specific proposal.

10.0 PROPOSER REQUIREMENTS:

- 10.1 As required by Chapter 231, Texas Family Code, a Proposal for a contract to be paid from state funds must include the name and social security number of the sole proprietor, each partner, shareholder or owner with an ownership interest of at least 25 percent of the business entity submitting the Proposal.
- 10.2 The Texas Family Code requires each Proposal to include the following statement: "Under Section, 231.006, Family Code, the vendor or applicant certifies that the individual or business entity named in this contract Proposal or application, is not ineligible to receive the specified grant, loan or payment and acknowledges that this contract may be terminated and payment may be withheld if this certification is inaccurate." Proposer agrees with this certification statement upon submittal of a properly executed Proposal.
- 10.3 All proposals that have a contract value of \$100,000 or more shall contain a Historically Underutilized Business (HUB) Subcontracting Plan. Each Proposer must have made a good faith effort in developing the HSP. The instructions for preparing the HSP are located in the Part 3, HUB Subcontracting Plan of the C-4 CSP form.
- 10.4 Out of state corporate proposers must submit a Certificate of Good Standing or a Certificate of Authority with their Proposal. This certificate may be applied for through the office of the Texas Secretary of State.

11.0 OWNERSHIP OF THE COMPETITIVE SEALED PROPOSAL

- 11.1 Submitted Proposals, documentation and supporting materials shall become the property of the Owner.

12.0 SITE INVESTIGATION:

- 12.1 It is the responsibility of each proposer to examine the project site, existing improvements and adjacent property and be familiar with existing conditions before submission of a Proposal.
- 12.2 After investigating the project site and comparing the Drawings and Specifications with the existing conditions, the proposer should immediately notify the A/E, in accordance with paragraph 4.0 of these Instructions for Competitive Sealed Proposals, of any conditions for which requirements are not clear; or about which there is any question regarding the extent of the Work involved.

- 12.3 Should the successful proposer fail to make the required investigation and should a question arise after award of contract as to the extent of the Work involved in any particular case, after receiving recommendations from the A/E, the Owner will make the interpretation of the Contract Documents.

13.0 EVALUATION AND CONTRACT AWARD PROCESS:

- 13.1 Proposals will be opened publicly to identify the names of the proposer and their respective proposed contract amount and contract time. Other contents of the Proposals will be afforded security sufficient to preclude disclosure of the contents prior to award or rejection action.
- 13.2 Proposals will be evaluated by the Owner and the A/E. The criteria for evaluation and selection of the successful proposer for this award will be based upon the factors listed below:
- (1) Proposed construction contract amount – 30%
 - (2) Proposed construction contract time – 25%
 - (3) Proposer's project schedule/record of maintaining schedule – 20%
 - (4) Proposer's experience and qualifications – 15%
 - (5) Litigation/claims/compliance – 3%
 - (6) Proposer's Quality Control program – 3%
 - (7) Proposer's safety record and program – 3%
 - (8) Proposal submittal/response – 1%
- 13.3 After opening the Proposals, the Owner will evaluate and rank each Proposal with respect to the published selection criteria described under Section 13.2. After opening and ranking, an award may be made on the basis of the initially submitted Proposal, without discussion, clarification or modification, or the Owner may discuss with the selected proposer, offers for cost adjustment and other elements of the Proposal. Other than the data read at the Proposal opening, the Owner will not disclose any information derived from the Proposals submitted by competing firms in conducting such discussions.
- If the Owner determines that it is unable to reach a satisfactory agreement with the first ranked proposer, the Owner will terminate discussions with that proposer. The Owner will then proceed with negotiations with each successive proposer as they appear in the order of ranking until an agreement is reached, or until the Owner has rejected all Proposals. After termination of discussions with any proposer, Owner will not resume discussions with that proposer.
- 13.4 Immediately following the Owner's approval of the order of ranking of proposers and the Owner's contract award or Proposal rejection action, the proposers will be notified by electronic or facsimile message.

- 13.5 The Owner reserves the right to accept or reject any or all alternates or to accept any combination of alternates considered advantageous to the Owner.
- 13.6 The award or rejection action regarding this Proposal is at the sole discretion of the Owner and the Owner makes no warranty regarding this Proposal that a contract will be awarded to any proposer.
- 13.7 The Owner agrees that if the Contract is awarded, it will be awarded to the proposer offering the best value to the Owner. The Owner is not bound to accept the lowest priced Proposal if that Proposal is judged not to be the best value for the Owner, as determined by the Owner.

PART 2
TECHNICAL PROPOSAL
PROPOSER'S QUALIFICATIONS
COMPETITIVE SEALED PROPOSAL

(Firm Name)

(Address)

(City/State/Zip Code)

(Phone)

(Fax)

E-Mail Address

For

CCH Men's & Women's Bathroom ADA Upgrades

Texas A&M University-Corpus Christi

Corpus Christi, Texas

Project No. CSP4-0001

General Contractor's Name: _____

Address: _____

City, State, Zip: _____

Telephone No.: _____ Fax No.: _____

E-mail Address: _____

State Comptroller Vendor Identification Number: _____

I. GENERAL

1. Qualification information submitted shall be applicable only to the Contractor's office that will perform this Work.
2. Attach your Project Organization Chart and detailed resumes of individuals assigned to this project including full-time project manager, full-time superintendent, full-time project scheduler/expediter, and two full-time quality control supervisors.
3. The resumes of your key personnel shall include professional affiliations.
4. Attach a proposed project schedule.
5. Please indicate how much space (area) you will require for a lay-down area, and how many spaces you will require for on-site parking.

II. HISTORY

1. ☐ Corporation ☐ Partnership ☐ Sole Proprietorship ☐ Joint Venture ☐ Limited Liability Company

State of Organization: _____

2. In continuous business since: _____

Remarks (if required): _____

3. List other fully staffed offices or fully staffed branch offices of your organization:

Name/Location

Branch Manager

Telephone Number

_____	_____	_____
_____	_____	_____
_____	_____	_____

4. Corporate Officers, Partners or Owners of Organization:

<u>Name</u>	<u>Title</u>	<u>Construction Experience</u>
_____	_____	_____
_____	_____	_____
_____	_____	_____
_____	_____	_____

5. Check box(es) corresponding to the nature of your business:

- ☐ Large Business (100 or more employees)
- ☐ Small Business (fewer than 100 employees)
- ☐ HUB Business
- ☐ Other (Define)

6. Has your organization ever defaulted or failed to complete any work awarded?

- ☐ Yes ☐ No

If yes, stipulate where and why: _____

7. Has your organization ever paid liquidated damages or a penalty for failure to complete a contract on time? ☐ Yes ☐ No

If yes, stipulate where and why: _____

8. Has your organization ever been charged with or paid a fine for non-compliance with State and/or Federal statutes or regulations? ☐ Yes ☐ No

If yes, stipulate for which project, when and why: _____

III. EXPERIENCE

1. Normally performs _____% of the work with own forces.

(List Trades) _____

2. Propose to perform _____% of the work for this project with own forces.

(List Trades) _____

3. List major construction projects your organization has in-progress using the format below:

(Include as an attachment identified by item and sub-item.)

Name and Location of Project: _____

Contract Amount: _____

Percent Complete: _____

Projected Completion Date: _____

Owner Reference Contact:

Name

Telephone

Address

A/E Reference Contact:

Name

Telephone

Address

4. Total number and dollar amount of contracts currently in progress:

Number _____ \$ _____

5. Largest single contract amount currently in-progress: \$ _____

Project Name: _____

Projected Completion Date: _____

6. Volume of work completed over last 5 years: (Through 12/31)

2022 \$ _____

2021 \$ _____

2020 \$ _____

2019 \$ _____

2018 \$ _____

7. List major construction projects your organization has completed in the last 5 years with completion dates and references. Other projects of particular significance may also be listed. (Include as an attachment identified by item and sub-item.)

Name and Location of Project: _____

Contract Amount: _____

Date Completed: _____

Owner Reference Contact:

Name

Telephone

Address

A/E Reference Contact:

Name

Telephone

Address

8. List pending claims and/or litigation at time of submitting Proposal. (Show project name, owner and summary explanation.)

IV. SAFETY PROGRAM

1. List your organization's Workers Compensation Experience Modification Rate (EMR) for the last five years, as obtained from your insurance agent.

2022 \$ _____
2021 \$ _____
2020 \$ _____
2019 \$ _____
2018 \$ _____

2. Complete matrix for the five past years, as obtained from OSHA No. 200 Log:

	2022	2021	2020	2019	2018
Number of injuries and illnesses	_____	_____	_____	_____	_____
Number of lost time accidents	_____	_____	_____	_____	_____
Number of recordable cases	_____	_____	_____	_____	_____
Number of fatalities	_____	_____	_____	_____	_____
Number of employee direct hire fixed hours worked. (round to 1,000's)	_____	_____	_____	_____	_____

3. Are regular project safety meetings held for Field Supervisor(s)? ☐ Yes ☐ No
If yes, frequency: ☐ Weekly ☐ Bi-monthly ☐ Monthly ☐ As Needed

4. Are project safety inspections conducted? ☐ Yes ☐ No

If yes, who performs inspection?

How often?

Who is required to attend?

5. Does organization have a written safety program? ☐ Yes ☐ No

If yes, provide a copy. It will become a compliance document upon contract award.

6. Does your organization have a safety orientation program for new employees? ☐ Yes ☐ No

For employees promoted to Field Supervisor? ☐ Yes ☐ No

If yes, does your Supervisor Safety Program include instructions on the following:

	Yes	No
Safety work practices	<input type="checkbox"/>	<input type="checkbox"/>
Tool box safety meetings	<input type="checkbox"/>	<input type="checkbox"/>
First aid procedures	<input type="checkbox"/>	<input type="checkbox"/>
Accident investigation	<input type="checkbox"/>	<input type="checkbox"/>
Fire protection	<input type="checkbox"/>	<input type="checkbox"/>
New worker's orientation	<input type="checkbox"/>	<input type="checkbox"/>

V. QUALITY CONTROL PROGRAM

1. Submit a complete quality control program which will become a compliance document upon contract award.
2. This plan should address all aspects of quality control including responsibility for surveillance work, acceptance, rejection, documentation and resolution of deficiencies, trend analysis and corrective action and interface with Owner's inspectors.

PART 3
HUB SUBCONTRACTING PLAN
for
CONSTRUCTION SERVICES

(Firm Name)

(Address)

(City/State/Zip Code)

(Telephone)

(Fax)

(E-Mail Address)

For

CCH Men's & Women's Bathroom ADA Upgrades

Texas A&M University-Corpus Christi

Corpus Christi, Texas

Project No. CSP4-0001

I. HUB PROGRAM

The purpose of the HUB Program is to promote full and equal business opportunities for all businesses in State contracting.

In accordance with 34 TAC §20.14(d)(1)(D)(iii), a respondent (prime contractor) may demonstrate good faith effort to utilize Texas certified HUBs for its subcontracting opportunities if the total value of the respondent's subcontracts with Texas certified HUBs meets or exceeds the statewide HUB goal or the agency specific HUB goal, whichever is higher. When a respondent uses this method to demonstrate good faith effort, the respondent must identify the HUBs with which it will subcontract. If using existing contracts with Texas certified HUBs to satisfy this requirement, only contracts that have been in place for five years or less shall qualify for meeting the HUB goal. This limitation is designed to encourage vendor rotation as recommended by the 2009 Texas Disparity Study.

Texas A&M University-Corpus Christi (TAMUCC) has determined that the agency's goals differ from the State's goals. Therefore, respondents are required to use the following:

- 21.1% for all building construction, including general contractors and operative builders contracts;
- 32.9% for all special trade construction contracts;
- 23.7% for professional services contracts;
- 26.0% for all other services contracts; and
- 21.1% for commodities contracts.

A Historically Underutilized Business (HUB) is defined by statute as an entity with its principal place of business in this state that is: (a) a corporation formed for the purpose of making a profit in which at least 51% of all classes of the shares of stock or other equitable securities are owned by one or more persons who are economically disadvantaged because of their identification as members of certain groups, including Black Americans, Hispanic Americans, women, Asian Pacific Americans, Native Americans and Service Disabled Veterans and have suffered the effects of discriminatory practices or similar insidious circumstances over which they have no control; and have a proportionate interest and demonstrate active participation in the control operation and management of the corporation's affairs; (b) a sole proprietorship created for the purpose of making a profit that is 100% owned, operated, and controlled by a person described in subdivision (a) of the subsection; (c) a partnership formed for the purpose of making a profit in which 51% of the assets and interest in the partnership is owned by one or more persons and demonstrate active participation in the control, operation and management of the partnership's affairs; (d) a joint venture in which entity in the joint venture is a HUB under this subsection; or, (e) a supplier contract between a HUB under this subsection and a prime contractor under which the HUB is directly involved in the manufacture or distribution of the supplies or materials or otherwise warehouses and ships the supplies.

TAMUCC shall make a good faith effort to meet or exceed either the State of Texas Disparity Study goals or the agency's goal and to assist HUBs in receiving a portion of the total contract value of all contracts that the agency expects to award in a fiscal year. It is the policy of to contract directly with HUBs or indirectly through subcontracting opportunities in accordance with the Texas Government Code, Chapter 2161, Subchapter F and Comptroller of Public Accounts HUB Rules, TAC Section § 20.14.

The total expected value of this contract is \$100,000 or more and Texas A&M University-Corpus Christi has determined that subcontracting opportunities are probable for this contract. Therefore, the Respondent is required to submit a HUB Subcontracting Plan (HSP) with their proposal. The Respondents will use the procedures prescribed in Article II when developing the HSP.

All Respondents must submit a HUB Subcontracting Plan according to the procedures and steps listed below.

The Owner will review the information/documentation submitted and use it as a basis to determine if the Respondent's Plan provides evidence that a good faith effort will be made as required. If it is determined that the submitted Plan is not sufficient, the Respondent's submittal/proposal will be considered non-responsive and shall be rejected for the reasons recorded in the project files. An accepted HSP Subcontracting Plan will become a part of any contract with the Respondent resulting from this solicitation and then can only be modified by contract change order.

For information regarding The Texas A&M University-Corpus Christi's HUB Program and HUB subcontracting requirements, please contact Ruben Gonzalez, HUB Coordinator, ruben.gonzalez@tamucc.edu, (361) 825-5822.

II. HUB SUBCONTRACTING PLAN (HSP) PROCEDURES

An HSP is required as part of bids, proposals, offers, or other applicable expression of interest valued at \$100,000 or more. Responses that do not include the HSP or if the agency determines that the HSP was not developed in good faith, shall be rejected as a material failure to comply with the advertised specifications.

The procedures for the HSP requirements of this Request for Proposal are a **two-step process** as follows; 1) Initial HSP to be submitted with this RFP, and 2) Complete HSP to be submitted within sixty (60) days of award. These two steps are defined below.

- 1) The following items must be submitted with your RFP response to meet the HUB Subcontracting Plan requirements.
 - a. Cover sheet, Page 1
 - b. Letter of transmittal attesting that the respondent has read and understands the Policy on Historically Underutilized Businesses (see Attachment A)
 - c. State of Texas Historically Underutilized Business Subcontracting Plan: Complete the HSP form by submitting Sections 1, Section 2-a. & b. and Section 4 ONLY. The State of Texas HUB Subcontracting Plan forms shall be accessed on the following website:

<https://purchasing.tamucc.edu/assets/HUBForms/hsp-rev.pdf>

The State of Texas HSP forms shall be completed for the sections noted above and according to the instructions within the form.

- d. Participation Plan explaining how the Respondent intends to make a good faith effort for each subcontracting opportunities they identify in Section 2 of the State of Texas HSP Form. This plan shall include the following:

- The Respondent shall state whether it is a Texas certified HUB.
- Provide a sample solicitation notice letter that will be sent to HUB vendors for the subcontracting opportunities. The notice shall, in all instances, include the scope of work, information regarding location to review plans and specifications, information about bonding and insurance requirements, and identify a contact person.
- Provide a sample solicitation letter that will be sent to trade organizations or development centers for the subcontracting opportunities. The notice shall, in all instances, include the scope of work, information regarding location to review plans and specifications, information about bonding and insurance requirements, and identify a contact person.
- Provide a list of the trade organizations or development centers that you intend to work with in your outreach efforts.
- Provide documentation that describes how you intend to locate the HUB vendors for solicitation – Will you use the CMBL listings? Will you advertise in trade organization newsletters or newspapers? Etc.

2) A complete HSP must be submitted within sixty (60) calendar days from the date of contract award. The following items must be submitted with this revised HSP in order to meet the full HUB Subcontracting Plan requirements.

- a. Complete Section 1, page 1 of the HSP form.
- b. Complete Section 2a through d. Any changes to 2b shall be noted accordingly. Note that Method B is required so “No” should be checked on both 2c and d.
- c. Complete Section 3 (if you are self-performing all of the work)
- d. Complete Section 4 (must be signed)
- e. Complete Method B attachment for each opportunity listed in Section 2b. Reminder that all supporting documentation listed in Section B-3 shall be provided as part of this attachment. The following are additional items of note as part of the good faith effort required:

Complete either Method A or Method B (only one method can be used per HSP Plan) for each opportunity listed in Section 2b. Reminder that all supporting documentation shall be provided as part of this plan. The following are additional items of note as part of the good faith effort required:

- The respondent shall provide potential HUB subcontractors reasonable time to respond to the respondent’s notice. “Reasonable time to respond” in this context is no less than seven (7) working days from receipt of notice, unless circumstances require a different time period, which is determined by the agency and documented in the contract file.
- The respondent shall use the State of Texas Centralized Master Bidders List (CMBL), HUB Directory, internet resources, and/or other directories as identified by the State of Texas or the Texas A&M University-Corpus Christi HUB Program Office when searching for HUB subcontractors.

NOTE: A complete list of all certified HUBs may be electronically accessed through the Internet at

<https://mycpa.cpa.state.tx.us/tpasscmblsearch/index.jsp>

- The respondent shall provide the notice described in this section to **three (3) or more** HUBs for **each** subcontracting opportunity as stated in Section B3a. Texas A&M University-Corpus Christi encourages respondents to seek and find a “Diverse Group” of Historically Underutilized Businesses in each category in which a subcontract of services is solicited.
- The respondent shall provide notice to trade organizations or development centers that assist in identifying HUBs by disseminating opportunities to their membership/participants.
- The respondent shall negotiate in good faith with qualified HUBs, not rejecting qualified HUBs who were also the best value responsive bidder.
- Provide written justification of the selection process if a non-HUB subcontractor is selected in Section B-4c.

III. HSP CHANGES

If at any time during the term of the contract, it becomes necessary to make a change to the approved HSP, such proposed change must be received for review and approval by the TAMUCC HUB Program Office before the change will be effective under the contract. The contractor must comply with provisions of TAC §20.14 relating to development and evaluation of HSP, in order to substitute or subdivide the work and/or substitute or add subcontractors prior to any alteration of the HSP. TAMUCC shall document changes to the HSP by contract change order. The reasons for proposed change(s) shall be requested on a Form C-27b Consultant/Subcontractor Substitution Form and recorded in the procurement file. In the event that a change is necessary, the requested changes shall not reduce the level of HUB participation that was a part of the proposal at the time of construction contract award unless approved by the TAMUCC HUB Program Office.

The contractor will be required to submit a revised HSP for additional subcontracting opportunities that were not identified in the original HSP and created when the original scope of work expands through a change order, contract amendment or a contract renewal.

TAMUCC requires a respondent to whom a contract has been awarded, to report to TAMUCC the identity and the amount paid to its subcontractors, HUBs and non-HUBs. If the contractor fails to fulfill the HSP specified in the contract, TAMUCC shall notify the contractor of any deficiencies. TAMUCC shall require the contractor to submit documentation and explain why the failure to fulfill the HUB Subcontracting Plan should not be attributed to a lack of good faith effort by the contractor.

If a determination is made that the contractor failed to implement the HSP in good faith, TAMUCC, in addition to any other remedies, may report nonperformance to the Comptroller of Public Accounts in accordance with 34 TAC, Chapter §20.105 (relating Debarment).

During the term of the contract, TAMUCC shall determine whether the value of the subcontracts to HUBs meets or exceeds the HSP provisions specified in the contract.

IV. REPORTING REQUIREMENTS

Each contractor that enters into a contract shall report to Texas A&M University-Corpus Christi all subcontracting/supplier payments. The report will include the volume of work performed under the contract, the portion of the work that was performed with its own

employees/resources, HUB and Non-HUB subcontractors and suppliers (See HSP Prime Contractor Progress Assessment Report Form (PAR) located at the following link under HUB Subcontracting Plan (HSP) Forms:

<https://comptroller.texas.gov/purchasing/vendor/hub/forms.php>

Texas A&M University-Corpus Christi may request payment documentation in accordance with the Comptroller of Public Accounts HUB Rules that confirms the performance of the contractor. During the course of the contract, TAMUCC shall discuss the performance of the contractor and document the contractor performance in the contract file.

Note: When the prime contractor/vendor is a HUB, it must perform at least 25% of the total value of the contract with its own or leased employees, as defined by the Internal Revenue Service, in order for the Owner to receive 100% HUB credit for the entire contract.

If a HUB prime contractor's HSP identifies that it is planning to perform less than 25% of the total value of contract with its own or leased employees, the HUB contractor must report to the Owner the value of the contract that was actually performed by the HUB prime contractor and the amount to be performed by its HUB subcontractors.

The HUB Office shall audit the contractor's compliance with the HSP. If the contractor is found deficient, TAMUCC shall give the contractor an opportunity to submit documentation and explain to TAMUCC why the failure to fulfill the HSP should not be attributed to a lack of good faith effort by the contractor.

(Attachment A)

(SUBMIT ON YOUR BUSINESS LETTERHEAD)

Mr. Ruben Gonzalez
Texas A&M University-Corpus Christi
6300 Ocean Drive., Unit 5731
Corpus Christi, Texas 78412-5731

Subject: HUB Subcontracting Plan
Project Number: CSP4-0001
CCH Men's & Women's Bathroom ADA Upgrades
Corpus Christi, Texas

Dear Mr. Gonzalez:

I am pleased to forward this HUB Subcontracting Plan as an integral part of our written response submitted in connection with your Construction Services solicitation for Project Number CSP4-0001.

I have read and understand Texas A&M University-Corpus Christi's Policy on Utilization of Historically Underutilized Businesses (HUBs) and the goals for HUB participation.

Sincerely,

(Signature)
(Printed Name)
(Printed Title) |



HUB Subcontracting Plan (HSP)

QUICK CHECKLIST

While this HSP Quick Checklist is being provided to merely assist you in readily identifying the sections of the HSP form that you will need to complete, it is very important that you adhere to the instructions in the HSP form and instructions provided by the contracting agency.

1. If you will be awarding all of the subcontracting work you have to offer under the contract to only Texas certified HUB vendors, complete:

Section 1 - Respondent and Requisition Information

Section 2 a. - Yes, I will be subcontracting portions of the contract.

Section 2 b. - List all the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB vendors.

Section 2 c. - Yes

Section 4 - Affirmation

GFE Method A (Attachment A) - Complete an Attachment A for each of the subcontracting opportunities you listed in Section 2 b.

2. If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors, and the aggregate percentage of all the subcontracting work you will be awarding to the Texas certified HUB vendors with which you do not have a continuous contract* in place for more than five (5) years meets or exceeds the HUB Goal the contracting agency identified in the "Agency Special Instructions/Additional Requirements", complete:

Section 1 - Respondent and Requisition Information

Section 2 a. - Yes, I will be subcontracting portions of the contract.

Section 2 b. - List all the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB vendors and Non-HUB vendors.

Section 2 c. - No

Section 2 d. - Yes

Section 4 - Affirmation

GFE Method A (Attachment A) - Complete an Attachment A for each of the subcontracting opportunities you listed in Section 2 b.

3. If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors or only to Non-HUB vendors, and the aggregate percentage of all the subcontracting work you will be awarding to the Texas certified HUB vendors with which you do not have a continuous contract* in place for more than five (5) years does not meet or exceed the HUB Goal the contracting agency identified in the "Agency Special Instructions/Additional Requirements", complete:

Section 1 - Respondent and Requisition Information

Section 2 a. - Yes, I will be subcontracting portions of the contract.

Section 2 b. - List all the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB vendors and Non-HUB vendors.

Section 2 c. - No

Section 2 d. - No

Section 4 - Affirmation

GFE Method B (Attachment B) - Complete an Attachment B for each of the subcontracting opportunities you listed in Section 2 b.

4. If you will not be subcontracting any portion of the contract and will be fulfilling the entire contract with your own resources (i.e., employees, supplies, materials and/or equipment), complete:

Section 1 - Respondent and Requisition Information

Section 2 a. - No, I will not be subcontracting any portion of the contract, and I will be fulfilling the entire contract with my own resources.

Section 3 - Self Performing Justification

Section 4 - Affirmation

***Continuous Contract:** Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor, where the HUB vendor provides the prime contractor with goods or service, to include under the same contract for a specified period of time. The frequency the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is considered continuous. Two or more contracts that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into "new" contracts.



HUB Subcontracting Plan (HSP)

In accordance with Texas Gov't Code §2161.252, the contracting agency has determined that subcontracting opportunities are probable under this contract. Therefore, all respondents, including State of Texas certified Historically Underutilized Businesses (HUBs) must complete and submit this State of Texas HUB Subcontracting Plan (HSP) with their response to the bid requisition (solicitation).

NOTE: Responses that do not include a completed HSP shall be rejected pursuant to Texas Gov't Code §2161.252(b).

The HUB Program promotes equal business opportunities for economically disadvantaged persons to contract with the State of Texas in accordance with the goals specified in the 2009 State of Texas Disparity Study. The statewide HUB goals defined in 34 Texas Administrative Code (TAC) §20.284 are:

- **11.2 percent for heavy construction other than building contracts,**
- **21.1 percent for all building construction, including general contractors and operative builders' contracts,**
- **32.9 percent for all special trade construction contracts,**
- **23.7 percent for professional services contracts,**
- **26.0 percent for all other services contracts, and**
- **21.1 percent for commodities contracts.**

- - Agency Special Instructions/Additional Requirements - -

*In accordance with 34 TAC §20.285(d)(1)(D)(iii), a respondent (prime contractor) may demonstrate good faith effort to utilize Texas certified HUBs for its subcontracting opportunities if the total value of the respondent's subcontracts with Texas certified HUBs meets or exceeds the statewide HUB goal or the agency specific HUB goal, whichever is higher. When a respondent uses this method to demonstrate good faith effort, the respondent must identify the HUBs with which it will subcontract. If using existing contracts with Texas certified HUBs to satisfy this requirement, only the aggregate percentage of the contracts expected to be subcontracted to HUBs with which the respondent **does not** have a **continuous contract*** in place for **more than five (5) years** shall qualify for meeting the HUB goal. This limitation is designed to encourage vendor rotation as recommended by the 2009 Texas Disparity Study.*

SECTION 1: RESPONDENT AND REQUISITION INFORMATION

- a. Respondent (Company) Name: _____ State of Texas VID #: _____
 Point of Contact: _____ Phone #: _____
 E-mail Address: _____ Fax #: _____
- b. Is your company a State of Texas certified HUB? ☐ - Yes ☐ - No
- c. Requisition #: _____ Bid Open Date: _____

(mm/dd/yyyy)

Enter your company's name here: _____ Requisition #: _____

SECTION 2: RESPONDENT'S SUBCONTRACTING INTENTIONS

After dividing the contract work into reasonable lots or portions to the extent consistent with prudent industry practices, and taking into consideration the scope of work to be performed under the proposed contract, including all potential subcontracting opportunities, the respondent must determine what portions of work, **including contracted staffing, goods and services will be subcontracted**. Note: In accordance with 34 TAC §20.282, a "Subcontractor" means a person who contracts with a prime contractor to work, to supply commodities, or to contribute toward completing work for a governmental entity.

a. Check the appropriate box (Yes or No) that identifies your subcontracting intentions:

- ☐ - *Yes*, I will be subcontracting portions of the contract. (If *Yes*, complete Item b of this SECTION and continue to Item c of this SECTION.)
- ☐ - *No*, I will not be subcontracting any portion of the contract, and I will be fulfilling the entire contract with my own resources, including employees, goods and services. (If *No*, continue to SECTION 3 and SECTION 4.)

b. List all the portions of work (subcontracting opportunities) you will subcontract. Also, based on the total value of the contract, identify the percentages of the contract you expect to award to Texas certified HUBs, and the percentage of the contract you expect to award to vendors that are not a Texas certified HUB (i.e., Non-HUB).

Item #	Subcontracting Opportunity Description	HUBs		Non-HUBs
		Percentage of the contract expected to be subcontracted to HUBs with which you do not have a continuous contract* in place for more than five (5) years .	Percentage of the contract expected to be subcontracted to HUBs with which you have a continuous contract* in place for more than five (5) years .	Percentage of the contract expected to be subcontracted to non-HUBs.
1		%	%	%
2		%	%	%
3		%	%	%
4		%	%	%
5		%	%	%
6		%	%	%
7		%	%	%
8		%	%	%
9		%	%	%
10		%	%	%
11		%	%	%
12		%	%	%
13		%	%	%
14		%	%	%
15		%	%	%
Aggregate percentages of the contract expected to be subcontracted:		%	%	%

(Note: If you have more than fifteen subcontracting opportunities, a continuation sheet is available online at <https://www.comptroller.texas.gov/purchasing/vendor/hub/forms.php>.)

c. Check the appropriate box (Yes or No) that indicates whether you will be using **only** Texas certified HUBs to perform **all** of the subcontracting opportunities you listed in SECTION 2, Item b.

- *Yes* (If *Yes*, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method A (Attachment A)" for **each** of the subcontracting opportunities you listed.)
- *No* (If *No*, continue to Item d, of this SECTION.)

d. Check the appropriate box (Yes or No) that indicates whether the aggregate expected percentage of the contract you will subcontract **with Texas certified HUBs** with which you **do not** have a **continuous contract*** in place with for **more than five (5) years**, **meets or exceeds** the HUB goal the contracting agency identified on page 1 in the "Agency Special Instructions/Additional Requirements."

- *Yes* (If *Yes*, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method A (Attachment A)" for **each** of the subcontracting opportunities you listed.)
- *No* (If *No*, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method B (Attachment B)" for **each** of the subcontracting opportunities you listed.)

***Continuous Contract:** Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor, where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time. The frequency the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is considered continuous. Two or more contracts that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into "new" contracts.

Enter your company's name here: _____

Requisition #: _____

SECTION 2: RESPONDENT'S SUBCONTRACTING INTENTIONS (CONTINUATION SHEET)

This page can be used as a continuation sheet to the HSP Form's page 2, Section 2, Item b. Continue listing the portions of work (subcontracting opportunities) you will subcontract. Also, based on the total value of the contract, identify the percentages of the contract you expect to award to Texas certified HUBs, and the percentage of the contract you expect to award to vendors that are not a Texas certified HUB (i.e., Non-HUB).

Item #	Subcontracting Opportunity Description	HUBs		Non-HUBs
		Percentage of the contract expected to be subcontracted to HUBs with which you do not have a <u>continuous contract*</u> in place for <u>more than five (5) years</u> .	Percentage of the contract expected to be subcontracted to HUBs with which you have a <u>continuous contract*</u> in place for <u>more than five (5) years</u> .	Percentage of the contract expected to be subcontracted to non-HUBs.
16		%	%	%
17		%	%	%
18		%	%	%
19		%	%	%
20		%	%	%
21		%	%	%
22		%	%	%
23		%	%	%
24		%	%	%
25		%	%	%
26		%	%	%
27		%	%	%
28		%	%	%
29		%	%	%
30		%	%	%
31		%	%	%
32		%	%	%
33		%	%	%
34		%	%	%
35		%	%	%
36		%	%	%
37		%	%	%
38		%	%	%
39		%	%	%
40		%	%	%
41		%	%	%
42		%	%	%
43		%	%	%
Aggregate percentages of the contract expected to be subcontracted:		%	%	%

***Continuous Contract:** Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor, where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time. The frequency the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is considered continuous. Two or more contracts that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into "new" contracts.

Enter your company's name here: _____ Requisition #: _____

SECTION 3: SELF PERFORMING JUSTIFICATION (If you responded "No" to SECTION 2, Item a, you must complete this SECTION and continue to SECTION 4.) If you responded "No" to SECTION 2, Item a, in the space provided below **explain how** your company will perform the entire contract with its own employees, supplies, materials and/or equipment.

SECTION 4: AFFIRMATION

As evidenced by my signature below, I affirm that I am an authorized representative of the respondent listed in SECTION 1, and that the information and supporting documentation submitted with the HSP is true and correct. Respondent understands and agrees that, if awarded any portion of the requisition:

- The respondent will provide notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor for the awarded contract. The notice must specify at a minimum the contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity they (the subcontractor) will perform, the approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten (10) working days after the contract is awarded.
- The respondent must submit monthly compliance reports (Prime Contractor Progress Assessment Report – PAR) to the contracting agency, verifying its compliance with the HSP, including the use of and expenditures made to its subcontractors (HUBs and Non-HUBs). (The PAR is available at <https://www.comptroller.texas.gov/purchasing/docs/hub-forms/ProgressAssessmentReportForm.xls>).
- The respondent must seek approval from the contracting agency prior to making any modifications to its HSP, including the hiring of additional or different subcontractors and the termination of a subcontractor the respondent identified in its HSP. If the HSP is modified without the contracting agency's prior approval, respondent may be subject to any and all enforcement remedies available under the contract or otherwise available by law, up to and including debarment from all state contracting.
- The respondent must, upon request, allow the contracting agency to perform on-site reviews of the company's headquarters and/or work-site where services are being performed and must provide documentation regarding staffing and other resources.

Signature

Printed Name

Title

Date
(mm/dd/yyyy)

Reminder:

- If you responded "Yes" to SECTION 2, Items c or d, you must complete an "HSP Good Faith Effort - Method A (Attachment A)" for each of the subcontracting opportunities you listed in SECTION 2, Item b.
- If you responded "No" SECTION 2, Items c and d, you must complete an "HSP Good Faith Effort - Method B (Attachment B)" for each of the subcontracting opportunities you listed in SECTION 2, Item b.

Rev. 2/17

Page 1 of 1
(Attachment A)

HSP Good Faith Effort - Method B (Attachment B)

Rev. 2/17

Enter your company's name here: _____ Requisition #: _____

IMPORTANT: If you responded “No” to **SECTION 2, Items c and d** of the completed HSP form, you must submit a completed “HSP Good Faith Effort - Method B (Attachment B)” for **each** of the subcontracting opportunities you listed in **SECTION 2, Item b** of the completed HSP form. You may photo-copy this page or download the form at <https://www.comptroller.texas.gov/purchasing/docs/hub-forms/hub-sbcont-plan-gfe-achm-b.pdf>.

SECTION B-1: SUBCONTRACTING OPPORTUNITY

Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing the attachment.

Item Number: _____ Description: _____

SECTION B-2: MENTOR PROTÉGÉ PROGRAM

If respondent is participating as a Mentor in a State of Texas Mentor Protégé Program, submitting its Protégé (Protégé must be a State of Texas certified HUB) as a subcontractor to perform the subcontracting opportunity listed in **SECTION B-1**, constitutes a good faith effort to subcontract with a Texas certified HUB towards that specific portion of work.

Check the appropriate box (Yes or No) that indicates whether you will be subcontracting the portion of work you listed in SECTION B-1 to your Protégé.

- Yes (If Yes, continue to SECTION B-4.)
- No / Not Applicable (If No or Not Applicable, continue to SECTION B-3 and SECTION B-4.)

SECTION B-3: NOTIFICATION OF SUBCONTRACTING OPPORTUNITY

When completing this section you **MUST** comply with items **a, b, c and d**, thereby demonstrating your Good Faith Effort of having notified Texas certified HUBs and trade organizations or development centers about the subcontracting opportunity you listed in SECTION B-1. Your notice should include the scope of work, information regarding the location to review plans and specifications, bonding and insurance requirements, required qualifications, and identify a contact person. When sending notice of your subcontracting opportunity, you are encouraged to use the attached HUB Subcontracting Opportunity Notice form, which is also available online at <https://www.comptroller.texas.gov/purchasing/docs/hub-forms/HUBSubcontractingOpportunityNotificationForm.pdf>.

Retain supporting documentation (i.e., certified letter, fax, e-mail) demonstrating evidence of your good faith effort to notify the Texas certified HUBs and trade organizations or development centers. Also, be mindful that a working day is considered a normal business day of a state agency, not including weekends, federal or state holidays, or days the agency is declared closed by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to the trade organizations or development centers is considered to be “day zero” and does not count as one of the seven (7) working days.

- a.** Provide written notification of the subcontracting opportunity you listed in SECTION B-1, to three (3) or more Texas certified HUBs. Unless the contracting agency specified a different time period, you must allow the HUBs at least seven (7) working days to respond to the notice prior to you submitting your bid response to the contracting agency. When searching for Texas certified HUBs and verifying their HUB status, ensure that you use the State of Texas’ Centralized Master Bidders List (CMBL) - Historically Underutilized Business (HUB) Directory Search located at <http://mycpa.cpa.state.tx.us/tpasscmbsearch/index.jsp>. HUB status code “A” signifies that the company is a Texas certified HUB.
- b.** List the **three (3) Texas certified HUBs** you notified regarding the subcontracting opportunity you listed in SECTION B-1. Include the company’s Texas Vendor Identification (VID) Number, the date you sent notice to that company, and indicate whether it was responsive or non-responsive to your subcontracting opportunity notice.

Company Name	Texas VID (Do not enter Social Security Numbers.)	Date Notice Sent (mm/dd/yyyy)	Did the HUB Respond?
			- Yes - No
			- Yes - No
			- Yes - No

- c.** Provide written notification of the subcontracting opportunity you listed in SECTION B-1 to two (2) or more trade organizations or development centers in Texas to assist in identifying potential HUBs by disseminating the subcontracting opportunity to their members/participants. Unless the contracting agency specified a different time period, you must provide your subcontracting opportunity notice to trade organizations or development centers at least seven (7) working days prior to submitting your bid response to the contracting agency. A list of trade organizations and development centers that have expressed an interest in receiving notices of subcontracting opportunities is available on the Statewide HUB Program’s webpage at <https://www.comptroller.texas.gov/purchasing/vendor/hub/resources.php>.
- d.** List two (2) trade organizations or development centers you notified regarding the subcontracting opportunity you listed in SECTION B-1. Include the date when you sent notice to it and indicate if it accepted or rejected your notice.

Trade Organizations or Development Centers	Date Notice Sent (mm/dd/yyyy)	Was the Notice Accepted?
		- Yes - No
		- Yes - No

HSP Good Faith Effort - Method B (Attachment B) Cont.

Rev. 2/17

Enter your company's name here: _____ Requisition #: _____

SECTION B-4: SUBCONTRACTOR SELECTION

Enter the item number and description of the subcontracting opportunity you listed in **SECTION 2, Item b**, of the completed HSP form for which you are completing the attachment.

- a. Enter the item number and description of the subcontracting opportunity for which you are completing this Attachment B continuation page.

Item Number: _____ Description: _____

- b. List the subcontractor(s) you selected to perform the subcontracting opportunity you listed in **SECTION B-1**. Also identify whether they are a Texas certified HUB and their Texas Vendor Identification (VID) Number or federal Employer Identification Number (EIN), the approximate dollar value of the work to be subcontracted, and the expected percentage of work to be subcontracted. When searching for Texas certified HUBs and verifying their HUB status, ensure that you use the State of Texas' Centralized Master Bidders List (CMBL) - Historically Underutilized Business (HUB) Directory Search located at <http://mycpa.cpa.state.tx.us/tpasscmbsearch/index.jsp>. HUB status code "A" signifies that the company is a Texas certified HUB.

Company Name	Texas certified HUB	Texas VID or federal EIN <small>Do not enter Social Security Numbers. If you do not know their VID / EIN, leave their VID / EIN field blank.</small>	Approximate Dollar Amount	Expected Percentage of Contract
	- Yes - No		\$	%
	- Yes - No		\$	%
	- Yes - No		\$	%
	- Yes - No		\$	%
	- Yes - No		\$	%
	- Yes - No		\$	%
	- Yes - No		\$	%
	- Yes - No		\$	%
	- Yes - No		\$	%
	- Yes - No		\$	%

- c. If any of the subcontractors you have selected to perform the subcontracting opportunity you listed in **SECTION B-1** is not a Texas certified HUB, provide written justification for your selection process (attach additional page if necessary):

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion of the requisition, you are required to provide notice as soon as practical to **all** the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum the contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity it (the subcontractor) will perform, the approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten (10) working days after the contract is awarded.



HUB Subcontracting Opportunity Notification Form

In accordance with Texas Gov't Code, Chapter 2161, each state agency that considers entering into a contract with an expected value of \$100,000 or more shall, before the agency solicits bids, proposals, offers, or other applicable expressions of interest, determine whether subcontracting opportunities are probable under the contract. The state agency I have identified below in Section B has determined that subcontracting opportunities are probable under the requisition to which my company will be responding.

34 Texas Administrative Code, §20.285 requires all respondents (prime contractors) bidding on the contract to provide notice of each of their subcontracting opportunities to at least three (3) Texas certified HUBs (who work within the respective industry applicable to the subcontracting opportunity), and allow the HUBs at least seven (7) working days to respond to the notice prior to the respondent submitting its bid response to the contracting agency. In addition, at least seven (7) working days prior to submitting its bid response to the contracting agency, the respondent must provide notice of each of its subcontracting opportunities to two (2) or more trade organizations or development centers (in Texas) that serves members of groups (i.e., Asian Pacific American, Black American, Hispanic American, Native American, Woman, Service Disabled Veteran) identified in Texas Administrative Code §20.282(19)(C).

We respectfully request that vendors interested in bidding on the subcontracting opportunity scope of work identified in Section C, Item 2, reply no later than the date and time identified in Section C, Item 1. Submit your response to the point-of-contact referenced in Section A.

SECTION A: PRIME CONTRACTOR'S INFORMATION

Company Name: _____

State of Texas VID #: _____

Point-of-Contact: _____

Phone #: _____

E-mail Address: _____

Fax #: _____

SECTION B: CONTRACTING STATE AGENCY AND REQUISITION INFORMATION

Agency Name: _____

Point-of-Contact: _____

Phone #: _____

Requisition #: _____

Bid Open Date: _____

(mm/dd/yyyy)

SECTION C: SUBCONTRACTING OPPORTUNITY RESPONSE DUE DATE, DESCRIPTION, REQUIREMENTS AND RELATED INFORMATION

1. Potential Subcontractor's Bid Response Due Date:

If you would like for our company to consider your company's bid for the subcontracting opportunity identified below in Item 2,

we must receive your bid response no later than _____ on _____ .
Central Time Date (mm/dd/yyyy)

In accordance with 34 TAC §20.285, each notice of subcontracting opportunity shall be provided to at least three (3) Texas certified HUBs, and allow the HUBs at least seven (7) working days to respond to the notice prior to submitting our bid response to the contracting agency. In addition, at least seven (7) working days prior to us submitting our bid response to the contracting agency, we must provide notice of each of our subcontracting opportunities to two (2) or more trade organizations or development centers (in Texas) that serves members of groups (i.e., Asian Pacific American, Black American, Hispanic American, Native American, Woman, Service Disabled Veteran) identified in Texas Administrative Code, §20.282(19)(C).

(A working day is considered a normal business day of a state agency, not including weekends, federal or state holidays, or days the agency is declared closed by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to the trade organizations or development centers is considered to be "day zero" and does not count as one of the seven (7) working days.)

2. Subcontracting Opportunity Scope of Work:

3. Required Qualifications:

- Not Applicable

4. Bonding/Insurance Requirements:

- Not Applicable

5. Location to review plans/specifications:

- Not Applicable

**THE TEXAS A&M UNIVERSITY SYSTEM
AGREEMENT BETWEEN OWNER AND CONTRACTOR**

THIS AGREEMENT is made this ____day of_____, 202_ between _____, hereinafter called the “Contractor,” and the Board of Regents of The Texas A&M University System, hereinafter called the “Owner.” Capitalized terms used in this Agreement, unless otherwise defined herein, shall have the meanings ascribed to them in the Owner’s current Uniform General and Supplementary Conditions (UGSC).

WITNESSETH, that the Contractor and the Owner, for the consideration hereinafter named, agree as follows:

**ARTICLE I
SCOPE OF WORK**

The Contractor shall furnish all the materials and perform all the Work called for in the Contract Documents entitled: _____
Prepared by: _____

**ARTICLE II
TIME OF COMPLETION**

The Contractor shall begin Work on the date indicated in the Notice to Proceed to be issued by the Owner. The Work to be performed under the Contract shall be substantially completed by _____ **consecutive calendar days** plus any extended days approved by the Owner, in accordance with the UGSC, and shall be fully and finally completed within thirty (30) days thereafter. For each consecutive calendar day after the date of Substantial Completion, plus any extensions of time granted by Change Order, that the Work is not substantially completed, Contractor shall pay to Owner liquidated damages in accordance with the UGSC.

**ARTICLE III
THE CONTRACT SUM**

The Owner shall pay the Contractor for the performance of the Contract, subject to additions and deductions provided therein, the sum of _____
_____ (\$_____).

Contract Award Amount

ARTICLE IV PROGRESS PAYMENTS

The Owner shall make periodic payments as approved by the Owner in accordance with the UGSC.

ARTICLE V ACCEPTANCE AND FINAL PAYMENT

Final payment shall be made after final acceptance of the Work, provided the Work is fully completed and the Contract fully performed as provided in the UGSC.

ARTICLE VI LIENS

No mechanic, contractor, subcontractor, supplier or other person can or will contract for or in any manner have or acquire any lien upon the buildings or works covered by the Contract, or the land upon which the same is situated.

ARTICLE VII THE CONTRACT DOCUMENTS

The UGSC, the Special Conditions, the Specifications, the Drawings, the Addenda issued prior to this Agreement, the Change Orders issued after this Agreement, the Historically Underutilized Business (HUB) Subcontracting Plan, this Agreement, and, to the extent not inconsistent with the foregoing documents, the Contractor's Technical Proposal (including any unit prices stated therein), form the Contract Documents. This Agreement supersedes all prior agreements, written or oral, between the Contractor and the Owner and shall constitute the entire agreement and understanding between the parties with respect to the Project. This Agreement and each of its provisions shall be binding upon the parties and may not be waived, modified, amended or altered except by a writing signed by authorized representatives of the Owner and the Contractor.

ARTICLE VIII MISCELLANEOUS PROVISIONS

Assignment. This Agreement is a personal service contract for the services of Contractor, and Contractor's interest in this Agreement, its duties and/or the fees due to Contractor may not be assigned or delegated to a third party.

Child Support Certification. A child support obligor who is more than 30 days delinquent in paying child support and a business entity in which obligor is a sole proprietor, partner, shareholder, or Owner with an Ownership interest of at least 25 percent is not eligible to receive payments from state funds under a contract to provide property, materials, or services until all arrearages have been paid or the obligor is in compliance with a written repayment agreement or court order as to any existing delinquency. The Family Code requires the following statement:

“Under Section 231.006, Family Code, the vendor or applicant certifies that the individual or business entity named in this contract, bid, or application is not ineligible to receive the specified grant, loan, or payment and acknowledges that this contract may be terminated and payment may be withheld if this certification is inaccurate.”

Eligibility Certification. A state agency may not accept a bid or award a contract that includes proposed financial participation by a person who received compensation from the agency to participate in preparing the specifications or request for proposals on which the bid or contract is based. The Government Code requires the following statement: “Under Section 2155.004, Government Code, the vendor certifies that the individual or business entity named in this bid or contract is not ineligible to receive the specified contract and acknowledges that this contract may be terminated and payment withheld if this certification is inaccurate.”

Franchise Tax Certification. If Contractor is a taxable entity subject to the Texas Franchise Tax (Chapter 171, *Texas Tax Code*), then Contractor certifies that it is not currently delinquent in the payment of any franchise taxes or that Contractor is exempt from the payment of franchise taxes.

Payment of Debt or Delinquency to the State. Pursuant to Section 2252.903, *Texas Government Code*, Contractor agrees that any payments owing to Contractor under this Agreement may be applied directly toward any debt or delinquency that Contractor owes the State of Texas or any agency of the State of Texas regardless of when it arises, until such debt or delinquency is paid in full. "Debt or delinquency" means a debt, tax delinquency, student loan delinquency, or child support delinquency that results in a payment law prohibiting the comptroller from issuing a warrant or initiating an electronic funds transfer.

Entire Agreement; Modifications. This Agreement supersedes all prior agreements, written or oral, between Contractor and Owner and shall constitute the entire agreement and understanding between the parties with respect to the Project. This Agreement and each of its provisions shall be binding upon the parties and may not be waived, modified, amended or altered except by a writing signed by Contractor and Owner.

Captions. The captions of paragraphs in this Agreement are for convenience only and shall not be considered or referred to in resolving questions of interpretation or construction.

Governing Law and Venue. This Agreement is construed under and in accordance with the laws of the State of Texas, and is performable in the country in which the Project is located; however, mandatory venue for all legal proceedings against Owner is to be in the county in which the primary office of the chief executive officer is located.

Waivers. No delay or omission by either party in exercising any right or power arising from non-compliance or failure of performance by the other party with any of the provisions of this Agreement shall impair or constitute a waiver of any such right or power. A waiver by either party of any covenant or condition of this Agreement shall not be construed as a waiver of any subsequent breach of that or of any other covenant or condition of this Agreement.

Binding Effect. This Agreement shall be binding upon and inure to the benefit of the parties and their respective permitted assigns and successors.

Records Availability and Retention. Records of Contractor's costs, reimbursable expenses pertaining to the Project and payments shall be available to Owner or its authorized representative during business hours and shall be retained for four (4) years after final Payment or abandonment of the Project, unless Owner otherwise instructs Contractor in writing.

Severability. Should any term or provision of this Agreement be held invalid or unenforceable in any respect, the remaining terms and provisions shall not be affected and this Agreement shall be construed as if the invalid or unenforceable term or provision had never been included.

Illegal Dumping. Contractor shall ensure that it and all of its Subcontractors and assigns prevent illegal dumping of litter in accordance with Title 5, *Texas Health and Safety Code*, Chapter 365.

Notices. Any notices required or permitted under this Agreement must be in writing and will be deemed given: (a) three (3) business days after it is deposited and post-marked with the United States Postal Service, postage prepaid, certified mail, return receipt requested, (b) the next business day after it is sent by overnight carrier, (c) on the date sent by **email transmission with electronic confirmation of receipt by the party being notified**, or (d) on the date of delivery if delivered personally. The Parties may change their respective notice address by sending to the other Party a notice of the new address. Notices should be addressed as follows:

Names and Addresses for Notices:

If to Owner: Texas A&M University – Corpus Christi
Attn: Scott Meares, Associate Vice President for Operations
6300 Ocean Drive, Unit 5739
Corpus Christi, Texas 78412
Email: scott.meares@tamucc.edu

With an electronic copy to: Texas A&M University – Corpus Christi
Attn: Contracts Administration
Email: contracts@tamucc.edu

If to Contractor: [Name]
[Company Name]
[Address]
[City, State, Zip Code]
[Telephone]
[Email]

The parties may make reasonable changes in the person or place designated for receipt of notices upon advance written notice to the other party.

Party Representatives

The Owner's Designated Representative authorized to act in the Owner's behalf with respect to the Project is:

Scott Meares, Associate Vice President for Operations
Texas A&M University – Corpus Christi
6300 Ocean Drive, Unit 5739
Corpus Christi, Texas 78412

The Contractor's designated representative authorized to act on the Contractor's behalf and bind the Contractor with respect to the Project is:

[Name]
[Company Name]
[Address]
[City, State, Zip Code]

The parties may make reasonable changes in their designated representatives upon advance written notice to the other party and in accordance with Paragraph 22.15.

Public Information. Contractor acknowledges that Owner is obligated to strictly comply with the Public Information Act, Chapter 552, *Texas Government Code*, in responding to any request for public information pertaining to this Agreement, as well as any other disclosure of information required by applicable Texas law.

Upon Owner's written request, Contractor will provide specified public information exchanged or created under this Agreement for or on behalf of A&M System to Owner in a non-proprietary format acceptable to Owner.

Contractor acknowledges that Owner may be required to post a copy of the fully executed Agreement on its Internet website in compliance with Section 2261.253(a)(1), *Texas Government Code*.

In accordance with Section 552.372 of the Texas Government Code, Contractor agrees to (1) preserve all contracting information related to this project as provided by the records retention requirements applicable to the Owner for the duration of the contract, (2) promptly provide to the Owner any contracting information related to the contract that is in the custody or possession of the Contractor on request of the Owner, and (3) on termination or expiration of the contract, either provide at no cost to the Owner all contracting information related to the contract that is in the custody or possession of the Contractor or preserve the contracting information related to the contract as provided by the records retention requirements applicable to the Owner. Except as provided by Section 552.374(c) of the Texas Government Code, the requirements of Subchapter J, Chapter 552, Government Code, may apply to this contract and the Contractor agrees that the contract can be terminated if the Contractor knowingly or intentionally fails to comply with a

requirement of that subchapter.

Contractor Certification regarding Boycotting Israel. To the extent that Texas Government Code, Chapter 2271 applies to this Contract, Contractor certifies that (a) it does not currently boycott Israel; and (b) it will not boycott Israel during the term of this Contract. Contractor acknowledges this Contract may be terminated and payment withheld if this certification is inaccurate.

Contractor Certification regarding Business with Certain Countries and Organizations.. Pursuant to Subchapter F, Chapter 2252, Texas Government Code, Contractor certifies it is not engaged in business with Iran, Sudan, or a foreign terrorist organization. Contractor acknowledges this Contract may be terminated if this certification is inaccurate.

Prohibition on Contracts Related to Persons Involved in Human Trafficking. Under Section 2155.0061, Government Code, the vendor certifies that the individual or business entity named in this contract is not ineligible to receive the specified contract and acknowledges that this contract may be terminated and payment withheld if this certification is inaccurate.

Verification Regarding Boycotting Energy Companies. To the extent that Section 2274.002, Texas Government Code applies to this Contract, Contractor certifies (1) does not boycott energy companies and (2) will not boycott energy companies during the term of this Contract.

Verification Regarding Discrimination Against Firearm Entities And Trade Associations. To the extent that Section 2274.002, *Texas Government Code* applies to this Contract, Contractor certifies (1) does not have a practice, policy, guidance or directive that discriminates against a firearm entity or firearm trade association, and (2) will not discriminate against a firearm entity or firearm trade association during the term of this Contract.

Respondent is responsible to ensure that employees participating in work for any A&M System member have not been designated by the A&M System as Not Eligible for Rehire as defined in System policy [32.02, Section 4](#). Non-conformance to this requirement may be grounds for termination of any resultant agreement.

Disclosure of Interested Parties. By signature hereon, Contractor certifies that, if the value of this agreement exceeds \$1 Million, it has complied with Section 2252.908 of the Texas Government Code and Part 1 Texas Administrative Code Sections 46.1 through 46.3 as implemented by the Texas Ethics Commission (TEC), if applicable, and has provided the Owner with a fully executed TEC Form 1295, certified by the TEC and signed and notarized by the Contractor.

Domestic Iron and Steel Certification. Pursuant to Sections 2252.201-2252.205 of the Government Code, Service Provider certifies that it is in compliance with the requirement that any iron or steel product produced through a manufacturing process and used in the project is produced in the United States.

Contractor certifies that it does not require its customers to provide any documentation certifying the customer's COVID-19 vaccination or post-transmission recovery on entry to, to gain

access to, or to receive service from the Contractor's business. Contractor acknowledges that such a vaccine or recovery requirement would make Contractor ineligible for a state-funded contract.

Contractor represents and warrants that: (1) it does not, and will not for the duration of the contract, boycott energy companies or (2) the verification required by Section 2274.002 of the Texas Government Code does not apply to the contract. If circumstances relevant to this provision change during the course of the contract, Contractor shall promptly notify Owner.

In accordance with Section 2155.4441 of the Texas Government Code, Contractor agrees that during the performance of a contract for services it shall purchase products and materials produced in Texas when they are available at a price and time comparable to products and materials produced outside this state.

Under Sections 2155.006 and 2261.053 of the Texas Government Code, the Contractor certifies that the individual or business entity named in this Contractor or contract is not ineligible to receive the specified contract and acknowledges that this contract may be terminated and payment withheld if this certification is inaccurate.

Contractor certifies that it and its principals are not suspended or debarred from doing business with the state or federal government as listed on the *State of Texas Debarred Vendor List* maintained by the Texas Comptroller of Public Accounts and the *System for Award Management (SAM)* maintained by the General Services Administration.

[SIGNATURES PROVIDED ON FOLLOWING PAGE]

IN WITNESS WHEREOF, the parties hereto have executed this Agreement the day and year first above written.

BOARD OF REGENTS OF
THE TEXAS A&M UNIVERSITY SYSTEM
(THE OWNER)

CONTRACTOR

By _____
Deputy Chancellor and Chief Financial Officer

By _____
(Signature)

Date _____

(Print or Type Name)

Date _____

APPROVAL RECOMMENDED:

Chief Facilities Officer
Office of Facilities Planning & Construction

Name(s) of individual(s), sole proprietors,
partner(s), shareholder(s) or owner(s) with
an ownership interest of at least 25% of the
business entity executing this Contract.

Date _____

Name: _____

APPROVED AS TO FORM:

Name: _____

Name: _____

Assistant General Counsel

Name: _____

Date _____

THE TEXAS A&M UNIVERSITY SYSTEM BID/PROPOSAL BOND

KNOW ALL MEN BY THESE PRESENTS:

That we, _____
(Name and Address of Bidder/Proposer)

hereinafter called the Principal, and _____

a corporation or firm duly authorized to transact surety business in the State of Texas or as listed in the current notice of the Department of Treasury list of companies holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies, hereinafter called the Surety, are held and firmly bound unto the Board of Regents of The Texas A&M University System, College Station, Texas 77845-3424, hereinafter called the Obligee, in the sum of not less than five percent (5%) of the greatest total amount of the bid or proposal, as a guarantee, the payment of which sum will and truly be made, the said Principal and the said Surety, bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid or proposal for: Project Number _____

(Full name and location of project)

NOW, THEREFORE, if the Obligee shall award the Contract to the Principal and the Principal shall enter into the Contract in writing with the Obligee in accordance with the terms of such bid or proposal, and furnish such bonds and other instruments as may be specified in the Contract Documents with good and sufficient surety for the faithful performance of such Contract and for the prompt payment of labor and material furnished in the prosecution thereof, then this bond shall be null and void. If in the event of failure of the Principal to execute such Contract and furnish such bonds and other instruments required by the Contract Documents within fifteen (15) days after the date of transmittal of the Contract Documents to the Principal for execution, this bond shall remain in full force and effect and become the property of the Obligee, without recourse of the Principal and/or the Surety, not as a penalty, but as liquidated damages.

Signed this _____ DAY of _____ A.D., 20____.

By: _____
(Principal)

(Signature and Title)

* By: _____
(Surety)

(Attorney-in-Fact)

*Attach Power of Attorney for Surety's Attorney-in-Fact with "live seal".

Surety Seal

DISCLOSURE OF GUARANTY FUND NONPARTICIPATION

In the event the Surety is unable to fulfill its contractual obligation under this bond, the Obligee is not protected by an insurance guaranty fund or other solvency protection arrangement.

PAYMENT BOND

STATE OF TEXAS

COUNTY OF BRAZOS

KNOW ALL MEN BY THESE PRESENTS

That we, _____, as Principal, and _____, as Surety, are hereby held and firmly bound unto the State of Texas in the penal sum of: _____ Dollars (\$ _____) for the payment whereof, the said Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly and severally firmly by these presents.

The conditions of this obligation are such that, whereas the Principal entered into a certain contract (the "Contract"), which Contract is incorporated into this Payment Bond by this reference, with the State of Texas acting by and through the Board of Regents of The Texas A&M University System, as Oblige, dated _____ for the _____ Project No. _____.

NOW, THEREFORE, if the Principal shall promptly make payments to all claimants, as defined in Chapter 2253, Texas Government Code, supplying labor and materials in the prosecution of the work provided for in said Contract, then this obligation shall be null and void, otherwise it shall remain in full force and effect.

This Bond is made and entered into solely for the protection of all claimants supplying labor and material in the prosecution of the Work provided for in said Contract, and all such claimants shall have a direct right of action under the Bond as provided in Chapter 2253, Texas Government Code.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the Contract or to the Work to be performed under the Contract shall in any wise affect its obligation on this Bond, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the Contract or to the Work to be performed under the Contract.

The Surety agrees to pay the State of Texas upon demand all loss and expense, including attorney's fees and court costs, incurred by the State of Texas by reason of or on account of any breach of this obligation by the Surety.

IN WITNESS WHEREOF, the Principal and Surety have duly signed and sealed this instrument this _____ day of _____, 20____.

_____, Principal

(PRINCIPAL'S SEAL)
if a corporation)

By: _____

Name: _____

Title: _____

_____, Surety

(SURETY'S SEAL)

By: _____

Name: _____

Attorney-in-Fact

PERFORMANCE BOND

STATE OF TEXAS

COUNTY OF BRAZOS

KNOW ALL MEN BY THESE PRESENTS

That we, _____, as Principal, and _____, as Surety, are hereby held and firmly bound unto the State of Texas in the penal sum of: _____ Dollars (\$_____) for the payment whereof, the said Principal and Surety bind themselves, their heirs, executors, administrators and successors, jointly and severally, firmly by these presents.

The conditions of this obligation are such that, whereas the Principal entered into a certain contract (the "Contract"), which Contract is incorporated into this Performance Bond by this reference, with the State of Texas acting by and through the Board of Regents of The Texas A&M University System, as Oblige, dated _____ for the _____, Project No. _____

NOW, THEREFORE, if the Principal shall faithfully perform the Contract in accordance with the Contract Documents, including any warranties, and shall fully indemnify, and save harmless the State of Texas from all costs and damage that the State of Texas may suffer by reason of the Principal's default or failure to perform and shall fully reimburse and repay the State of Texas all outlay and expense that the State of Texas may incur in making good any such default or failure to perform, then this obligation shall be null and void, otherwise it shall remain in full force and effect.

In the event the Principal is declared in default under the Contract, Surety will, within fifteen (15) days of the determination of such default, take over and assume responsibility for completion of such Contract and become entitled to the payment of the balance of the Contract Price, or the Surety shall make other arrangements satisfactory to the Oblige for the completion of the defaulted Work. Conditioned upon the Surety's faithful performance of its obligations, the Surety's liability shall not exceed the penalty of this Bond.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the Contract or to the Work to be performed under the Contract or to the Specifications accompanying the same shall in any manner affect its obligation on this Performance Bond, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the Contract or to the Work or to the Specifications.

The Surety agrees to pay to the State of Texas upon demand all loss and expenses, including attorney's fees and court costs, incurred by the State of Texas by reason of or on account of any breach of this obligation by the Surety.

This Bond is issued pursuant to the requirements of Section 2253.021, Texas Government Code, as amended.

IN WITNESS WHEREOF, the Principal and Surety have executed and sealed this instrument this _____ day of _____, 20____.

_____, Principal

(PRINCIPAL'S SEAL if a corporation)

By: _____

Name: _____

Title: _____

_____, Surety

(SURETY'S SEAL)

By: _____

Name: _____

Attorney-in-Fact

**Uniform General Conditions
for
THE TEXAS A&M UNIVERSITY SYSTEM**

**For use on all Texas A&M University System and Institutional
Construction Projects**

Table of Contents

ARTICLE	PAGE #
Article 1	Definitions2
Article 2	Wage Rates and Other Laws Governing Construction 7
Article 3	General Responsibilities of Owner & Contractor 11
Article 4	Historically Underutilized Business (HUB) Subcontracting Plan 19
Article 5	Bonds & Insurance..... 21
Article 6	Contract Documents, Coordination Documents and Record Documents 33
Article 7	Construction Safety 36
Article 8	Quality Control..... 38
Article 9	Construction Schedules 45
Article 10	Payments52
Article 11	Changes 57
Article 12	Project Completion and Acceptance 66
Article 13	Warranty and Guarantee..... 71
Article 14	Suspension and Termination 73
Article 15	Dispute Resolution..... 77
Article 16	Certification of No Asbestos Containing Materials or Work78
Article 17	Miscellaneous78

Article 1. Definitions

Unless the context clearly requires another meaning, the following terms have the meaning assigned herein:

- 1.1 *Addendum/Addenda* means formally issued written or graphic modifications and/or interpretations of the Construction Documents that may add to, delete from, clarify or correct the description and/or scope of the Work. Addenda are issued during the bidding phase of the Project.
- 1.2 *Application for Payment* means Contractor's monthly partial invoice for payment that includes any portion of the Work that has been completed for which an invoice has not been submitted and performed in accordance with the requirements of the Contract Documents. The Application for Payment accurately reflects the progress of the Work, is itemized based on the Schedule of Values and shall not include subcontracted items for which Contractor does not intend to pay.
- 1.3 *Application for Final Payment* means Contractor's final invoice for payment that includes any portion of the Work that has been completed for which an invoice has not been submitted, amounts owing to adjustments to the final Contract Sum resulting from approved change orders, and release of remaining Contractor's retainage.
- 1.4 *Architect/Engineer (A/E)* means a person registered as an architect pursuant to Tex. Occ. Code Ann., Chapter 1051, as a landscape architect pursuant to Tex. Occ. Code Ann., Chapter 1052, a person licensed as a professional engineer pursuant to Tex. Occ. Code Ann., Chapter 1001 and/or a firm employed by Owner or a Design-Build contractor to provide professional architectural or engineering services and to exercise overall responsibility for the design of a Project or a significant portion thereof, and to perform the contract administration responsibilities set forth in the Contract.
- 1.5 *Baseline Schedule* means the accepted comprehensive work progress schedule, taking into account subcontractor and supplier input, incorporating all prior comments received from the ODR on the previous work progress schedules. This Baseline Schedule shall be submitted by the contractor within 90 days of the NTP. This schedule is prepared by the Contractor for the Owner's information and acceptance which conveys Contractor's and its Subcontractors' activities (including coordination and review activities required in the Contract Documents to be performed by A/E and ODR), durations, and sequence of work related to the entire Project to the extent required by the Contract Documents. The schedule clearly demonstrates the critical path of activities, durations and necessary predecessor conditions which drive the end date of the schedule. The Baseline Schedule shall not exceed the time limit current under the Contract Documents. All subsequent

Work Progress Schedules shall make comparisons to the Baseline Schedule as a means of analyzing progress.

- 1.6 *Building Information Modeling (BIM)* is a digital representation of physical and functional characteristics of a facility. As such it serves as a shared knowledge resource for information about a facility forming a reliable basis for decisions during its life-cycle from inception onward. A basic premise of BIM is collaboration by different stakeholders at different phases of the life cycle of a facility to insert, extract, update or modify information in the BIM process to support and reflect the roles of that stakeholder. The BIM is a shared digital representation founded on open standards for interoperability.
- 1.7 *Certificate of Final Completion* means the certificate issued by Owner that documents, to the best of all parties' knowledge and understanding, Contractor's completion of all Contractor's Punchlist items and pre-final Punchlist items, final cleanup and Contractor's provision of Record Documents, operations and maintenance manuals, and all other closeout documents required by the Contract Documents.
- 1.8 *Certificate of Substantial Completion* means the certificate executed by the A/E, ODR and Contractor that documents to the best of A/E's and ODR's knowledge and understanding, Contractor's sufficient completion of the work in accordance with the Contract, so as to be operational and fit for the use intended.
- 1.9 *Change Order* means a written modification of the Contract between the Owner and Contractor, signed by the Owner, the Contractor and the A/E.
- 1.10 *Close-out Documents* means the product brochures, submittals, product/equipment maintenance and operations instructions, manuals, and other documents/warranties, Record Documents, affidavit of payment, release of lien and claim, and as may be further defined, identified, and required by the Contract Documents.
- 1.11 *Construction Manager-at-Risk*, in accordance with Tex. Educ. Code § 51.782, means a sole proprietorship, partnership, corporation, or other legal entity that assumes the risk for construction, rehabilitation, alteration, or repair of a facility at the contracted price as a general contractor and provides consultation to Owner regarding construction during and after the design of the facility.
- 1.12 *Contract* means the entire agreement between the Owner and the Contractor, including all of the Contract Documents.
- 1.13 *Contract Date* is the date when the agreement between the Owner and the Contractor becomes effective.

Uniform General Conditions for Texas A&M University System

- 1.14 *Contract Documents* means those documents identified as a component of the agreement (Contract) between the Owner and the Contractor. These may include, but are not limited to, Drawings, Specifications, these Uniform General Conditions, Special Conditions, Change Orders, and all pre-bid and/or pre-proposal addenda.
- 1.15 *Contract Sum* means the total compensation payable to the Contractor for completion of the Work in accordance with the terms of the Contract.
- 1.16 *Contract Time* means the period between the date identified in the Notice to Proceed and the Substantial Completion date or as subsequently amended by Change Order.
- 1.17 *Contractor* means the individual, corporation, company, partnership, firm or other entity contracted to perform the Work, regardless of the type of construction contract used, so that the term as used herein includes a Construction Manager-at-Risk or a Design-Build firm as well as General or Prime Contractor. The Contract Documents refer to Contractor as if singular in number.
- 1.18 *Day* means a calendar day, unless otherwise specifically stipulated.
- 1.19 *Design-Build*, in accordance with Tex. Educ. Code § 51.780, means a team, partnership, or legal entity that includes design professionals and a builder in which the design and subsequent construction is provided through a single Contract with a Design-Build firm.
- 1.20 *Drawings* means that product of the A/E which graphically depicts the Work.
- 1.21 *Final Completion* means the date determined and certified by the A/E and Owner on which the Work is fully and satisfactorily complete in accordance with the Contract.
- 1.22 *Final Payment* means the last and final monetary compensation made to a Contractor for any portion of the Work that has been completed and accepted for which payment has not been made, amounts owing to adjustments to the final Contract Sum resulting from approved Change Orders, and release of Contractor's retainage.
- 1.23 *Historically Underutilized Business (HUB)* pursuant to Tex. Gov't Code, Ch. 2161, means a for-profit entity that has not exceeded the size standard prescribed by 34 TAC §20.294, and has its principal place of business in Texas, and is at least 51 percent owned by an Asian Pacific American, Black American, Hispanic American, Native American, American woman and /or Service Disabled Veteran with a Service related disability of 20% or greater,

Uniform General Conditions for Texas A&M University System

who reside in Texas and actively participate in the control, operations and management of the entity's affairs.

- 1.24 *Notice to Proceed* means the written document informing Contractor of the date to commence Work and fully complete the Work within the time specified in the Contract.
- 1.25 *Owner* means The Board of Regents of The Texas A&M University System, acting through the delegated entity of The Texas A&M University System or one of its Institutions as identified in the Contract as Owner.
- 1.26 *Owner's Designated Representative (ODR)* means the individual assigned by the Owner to act on its behalf, and to undertake certain activities as specifically outlined in the Contract. The ODR is the only party authorized to direct changes to the scope, cost, or time of the Contract.
- 1.27 *Potential Change Log (PC)* means a Contractor maintained document that informs the Owner of a potential change in the Work and appropriately describes or otherwise documents such change including a preliminary cost and time impact. An item on the Potential Change Log does not modify the Contract.
- 1.28 *Progress Assessment Report (PAR)* means the monthly compliance report to Owner verifying compliance with the HUB subcontracting plan (HSP).
- 1.29 *Project* means all activities necessary for realization of the Work. This includes design, Contract award(s), execution of the Work itself, and fulfillment of all Contract and warranty obligations.
- 1.30 *Punchlist* means a list of items of Work to be completed or corrected by Contractor after Substantial Completion. Punchlists indicate items to be finished, remaining Work to be performed, or Work that does not meet quality or quantity requirements as required in the Contract Documents.
- 1.31 *Record Documents* mean the drawing set, Specifications, and other materials maintained by Contractor that documents all Addenda, Architect's Supplemental Instructions, Change Orders and postings and markings that record the as-constructed conditions of the Work and all changes made during construction.
- 1.32 *Request for Information (RFI)* means a written request by Contractor directed to A/E or ODR for a clarification of the information provided in the Contract Documents or for direction concerning information necessary to perform the Work that needs to be clarified in may be omitted from the Contract Documents.

Uniform General Conditions for Texas A&M University System

- 1.33 *Samples* mean representative physical examples of materials, equipment or workmanship, used to confirm compliance with requirements and/or to establish standards for use in execution of the Work.
- 1.34 *Schedule of Values* means the detailed breakdown of the cost of the materials, labor and equipment necessary to accomplish the Work as described in the Contract Documents, submitted by Contractor for approval by Owner and A/E.
- 1.35 *Shop Drawings* means the drawings, diagrams, illustrations, schedules, performance charts, brochures and other data prepared by the Contractor or its agents, which detail a portion of the Work.
- 1.36 *Site* means the geographical area of the location of the Work.
- 1.37 *Special Conditions* means the documents containing terms and conditions, which may be unique to the Project. Special Conditions are a part of the Contract Documents and have precedence over these Uniform General Conditions.
- 1.38 *Specifications* mean the written product of the A/E that establishes the quality and/or performance of products utilized in the Work and processes to be used, including testing and verification for producing the Work.
- 1.39 *Subcontractor* means a business entity that enters into an agreement with the Contractor to perform part of the Work or to provide services, materials or equipment for use in the Work.
- 1.40 *Submittal Register* means a list provided by Contractor of all items to be furnished for review and approval by A/E and Owner and as identified in the Contract Documents including anticipated sequence and submittal dates.
- 1.41 *Substantial Completion* means the date determined and certified by the Contractor, A/E and Owner when the Work or a designated portion thereof is sufficiently complete, in accordance with the Contract, so as to be operational and fit for the use intended. Fit for use intended would include but not be limited to the authority having jurisdiction designation that the Work or a designated portion thereof can be occupied.
- 1.42 *Supplementary General Conditions* mean procedures and requirements that modify the Uniform General Conditions. Supplementary General Conditions, when used, have precedence over the Uniform General Conditions.

- 1.43 *Unilateral Change Order* means a Change Order issued by the Owner without the complete agreement of the Contractor as to cost and/or time.
- 1.44 *Unit Price Work* means Work or a portion of the Work paid for based on incremental units of measurement.
- 1.45 *Work* means the administration, procurement, materials, equipment, construction and all services necessary for the Contractor, and/or its agents, to fulfill the Contractor's obligations under the Contract.
- 1.46 *Work Progress Schedule* means the initial and subsequent updated time schedules prepared and monitored by Contractor that accurately indicates all necessary appropriate revisions as required by the conditions of the Work and the Project while maintaining a concise comparison to the Baseline Schedule.

Article 2. Wage Rates and Other Laws Governing Construction

- 2.1. Environmental Regulations. The Contractor shall conduct activities in compliance with applicable laws and regulations and other requirements of the Contract relating to the environment and its protection at all times. Unless otherwise specifically determined, the Owner is responsible for obtaining and maintaining permits related to stormwater run-off. The Contractor shall conduct operations consistent with stormwater run-off permit conditions. Contractor is responsible for all items it brings to the Site, including hazardous materials, and all such items brought to the Site by its Subcontractors and suppliers, or by other entities subject to direction of the Contractor. The Contractor shall not incorporate hazardous materials into the Work without prior approval of Owner, and shall provide an affidavit attesting to such in association with the request for the Substantial Completion Inspection.
- 2.2. Wage Rates. The Contractor shall not pay less than the wage scale of the various classes of labor as shown on the "Prevailing Wage Schedule" provided by the Owner. The specified wage rates are minimum rates only. The Owner is not bound to pay any claims for additional compensation made by any contractor because the Contractor pays wages in excess of the applicable minimum rate contained in the Contract. The "Prevailing Wage Schedule" is not a representation that qualified labor adequate to perform the Work is available locally at the prevailing wage rates.
- 2.2.1 Notification to Workers. Contractor shall post the prevailing wage schedule in a place conspicuous to all workers on the Project Site. When requested by Owner, Contractor shall furnish evidence of

Uniform General Conditions for Texas A&M University System

compliance with the Texas Prevailing Wage Law and the addresses of all workers.

2.2.1.1 Pursuant to Tex. Gov't Code § 2258.024, Contractor shall keep, on site, true and accurate records showing the name and occupation of each worker employed by the Contractor or its Subcontractors and the actual per diem wages paid to each worker. The record shall be open to inspection by the ODR and their agents at all reasonable hours for the duration of the Contract.

2.2.1.2 With each application for progress payment, Contractor shall provide classification and wage information for all new workers to the Work and make available upon request certified payroll records, including from its Subcontractors of any tier level, on Form WH-347 as promulgated by the U.S. Department of Labor, as may be revised from time to time and in unlocked and unprotected Excel format, along with copies of any and all Contract Documents between Contractor and any Subcontractors. Pursuant to Tex. Penal Code §§ 37.02 and 37.10, Employees of Contractor and its Subcontractors, including all tier levels, shall be subject to prosecution for submitting certified payroll records that contain materially false information.

2.2.1.3 The "Prevailing Wage Schedule" is determined by the Owner in compliance with Tex. Gov't Code, Chapter 2258. Should the Contractor at any time become aware that a particular skill or trade not reflected on the Owner's Prevailing Wage Schedule will be or is being employed in the Work, whether by the Contractor or by a Subcontractor, the Contractor shall promptly inform the ODR. Contractor shall identify, briefly describe, and request a predetermination of rates for crafts (or apprentice programs) not included in the Project's Prevailing Wage Schedule. Such request shall be made within 15 days after Contract award to the Chief Facilities Officer, Facilities Planning & Construction, The Texas A&M University System, phone number 979-458-7000.

2.2.1.4 Apprentices who are enrolled in a federally certified apprenticeship program may be used at the percentage rates of the journeyman scale stipulated in their apprenticeship agreement.

2.2.1.5 The Contractor is responsible for determining the most appropriate wage for a particular skill in relation to similar skills

Uniform General Conditions for Texas A&M University System

or trades identified on the Prevailing Wage Schedule. In no case shall any worker be paid less than the wage indicated for Laborers.

2.2.1.6 Pursuant to Tex. Labor Code § 214.008, Misclassification of Workers; Penalty. The Owner requires Contractor and all its Subcontractors properly classify individuals as Employees or Independent Contractors.

2.2.2 Penalty for Violation. The Contractor and its Subcontractor will pay to the State a penalty of sixty dollars (\$60) for each worker employed for each calendar day, or portion thereof, that the worker is paid less than the wage rates stipulated in the Prevailing Wage Schedule.

2.2.3 Complaints of Violations.

2.2.3.1 Owner's Determination of Good Cause. Upon receipt of information concerning a violation, Owner will conduct an investigation in accordance with Tex. Gov't Code, Ch. 2258 and make an initial determination as to whether good cause exists that a violation occurred. Upon making a good cause finding, Owner will retain the full amounts claimed by the claimant or claimants as the difference between wages paid and wages due under the prevailing wage schedule and any supplements thereto, together with the applicable penalties in accordance with Tex. Gov't Code § 2258.023, such amounts being subtracted from successive progress payments pending a final decision on the violation

2.2.3.2 No Extension of Time. If the Owner's determination proves valid that good cause existed to believe a violation had occurred, the Contractor is not entitled to an extension of time for any delay arising directly or indirectly from the arbitration procedures.

2.2.3.3 Cooperation with Owner's Investigation. Contractor shall cooperate with Owner during any investigations hereunder. Such cooperation shall include, but not necessarily be limited to, timely providing the information and/or documentation requested by Owner, which may include certified payroll records on Form WH-347 as promulgated by the U.S. Department of Labor, as may be revised from time to time and in unlocked and unprotected Excel format; and copies of any and all Contract Documents between Contractor and any Subcontractors.

Uniform General Conditions for Texas A&M University System

- 2.2.3.4 Notification to Owner. In the event Contractor or its Subcontractor elect to appeal an initial determination made pursuant to Paragraph 2.2.3.1, the Contractor and/or Subcontractor, as applicable, shall deliver notice thereof to Owner.
- 2.3. The venue for any suit arising from the Contract will be in a court of competent jurisdiction in Brazos County, Texas, or as may otherwise be designated in the Owner's Special Conditions.
- 2.4. Licensing of Trades. The Contractor shall comply with all applicable provisions of state law related to license requirements for skilled tradesmen, contractors, suppliers and/or laborers, as necessary to accomplish the Work. In the event the Contractor, or one of its Subcontractors, loses its license during the term of performance of the Contract, the Contractor shall promptly hire or contract with a licensed provider of the service at no additional cost to the Owner.
- 2.5. Royalties, Patents and Copyrights. Contractor shall pay all royalties and license fees, defend suits or claims for infringement of copyrights and patent rights, and shall hold Owner harmless from loss on account thereof, but shall not be responsible for such defense or loss when a particular design, process or product of a particular manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings, Specifications or other documents prepared by Owner or A/E. However, if Contractor has reason to believe that the required design, process, or product is an infringement of a copyright or a patent, Contractor shall be responsible for such loss unless such information is promptly furnished to A/E.
- 2.6. State Sales and Use Taxes. The Owner qualifies for exemption from certain State and Local Sales and Use Taxes pursuant to the provisions of Tex. Tax Code, Chapter 151. Upon request from Contractor, Owner shall furnish evidence of tax exempt status. The Contractor may claim exemption from payment of applicable State taxes by complying with such procedures as prescribed by the State Comptroller of Public Accounts. Owner acknowledges not all items qualify for exemption. Contractor shall not be entitled to reimbursement for taxes paid on items that are exempt from taxation.
- 2.7. Domestic Iron and Steel Requirement. Pursuant to Sections 2252.201-2252.205 of the Tex. Gov't Code, Contractor shall require that any iron or steel product produced through a manufacturing process and used in the Project be produced in the United States. Contractor will require that the bid documents provided to all bidders and the contract include this same requirement.

- 2.8 In accordance with State Law, all persons performing Work requiring digging or ground penetration are required to call 811 in advance and provide detailed information regarding planned Work. Notification shall occur not earlier than the 14th day prior to the date excavation is to begin or later than 48 hours before the excavation is to begin, excluding weekends and holidays. Additional information can be found at <http://www.texas811.org>. Prior to beginning excavation, the Contractor shall verify that all utility providers have responded to the 811 ticket.
- 2.9 Prior to any use of an unmanned aerial system the Contractor or its Subcontractor shall complete the TAMUS UAS Flight Application, which is located at the following website <https://www.tamus.edu/business/risk-management/uas/>. This application shall be submitted a minimum of 14 days prior to the planned flight. The Contractor shall provide the ODR the application and the approval notification.

Article 3. General Responsibilities of Owner and Contractor

- 3.1. Owner's General Responsibilities. The Owner is the entity identified as such in the Contract and referred to throughout the Contract Documents as if singular in number.
- 3.1.1 Preconstruction Conference. Prior to, or concurrent with, the issuance of the Notice to Proceed with Construction, a conference will be convened for attendance by the Owner, Contractor, A/E and appropriate Subcontractors. The purpose of the conference is to establish a working understanding among the parties as to the Work, the operational conditions at the Project Site, and general administration of the Project. Topics include communications, schedules, procedures for handling Shop Drawings and other submittals, processing Applications for Payment, maintaining required records and all other matters of importance to the administration of the Project and effective communications between the Project team members.
- 3.1.2 Owner's Designated Representative. Prior to the start of construction, Owner will identify the Owner's Designated Representative (ODR), who has the express authority to act and bind the Owner to the extent and for the purposes described in the various Articles of the Contract, including responsibilities for general administration of the Contract.
- 3.1.2.1 Unless otherwise specifically defined elsewhere in the Contract Documents, the ODR is the single point of contact between the Owner and Contractor. Notice to the ODR,

Uniform General Conditions for Texas A&M University System

unless otherwise noted, constitutes notice to the Owner under the Contract.

3.1.2.2 All directives on behalf of the Owner will be conveyed to the Contractor by the ODR in writing.

3.1.2.3 The ODR will furnish or cause to be furnished, free of charge, a digital set of the Drawings, Specifications, and Addenda.

3.1.2.4 The ODR will establish the protocol for planning, scheduling and documenting progress meetings with provisions for absence of various Project team members that have a key role in these duties.

3.1.3 Owner Supplied Materials and Information.

3.1.3.1 The Owner will furnish to the Contractor those surveys describing the physical characteristics, legal description, limitations of the Site, site utility locations, and other information used in the preparation of the Contract Documents.

3.1.3.2 The Owner will provide information, equipment, or services under the Owner's control to the Contractor with reasonable promptness. The Owner makes no representation as to the accuracy or completeness of the site information furnished to the Contractor by the Owner, and is not responsible for any interpretations or conclusions reached by the Contractor with respect to the information.

3.1.4 Availability of Lands. The Owner will furnish, as indicated in the Contract, all required rights to use the lands upon which the Work occurs. This includes rights-of-way and easements for access and such other lands that are designated for use by the Contractor. The Contractor shall comply with all Owner-identified encumbrances or restrictions specifically related to use of lands so furnished. The Owner will obtain and pay for easements for permanent structures or permanent changes in existing facilities, unless otherwise required in the Contract Documents.

3.1.5 Limitation on Owner's Duties.

3.1.5.1 The Owner will not supervise, direct, control or have authority over or be responsible for Contractor's means, methods, technologies, sequences or procedures of construction or the safety precautions and programs incident thereto. The Owner

is not responsible for any failure of Contractor to comply with laws and regulations applicable to the Work. The Owner is not responsible for the failure of Contractor to perform or furnish the Work in accordance with the Contract Documents. Owner is not responsible for the acts or omissions of Contractor, or any of its Subcontractors, suppliers or of any other person or organization performing or furnishing any of the Work on behalf of the Contractor.

3.1.5.2 The Owner will not take any action in contravention of a design decision made by the A/E in preparation of the Contract Documents, when such actions are in conflict with statutes under which the A/E is licensed for the protection of the public health and safety.

3.2 Role of A/E. Unless specified otherwise in the Contract between the Owner and the Contractor, the A/E shall provide general administration services for the Owner during the construction phase of the Project. Written correspondence, requests for information, and Shop Drawings/submittals shall be directed to the A/E for action. The A/E has the authority to act on behalf of the Owner to the extent provided in the Contract Documents, unless otherwise modified by written instrument, which will be furnished to the Contractor by the ODR, upon request.

3.2.1 Site Visits

3.2.1.1 The A/E will make visits to the Site at intervals as provided in the A/E's contract agreement with the Owner, to observe the progress and the quality of the various aspects of Contractor's executed Work and report findings to the Owner.

3.2.1.2 The A/E has the authority to interpret Contract Documents and observe the Work for compliance and conformance with the Contract. Except as referenced in Article 3.1.5.2, the Owner retains the sole authority to accept or reject Work and issue direction for correction, removal, or replacement of Work.

3.2.2 Clarifications and Interpretations. It may be determined that clarifications or interpretations of the Contract Documents are necessary. Upon direction by the ODR such clarifications or interpretations will be provided by the A/E consistent with the intent of the Contract Documents. The A/E will issue these clarifications with reasonable promptness to the Contractor as Architect's Supplemental Instruction (ASI) or similar instrument. If Contractor believes that such clarification or interpretation justifies an adjustment in the Contract

Uniform General Conditions for Texas A&M University System

Sum or the Contract Time, the Contractor shall so notify the Owner in accordance with the provisions of Article 11.

3.2.3 Limitations on A/E Authority. The A/E is not responsible for:

3.2.3.1 The Contractor's means, methods, techniques, sequences, procedures, safety, or programs incident to the Project nor will the A/E supervise, direct, control or have authority over the same.

3.2.3.2 The failure of Contractor to comply with laws and regulations applicable to furnishing or performing the Work.

3.2.3.3 The Contractor's failure to perform or furnish the Work in accordance with the Contract Documents.

3.2.3.4 Acts or omissions of the Contractor, or of any other person or organization performing or furnishing any of the Work.

3.3 Contractor's General Responsibilities. The Contractor is solely responsible for implementing the Work in full compliance with all applicable laws and the Contract Documents and shall supervise and direct the Work using the best skill and attention to assure that each element of the Work conforms to the Contract requirements. The Contractor is solely responsible for all construction means, methods, techniques, safety, sequences, coordination and procedures and protection of the installed work as part of the Contract until Substantial Completion of the Project. Contractor remains responsible for the care and protection of materials and Work in the areas where punch list items are completed until Final Completion. The Contractor shall visit the Site and ascertain all pertinent local conditions including but not limited to existing subsurface concealed conditions, location, accessibility and general character of the Site or building, the character and extent of existing work, the character and extent of existing work within adjacent sites and any other work being performed in the location.

3.3.1 Project Administration. The Contractor shall provide project administration for all its Subcontractors, vendors, suppliers, and others involved in implementing the Work and shall coordinate administration efforts with those of the A/E and ODR in accordance with the uniform general conditions and other provisions of the Contract and Contract Documents, and as outlined in the Pre-construction Conference. Contractor's Project Administration includes but not limited to daily reporting on weather, work progress, labor, materials, equipment, obstructions to prosecution of the work, accidents and injuries in accordance with the Contract and transmitted no less frequently than on a weekly basis.

- 3.3.2 Contractor's Management Personnel. Contractor shall employ competent individuals who will be present at the Project Site during the progress of the Work to supervise or oversee the work. The competent individuals are subject to the approval of ODR. Contractor shall not change approved staff during the course of the Project without the written approval of ODR unless the staff member leaves the employment of Contractor. Contractor shall provide the project staff as stated in the Special Conditions.
- 3.3.3 Labor. The Contractor shall provide competent, suitably qualified personnel to survey, lay-out, and construct the Work as required by the Contract Documents, and maintain good discipline and order at the Site at all times.
- 3.3.4 Services, Materials, and Equipment. Unless otherwise specified, the Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities, incidentals, and services necessary for the construction, performance, testing, start-up, inspection and completion of the Work.
- 3.3.5 Contractor General Responsibility. For Owner furnished equipment or material that will be in the care, custody, and control of Contractor, Contractor is responsible for damage or loss. Owner shall deliver to Contractor a complete list and respective values of such materials or equipment and make an equitable adjustment for any increase in cost of Builder's Risk insurance.
- 3.3.6 Non-Compliant Work. Should the A/E and/or the ODR identify Work as non-compliant with the Contract Documents, the ODR will communicate the finding to the Contractor and the Contractor will correct such Work at no additional cost to the Owner. The approval of Work by either the A/E or ODR does not relieve the Contractor from the obligation to comply with all requirements of the Contract Documents.
- 3.3.7 Subcontractors. The Contractor shall not employ any Subcontractor, supplier or other person or organization, whether initially or as a substitute, against whom the Owner may have reasonable objection. Owner will communicate such objections in writing within ten (10) days of receipt of Contractor's intent to use such Subcontractor, supplier, or other person or organization. Contractor is not required to employ any Subcontractor, supplier or other person or organization to furnish any of the work to whom Contractor has reasonable objection. Contractor shall not substitute Subcontractors without the acceptance of Owner

- 3.3.7.1 All subcontracts and supply contracts shall be consistent with and bound to the terms and conditions of the Contract Documents including provisions of the agreement between the Contractor and the Owner.
- 3.3.7.2 The Contractor shall be solely responsible for scheduling and coordinating the Work of its Subcontractors, suppliers and other persons and organizations performing or furnishing any of the Work under a direct or indirect contract with the Contractor. The Contractor shall require all its Subcontractors, suppliers and such other persons and organizations performing or furnishing any of the Work to communicate with Owner only through the Contractor. The Contractor shall furnish to the Owner, at Owner's request, a copy of each first-tier subcontract promptly after its execution. The Contractor agrees that the Owner has no obligation to review or approve the content of such contracts and that providing the Owner such copies in no way relieves the Contractor of any of the terms and conditions of the Contract, including, without limitation, any provisions of the Contract which require the Subcontractor to be bound to the Contractor in the same manner in which the Contractor is bound to the Owner.
- 3.3.8 Continuing the Work. The Contractor shall carry on the Work and adhere to the progress schedule during all disputes, disagreements or alternative resolution processes with the Owner. The Contractor shall not delay or postpone any Work because of the pending resolution of any disputes, disagreements or alternative resolution processes, except as the Owner and the Contractor may agree in writing.
- 3.3.9 Cleaning. At all times, the Contractor shall keep the Site and the Work clean and free from accumulation of waste materials or rubbish caused by the construction activities under the Contract. The Contractor shall ensure that the entire Project is thoroughly cleaned prior to requesting Substantial Completion Inspection and, again, upon completion of the Project prior to the Final Completion Inspection.
- 3.3.10 Acts and Omissions of Contractor, its Subcontractors and Employees. The Contractor is responsible for acts and omissions of its employees and all its Subcontractors, their agents and employees. The Owner may, in writing, require the Contractor to remove from the Project any of Contractor's or its Subcontractor's employees that the ODR finds to be careless, incompetent, unsafe, uncooperative, disruptive, or otherwise objectionable.

3.3.11 Indemnification of Owner. Contractor covenants and agrees to **FULLY INDEMNIFY and HOLD HARMLESS**, Owner and the elected and appointed officials, employees, officers, directors, volunteers, and representatives of Owner, individually or collectively, from and against any and all costs, claims, liens, damages, losses, expenses, fees, fines, penalties, proceedings, actions, demands, causes of action, liability and suits of any kind and nature, including but not limited to, personal or bodily injury, death or property damage, made upon Owner directly or indirectly arising out of, resulting from or related to Contractor's activities under this Contract, including any acts or omissions of Contractor, or any agent, officer, director, representative, employee, consultant or the Subcontractor of Contractor, and their respective officers, agents, employees, directors and representatives while in the exercise of performance of the rights or duties under this Contract. The indemnity provided for in this paragraph does not apply to any liability resulting from the negligence of the Owner, its officers or employees, separate contractors or assigned contractors, in instances where such negligence causes personal injury, death or property damage. **IN THE EVENT CONTRACTOR AND OWNER ARE FOUND JOINTLY LIABLE BY A COURT OF COMPETENT JURISDICTION, LIABILITY WILL BE APPORTIONED COMPARATIVELY IN ACCORDANCE WITH THE LAWS OF THE STATE OF TEXAS, WITHOUT WAIVING ANY GOVERNMENTAL IMMUNITY AVAILABLE TO THE STATE UNDER TEXAS LAW AND WITHOUT WAIVING ANY DEFENSES OF THE PARTIES UNDER TEXAS LAW.**

3.3.11.1 Contractor shall protect and indemnify the Owner from and against all claims, damages, judgments and losses arising from infringement or alleged infringement of any United States patent, or copyright that arise out of any of the work performed by the Contractor or the use by Contractor, or by Owner at the direction of Contractor, of any article or material. Upon becoming aware of a suit or threat of suit for patent or copyright infringement, Owner shall promptly notify Contractor and Contractor shall be given full opportunity to negotiate a settlement. Contractor does not warrant against infringement by reason of Owner's or Project Architect's design of articles or their use in combination with other materials or in the operation of any process. In the event of litigation, Owner agrees to cooperate reasonably with Contractor and parties shall be entitled, in connection

with any such litigation, to be represented by counsel at their own expense.

3.3.11.2 The provisions of this indemnification are solely for the benefit of the parties hereto and not intended to create or grant any rights, contractual or otherwise, to any other person or entity.

3.3.11.3 The Contractor shall promptly advise the Owner in writing of any claim or demand against the Owner or the Contractor known to the Contractor related to or arising out of the Contractor's activities under this Contract.

3.3.11.4 These indemnity provisions shall survive the termination of this Agreement regardless of the reason for termination.

3.3.12 Ancillary Areas. The Contractor shall operate and maintain operations and associated storage areas at the Site of the Work and off-site areas in accordance with the following:

3.3.12.1 The Contractor shall confine all Contractor operations, including storage of materials and employee parking upon the Site of the Work, to areas designated by the Owner.

3.3.12.2 The Contractor may erect, at its own expense, temporary buildings that will remain its property. The Contractor shall remove such buildings and associated utility service lines upon completion of the Work; unless the Contractor requests and the Owner provides written consent that, it may abandon such buildings and utilities in place.

3.3.12.3 The Contractor shall use only established roadways or construct and use such temporary roadways as may be authorized by the Owner. The Contractor shall not allow load limits of vehicles to exceed the limits prescribed by appropriate regulations or law. The Contractor shall provide protection to road surfaces, curbs, sidewalks, trees, shrubbery, sprinkler systems, drainage structures and other like existing improvements to prevent damage, and shall repair any damage, thereto at the expense of the Contractor.

3.3.12.4 The Owner may restrict the Contractor's entry to the Site to specifically assigned entrances and routes.

3.3.13 Separate Contracts. Owner reserves the right to award other contracts in connection with other portions of the Project under these same or

substantially similar contract conditions, including those portions related to insurance and waiver of subrogation. Owner reserves the right to perform operations related to the Project with Owner's own forces.

3.3.14 Under a system of separate contracts, the conditions described herein continue to apply except as may be amended by Change Order.

3.3.15 Contractor shall cooperate with other contractors or forces employed on the Project by Owner, including providing access to Site and Project information as requested.

3.3.16 Owner shall be reimbursed by Contractor for costs incurred by Owner which are payable to a separate contractor because of delays, improperly timed activities, or defective construction by Contractor. Owner will equitably adjust the Contract by Change Order for costs incurred by Contractor because of delays, improperly timed activities, and damage to the Work or defective construction by a separate contractor.

Article 4. Historically Underutilized Business (HUB) Subcontracting Plan

4.1. General Description. The purpose of the Historically Underutilized Business (HUB) program is to promote equal business opportunities for economically disadvantaged persons (as defined by Tex. Gov't Code, Ch. 2161 and 34 TAC § 20.282) to contract with agencies and institutions of higher education in the state of Texas in accordance with the goals established by the applicable agency or institution. The HUB program annual procurement utilization HUB goals are as established by the Owner and stated within the Owner's current HUB Subcontracting Plan (HSP) form. The HUB goals are established as allowed in 34 TAC §20.284.

4.1.1 The Owner is required by statute to make a good faith effort to assist HUBs in participating in state procurement and contracting opportunities. 34 TAC §20.281, outlines the state's policy to encourage the utilization of HUBs in state procurement and contracting opportunities through race, ethnic and gender-neutral means.

4.1.2 For any project in an amount of \$100,000 or more, the Contractor is required to make a good faith effort to award subcontracts to HUBs in accordance with 34 TAC §20.285 by submitting an HSP according to the requirements of the Owner's solicitation documents. The approved HSP shall become a provision of the Owner's Contract.

4.2. Compliance with Approved HUB Subcontracting Plan. Contractor, having been awarded the Contract in part by complying with the HUB Program

Uniform General Conditions for Texas A&M University System

statute and rules, hereby covenants to continue to comply with the HUB Program as follows:

- 4.2.1 Prior to adding or substituting a Subcontractor, promptly notify the Owner in the event a change is required for any reason to the accepted HUB Subcontracting Plan. Notification shall occur through the Owner's project management system.
 - 4.2.2 Conduct the good faith effort activities required and provide the Owner with necessary documentation to justify approval of a change to the approved HUB Subcontracting Plan.
 - 4.2.3 Cooperate in the execution of a Change Order or such other approval of the change in the HUB Subcontracting Plan as the Contractor and Owner may agree to.
 - 4.2.4 Maintain and make available to Owner upon request business records documenting compliance with the accepted HUB Subcontracting Plan.
 - 4.2.5 Submit to Owner a compliance report, in the format required by the Owner that demonstrates Contractor's performance of the HUB Subcontracting Plan.
 - 4.2.5.1 Progress Assessment Report (PAR): monthly compliance reports to Owner (contracting agency), verifying their compliance with the HUB subcontracting plan, including the use/expenditures they have made to Subcontractors. (The PAR is available at <https://www.tamug.edu/business/hub-procurement/hub-programs-3/>).
 - 4.2.6 Promptly and accurately explain and provide supplemental information to Owner to assist in the Owner's investigation of the Contractor's good faith effort to fulfill the HUB Subcontracting Plan and the requirements under 34 TAC §20.14.
- 4.3. Failure to Demonstrate Good Faith Effort. Upon a determination by Owner that the Contractor has failed to demonstrate a good faith effort to fulfill the HUB Subcontracting Plan or any Contract covenant detailed above, the Owner, in addition to all other remedies available to it, may report nonperformance to the state Comptroller in accordance with 34 TAC §20.585-20.586. In addition, if the Contractor failed to implement the HSP in good faith; the Owner may revoke the Contract for breach of Contract and make a claim against the Contractor

Article 5. Bonds & Insurance

5.1. Construction Bonds. The Contractor is required to tender to Owner, prior to commencing the Work, performance and payment bonds, as required by Tex. Gov't Code, Chapter 2253.

5.1.1 Performance Bond. A Performance Bond is required if the Contract Sum is in excess of \$100,000. The Performance Bond is solely for the protection of the Owner. The Performance Bond is to be for the Contract Sum to guarantee the faithful performance of the Work in accordance with the Contract Documents. The form of the bond shall be approved by the Attorney General of Texas. The Performance Bond shall be effective through the Contractor's warranty period.

5.1.2 Payment Bond. A Payment Bond is required if the Contract Sum is in excess of \$25,000. The Payment Bond is to be for the Contract Sum and is payable to the Owner solely for the protection and use of payment bond beneficiaries who have a direct contractual relationship with the Contractor or a Subcontractor. The form of the bond shall be approved by the Attorney General of Texas.

5.1.3 Bond Requirements. Each bond shall be executed by a corporate surety or sureties authorized to do business in the State of Texas and acceptable to the Owner, on the Owner's form, and in compliance with the relevant provisions of the Texas Insurance Code. If any bond is for more than 10 percent of the surety's capital and surplus, the Owner may require certification that the company has reinsured the excess portion with one or more reinsurers authorized to do business in the State. A reinsurer may not reinsure for more than 10 percent of its capital and surplus. If a surety upon a bond loses its authority to do business in the State, the Contractor shall, within thirty (30) days after such loss, furnish a replacement bond at no added cost to the Owner.

5.1.4 Payment and performance bonds are due before execution of a Contract on competitively bid or competitively sealed proposal projects or before execution of a GMP proposal on Construction Manager-at-Risk projects or Design-Build projects.

5.1.5 Power of Attorney. Each bond shall be accompanied by a valid power-of-attorney (issued by the surety company and attached, signed and sealed with the corporate embossed seal, to the bond), authorizing the attorney in fact who signs the bond to commit the surety to the terms of the bond, and stating any limit in the amount for which the attorney can issue a single bond.

Uniform General Conditions for Texas A&M University System

- 5.1.6 Bond Indemnification. The process of requiring and accepting bonds and making claims thereunder shall be conducted in compliance with Tex. Gov't Code, Chapter 2253. IF FOR ANY REASON A STATUTORY PAYMENT OR PERFORMANCE BOND IS NOT HONORED BY THE SURETY, THE CONTRACTOR SHALL FULLY INDEMNIFY AND HOLD THE OWNER HARMLESS OF AND FROM ANY COSTS, LOSSES, OBLIGATIONS OR LIABILITIES IT INCURS AS A RESULT.
- 5.1.7 Furnishing Bond Information. Owner shall furnish certified copies of the Payment Bond and the related Contract to any qualified person seeking copies who complies with Tex. Gov't Code, § 2253.026.
- 5.1.8 Claims on Payment Bonds. Claims on Payment Bonds must be sent directly to the Contractor and his surety in accordance with Tex. Gov't Code § 2253.041. All Payment Bond claimants are cautioned that no lien exists on the funds unpaid to the Contractor on such Contract, and that reliance on notices sent to the Owner may result in loss of their rights against the Contractor and/or its surety. The Owner is not responsible in any manner to a claimant for collection of unpaid bills, and accepts no such responsibility because of any representation by any agent or employee.
- 5.1.9 Payment Claims when Payment Bond not Required. The rights of Subcontractors regarding payment are governed by Tex. Prop. Code, §§53.231 – 53.239 when the value of the Contract between the Owner and the Contractor is less than \$25,000.00. These provisions set out the requirements for filing a valid lien on funds unpaid to the Contractor as of the time of filing the claim, actions necessary to release the lien and satisfaction of such claim.
- 5.1.10 Sureties. Sureties shall be listed on the US Department of the Treasury's Listing of Approved Sureties maintained by the Bureau of Fiscal Service (FMS), www.fiscal.treasury.gov/, stating companies holding Certificates of Authority as acceptable sureties on Federal Bonds and acceptable reinsuring companies (Department Circular 570).
- 5.2. Insurance Requirements. The Contractor shall carry insurance in the types and amounts indicated in this Article for the duration of the Contract. The required insurance shall include coverage for Owner's property in the care, custody and control of Contractor prior to construction, during construction and during the warranty period. The insurance shall be evidenced by delivery to the Owner of certificates of insurance executed by the insurer or its authorized agent stating coverages, limits, expiration dates and compliance with all applicable required provisions. Upon request, the Owner, and/or its

Uniform General Conditions for Texas A&M University System

agents, shall be entitled to receive without expense, copies of the policies and all endorsements. The Contractor shall update all expired policies prior to submission for monthly payment. Failure to update policies shall be reason for withholding of payment until renewal is provided to the Owner.

5.2.1 The Contractor, consistent with its status as an independent contractor, shall provide and maintain the insurance coverage with the minimum amounts described below until the end of the warranty period unless otherwise stated in Special Conditions. Failure to maintain insurance coverage, as required, is grounds for Suspension of Work for Cause pursuant to Article 14. The Contractor will be notified of the date on which the Builder's Risk insurance policy may be terminated through Substantial Completion notices, acceptance notices and/or other means as deemed appropriate by the Owner.

5.2.2 Coverage shall be written on an occurrence basis by companies authorized and admitted to do business in the State of Texas and rated A- , VII or better by A.M. Best Company or otherwise acceptable to Owner, and shall include:

5.2.2.1 Workers' Compensation Insurance with limits as required by the Texas Workers' Compensation Act, and Employer's Liability insurance of not less than:

\$1,000,000 each accident;
\$1,000,000 disease each employee; and
\$1,000,000 disease policy limit.

Policies must include (a) Other States Endorsement to include TEXAS if business is domiciled outside of the state of Texas, and (b) a waiver of all rights of subrogation in favor of Owner.

5.2.2.2 Commercial General Liability Insurance, including premises, operations, independent contractor's liability, products and completed operations and contractual liability, covering, but not limited to, the liability assumed under the indemnification provisions of this Contract, fully insuring Contractor's (or its Subcontractor's) liability for bodily injury (including death) and property damage with a minimum limit of:

\$1,000,000 per occurrence;
\$2,000,000 general aggregate;
\$2,000,000 products and completed operations aggregate;
\$1,000,000 personal/advertising injury
\$300,000 damage to rented premises

Uniform General Conditions for Texas A&M University System

\$5,000 medical payments
Coverage shall be on an "occurrence" basis.

The policy shall include coverage extended to apply to completed operations and explosion, collapse, and underground hazards. The policy shall include endorsement CG2503 Amendment-Aggregate Limits of Insurance (Per Project) or its equivalent.

If the Work involves any activities within fifty (50) feet of any railroad, railroad protective insurance as may be required by the affected railroad, written for not less than the limits required by such railroad.

- 5.2.2.3 Contractors Pollution Legal Liability Insurance, including coverage for liability arising from the encapsulation, removal, handling, storage, transportation, and disposal of asbestos containing materials. *This requirement applies if the Work or the Project includes asbestos containing materials.

The combined single limit for bodily injury and property damage will be a minimum of \$1,000,000 per occurrence. Independent review of scope and magnitude may increase this minimum limit requirement.

*Specific Requirement for claims-made form: Required period of coverage will be determined by the following formula: continuous coverage for life of the Contract, plus two (2) year (to provide coverage for the warranty period), and an extended discovery period for a minimum of five (5) years which shall begin at the end of the warranty period.

If this Contract is for asbestos abatement only, the All-Risk Builder's Risk or All-Risk Installation Floater (e) is not required.

- 5.2.2.4 Business Automobile Liability Insurance covering all owned, hired, and non-owned vehicles, with a minimum combined single limit for bodily injury (including death) and property damage of \$1,000,000 per occurrence. No aggregate shall be permitted for this type of coverage.

Such insurance is to include coverage for loading and unloading hazards.

Uniform General Conditions for Texas A&M University System

Contractor or any of its Subcontractors responsible for transporting asbestos or other hazardous materials shall provide pollution coverage for any vehicle hauling asbestos or other hazardous material containing cargo. The policy must include a MCS 90 endorsement with a \$5,000,000 limit and the CA 9948 Pollution Endorsement, or its equivalent.

- 5.2.2.5 The Owner reserves the right to extend coverage for builder's risk insurance for the Project at its sole discretion. Contractor shall provide builder's risk insurance cost for the Project. The Owner may accept the builder's risk program submitted by Contractor or may choose to place it under its own builder's risk program.

If Owner chooses to place Project under its own builder's risk program. Coverage shall be All-Risk, including, but not limited to, Fire, Extended Coverage, Vandalism and Malicious Mischief, Flood, Earthquake, Theft and damage resulting from faulty workmanship, design or materials. The Builder's Risk policy limit shall be equal to 100 percent of the Contract. Each builder's risk claim shall be subject to a \$25,000 deductible, except for water losses which shall have a \$100,000 deductible payable by the Contractor. The policy shall be written in the name of the Owner.

- 5.2.2.6 If Project is not carried on the Texas A&M University System's builder's risk program, an All Risk Builder's Risk Insurance (or All Risk Installation Floater for instances in which the Project involves solely the installation of equipment). Coverage is determined by the Contract Sum, as detailed below.

Builders Risk Requirement for Projects with a Contract Sum <\$20 million

- 5.2.2.6.1 Contractor shall purchase and maintain in force builders risk insurance on the entire Work. Such insurance shall be written in the amount of the original Contract, plus any subsequent Change Orders and plus the cost of materials supplied or installed by others, comprising Total Value for the entire Project at the Site. The insurance shall apply on a replacement cost basis with no coinsurance provision. A sublimit may be applicable to flood coverage, but sublimit must be at least 20% of the Total Value of the Project. The limit for all other perils, including Named Windstorm, Wind, and Hail, must be equal to the

Total Value for the entire Project at the Site. (If Installation Floater, limit shall be equal to 100 percent of the Contract cost.)

5.2.2.6.2 This insurance shall name as insureds the Owner, the Contractor, and all its Subcontractors and sub-subcontractors in the Work.

5.2.2.6.3 Builders risk insurance shall be on an "all risk" or equivalent policy form and shall include, without limitation, insurance against fire and extended coverage perils, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, boiler and machinery/mechanical breakdown, testing and startup, and terrorism.

5.2.2.6.4 This insurance shall cover the entire work at the Site as required in 5.2.2.6.1, including, but not limited to, the following:

- Temporary works including but not limited to scaffolding, form work, fences, shoring, hoarding, falsework and temporary buildings
- Offsite Storage
- Portions of the work in transit
- Debris removal
- Extra Expense
- Expediting Expenses
- Demolition and Increased Cost of Construction
- Pollutant Clean-Up and Removal
- Trees, Shrubs, Plants, Lawns and Landscaping (if applicable)
- Errors & Omissions (applicable to purchase of Builders Risk policy only)

5.2.2.6.5 This insurance shall not contain an occupancy clause suspending or reducing coverage should the Owner occupy, or begin beneficial occupancy before the Owner has accepted Final Completion.

5.2.2.6.6 This insurance shall be specific as to coverage and shall be primary to any permanent insurance or self-insurance that may be maintained on the property by Owner.

Uniform General Conditions for Texas A&M University System

- 5.2.2.6.7 This insurance shall include a waiver of subrogation in favor of Owner, the Contractor, and all its Subcontractors and sub-subcontractors in the work.
- 5.2.2.6.8 As applicable, Flood deductible shall not exceed \$250,000 for Zone A, \$100,000 for Zone B and \$50,000 for all other Zones. For Tier 1 and Tier 2, Named Windstorm deductible shall not exceed 2% of the Project values in place at the time of the loss.
- 5.2.2.6.9 Before the commencement of the work, Contractor shall provide to Owner an accurate certificate of insurance that provides specific evidence of all requirements outlined in Section 5.2.2.5.1. A copy of the policy itself shall be provided to Owner within 30 days after Notice to Proceed.
- 5.2.2.6.10 Refer to Special Conditions for possible additional Builders Risk insurance requirements.
- 5.2.2.6.11 Loss, if any, shall be adjusted with and made payable to the Owner as Trustee for the insureds as their interests may appear. Owner, General Contractor and all its subcontractors hereby mutually waive their rights of recovery against one another with respect to losses covered under the builder's risk policy and shall provide mutual waivers of subrogation with regard to losses covered by the builder's risk insurance. It is hereby agreed and understood that said waivers apply even if the contractor's negligence causes a covered loss, and regardless of the extent of that contractor's insurable interest in the covered property. The Owner and Contractor shall be named as Loss Payee. For renovation projects or projects that involve portions of work contained within an existing structure, refer to Special Conditions for possible additional Builder's Risk insurance requirements.

Builders Risk Requirement for Projects with a Contract Sum \geq \$20 million

- 5.2.2.6.1 Contractor shall purchase and maintain in force builders risk insurance on the entire Work. Such insurance shall be written in the amount of the

original Contract, plus any subsequent Change Orders and plus the cost of materials supplied or installed by others, comprising Total Value for the entire Project at the Site. The insurance shall apply on a replacement cost basis with no coinsurance provision and shall include a margin clause of plus/minus 10% on project value. A sublimit may be applicable to flood coverage, but sublimit must be at least 20% of the Total Value of the Project. A sublimit of \$50 million or the Total Value of the Project, whichever is less, is acceptable for Earthquake. The limit for all other perils, including Named Windstorm, Wind, and Hail, must be equal to the Total Value for the entire Project at the Site. (If Installation Floater, limit shall be equal to 100 percent of the Contract cost.)

5.2.2.6.2 This insurance shall name as insureds the Owner, the Contractor, and all its Subcontractors and sub-subcontractors in the Work.

5.2.2.6.3 Builders risk insurance shall be on an "all risk" or equivalent policy form and shall include, without limitation, insurance against fire and extended coverage perils, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, boiler and machinery/mechanical breakdown, testing and startup, and terrorism.

5.2.2.6.4 This insurance shall cover the entire work at the Site as required in 5.2.2.6.1, including, but not limited to, the following:

Coverage	Minimum Limit Required
Temporary works including but not limited to scaffolding, form work, fences, shoring, hoarding, falsework and temporary buildings	\$1 million
Offsite Storage	Sufficient to cover the anticipated maximum values stored offsite.

Portions of the work in Transit

Uniform General Conditions for Texas A&M University System

	Sufficient to cover the anticipated maximum values in transit.
Debris Removal	25% of Physical damage amount subject to maximum of \$5 million or 25% of Total Value of Project whichever is higher.
Expediting Expenses	\$1 million
Extra Expense	\$5 million
Demolition and Increased Cost of Construction	\$2 million or 10% of Total Value of Project whichever is higher.
Pollutant Clean-Up and Removal	\$250,000
Trees, Shrubs, Plants, Lawns and Landscaping (if applicable)	\$2,500 per item subject to a maximum of \$1 million.
Errors & Omissions (applicable to purchase of Builders Risk policy only)	\$2.5 million

5.2.2.6.5 This insurance shall not contain an occupancy clause suspending or reducing coverage should the Owner occupy, or begin beneficial occupancy before the Owner has accepted Final Completion.

5.2.2.6.6 This insurance shall be specific as to coverage and shall be primary to any permanent insurance or self-insurance that may be maintained on the property by Owner.

5.2.2.6.7 This insurance shall include a waiver of subrogation in favor of Owner, the Contractor, and all its Subcontractors and sub-subcontractors in the work.

5.2.2.6.8 As applicable, Flood deductible shall not exceed \$250,000 for Zone A, \$100,000 for Zone B and \$50,000 for all other Zones. For Tier 1 and Tier 2, Named Windstorm deductible shall not exceed 2% of the project values in place at the time of the loss.

Uniform General Conditions for Texas A&M University System

5.2.2.6.9 Before the commencement of the work, Contractor shall provide to Owner an accurate certificate of insurance that provides specific evidence of all requirements outlined in Section 5.2.2.1.5. A copy of the policy itself shall be provided to Owner within 30 days after Notice to Proceed.

5.2.2.6.10 Refer to Special Conditions for possible additional Builders Risk insurance requirements.

5.2.2.6.11 Loss, if any, shall be adjusted with and made payable to the Owner as Trustee for the insureds as their interests may appear. Owner, General Contractor and all its subcontractors hereby mutually waive their rights of recovery against one another with respect to losses covered under the builder's risk policy and shall provide mutual waivers of subrogation with regard to losses covered by the builder's risk insurance. It is hereby agreed and understood that said waivers apply even if the contractor's negligence causes a covered loss, and regardless of the extent of that contractor's insurable interest in the covered property. The Owner and Contractor shall be named as Loss Payee. For renovation projects or projects that involve portions of work contained within an existing structure, refer to Special Conditions for possible additional Builder's Risk insurance requirements.

5.2.2.7 "Umbrella" Liability Insurance. The Contractor shall obtain, pay for and maintain umbrella liability insurance during the Contract term, insuring the Contractor (or Subcontractor) for an amount of not less than the amount specified below that provides coverage at least as broad as and applies in excess and follows form of the primary liability coverages required hereinabove. The policy shall provide "drop down" coverage where underlying primary insurance coverage limits are insufficient or exhausted.

"Umbrella" Liability Insurance coverage shall be in the following amounts:

- Contract sum is \$1,000,000 or less:
No Umbrella Required

Uniform General Conditions for Texas A&M University System

- Contract Sum greater than \$1,000,000 up to \$3,000,000: \$1,000,000 each occurrence and \$2,000,000 annual aggregate
- Contract Sum greater than \$3,000,000 up to \$5,000,000: \$5,000,000 each occurrence and \$5,000,000 annual aggregate
- Contract Sum greater than \$5,000,000: \$10,000,000 each occurrence and \$10,000,000 annual aggregate

If the Contract is for asbestos abatement only, depending on scope of Project, an umbrella policy may be required to follow underlying form.

5.2.2.8 Aviation Insurance - In the event any fixed, rotary aircraft or drones are used in connection with this Agreement and in the execution of the work, a minimum of \$1,000,000 of aviation liability insurance must be maintained with the following requirements: the Owner must be named as an "additional insured" and a waiver of hull damage must be provided in favor of the Contractor and Owner. Also, if any aircraft is to be used to perform lifts at the Project Site, a "slung cargo" endorsement must be included to cover the full replacement value of any equipment or material being lifted. All such lifts must be coordinated with the Contractor for approval prior to lift execution. There shall be no restriction of coverage or specific exclusion on the aviation policy as it relates to invasion of privacy. If drones are to be used, all use must be in compliance with FAA regulations.

5.2.3 All Policies must include the following clauses, as applicable:

5.2.3.1 Contractor must provide to Owner immediate notice of cancellation, material change, or non-renewal to any insurance coverages required herein above. This requirement may be satisfied by the Contractor providing a copy of the notice received by the insurer to Owner within two business days of date of receipt or by Endorsement of the policies that require Insurer to provide notice to Owner.

5.2.3.2 It is agreed that the Contractor's insurance shall be deemed primary with respect to any insurance or self-insurance carried by the Owner for liability arising out of operations under the Contract with the Owner.

Uniform General Conditions for Texas A&M University System

- 5.2.3.3 The Owner, its officials, directors, employees, representatives, and volunteers are added as additional insureds as respects operations and activities of, or on behalf of the named insured performed under Contract with the Owner. The additional insured status must cover completed operations as well. This is not applicable to the workers' compensation policy.
- 5.2.3.4 A waiver of subrogation in favor of the Owner shall be provided on all policies.
- 5.2.3.5 If Owner is damaged by the failure of Contractor (or its Subcontractors) to maintain insurance as required herein and/or as further described in Special Conditions, then Contractor shall bear all reasonable costs properly attributable to that failure.
- 5.2.4 Without limiting any of the other obligations or liabilities of the Contractor, the Contractor shall require each of its Subcontractors performing work under the Contract, at the Subcontractor's own expense, to maintain during the term of the Contract, the same stipulated minimum insurance including the required provisions and additional policy conditions as shown above. As an alternative, the Contractor may include its Subcontractors as additional insureds on its own coverage as prescribed under these requirements. The Contractor's certificate of insurance shall note in such event that the Subcontractors are included as additional insureds and that Contractor agrees to provide Workers' Compensation for the Subcontractors and their employees. The Contractor shall obtain and monitor the certificates of insurance from each Subcontractor in order to assure compliance with the insurance requirements. The Contractor must retain the certificates of insurance for the duration of the Contract plus 5 years and shall have the responsibility of enforcing these insurance requirements among its Subcontractors. The Owner shall be entitled, upon request and without expense, to receive copies of these certificates.
 - 5.2.4.1 For the umbrella liability policy the contractor shall determine the dollar amount of coverage required for its subcontractors.
- 5.2.5 Workers' Compensation Insurance Coverage must meet the statutory requirements of Tex. Lab. Code, §401.011(44), and those specific to construction projects for public entities as required by Tex. Lab. Code, §406.096.

- 5.2.6 The Contractor shall retain all required certificates of coverage for the duration of the Project and for one year thereafter.
- 5.2.7 The Contractor shall notify the governmental entity in writing by certified mail or personal delivery, within 10 days after the Contractor knew or should have known, of any change that materially affects the provision of coverage of any person providing services on the Project.
- 5.2.9 The Contractor shall post on each Project Site a notice, in the text, form and manner prescribed by the Texas Department of Insurance Division of Workers' Compensation, informing all persons providing services on the Project that they are required to be covered, and stating how a person may verify coverage and report lack of coverage.
- 5.2.9 By signing this Contract or providing or causing to be provided a certificate of coverage, the Contractor is representing to the governmental entity that all employees of the Contractor who will provide services on the Project will be covered by workers' compensation coverage for the duration of the Project, that the coverage will be based on proper reporting of classification codes and payroll amounts, and that all coverage agreements will be filed with the appropriate insurance carrier or, in the case of a self-insured, with the commission's Division of Self-Insurance Regulation. Providing false or misleading information may subject the Contractor to administrative penalties, criminal penalties, civil penalties, or other civil actions.
- 5.2.10 The Contractor's failure to comply with any of these provisions is a breach of Contract by the Contractor which entitles the governmental entity to declare the Contract void if the Contractor does not remedy the breach within ten days after receipt of notice of breach from the governmental entity.

Article 6. Contract Documents, Coordination Documents and Record Documents

6.1. Drawings and Specifications

- 6.1.1 Copies Furnished. The Contractor will be furnished one (1) digital copy of Drawings and Specifications free of charge.
- 6.1.2 Ownership of Drawings and Specifications. All Drawings, Specifications and copies thereof furnished by the A/E are to remain A/E's property. These documents are not to be used on any other project and with the exception of the Contract record set and electronic

versions needed for warranty operations, are to be returned to the A/E, upon request, following completion of the Work.

- 6.1.3 Interrelation of Documents. The Contract Documents as referenced in the agreement between the Owner and the Contractor are complimentary, and what is required by one shall be as binding as if required by all.
- 6.1.4 Resolution of Conflicts in Documents. Where conflicts may exist between and/or within the Contract Documents, the higher quality, greater quantity, more restrictive, and/or more expensive requirement ***shall be required*** and shall be the basis of Contractor pricing. The Contractor shall notify the A/E and the ODR of a conflict within the Contract Documents in a reasonable time on becoming aware of the issue and prior to executing the work in question.
- 6.1.5 Contractor's Duty to Review Contract Documents. In order to facilitate its responsibilities for completion of the Work in accordance with and as reasonably inferable from the Contract Documents, prior to pricing or commencing the Work, the Contractor shall examine and compare the Contract Documents, information furnished by the Owner, relevant field measurements made by the Contractor and any visible or reasonably anticipated conditions at the Site affecting the Work. This duty extends throughout the construction phase prior to commencing each particular work activity and/or system installation.
- 6.1.6 Discrepancies and Omissions in Drawings and Specifications
- 6.1.6.1 The Contractor shall report to the ODR and to the A/E the discovery of any apparent error, omission or inconsistency in the Contract Documents prior to execution of the Work.
- 6.1.6.2 It is recognized that the Contractor is not acting in the capacity of a licensed design professional, unless it is performing as a Design-Build firm.
- 6.1.6.3 It is further recognized that the Contractor's examination of Contract Documents is to facilitate construction and does not create an affirmative responsibility to detect errors, omissions or inconsistencies or to ascertain compliance with applicable laws, building codes or regulations, unless it is performing as a Design-Build firm.
- 6.1.6.4 When performing as a Design-Build firm, the Contractor has sole responsibility for discrepancies, errors, and omissions in the Drawings and Specifications.

6.1.6.5 When performing as a Construction Manager-at-Risk, the Contractor has a shared responsibility with the A/E for discovery and resolution of discrepancies, errors, and omissions in the Contract Documents. In such case, the Contractor's responsibility pertains to review, coordination, and recommendation of resolution strategies within budget constraints, but does not establish a liability for design.

6.1.6.6 The Contractor has no liability for errors, omissions, or inconsistencies in the Drawings and Specifications unless the Contractor knowingly failed to report a recognized problem to the Owner or the Work is executed under a Design-Build contract as outlined above. Should the Contractor fail to perform the examination and reporting obligations of these provisions, the Contractor is responsible for avoidable costs, direct, and/or consequential damages.

6.1.6.7 Owner does not warrant or make any representations as to the accuracy, suitability or completeness of any information furnished to Contractor by Owner or its representatives.

6.2 Requirements for Record Documents. The Contractor shall maintain all Drawings, Specifications, Addenda, approved submittals, Contract modifications, and all Project correspondence in Owner's project management system. The Contractor shall keep current and maintain Drawings and Specifications in good order with postings and markings to record actual conditions of Work and show and reference all changes made during construction. The A/E shall also have access to these documents.

6.2.1 The Contractor shall maintain the Record Documents including Drawings, Specifications and other materials which reflect the actual field conditions and representations of the Work performed, whether it be directed by Addendum, Change Order or otherwise.

6.2.2 Update the Record Documents at least monthly prior to submission of periodic partial pay estimates. Failure to maintain current Record Documents constitutes cause for denial of a progress payment otherwise due.

6.2.3 Prior to requesting Substantial Completion inspection Contractor shall transmit to the A/E, by submittal in Owner's project management system, a preliminary copy of each instructional manual, maintenance and operating manual, parts catalog, wiring diagrams, spare parts, specified written warranties and like publications, or parts for all installed equipment, systems, and like items and as described in the

Contract Documents. (Unexecuted samples of the aforementioned documentation may be reviewed by ODR when the absence of substantial completion transactions preclude execution; however, Contractor remains obligated to provide fully executed copies of such materials prior to final payment.)

- 6.2.4 Once determined acceptable by A/E with input from ODR, upload a copy of all Record Documents to Owner's project management system, unless otherwise required by the Special Conditions.
- 6.2.5 Contractor shall be responsible for updating the digital Record Documents for all changes to the Contract Documents.

Article 7. Safety

- 7.1. General. It is the duty and responsibility of the Contractor and all of its Subcontractors to be familiar with, enforce and comply with all requirements of Public Law 91-596, 29 U.S.C. §§651 et. seq., the Occupational Safety and Health Act of 1970 (OSHA), and all amendments thereto. The Contractor shall prepare a Safety Plan specific to the Project and submit it to the ODR and A/E prior to commencing Work. In addition, the Contractor and all of its Subcontractors shall comply with all applicable laws and regulations of any public body having jurisdiction for safety of persons or property to protect them from damage, injury or loss, and erect and maintain all necessary safeguards for such safety and protection.
- 7.2. Notices. The Contractor shall provide notices as follows:
 - 7.2.1 Notify owners of adjacent property including those that own or operate utility services and/or underground facilities, and utility owners, when prosecution of the Work may affect them or their facilities, and cooperate with them in the protection, removal, relocation and replacement of their facilities, and with respect to access to their facilities and/or utilities.
 - 7.2.2 Coordinate the exchange of safety data sheets (SDS) or other hazard communication information required to be made available to or exchanged between or among employers at the Site in connection with laws and regulations. Maintain a complete file of SDS for all materials in use on Site throughout the construction phase and make a digital file available to the Owner and its agents.
- 7.3. Emergencies. In any emergency affecting the safety of persons or property, the Contractor shall act to minimize, mitigate, and prevent threatened damage, injury or loss.

Uniform General Conditions for Texas A&M University System

- 7.3.1 Have authorized agents of Contractor respond immediately upon call at any time of day or night when circumstances warrant the presence of Contractor to protect the Work or adjacent property from damage or to take such action pertaining to the Work as may be necessary to provide for the safety of the public.
- 7.3.2 Give the ODR and A/E prompt notice of all such events.
- 7.3.3 If Contractor believes that any changes in the Work or variations from Contract Documents have been caused by its emergency response, promptly notify the Owner within 72 hours of the emergency response event.
- 7.3.4 Should Contractor fail to respond, Owner is authorized to direct other forces to take action as necessary and Owner may deduct any cost of remedial action from funds otherwise due the Contractor.
- 7.4. Injuries. In the event of an incident or accident involving outside medical care for an individual on or near the Work, Contractor shall notify the ODR and other parties as may be directed within 24 hours of the event.
 - 7.4.1 Record the location of the event and the circumstances surrounding it, by using photography or other means, and gather witness statements and other documentation which describes the event.
 - 7.4.2 Supply the ODR and A/E with an incident report no later than 36 hours after the occurrence of the event. In the event of a catastrophic incident (one fatality or three workers hospitalized), barricade and leave intact the scene of the incident until all investigations are complete. A full set of incident investigation documents, including facts, finding of cause, and remedial plans shall be provided by Contractor to Owner within one week after occurrence, unless otherwise directed by Owner's legal counsel. Contractor shall provide the ODR with written notification within one week of such catastrophic event if legal counsel delays submission of a full report.
- 7.5. Environmental Safety. Upon encountering any previously unknown potentially hazardous material, or other materials potentially contaminated by hazardous material, Contractor shall immediately stop work activities impacted by the discovery, secure the affected area, and notify the ODR immediately.
 - 7.5.1 The Contractor shall bind all its Subcontractors to the same duty.
 - 7.5.2 Upon receiving such notice, the ODR will promptly engage qualified experts to make such investigations and conduct such tests as may be

reasonably necessary to determine the existence or extent of any environmental hazard. Upon completion of this investigation, the ODR will issue a written report to the Contractor identifying the material(s) found and indicate any necessary steps to be taken to treat, handle, transport or dispose of the material.

7.5.3 The Owner may hire third-party contractors to perform any or all such steps.

7.5.4 Should compliance with the ODR's instructions result in an increase in the Contractor's cost of performance, or delay the Work, the Owner will make an equitable adjustment to the Contract Sum and/or the Contract Time, and modify the Contract in writing accordingly.

7.6. Trenching Plan. When the Project requires excavation which either exceeds a depth of four feet, or results in any worker's upper body being positioned below grade level, the Contractor is required to submit a trenching plan to the ODR prior to commencing trenching operations. This plan shall meet or exceed all OSHA 1926 Subpart P Excavation requirements. During trenching operations, the Contractor shall update the trenching plan daily, or when trench conditions change, to identify and remove any potential hazards. The plan shall be maintained by the Contractor's competent person and shall include the soil classification observed, maximum allowable slopes per 1926 Subpart P Appendices A and B, protective system that will be used for that day's work, any back up data or engineered plans as required for the protective system, and the contact number for the Contractor's competent person.

Article 8. Quality Control

8.1. Materials & Workmanship. The Contractor shall execute Work in a good and workmanlike manner in accordance with the Contract Documents. The Contractor shall develop and provide a Quality Control Plan specific to this Project and acceptable to the Owner. Where Contract Documents do not specify quality standards, the Contractor shall complete and construct all Work in compliance with generally accepted construction industry standards. Unless otherwise specified, the Contractor shall incorporate all new materials and equipment into the Work under the Contract.

8.2. Testing

8.2.1 Owner is responsible for coordinating and paying for routine and special tests required to confirm compliance with quality and performance requirements, except as stated below or otherwise required by the Contract Documents. Contractor shall provide the following testing:

- 8.2.1.1 Any test of basic material or fabricated equipment included as part of a submittal for a required item in order to establish compliance with the Contract Documents.
- 8.2.1.2 Any test of basic material or fabricated equipment offered as a substitute for a specified item on which a test may be required in order to establish compliance with the Contract Documents.
- 8.2.1.3 Preliminary, start-up, pre-functional and operational testing of building equipment and systems as necessary to confirm operational compliance with requirements of the Contract Documents.
- 8.2.1.4 All subsequent tests on original or replaced materials conducted as a result of prior testing failure.
- 8.2.2 All testing shall be performed in accordance with standard test procedures by an accredited laboratory, or special consultant as appropriate, acceptable to the Owner. Results of all tests shall be provided promptly to the ODR, A/E and the Contractor.
- 8.2.3 Non-Compliance (Test Results). Should any of the tests indicate that a material and/or system does not comply with the Contract requirements, the burden of proof remains with Contractor, subject to:
 - 8.2.3.1 Contractor selection and submission of the laboratory for Owner acceptance.
 - 8.2.3.2 Acceptance by Owner of the quality and nature of tests.
 - 8.2.3.3 All tests must be taken in the presence of the A/E and/or ODR, or their representatives.
 - 8.2.3.4 If tests confirm that the material/systems comply with Contract Documents, the Owner will pay the cost of the test.
 - 8.2.3.5 If tests reveal noncompliance, the Contractor will pay the laboratory fees and costs of that particular test and all future tests of that failing Work, necessary to eventually confirm compliance with Contract Documents.
 - 8.2.3.6 Proof of noncompliance with the Contract Documents will make the Contractor liable for any corrective action which the

ODR determines appropriate, including complete removal and replacement of non-compliant work or material.

- 8.2.4 Notice of Testing. The Contractor shall give the ODR and the A/E timely notice of its readiness and the date arranged so the ODR and A/E may observe such inspection, testing or approval.
- 8.2.5 Test Samples. The Contractor is responsible for providing Samples of sufficient size for test purposes and for coordinating such tests with the Work Progress Schedule to avoid delay.
- 8.2.6 Covering Up Work. If the Contractor covers up any Work without providing the Owner an opportunity to inspect, the Contractor shall, if requested by the ODR, uncover and recover the Work at Contractor's expense.

8.3 Submittals

- 8.3.1 Contractor's Submittals. The Contractor shall submit, using Owner's project management system, with reasonable promptness consistent with the Work Project Schedule and in orderly sequence all Shop Drawings, Samples, or other information required by the Contract Documents, or subsequently required by Change Order. Prior to submitting, the Contractor shall review each submittal for compliance with the Contract Documents and approve submittals for review by A/E and Owner by an approval stamp affixed to each copy. Submittal data presented without Contractor's stamp will be returned without review or comment, and any delay resulting from failure is Contractor's responsibility.
 - 8.3.1.1 Contractor shall within twenty-one (21) calendar days of the effective date of the Notice to Proceed with construction, submit to the ODR, and the A/E, a submittal schedule/register, organized by specification section, listing all items to be furnished for review and approval by the A/E and Owner. The list shall include Shop Drawings, manufacturer's literature, certificates of compliance, materials samples, materials colors, guarantees, items identified as delegated design and all other items identified throughout the Specifications.
 - 8.3.1.2 The Contractor shall indicate the type of item, contract requirements reference, and Contractor's scheduled dates for submitting the item along with the requested dates for approval answers from the A/E and Owner. The Submittal Register shall indicate the projected dates for procurement of all included items and shall be updated at least monthly with

actual approval and procurement dates. Contractor's Submittal Register must be reasonable in terms of the review time for complex submittals. Contractor's submittal schedule must be consistent with the Work Progress Schedule and identify critical submittals. Show and allow a minimum of fifteen (15) calendar days duration after receipt by A/E and ODR for review and approval. If resubmittal required, allow a minimum of an additional fifteen (15) calendar days for review. Submit the updated Submittal Register with each request for progress payment. Owner may establish routine review procedures and schedules for submittals at the preconstruction conference and/or elsewhere in the Contract Documents. If Contractor fails to update and provide the Submittal Register as required, Owner may, after seven (7) days' notice to Contractor withhold a reasonable sum of money that would otherwise be due Contractor.

8.3.1.3 The Contractor shall coordinate the Submittal Register with the Work Progress Schedule. Do not schedule Work requiring a submittal to begin prior to scheduling review and approval of the related submittal. Revise and/or update both schedules monthly to ensure consistency and current project data. Provide to ODR the updated Submittal Register and schedule with each application for progress payment. Refer to requirements for the Work Progress Schedule for inclusion of procurement activities therein. Regardless, the Submittal Register shall identify dates submitted and returned and shall be used to confirm status and disposition of particular items submitted, including approval or other action taken and other information not conveniently tracked through the Work Progress Schedule.

8.3.1.4 By submitting Shop Drawings, Samples or other required information, the Contractor represents and certifies that it has determined and verified all applicable field measurements, field construction criteria, materials, catalog numbers and similar data to the extent possible from existing conditions and design information provided by A/E prior to fabrication; and has checked and coordinated each Shop Drawing and Sample with the requirements of the Work and the Contract Documents.

8.3.2 Review of Submittals. A/E and ODR review is only for conformance with the design concept and the information provided in the Contract Documents. All review of submittals will be in Owner's project management system. The approval of a separate item does not

indicate approval of an assembly in which the item functions. The approval of a submittal does not relieve the Contractor of responsibility for any deviation from the requirements of the Contract unless the Contractor informs the A/E and ODR of such deviation in a clear, conspicuous, and written manner on the submittal transmittal and at the time of submission, and obtains the Owner's written specific approval of the particular deviation.

8.3.3 Correction and Resubmission. The Contractor shall make any corrections required to a submittal and resubmit the corrected version promptly so as to avoid delay, until submittal approval. When applicable, the Contractor shall direct attention of the A/E and the ODR in writing to any new revisions other than the corrections requested on previous submissions.

8.3.4 Limits on Shop Drawing Review. The Contractor shall not commence any Work requiring a submittal until review of the submittal under Subsection 8.3.2. The Contractor shall construct all such work in accordance with reviewed submittals. Comments incorporated as part of the review in Subsection 8.3.2 of Shop Drawings and Samples is not authorization to Contractor to perform extra work or changed work unless authorized through a Change Order. A/E's and ODR's review, if any, does not relieve Contractor from responsibility for defects in the Work resulting from errors or omissions of any kind on the submittal, regardless of any approval action. A/E or ODR shall not make formal changes to the Construction Documents via the submittal process. Changes to the Construction Documents shall be accomplished via Section 3.2.2 and Article 11 Changes.

8.3.5 No Substitutions Without Approval. The ODR and the A/E may receive and consider the Contractor's request for substitution, through Owner's project management system, when the Contractor agrees to reimburse the Owner for review and redesign costs and satisfies the requirements of this section. If the Contractor does not satisfy these conditions, the ODR and A/E will return the request without action except to record noncompliance with these requirements. The Owner will not consider the request if the Contractor cannot provide the product or method because of failure to pursue the Work promptly or coordinate activities properly. Contractor's request for a substitution may be considered by ODR and A/E when:

8.3.5.1 The Contract Documents do not require extensive revisions;
and

Uniform General Conditions for Texas A&M University System

- 8.3.5.2 Proposed changes are in keeping with the general intent of the Contract Documents and the design intent of the A/E and do not result in an increase in cost to the Owner; and
- 8.3.5.3 The request is timely, fully documented, properly submitted and one or more of the following apply:
 - 8.3.5.3.1 The Contractor cannot provide the specified product, assembly or method of construction within the Contract Time.
 - 8.3.5.3.2 The request directly relates to an "or-equal" clause or similar language in the Contract Documents.
 - 8.3.5.3.3 The request directly relates to a "product design standard" or "performance standard" clause in the Contract Documents.
 - 8.3.5.3.4 The requested substitution offers the Owner a substantial advantage in cost, time, energy conservation or other considerations, after deducting additional responsibilities the Owner must assume.
 - 8.3.5.3.5 The specified product or method of construction cannot receive necessary approval by an authority having jurisdiction, and the ODR can approve the requested substitution.
 - 8.3.5.3.6 The Contractor cannot provide the specified product, assembly or method of construction in a manner that is compatible with other materials and the Contractor certifies that the substitution will overcome the incompatibility
 - 8.3.5.3.7 The Contractor cannot coordinate the specified product, assembly or method of construction with other materials and the Contractor certifies it can coordinate the proposed substitution.
 - 8.3.5.3.8 The specified product, assembly or method of construction cannot provide a warranty required by the Contract Documents and the Contractor certifies that the proposed substitution provides the required warranty.

- 8.3.5.3.9 The manufacture of the specified product has been removed from production due to cancellation or obsolescence

8.3.6 Unauthorized Substitutions at Contractor's Risk. The Contractor is financially responsible for any additional costs or delays resulting from using materials, equipment or fixtures other than those specified. The Contractor shall reimburse the Owner for any increased design or contract administration costs resulting from such unauthorized substitutions.

8.4 Field Mock-up.

8.4.1 Mock-ups shall be constructed prior to commencement of a specified scope of work to confirm acceptable workmanship.

8.4.1.1 As a minimum, field mock-ups shall be constructed for roofing systems, exterior veneer/finish systems, glazing systems, and any other Work requiring a mock-up as identified throughout the Contract Documents. Mock-ups for systems not part of the Project scope shall not be required.

8.4.1.2 Mock-ups may be incorporated into the Work if allowed by the Contract Documents and if acceptable to the ODR. If mock-ups are freestanding, they shall remain in place until otherwise directed by the Owner.

8.4.1.3 The Contractor shall include field mock-ups in their Work Progress Schedule and shall notify the ODR and A/E of readiness for review sufficiently in advance to coordinate review without delay.

8.5 Inspection During Construction.

8.5.1 The Contractor shall provide sufficient, safe, and proper facilities, including all equipment and training, as necessary for safe access at all reasonable times for observation and/or inspection of the Work by the Owner and its agents. "Reasonable times" of inspection allow for sufficient monitoring of the quality of materials and installation without substantially impeding the progress of the Work

8.5.2 The Contractor shall not cover up any work with finishing materials or other building components prior to providing the Owner and its agents an opportunity to perform an inspection of the Work.

8.5.2.1 Should corrections of the Work be required for approval, the Contractor shall not cover up corrected Work until the Owner indicates approval.

8.5.2.2 The Contractor shall provide notification of at least ten (10) working days or otherwise as mutually agreed, to the ODR of the anticipated need for a cover-up inspection. Failure of the ODR to respond does not relieve Contractor of responsibility for Work to comply with requirements of the Contract Documents.

Article 9. Construction Schedules

9.1. Contract Time. TIME IS AN ESSENTIAL ELEMENT OF THE CONTRACT. The Contract Time is the time between the dates indicated in the Notice to Proceed for the commencement of the Work and for achieving Substantial Completion. The Contract Time can be modified only by Change Order. Failure to achieve Substantial Completion within the Contract Time or as otherwise agreed to in writing will cause damage to Owner and may subject Contractor to liquidated damages as provided in the Contract Documents. If Contractor fails to achieve Final Completion in a reasonable time but no longer than 90 days after Substantial Completion, Contractor shall be responsible for Owner's damages including, but not limited to, additional inspection, project management, and maintenance cost to the extent caused by Contractor's failure to achieve Final Completion.

9.2. Notice to Proceed. The Owner will issue a Notice to Proceed which shall state the dates for beginning Work.

9.3. Work Progress Schedule. Refer to Special Conditions and Division 1 General Administration Specifications for additional schedule requirements. Unless indicated otherwise in those documents, Contractor shall submit to the ODR and the A/E its initial Work Progress Schedule for the Work in relation to the entire Project not later than twenty-one (21) days after the effective date of the Notice to Proceed. Unless otherwise indicated in the Contract Documents, the Work Progress Schedule shall be based upon a computerized Critical Path Method (CPM) with fully editable logic. This initial schedule shall indicate the dates for starting and completing the various aspects required to complete the Work, including mobilization, procurement, installation, testing, inspection, delivery of Close-out Documents and acceptance of all the Work of the Contract. When acceptable to the Owner, the initially accepted schedule shall be the Baseline Schedule for comparison to actual conditions throughout the Contract duration.

9.3.1 Schedule Requirements. The Contractor shall submit an electronic and a paper copy of the initial Work Progress Schedule reflecting

accurate and reliable representations of the planned progress of the Work, the Work to date if any, and of the Contractor's actual plans for its completion. The Contractor shall organize and provide adequate detail so the schedule is capable of measuring and forecasting the effect of delaying events on completed and uncompleted activities.

9.3.1.1 The Contractor shall re-submit initial Schedule as required to address review comments from A/E and ODR until such Schedule is accepted as the Baseline Schedule.

9.3.1.2 Submittal of a schedule, schedule revision or schedule update constitutes the Contractor's representation to the Owner of the accurate depiction of all progress to date and that the Contractor will follow the schedule as submitted in performing the Work.

9.3.2 Schedule Updates. The Contractor shall update the Work Progress Schedule and the Submittal Register monthly, as a minimum, to reflect progress to date and current plans for completing the Work, and submit a paper and electronic copy of the update to the A/E and ODR as directed but as a minimum with each request for payment. The Owner has no duty to make progress payments unless accompanied by the updated Work Progress Schedule. The Contractor shall show the anticipated date of completion reflecting all extensions of time granted through Change Order as of the date of the update. Contractor may revise the Work Progress Schedule when in Contractor's judgment it becomes necessary for the management of the Work. Contractor shall identify all proposed changes to schedule logic to Owner and to A/E via an executive summary accompanying the updated schedule for review prior to final implementation of revisions into a revised Baseline Schedule. Schedule changes that materially impact Owner's operations shall be communicated promptly to ODR and shall not be incorporated into the revised Baseline Schedule without ODR's consent.

9.3.3 The Work Progress Schedule is for the Contractor's use in managing the Work, and submittal of the Schedule and successive updates or revisions, is for the information of the Owner and to demonstrate that the Contractor has complied with requirements for planning the Work. The Owner's acceptance of a schedule, schedule update or revision, constitutes the Owner's agreement to coordinate its own activities with the Contractor's activities as shown on the schedule.

9.3.3.1 Acceptance of the Work Progress Schedule, or an update and/or revision thereto does not indicate any approval of the Contractor's proposed sequences and duration.

9.3.3.2 Acceptance of a Work Progress Schedule update or revision indicating early or late completion does not constitute the Owner's consent, alter the terms of the Contract, or waive either the Contractor's responsibility for timely completion or the Owner's right to damages for the Contractor's failure to do so.

9.3.3.3 The Contractor's scheduled dates for completion of any activity or the entire Work do not constitute a change in terms of the Contract. Change Orders are the only method of modifying the completion date(s) and Contract Time.

9.4. Ownership of Float. Unless indicated otherwise in the Contract Documents, the Contractor shall develop the Baseline Schedule and its execution plan to provide a minimum of 10 percent total float at the project level at acceptance of the Baseline Schedule. Float time contained in the Baseline Schedule is not for the exclusive benefit of the Contractor or the Owner, but belongs to the Project and may be consumed by either party. Before Contractor uses any portion of the float, Contractor must submit a written request through the monthly payment application process to do so to the Owner and receive Owner's written authorization to use the float. Owner's approval shall not be unreasonably withheld. Float cannot be used for weather days per paragraph 9.6.2.1, unless specifically approved in writing by ODR.

9.5. Completion of Work. The Contractor is accountable for completing the Work in the time stated in the Contract, or as otherwise amended by Change Order.

9.5.1 If substantial completion date on the monthly updated Baseline Schedule is thirty (30) days later than the substantial completion date on the original Baseline Schedule (notice not required) or if, in the judgment of the Owner, the Work is behind schedule and the rate of placement of work is inadequate to regain scheduled progress to insure timely completion of the entire Work or a separable portion thereof, the Contractor, when so informed by the Owner, shall immediately take action to increase the rate of work placement by:

9.5.1.1 An increase in working forces.

9.5.1.2 An increase in equipment or tools.

9.5.1.3 An increase in hours of work or number of shifts.

9.5.1.4 Expediting delivery of materials.

9.5.1.5 Other action proposed if acceptable to Owner.

- 9.5.2 Within ten (10) calendar days after such notice from the ODR, the Contractor shall notify the ODR in writing of the specific measures taken and/or planned to increase the rate of progress. The Contractor shall include an estimate as to the date of scheduled progress recovery and an updated Work Progress Schedule illustrating the Contractor's plan for achieving timely completion of the Project. Should the ODR deem the plan of action inadequate, the Contractor shall take additional steps or make adjustments as necessary to its plan of action until it meets with the ODR's approval.

9.6 Modification of the Contract Time

- 9.6.1 Delays and extension of time as hereinafter described are valid only if executed in accordance with provisions set forth in Article 11.
- 9.6.2 When a delay defined herein as excusable prevents the Contractor from completing the Work within the Contract Time, the Contractor is entitled to an extension of time. The Owner will make an equitable adjustment and extend the number of calendar days lost because of excusable delay, as measured by the Contractor's progress schedule. All extensions of time will be granted in calendar days. In no event, however, will an extension of time be granted for delays that merely extend the duration of non-critical activities, or which only consume float without delaying the project completion date.
- 9.6.2.1 "A Weather Day" is a day on which the Contractor's current schedule indicates Work is to be done, and on which inclement weather and related site conditions prevent the Contractor from performing seven hours of Work between the hours of 7:00 a.m. and 6:00 p.m. Weather days are excusable non-compensatory delays. When weather conditions at the Site prevent Work from proceeding, the Contractor shall immediately notify the ODR for confirmation of the conditions. At the end of each calendar month, the Contractor shall submit to the ODR and A/E a list of Weather Days occurring in that month along with documentation of the impact on critical activities. Based on confirmation by the ODR, any time extension granted will be issued by Change Order **for those weather days during that month which exceed the number expected, as shown in the Rainfall Table located in Special Conditions**. If the Contractor and Owner cannot agree on the time extension, the Owner may issue a Unilateral Change Order for a fair and reasonable time extension.

9.6.2.2 Excusable Delay. The Contractor is entitled to an equitable adjustment of time, issued via Change Order, for delays caused by the following:

9.6.2.2.1 Errors, omissions and imperfections in design which the A/E corrects by means of changes in the Drawings and Specifications.

9.6.2.2.2 Unanticipated physical conditions at the Site which the A/E corrects by means of changes to the Drawings and Specifications or for which the ODR directs changes in the Work identified in the Contract Documents.

9.6.2.2.3 Changes in the Work that affect activities identified in the Contractor's schedule as "critical" to completion of the entire Work, if such changes are ordered by the ODR or recommended by A/E and ordered by ODR.

9.6.2.2.4 Suspension of Work for unexpected natural events (sometimes called "acts of God"), civil unrest, strikes or other events which are not within the reasonable control of the Contractor.

9.6.2.2.5 Suspension of Work for convenience of the ODR, which prevents Contractor from completing the Work within the Contract Time.

9.6.2.2.6 Unanticipated asbestos material, hazardous material, archeological artifacts, or endangered species are discovered on a part of the construction site where Contractor is performing his work.

9.6.3 The Contractor's relief in the event of such delays is the time impact to the critical path as determined by analysis of the Contractor's baseline schedule and updates. In the event that the Contractor incurs additional direct costs because of the excusable delays other than described in Subparagraph 9.6.2.2.4 and within the reasonable control of Owner, the Contract Sum and Contract Time are to be equitably adjusted by Owner pursuant to the provisions of Article 11.

9.7 No Damages for Delay. An extension of the Contract Time shall be the sole remedy of Contractor for delays in performance of the Work, whether or not such delays are foreseeable, except for delays caused solely by acts of

Owner that constitute intentional interference with Contractor's performance of the Work and then only to the extent such acts continue after Contractor notifies Owner in writing of such interference. For delays caused by any act(s) other than the sole intentional interference of Owner, Contractor shall not be entitled to any compensation or recovery of any damages including, without limitation, consequential damages, lost opportunity costs, impact damages, loss of productivity, or other similar damages. Owner's exercise of any of its rights or remedies under the Contract including, without limitation, ordering changes in the Work or directing suspension, rescheduling, or correction of the Work, shall not be construed as intentional interference with Contractor's performance of the Work regardless of the extent or frequency of Owner's exercise of such rights or remedies.

- 9.8 Concurrent Delay. When the completion of the Work is simultaneously delayed by an excusable delay and a delay arising from a cause not designated as excusable, the Contractor is not entitled to a time extension for the period of concurrent delay.
- 9.9 Other Time Extension Requests. Time extensions requested in association with changes to the Work directed or requested by the Owner shall be included with the Contractor's proposed costs for such change. Time extensions requested for inclement weather are covered by paragraph 9.6.2.1 above. If the Contractor believes that the completion of the Work is delayed by a circumstance other than for changes directed to the Work or weather, it shall give the ODR written notice, stating the nature of the delay and the activities potentially affected, within five (5) calendar days after the onset of the event or circumstance giving rise to the delay. The Contractor shall provide sufficient written evidence to document the delay. In the case of a continuing cause of delay, only one notice of claim is necessary. The Contractor shall state claims for extensions of time in numbers of whole or half calendar days.
- 9.9.1 Within ten (10) calendar days after the cessation of the delay, the Contractor shall formalize its request for extension of time in writing to include a full analysis of the schedule impact of the delay and substantiation of the excusable nature of the delay. All changes to the Contract Time or made as a result of such claims is by Change Order, as set forth in Article 11.
- 9.9.2 No extension of time releases the Contractor or the Surety furnishing a performance or payment bond from any obligations under the Contract or such bond. Those obligations remain in full force until the discharge of the Contract.
- 9.9.3 Contents of Time Extension Requests. The Contractor shall provide with each time extension request a quantitative demonstration of the

impact of the delay on Project completion time, based on the Work Progress Schedule. The Contractor shall include with Time Extension Requests a reasonably detailed narrative setting forth:

9.9.3.1 The nature of the delay and its cause; the basis of the Contractor's claim of entitlement to a time extension.

9.9.3.2 Documentation of the actual impacts of the claimed delay on the critical path indicated in the Contractor's Work Progress Schedule, and any concurrent delays.

9.9.3.3 Description and documentation of steps taken by the Contractor to mitigate the effect of the claimed delay, including, when appropriate, the modification of the Work Progress Schedule.

9.9.4 Owner's Response. The Owner will respond to the Time Extension Request by providing to the Contractor written notice of the number of days granted, if any, and giving its reason if this number differs from the number of days requested by the Contractor.

9.9.4.1 The Owner will not grant time extensions for delays that do not affect the Contract Substantial Completion Date.

9.9.4.2 The Owner will respond to each properly submitted Time Extension Request within fifteen (15) calendar days following receipt. If the Owner cannot reasonably make a determination about the Contractor's entitlement to a time extension within that time, the Owner will notify the Contractor in writing. Unless otherwise agreed by the Contractor, the Owner has no more than fifteen (15) additional calendar days to prepare a final response. If Owner fails to respond within forty-five (45) days from the date the Time Extension Request is received, Contractor's request for a time extension shall be deemed rejected by Owner.

9.10 Failure to Complete Work Within the Contract Time. **TIME IS OF THE ESSENCE OF THIS CONTRACT.** The Contractor's failure to substantially complete the Work within the Contract Time or to achieve Substantial Completion as required will cause damage to the Owner. These damages are liquidated by agreement of the Contractor and the Owner.

9.11 Liquidated Damages. Owner may collect liquidated damages due from Contractor directly or indirectly by reducing the Contract Sum in the amount of liquidated damages stated in the Agreement or the Owner's Special Conditions.

The amount is collected not as a penalty but as liquidated damages representing the parties' estimate at the time of contract execution of the damages that Owner will sustain for late completion. Owner may also recover the liquidated damages from any money due or that becomes due Contractor. The amount of liquidated damages may be adjusted by Owner in Special Conditions.

The parties stipulate and agree that the actual damages sustained by Owner for late completion of the Project will be uncertain and difficult to ascertain, that calculating Owner's actual damages would be impractical, unduly burdensome, and cause unnecessary delay, and that the amount of daily liquidated damages set forth above is a reasonable estimate.

Payment of the liquidated damages does not preclude recovery by Owner of other damages or losses under other provisions of the Contract, except for claims related to delays in Substantial Completion or Final Completion. Owner's right to receive liquidated damages shall not affect Owner's right to terminate the Contract as provided in these uniform general conditions or elsewhere in the Contract Documents, nor shall termination of the Contract release Contractor from the obligation to pay the liquidated damages.

Article 10. Payments

10.1 Schedule of Values. The Contractor shall submit to the ODR and the A/E for acceptance a Schedule of Values accurately itemizing material and labor for the various classifications of the Work based on the organization of the specification sections and of sufficient detail acceptable to ODR. The accepted Schedule of Values will be the basis for the progress payments under the Contract.

10.1.1 No progress payments will be made prior to receipt and acceptance of the Schedule of Values, provided in such detail as required by the ODR, and submitted not less than twenty-one calendar (21) days prior to the first request for payment. The Schedule of Values shall follow the order of trade divisions of the Specifications and include costs for general conditions, costs for preparing Close-out Documents, fees, contingencies, and Owner cash allowances, if applicable, so that the sum of the items will equal the Contract Sum. As appropriate, the Contractor shall assign labor and/or material values to each item, the subtotal thereof equaling the value of the Work in place when complete.

Owner requires that the Work items be inclusive of the cost of the Work items only. Any Contract markups for overhead and profit, general conditions, submittals, Shop Drawings, etc., shall be

contained within separate line items for those specific purposes which shall be divided into at least two (2) lines, one (1) for labor and one (1) for materials.

10.1.2 The Contractor shall retain a copy of all worksheets used in preparation of its bid or proposal, supported by a notarized statement that the worksheets are true and complete copies of the documents used to prepare the bid or proposal, and, make the worksheets available to the ODR at the time of Contract execution. Thereafter the Contractor shall grant the Owner during normal business hours access to said notarized copy of worksheets at any time during the period commencing upon execution of the Contract and ending one year after final payment.

10.2. Progress Payments. The Contractor will receive periodic progress payments for Work performed, materials in place, suitably stored on Site, or as otherwise agreed to by the Owner and the Contractor. Payment is not due until receipt by the ODR or his designee of a correct and complete Pay Application in electronic and/or hard copy format as set forth in Special Conditions or Division 1 Specifications, and certified by the A/E. Progress payments are made provisionally and do not constitute acceptance of Work not in accordance with the Contract Documents. The Owner will not process progress payment applications for Change Order work until all parties execute the Change Order.

10.2.1 Preliminary Pay Worksheet. Once each month that a progress payment is to be requested, the Contractor shall submit to the A/E and the ODR a complete, clean copy of a preliminary pay worksheet or Preliminary Pay Application, to include the following:

10.2.1.1 The Contractor's estimate of the amount of Work performed, labor furnished and materials incorporated into the Work, using the established Schedule of Values.

10.2.1.2 An updated Work Progress Schedule including the Executive Summary and all required schedule reports.

10.2.1.3 HUB subcontracting plan Progress Assessment Report as required in Paragraph 4.2.5.1.

10.2.1.4 Such additional documentation as Owner may require as set forth elsewhere in the Contract Documents.

10.2.2 Contractor's Application for Progress Payment. As soon as practicable, but in no event later than seven days after receipt of the Preliminary Pay Worksheet, the A/E and ODR will meet with the

Contractor to review the Preliminary Pay Worksheet and to observe the condition of the Work. Based on this review, the ODR and the A/E may require modifications to the Preliminary Pay Worksheet prior to the submittal of an application for progress payment, and will promptly notify the Contractor of revisions necessary for approval. As soon as practicable, the Contractor shall submit its Invoice on the appropriate and completed form, reflecting the required modifications to the Schedule of Values required by the A/E and/or ODR. The Contractor shall attach all additional documentation required by the ODR and/or A/E, as well as an affidavit affirming that all payrolls, bills for labor, materials, equipment, subcontracted work and other indebtedness connected with the Contractor's invoice are paid or will be paid within the time specified in Tex. Gov't Code, Chapter 2251. No invoice is complete unless it fully reflects all required modifications, and attaches all required documentation including the Contractor's affidavit.

- 10.2.3 Certification by A/E. Within five days or earlier following the A/E's receipt of the Contractor's formal invoice, the A/E will review the application for progress payment for completeness, and forward to the ODR. The A/E will certify that the application is complete and payable, or that it is incomplete, stating in particular what is missing. If the Invoice is incomplete, the Contractor shall make the required corrections and resubmit the Invoice for processing.
- 10.3 Owner's Duty to Pay. The Owner has no duty to pay the Contractor except on receipt by the ODR of: 1) a complete Invoice certified by the A/E, 2) the Contractor's updated Work Progress Schedule, and 3) confirmation that Contractor has maintained and updated the digital Record Documents.
- 10.3.1 Payment for stored materials and/or equipment confirmed by the Owner and A/E to be on-site or otherwise properly stored is limited to 85 percent of the invoice price or 85 percent of the scheduled value for the materials or equipment, whichever is less.
- 10.3.2 Retainage. The Owner will withhold from each progress payment, as retainage, 5 percent of the total earned amount, or the amount authorized by law. Retainage is managed in conformance with Tex. Gov't Code, Chapter 2252, Government Code, subchapter B.
- 10.3.2.1 The Contractor shall provide written consent of its Surety for any request for reduction or release of retainage.
- 10.3.2.2 At least sixty-five (65) percent of the Contract, or such other discrete Work phase as set forth in Subsection 12.1.6 or Work package delineated in the Contract Documents, must

Uniform General Conditions for Texas A&M University System

be completed before Owner can consider a retainage reduction or release.

10.3.2.3 After Substantial Completion Owner will release retainage in proportion to the amount of Work completed in Owner's opinion in the Project. All remaining retainage due the Contractor will be released with the Final Payment at Final Completion of the Project.

10.3.2.4 Contractor shall not withhold retainage from their Subcontractors and suppliers in amounts that are any percentage greater than that withheld in its Contract with Owner under this subsection.

10.3.3 Price Reduction to Cover Loss. The Owner may reduce any Periodic Invoice, or application for Progress Payment, prior to payment to the extent necessary to protect the Owner from loss on account of actions of the Contractor including, but not limited to:

10.3.3.1 Defective or incomplete Work not remedied.

10.3.3.2 Damage to Work of a separate Contractor.

10.3.3.3 Failure to maintain scheduled progress or reasonable evidence that the Work will not be completed within the Contract Time.

10.3.3.4 Persistent failure to carry out the Work in accordance with the Contract Documents.

10.3.3.5 Reasonable evidence that the Work cannot be completed for the unpaid portion of the Contract Sum.

10.3.3.6 Assessment of fines for violations of Prevailing Wage Rate law; or

10.3.3.7 Failure to include the appropriate amount of retainage for that periodic progress payment.

10.3.4 Title to all material and Work covered by progress payments transfers to the Owner upon payment.

10.3.4.1 Transfer of title to Owner does not relieve the Contractor and its Subcontractors of the sole responsibility for the care and protection of materials and Work upon which payments have been made until final acceptance of the entire Work, or the

Uniform General Conditions for Texas A&M University System

restoration of any damaged Work, or waive the right of the Owner to require the fulfillment of all the terms of the Contract. Contractor shall include these provisions in all subcontracts.

10.4 Progress payments to the Contractor do not release the Contractor or its surety from any obligations under the Contract.

10.4.1 Upon the Owner's request, the Contractor shall furnish manifest proof of the status of its Subcontractor's accounts in a form acceptable to the Owner.

10.4.2 Pay estimate certificates must be signed by a corporate officer or a representative duly authorized by the Contractor.

10.4.3 The Contractor shall provide copies of bills of lading, invoices, delivery receipts or other evidence of the location and value of such materials in requesting payment for materials.

10.4.4 For purposes of Tex. Gov't Code § 2251.021(a)(2), the date the performance of service is complete is the date when the chief facilities officer approves the Application for Payment.

10.5 Off-Site Storage. With prior approval by the Owner and in the event Contractor elects to store materials at an off-site location, abide by the following conditions, unless otherwise agreed to in writing by the Owner.

10.5.1 Store materials in a commercial warehouse meeting the criteria stated below.

10.5.2 Provide separate Insurance Coverage adequate not only to cover materials while in storage, but also in transit from the off-site storage areas to the Project Site. Copies of duly authenticated certificates of insurance, made out to insure the Owner must be filed with the Owner's representative.

10.5.3 Inspection by Owner's representative is allowed at any time. The Owner's Inspectors must be satisfied with the security, control, maintenance, and preservation measures.

10.5.4 Materials for this Project are physically separated and marked for the Project in a sectioned-off area. Only materials which have been approved through the submittal process are to be considered for payment.

Uniform General Conditions for Texas A&M University System

- 10.5.5 Owner reserves the right to reject materials at any time prior to final acceptance of the complete Project if they do not meet Contract requirements regardless of any previous progress payment made.
 - 10.5.6 With each monthly payment estimate, submit a report to the ODR, A/E, and Inspector listing the quantities of materials already paid for and still stored in the off-site location.
 - 10.5.7 Make warehouse records, receipts and invoices available to Owner's representatives, upon request, to verify the quantities and their disposition.
 - 10.5.8 In the event of Contract termination or default by Contractor, the items in storage off-site, upon which payment has been made, will be promptly turned over to Owner or Owner's agents at a location near the jobsite as directed by the ODR. The full provisions of performance and payment bonds on this Project cover the materials off-site in every respect as though they were stored on the Project Site.
- 10.6 Time for Payment by Contractor Pursuant to Tex. Gov't Code § 2251.022.
- 10.6.1 Contractor who receives a payment from a governmental entity shall pay Subcontractor the appropriate share of the payment not later than the tenth (10th) day after the date Contractor receives the payment.
 - 10.6.2 The appropriate share is overdue on the eleventh (11th) day after the date Contractor receives the payment

Article 11. Changes

- 11.1. Change Orders. A Change Order issued after execution of the Contract is a written order to the Contractor, signed by the ODR, the Contractor, and the A/E, authorizing a change in the Work or an adjustment in the Contract Sum or the Contract Time. The Contract Sum and the Contract Time can only be changed by Change Order. A Change Order signed by the Contractor indicates his agreement therewith, including the adjustment in the Contract Sum and/or the Contract Time. The ODR may issue written authorization for the Contractor to proceed with work of a Change Order in advance of final execution by all parties in accordance with Section 11.9.
- 11.1.1 The Owner, without invalidating the Contract, and without prior approval of the surety, may order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, and the Contract Sum and the Contract Time will be adjusted accordingly. All such changes in the Work shall be authorized by Change Order or Unilateral Change Order (ULCO), and shall be

performed under the applicable conditions of the Contract Documents. If such changes cause an increase or decrease in the Contractor's cost of, or time required for, performance of the Contract, an equitable adjustment shall be made and confirmed in writing in a Change Order or ULCO.

- 11.1.2 It is recognized by the parties hereto and agreed by them that the Drawings and Specifications may not be complete or free from errors, omissions and imperfections or that they may require changes or additions in order for the Work to be completed to the satisfaction of Owner and that, accordingly, it is the express intention of the parties, notwithstanding any other provisions in this Contract, that any errors, omissions or imperfections in such Drawings and Specifications, or any changes in or additions to same or to the Work ordered by Owner and any resulting delays in the Work or increases in Contractor's costs and expenses, shall not constitute or give rise to any claim, demand or cause of action of any nature whatsoever in favor of Contractor, whether for breach of contract, or otherwise; provided, however, that Owner shall be liable to Contractor for the sum stated to be due Contractor in any Change Order approved and signed by both parties, it being agreed hereby that such sum, together with any extension of time contained in said Change Order, shall constitute full compensation to Contractor for all costs, expenses and damages to Contractor for the changes in the Work described in the Change Order as permitted under Tex. Gov't Code, Ch. 2260.
- 11.1.3 Procedures for administration of Change Orders shall be established by the Owner and stated in Supplementary General Conditions, Special Conditions, or elsewhere in the Contract Documents.
- 11.1.4 No verbal order, verbal statement, or verbal direction of the Owner or its duly appointed representative shall be treated as a change under this article or entitle the Contractor to an adjustment.
- 11.1.5 The Contractor agrees that the Owner or any of its duly authorized representatives shall have access and the right to examine any directly pertinent books, documents, papers, and records of the Contractor. Further, the Contractor agrees to include in all its subcontracts a provision to the effect that the Subcontractor agrees that the Owner or any of its duly authorized representatives shall have access to and the right to examine any directly pertinent books, documents, papers and records of such Subcontractor relating to any claim arising from this Contract, whether or not the Subcontractor is a party to the claim. The period of access and examination described herein which relates to appeals under the Disputes article of the Contract, litigation, or the settlement of claims arising out of the

performance of the Contract shall continue until final disposition of such claims, appeals or litigation.

11.2 Unit Prices. If unit prices are stated in the Contract Documents or subsequently agreed upon, and if the quantities originally contemplated are so changed in a Change Order that application of the agreed unit prices to the quantities of work proposed will cause substantial inequity to the Owner or the Contractor, the applicable unit prices shall be equitably adjusted as provided in the Supplementary General Conditions or Special Conditions or as agreed to by the parties and incorporated into the Change Order.

11.3 Claims for Additional Costs

11.3.1 If the Contractor wishes to make a claim for an increase in the Contract Sum not related to a requested change, it shall give the Owner and the A/E written notice thereof within twenty-one (21) days after the occurrence of the event giving rise to such claim, but, in any case before proceeding to execute the Work considered to be additional cost or time, except in an emergency endangering life or property in which case the Contractor shall act in accordance with Subsection 7.2.1. No such claim shall be valid unless so made. If the Owner and the Contractor cannot agree on the amount of the adjustment in the Contract Sum, it shall be determined as set forth under Article 15. Any change in the Contract Sum resulting from such claim shall be authorized by Change Order or a ULCO.

11.3.2 If the Contractor claims that additional cost is involved because of, but not limited to: 1) any written interpretation of the Contract Documents, 2) any order by the Owner to stop the Work pursuant to Article 14 where the Contractor was not at fault, or 3) any written order for a minor change in the Work issued pursuant to Section 11.4, the Contractor shall make such claim as provided in Subsection 11.3.1.

11.3.3 Should the Contractor or its Subcontractors fail to call attention of the A/E to discrepancies or omissions but claim additional costs for corrective work after Contract award, Owner may assume intent to circumvent competitive bidding for necessary corrective work. In such case, the Owner may choose to let a separate contract for the corrective work, or issue a ULCO to require performance by the Contractor. Claims for time extensions or for extra cost resulting from delayed notice of Contract Document discrepancies or omissions will not be considered by the Owner.

11.4. Minor Changes. The A/E, with concurrence of the ODR, will have authority to order minor changes in the Work not involving an adjustment in the Contract Sum or an extension of the Contract Time. Such changes shall be affected

by written order which the Contractor shall carry out promptly and record on Record Documents.

11.5. Concealed Site Conditions. Contractor is responsible for visiting the Site and being familiar with local conditions such as the location, accessibility, and general character of the Site and/or building. If, in the performance of the Contract, subsurface, latent or concealed conditions at the Site are found to be materially different from the information included in the Contract Documents, or if unknown conditions of an unusual nature are disclosed differing materially from the conditions usually inherent in Work of the character shown and specified, the ODR and the A/E shall be notified in writing of such conditions before they are further disturbed or subsequent related work proceeds. Upon such notice, or upon its own observation of such conditions, A/E, with the approval of the ODR, will promptly make such changes in the Drawings and Specifications as they deem necessary to conform to the different conditions, and any increase or decrease in the cost of the Work, or in the time within which the Work is to be completed, resulting from such changes will be adjusted by Change Order, subject to the prior approval of the ODR.

11.6. Extension of Time. All Changes to the Contract Time shall be made as a consequence of requests as required under Section 9.6, and as documented by Change Order as provided under Section 11.1.

11.7 Administration of Change Orders. All changes in the Contract shall be administered in accordance with procedures approved by the Owner, and when required make use of such electronic information management system(s) as the Owner may employ.

11.7.1 Routine changes in the Contract shall be formally initiated by the ODR, Contractor or A/E by means of a Contract change form detailing requirements of the proposed change for pricing by the Contractor. This action may be preceded by communications between the Contractor, A/E and ODR concerning the need and nature of the change, but such communications shall not constitute a basis for beginning the proposed Work by the Contractor. Except for emergency conditions described below, approval of the Contractor's cost proposal by the Owner will be required for authorization to proceed with the Work being changed. The Owner will not be responsible for the cost of work changed without prior approval and the Contractor may be required to remove work so installed.

11.7.2 All proposed costs for Change Order work must be supported by itemized accounting of material, equipment and associated itemized installation costs in sufficient detail, following the outline and organization of the established Schedule of Values, to permit analysis

by the A/E and ODR using current estimating guides and/or practices. Copies of Subcontractor and vendor proposals shall be furnished unless specifically waived by the ODR. Contractor shall provide written response to a Change Order within twenty-one (21) calendar days of receipt.

- 11.7.3 Any unexpected circumstance which necessitates an immediate change in order to avoid a delay in progress of the Work may be expedited by written communication and authorization between the Contractor and Owner. A limited scope not-to-exceed estimate of cost and time will be requested prior to authorizing Work to proceed. Should the estimate be impractical for any reason, the ODR may authorize the use of detailed cost records of such Work to establish and confirm the actual costs and time for documentation in a formal Change Order.
- 11.7.4 Emergency changes to save life or property may be initiated by the Contractor alone (see Article 7.3) with the claimed cost and/or time of such work to be fully documented as to necessity and detail of the reported costs and/or time.
- 11.7.5 The method of incorporating approved Change Orders into the parameters of the accepted Schedule of Values must be coordinated and administered in a manner acceptable to the ODR.
- 11.8 Pricing Change Order Work. The amounts that the Contractor and/or its Subcontractors add to a Contract Change for profit and overhead will also be considered by the Owner before approval is given and a Change Order issued. The amounts established hereinafter are the maximums that are acceptable to the Owner. The Contractor shall not stop Work during the negotiation of a change order. Contractor shall include these provisions in all subcontracts.
- 11.8.1 For work performed by its forces, the Contractor will submit an itemized Change Order covering the additional Work and/or the Work to be deleted. The Change Order shall be itemized for the various components of Work and divided by labor, materials and equipment in a detailed format satisfactory to the Owner. The Contractor shall include same detailed information from all its Subcontractors regardless of tier.
- 11.8.1.1 Estimated labor costs to be included for self-performed work shall be based on the actual cost per hour paid by the Contractor for those workers or crews of workers who the Contractor reasonably anticipates will perform the Change Order work. Estimated labor hours shall include hours only

for those workmen and working foremen directly involved in performing the Change Order work. Supervision above the level of working foremen (such as general foremen, non-working foremen, superintendent, project manager, etc.) is considered to be included in the Markup Percentages as outlined in Subsections 11.8.1.7 and 11.8.2. Note: No separate allowances for warranty or safety expenses will be allowed as a direct cost of a Change Order. Costs attributed to warranty expenses and safety expense will be considered to be covered by the Markup Percentages as outlined in Subsections 11.8.1.7 and 11.8.2

- 11.8.1.2 Labor burden allowable in Change Orders shall be defined as employer's net actual cost of payroll taxes (FICA, Medicare, SUTA, FUTA), net actual cost for employer's cost of union benefits (or other usual and customary fringe benefits if the employees are not union employees), and net actual cost to employer for worker's compensation insurance taking into consideration adjustments for experience modifiers, premium discounts, dividends, rebates, expense constants, assigned risk pool costs, net cost reductions due to policies with deductibles for self-insured losses, assigned risk rebates, etc. Contractor shall reduce their standard payroll tax percentages to properly reflect the effective cost reduction due to the estimated impact of the annual maximum wages subject to payroll taxes. (An estimated percentage for labor burden may be used for pricing Change Orders. However, the percentage used for labor burden to price Change Orders will be examined at the conclusion of the Project and an adjustment to the approved Change Orders will be processed if it is determined that the actual labor burden percentage should have been more or less than the estimated percentage used.)
- 11.8.1.3 Employee Stock Ownership Plan (ESOP) related fringe benefit costs are specifically considered non-reimbursable labor burden and any ESOP costs are considered covered by the allowable Change Order markups to cover overhead and profit.
- 11.8.1.4 Estimated material costs shall reflect the Contractor's reasonably anticipated net actual cost for the purchase of the material needed for the Change Order work. Estimated material costs shall reflect cost reductions available to the Contractor due to "non-Cash" discounts, trade discounts, free material credits, and/or volume rebates. Price

quotations from material suppliers must be itemized with unit prices for each specific item to be purchased. "Lot pricing" quotations will not be considered sufficient substantiating detail.

- 11.8.1.5 Allowable Change Order estimated costs may include appropriate amounts for rental of major equipment specifically needed to perform the Change Order work (defined as tools and equipment with an individual purchase cost of more than \$750). For Contractor owned equipment, the "bare" equipment rental rates allowed to be used for pricing Change Order proposals shall be 75% of the monthly rate listed in the most current publication of The AED Green Book divided by 173.3 to arrive at a maximum hourly rate to be applied to the hours the equipment is used performing the Change Order work. Further, for Contractor owned equipment the aggregate equipment rent charges for any single piece of equipment used in all Change Order work shall be limited to 50% of the fair market value of the piece of equipment when the first Change Order is priced involving usage of the piece of equipment. Fuel necessary to operate the equipment will be considered as a separate direct cost associated with the Change Order work.
- 11.8.1.6 Allowable Change Order estimated costs may include manufacturing (shop rate) labor rate; manufacturing supplies pertaining to the particular change order (including miscellaneous supplies used for fabrication, finishing, tooling, shipping, etc.); manufacturing maintenance (including maintenance employees and repair parts for equipment, waste pick-up, et.) and miscellaneous expenses (includes consumables and waste not included above). Items not allowed are utilities, property taxes, depreciation on manufacturing equipment, delivery truck maintenance and indirect labor.
- 11.8.1.7 Allowable percentages for overhead and profit on changes will not exceed 15 percent if the total of self-performed work is less than or equal to \$10,000, 10 percent if the total of self-performed work is between \$10,000 and \$20,000 and 7.5 percent if the total of self-performed work is over \$20,000, for any specific change priced.
- 11.8.1.8 Change Order cost adjustments due an increase or decrease in bond or insurance costs (if applicable) shall not be subject to any markup percentage fee.

11.8.1.9 As a further clarification, the agreed upon markup percentage fee is intended to cover the Contractor's profit and all indirect costs associated with the Change Order work. Items intended to be covered by the markup percentage fee include, but are not limited to: home office expenses, branch office and field office overhead expense of any kind; project management; superintendents, general foremen; non-working foremen, estimating, engineering; coordinating; expediting; purchasing; detailing; legal, accounting, data processing or other administrative expenses; Shop Drawings; permits; auto insurance and umbrella insurance; pick-up truck costs; ESOP related costs; and warranty expense costs. The cost for the use of small tools is also to be considered covered by the markup percentage fee. Small tools shall be defined as tools and equipment (power or non-power) with an individual purchase cost of less than \$750.

11.8.1.10 In no event will any lump sum or percentage amounts for "contingency" be allowed to be added as a separate line item in Change Order estimates. Unknowns attributable to labor hours will be accounted for when estimating labor hours anticipated to perform the work. Unknowns attributable to material scrap and waste will be estimated as part of material costs.

11.8.1.11 In the event the Contractor has been required to furnish comprehensive general liability insurance and/or performance and/or payment bonds as part of the base Contract Sum, a final Change Order will be processed to account for the Contractor's net increase or decrease in comprehensive general liability insurance costs and/or net bond premium costs associated with Change Orders to Contractor's base Contract Sum. Note: If a Change Order or a separate payment is made to reimburse the Contractor for the cost of a Performance and/or Payment Bond. The Contractor will be required to remit any bond dividend or rebate that it will receive from the surety after the successful completion of the Project.

11.8.2 For subcontracted Work each affected Subcontractor shall figure its costs, overhead and profit as described above for Contractor's work, all Subcontractor costs shall be combined, and to that total Subcontractor cost the Contractor will be allowed to add a maximum mark-up of 10 percent if the total of all subcontracted work is less than

or equal to \$10,000, 7.5 percent if the total of all subcontracted work is between \$10,000 and \$20,000 and 5 percent if the total of all Subcontractor work is over \$20,000.

- 11.8.3 On changes involving both additions and deletions, percentages for overhead and profit will be allowed only on the net addition. The Owner does not accept and will not pay for additional Contract cost identified as indirect, consequential, or as damages caused by delay.
- 11.8.4 On contracts based on a Guaranteed Maximum Price (GMP), the Construction Manager-at-Risk or Design Build Firm shall NOT be entitled to a percentage mark-up on any Change Order work unless the Change Order increases the Guaranteed Maximum Price.
- 11.8.5 Contractor shall submit accurate cost and pricing data to support its Change Order or other Contract Sum adjustments under the Contract. Contractor shall submit Change Order proposals with cost and pricing data which is accurate, complete, current, and in accordance with the terms of the Contract with respect to pricing of Change Orders. Contractor shall agree that any "buy-out savings" on Change Orders shall accrue 100% to Owner. "Buy-out savings" here are defined as any savings negotiated by the Contractor with a Subcontractor or a material supplier after receiving approval of a Change Order amount that was designated to be paid to a specific Subcontractor or supplier for the approved Change Order work.
- 11.8.6 Contractor, shall agree that any designated Owner's representative will have the right to examine (copy or scan) the records of the Contractor, its Subcontractor or sub-sub contractor's records (during the Contract period and up to three years after final payment is made on the Contract) to verify the accuracy and appropriateness of the pricing data used to price all Change Order proposals and/or claims. Contractor shall agree that if the Owner determines the cost and pricing data submitted (whether approved or not) was inaccurate, incomplete, not current, or not in compliance with the terms of the Contract regarding pricing of Change Orders, an appropriate Contract Sum adjustment will be made. Such post-approval Contract Sum adjustments will apply to all levels of Contractors and/or its Subcontractors and to all types of Change Order proposals specifically including lump sum Change Orders, unit price Change Orders, and cost-plus Change Orders.
- 11.8.7 Contractor shall provide a breakdown of allowable labor and labor burden cost information. This information will be used to evaluate the potential cost of labor and labor burden related to Change Order work. It is intended that this information represent an accurate estimate of

the Contractor's actual labor and labor burden cost components. This information is not intended to establish fixed billing or Change Order pricing labor rates. However, at the time Change Orders are priced, the submitted cost data for labor rates may be used to price Change Order work. The accuracy of any such agreed upon labor cost components used to price Change Orders will be subject to later audit. Approved Change Order amounts may be adjusted later to correct the impact of inaccurate labor cost components if the agreed upon labor cost components are determined to be inaccurate.

11.9 Unilateral Change Order (ULCO). Owner may issue a written ULCO directing a change in the Work prior to reaching agreement with Contractor on the adjustment, if any, in the Contract Sum and/or the Contract Time.

11.9.1 Owner and Contractor shall negotiate for appropriate adjustments, as applicable, to the Contract Sum or the Contract Time arising out of a ULCO. As the changed Work is performed, Contractor shall submit its costs for such Work with its Application for Payment beginning with the next Application for Payment within thirty (30) days of the issuance of the ULCO. The issuance of a ULCO does not prejudice the Contractor's rights to make claims or to appeal disputed matters under, Article 15 and paragraph 12.3.7.

11.10 Finality of Changes. Upon execution of a Change Order and /or a ULCO by Owner, Contractor and A/E, all costs and time issues claimed by Contractor regarding that change are final and not subject to increase.

11.11 Audit of Changes. All Changes Orders are subject to audit by Owner or its representative(s) at any time in accordance with Article 17.5 and Change Order amounts may be adjusted lower as a result of such audit.

Article 12. Project Completion and Acceptance

12.1. Closing Inspections

12.1.1 Substantial Completion Inspection. When the Contractor considers the entire Work or part thereof substantially complete, it shall notify the ODR in writing that the Work will be ready for substantial completion inspection on a specific date. The Contractor shall include with this notice the Contractor's Punchlist to indicate that it has previously inspected all the Work associated with the request for inspection, has corrected items where possible, and includes all items scheduled for completion or correction prior to final inspection. The failure to include any items on this list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. If any of the items on this list prevents the facility from being used as

intended, the Contractor shall not request a substantial completion inspection. The Owner and its representatives will review the list of items and schedule the requested inspection, or inform the Contractor in writing that such an inspection is premature because the Work is not sufficiently advanced or conditions are not as represented on the Contractor's list.

12.1.1.1 Prior to the substantial completion inspection, the Contractor shall furnish a copy of its marked-up Record Drawings and a preliminary copy of each instructional manual, maintenance and operating manual, parts catalog, wiring diagrams, spare parts, specified written warranties and like publications or parts for all installed equipment, systems and like items as described in the Contract Documents. Delivery of these items is a prerequisite for requesting the substantial completion inspection.

12.1.1.2 On the date requested by Contractor, or as mutually agreed upon pending the status of the open items list, the A/E, ODR, the Contractor and other Owner representatives as determined by the Owner, will jointly attend the substantial completion inspection, which shall be conducted by the ODR or their delegate. If the ODR determines that the Work is substantially complete, the ODR will issue a Certificate of Substantial Completion to be signed by the A/E, Owner and Contractor, establishing the date of Substantial Completion, and identifying responsibilities for security, maintenance, insurance and utilities. Provided with this Certificate will be a consolidated list of Punchlist items (the pre-final Punchlist including all items noted by the various inspecting parties) for completion prior to final inspection. This list may include items in addition to those on the Contractor's Punchlist, which the inspection team deems necessary to correct or complete prior to final inspection. If the Owner occupies the facility upon determination of Substantial Completion, the Contractor shall complete all corrective Work at the convenience of the Owner, without disruption to Owner's use of the facility for its intended purposes.

12.1.2 Final Inspection. The Contractor shall complete the list of items identified on the Pre-Final Punchlist prior to requesting a Final Inspection. Unless otherwise specified, or otherwise agreed in writing by the parties as documented on the Certificate of Substantial Completion, the Contractor shall complete and/or correct all Work within thirty (30) days of the Substantial Completion date. Upon completion of the Pre-Final Punchlist work, the Contractor shall give

written notice to the ODR and A/E that the Work will be ready for Final Inspection on a specific date. The Contractor shall accompany this notice with a copy of the updated Pre-Final Punchlist indicating resolution of all items. On the date specified or as soon thereafter as is practicable, the ODR, A/E and the Contractor will inspect the Work. The A/E will submit to the Contractor a Final Punchlist of open items that the inspection team requires corrected or completed before final acceptance of the Work.

12.1.2.1 The Contractor must correct or complete all items on the Final Punchlist before requesting Final Payment. Unless otherwise agreed to in writing by the parties, complete this within seven (7) days of receiving the Final Punchlist. Upon completion of the Final Punchlist, the Contractor shall notify the A/E and ODR in writing stating the disposition of each Final Punchlist item. The A/E, Owner and Contractor shall promptly inspect the completed items. When the Final Punchlist is complete, and the Contract is fully satisfied according to the Contract Documents the ODR will issue a certificate establishing the date of Final Completion. Completion of all Work is a condition precedent to the Contractor's right to receive Final Payment.

12.1.3 Annotation. Any certificate issued under this Article may be annotated to indicate that it is not applicable to specified portions of the Work, or that it is subject to any limitation as determined by the Owner.

12.1.4 Purpose of Inspection. Inspection is for determining the completion of the Work, and does not relieve the Contractor of its overall responsibility for completing the Work in a good and competent fashion, in compliance with the Contract. Work accepted with incomplete Punchlist items or failure of the Owner or other parties to identify Work that does not comply with the Contract Documents or is defective in operation or workmanship does not constitute a waiver of the Owner's rights under the Contract or relieve the Contractor of its responsibility for performance or warranties.

12.1.5 Additional Inspections

12.1.5.1 If the Owner's inspection team determines that the Work is not Substantially Complete at the Substantial Completion Inspection, the ODR or A/E will give the Contractor written notice listing cause(s) of the rejection. The ODR will set a time for completion of incomplete or defective work. The Contractor must complete or correct all work so designated

prior to requesting a second Substantial Completion Inspection.

12.1.5.2 If the Owner's inspection team determines that the Work is not complete at the Final Inspection, the ODR or the A/E will give the Contractor written notice listing the cause(s) of the rejection. The ODR will set a time for completion of incomplete or defective work. The Contractor shall complete or correct all Work so designated prior to again requesting a Final Inspection.

12.1.5.3 The Contract contemplates three (3) comprehensive inspections: the Substantial Completion Inspection, the Final Completion Inspection, and the Inspection of Completed Final Punchlist Items. The cost to the Owner of additional inspections resulting from the Work not being ready for one or more of these inspections is the responsibility of the Contractor. The Owner may issue a Unilateral Change Order deducting these costs from Final Payment. Upon the Contractor's written request, the Owner will furnish documentation of any costs so deducted. Work added to the Contract by Change Order after Substantial Completion Inspection is not corrective work for purposes of determining timely completion, or assessing the cost of additional inspections.

12.1.6 Phased Completion. The Contract may provide, or project conditions may warrant, as determined by the ODR, that designated elements or parts of the Work be completed in phases. Where phased completion is required or specifically agreed to by the parties, the provisions of the Contract related to closing inspections, occupancy and acceptance apply independently to each designated element or part of the Work. For all other purposes, unless otherwise agreed by the parties in writing, Substantial Completion of the Work as a whole is the date on which the last element or part of the Work completed receives a Substantial Completion certificate. Final Completion of the Work as a whole is the date on which the last element or part of the Work completed receives a Final Completion certificate.

12.2 Owner's Right of Occupancy. The Owner may occupy or use all or any portion of the Work following Substantial Completion, or at any earlier stage of completion. Should the Owner wish to use or occupy the Work, or part thereof, prior to Substantial Completion, the ODR will notify the Contractor in writing and identify responsibilities for security, maintenance, insurance and utilities. Work performed on the premises by third parties on the Owner's behalf does not constitute occupation or use of the Work by the Owner for

purposes of this Article. All Work performed by the Contractor after occupancy, whether in part or in whole, shall be at the convenience of the Owner so as to not disrupt Owner's use of, or access to, occupied areas of the Project.

12.3 Acceptance & Payment

12.3.1 Request for Final Payment. Following the certified completion of all Work, including all punch list items, cleanup, and the delivery of Record Documents, the Contractor shall submit a certified Application for Final Payment. The Contractor must include in the Application of Final Payment all sums held as retainage and forward to the A/E and the ODR for review and approval.

12.3.2 Final Payment Documentation. The Contractor shall submit, prior to or with the Application for Final Payment, final copies of all Close-out Documents, maintenance and operating instructions, guarantees and warranties, certificates, Record Documents and all other items required by the Contract. Contractor shall submit evidence of return of access keys and cards, evidence of delivery to Owner of attic stock, spare parts, and other specified materials. The Contractor shall submit Consent of Surety to Final Payment and an affidavit that all payrolls, bills for materials and equipment, subcontracted work and other indebtedness connected with the Work, except as specifically noted, are paid, will be paid, or otherwise satisfied within the period of time required by Tex. Gov't Code, Chapter 2251. The Contractor shall furnish documentation establishing payment or satisfaction of all such obligations, such as receipts, releases and waivers of claims and liens arising out of the Contract. The Contractor may not subsequently submit a claim on behalf of a Subcontractor or vendor unless the Contractor's affidavit notes that claim as an exception.

12.3.3 A/E Approval. The A/E will review a submitted Application for Final Payment promptly but in no event later than ten (10) days after its receipt. Prior to the expiration of this deadline, the A/E will either 1) return the Application for Final Payment to Contractor with corrections for action and resubmission or 2) accept it, note its approval and send to Owner.

12.3.4 Offsets and Deductions. The Owner may deduct from the Final Payment all sums due from the Contractor. If the Certificate of Final Completion notes any Work remaining, incomplete, or any defects not remedied, the Owner may deduct the cost of remedying such deficiencies from the Final Payment. On such deductions, the Owner will identify each deduction, the amount, and the explanation of the deduction on or by the 21st day after Owner's receipt of an approved

Application for Final Payment. Such offsets and deductions shall be incorporated via a final Change Order, including a Unilateral Change Order as may be applicable.

12.3.5 Final Payment Due. Final Payment is due and payable by the Owner, subject to all allowable offsets and deductions, on the 30th day following the Owner's approval of the final Application for Payment. If the Contractor disputes any amount deducted by the Owner, the Contractor shall give notice of the dispute on or before the thirtieth (30th) day following receipt of Final Payment. Failure to do so will bar any subsequent claim for payment of amounts deducted.

12.3.6 Effect of Final Payment. Final Payment constitutes a waiver of all claims by the Owner, relating to the condition of the Work except those arising from:

12.3.6.1 Faulty or defective Work appearing after Substantial Completion (latent defects); and/or

12.3.6.2 Failure of the Work to comply with the requirements of the Contract Documents; and/or

12.3.6.3 Terms of any warranties required by the Contract, or implied by law; and/or

12.3.6.4 Claims arising from personal injury or property damage to third parties.

12.3.7 Waiver of Claims. Final payment constitutes a waiver of all claims and liens by the Contractor except those specifically identified in writing and submitted to the ODR prior to the Application for Final Payment.

12.3.8 Effect on Warranty. Regardless of approval and issuance of Final Payment, the Contract is not deemed fully performed by the Contractor and closed until the expiration of all warranty periods. Issuance of Final Payment does not alter Contractor's contractual obligations during the warranty period.

Article 13. Warranty and Guarantee

13.1. Contractor's General Warranty and Guarantee. Contractor warrants to the Owner that all Work is executed in accordance with the Contract, complete in all parts and in accordance with approved practices and customs, and of the required finish and workmanship. The Contractor further warrants that unless otherwise specified, all materials and equipment incorporated in the Work under the Contract are new. The Owner may, at its option, agree in

writing to waive any failure of the Work to conform to the Contract, and to accept a reduction in the Contract Sum for the cost of repair or diminution in value of the Work by reason of such defect. Absent such a written agreement, the Contractor's obligation to perform and complete the Work in accordance with the Contract Documents is absolute and is not waived by any inspection or observation by the Owner, A/E or others, by making any progress payment or Final Payment, by the use or occupancy of the Work or any portion thereof by the Owner, at any time, or by any repair or correction of such defect made by the Owner.

13.2. Warranty Period. Except as may be otherwise specified or agreed, the Contractor shall repair all defects in materials, equipment, or workmanship appearing within one year from the date of Substantial Completion of the Work. If Substantial Completion occurs by phase, then the warranty period for that particular Work begins on the date of such occurrence, or as otherwise stipulated on the Certificate of Substantial Completion for the particular Work.

13.3 Limits on Warranty. Contractor's warranty and guarantee hereunder excludes defects or damage caused by:

13.3.1 Modification or improper maintenance or operation by persons other than Contractor, its Subcontractors, or any other individual or entity for whom Contractor is responsible, unless Owner is compelled to undertake maintenance or operation due to the neglect of the Contractor.

13.3.2 Normal wear and tear under normal usage after acceptance of the Work by the Owner.

13.4 Events Not Affecting Warranty. Contractor's obligation to perform and complete the Work in a good and workmanlike manner in accordance with the Contract Documents is absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of Contractor's obligation to perform the Work in accordance with the Contract Documents:

13.4.1 Observations by Owner and/or A/E;

13.4.2 Recommendation to pay any progress or Final Payment by A/E;

13.4.3 The issuance of a Certificate of Substantial Completion or any payment by Owner to Contractor under the Contract Documents;

13.4.4 Use or occupancy of the Work or any part thereof by Owner;

- 13.4.5 Any acceptance by Owner or any failure to do so;
 - 13.4.6 Any review of a Shop Drawing or Sample submittal; or
 - 13.4.7 Any inspection, test or approval by others.
- 13.5 Separate Warranties. If a particular piece of equipment or component of the Work for which the Contract requires a separate warranty is placed in continuous service before Substantial Completion, the Warranty Period for that equipment or component will not begin until Substantial Completion, regardless of any warranty agreements in place between suppliers and/or Subcontractors and the Contractor. The ODR will certify the date of service commencement in the Certificate of Substantial Completion.
- 13.5.1 In addition to the Contractor's warranty and duty to repair, the Contractor expressly assumes all warranty obligations required under the Contract for specific building components, systems and equipment.
 - 13.5.2 The Contractor may satisfy any such obligation by obtaining and assigning to the Owner a complying warranty from a manufacturer, supplier, or Subcontractor. Where an assigned warranty is tendered and accepted by the Owner which does not fully comply with the requirements of the Contract, the Contractor remains liable to the Owner on all elements of the required warranty not provided by the assigned warranty.
- 13.6 Correction of Defects. Upon receipt of written notice from the Owner, or any agent of the Owner designated as responsible for management of the Warranty Period, of the discovery of a defect, the Contractor shall promptly remedy the defect(s), and provide written notice to the Owner and designated agent indicating action taken. In case of emergency where delay would cause serious risk of loss or damage to the Owner, or if the Contractor fails to remedy within 30 days, or within another period agreed to in writing, the Owner may correct the defect and be reimbursed the cost of remedying the defect from the Contractor or its Surety.

Article 14. Suspension and Termination

- 14.1 Suspension of Work for Cause. The Owner may, at any time without prior notice, suspend all or any part of the Work, if after reasonable observation and/or investigation, the Owner determines it is necessary to do so to prevent or correct any condition of the Work, which constitutes an immediate safety hazard, or which may reasonably be expected to impair the integrity, usefulness or longevity of the Work when completed.

- 14.1.1 The Owner will give the Contractor a written notice of suspension for cause, setting forth the reason for the suspension and identifying the Work suspended. Upon receipt of such notice, the Contractor shall immediately stop the Work so identified. As soon as practicable following the issuance of such a notice, the Owner will initiate and complete a further investigation of the circumstances giving rise to the suspension, and issue a written determination of the findings.
- 14.1.2 If it is confirmed that the cause was within the control of the Contractor, the Contractor will not be entitled to an extension of time or any compensation for delay resulting from the suspension. If the cause is determined not to have been within the control of the Contractor, and the suspension has prevented the Contractor from completing the Work within the Contract Time, the suspension is an Excusable Delay and a Time Extension will be granted through a Change Order.
- 14.1.3 Suspension of work under this provision will be no longer than is reasonably necessary to remedy the conditions giving rise to the suspension.
- 14.2 Suspension of Work for Owner's Convenience. Upon seven (7) calendar days written notice to the Contractor, the Owner may at any time without breach of the Contract suspend all or any portion of the Work for a period of up to thirty days for its own convenience. The Owner will give the Contractor a written notice of suspension for convenience, which sets forth the number of suspension days for which the Work, or any portion of it, will be suspended and the date on which the suspension of Work will cease. When a suspension prevents the Contractor from completing the Work within the Contract Time, it is an Excusable Delay. A notice of suspension for convenience may be modified by the Owner at any time on seven (7) calendar days written notice to the Contractor. If the Owner suspends the Work for its convenience for more than sixty (60) consecutive calendar days, the Contractor may elect to terminate the Contract pursuant to the provisions of the Contract.
- 14.3 Termination by Owner for Cause.
- 14.3.1 Upon thirty (30) days written notice to Contractor and its surety, Owner may, without prejudice to any right or remedy, terminate the employment of the Contractor and take possession of the Site and of all materials, equipment, tools, construction equipment and machinery thereon owned by the Contractor, under any of the following circumstances:
- 14.3.1.1 Persistent or repeated failure or refusal, except during complete or partial suspensions of work authorized under the

Uniform General Conditions for Texas A&M University System

Contract, to supply enough properly skilled workmen or proper materials;

14.3.1.2 Persistent disregard of laws, ordinances, rules, regulations or orders of any public authority having jurisdiction, including the ODR;

14.3.1.3 Persistent failure to prosecute the Work in accordance with the Contract, and to ensure its completion within the time, or any approved extension thereof, specified in this Contract;

14.3.1.4 Failure to remedy defective work condemned by the ODR;

14.3.1.5 Failure to pay its Subcontractors, laborers, and material suppliers pursuant to Tex. Gov't Code Chapter 2251;

14.3.1.6 Persistent endangerment to the safety of laborers or of the Work;

14.3.1.7 Failure to supply or maintain statutory bonds or to maintain required insurance, pursuant to the Contract;

14.3.1.8 Any material breach of the Contract; or

14.3.1.9 The Contractor's insolvency, bankruptcy, or demonstrated financial inability to perform the Work.

14.3.2 Failure by the Owner to exercise the right to terminate in any instance is not a waiver of the right to do so in any other instance.

14.3.3 Upon receipt of a termination notice, the Contractor or its Surety has thirty (30) days to cure the reasons for the termination or demonstrate to the satisfaction of the Owner that it is prepared to remedy to the condition(s) upon which the notice of termination was based with diligence and promptness. If the Owner is satisfied that the Contractor or its Surety can remedy the reasons for the termination and complete the Work as required, the notice of termination shall be rescinded in writing by the Owner and the Work shall continue without an extension of time.

14.3.4 If at the conclusion of the thirty (30) day cure period the Contractor or its Surety is unable to demonstrate to the satisfaction of the Owner its ability to remedy the reasons for termination, the Owner may immediately terminate the Contract, make alternative arrangements for completion of the Work and deduct the cost of completion from the unpaid Contract Sum.

Uniform General Conditions for Texas A&M University System

- 14.3.4.1 Owners cost to complete the Work includes, but is not limited to, fees for additional services by A/E and other consultants, and additional contract administration costs.
 - 14.3.4.2 Owner will make no further payment to Contractor or its Surety unless the costs to complete the Work are less than the Contract balance, then the difference shall be paid to Contractor or its Surety. If such costs exceed the unpaid balance, Contractor or its Surety will pay the difference to Owner.
 - 14.3.4.3 This obligation for payment survives the termination of the Contract.
 - 14.3.4.4 Owner reserves the right in termination for cause to take assignment of all the Contracts between Contractor and its Subcontractors, vendors, and suppliers. ODR will promptly notify Contractor of the contracts Owner elects to assume. Upon receipt of such notice, Contractor shall promptly take all steps necessary to effect such assignment.
- 14.4 Conversion to Termination for Convenience. In the event that any termination of Contractor for cause under Section 14.3 is later determined to have been improper by a court of competent jurisdiction, the termination shall automatically convert to a termination for convenience under Section 14.5 and Contractor's recovery for termination shall be strictly limited to the payments allowable under Section 14.5.
- 14.5 Termination for Convenience of Owner. The Owner reserves the right, without breach, to terminate the Contract prior to, or during the performance of the Work, for any reason. Upon such an occurrence, the following shall apply:
- 14.5.1 The Owner will immediately notify the Contractor and the A/E in writing, specifying the reason for and the effective date of Contract termination. Such notice may also contain instructions necessary for the protection, storage or decommissioning of incomplete work or systems, and for safety.
 - 14.5.2 Upon receipt of the notice of termination, the Contractor shall immediately proceed with the following obligations, regardless of any delay in determining or adjusting any amounts due at that point in the Contract:
 - 14.5.2.1 Stop all work.

14.5.2.2 Place no further subcontracts or orders for materials or service.

14.5.2.3 Terminate all subcontracts for convenience.

14.5.2.4 Cancel all materials and equipment orders as applicable.

14.5.2.5 Take action that is necessary to protect and preserve all property related to this Contract which is in the possession of the Contractor.

14.5.3 When the Contract is terminated for the Owner's convenience, Contractor may recover from the Owner payment for all Work executed. Contractor may not claim lost profits on other work or lost business opportunities.

14.6 Termination By Contractor. If the Work is stopped for a period of ninety (90) days under an order of any court or other public authority having jurisdiction, or as a result of an act of government, such as a declaration of a national emergency making materials unavailable, through no act or fault of the Contractor or its Subcontractor or their agents or employees or any other persons performing any of the Work under a contract with the Contractor, then the Contractor may, upon thirty (30) additional days' written notice to the ODR, terminate the Contract and recover from the Owner payment for all Work executed but not lost profits on other work or lost business opportunities. If the cause of the work stoppage is removed prior to the end of the thirty (30) day notice period, the Contractor may not terminate the Contract.

14.7 Settlement on Termination. When the Contract is terminated for any reason, at any time prior to 180 days after the effective date of termination, the Contractor shall submit a final termination settlement proposal to the Owner based upon recoverable costs as provided under the Contract. If the Contractor fails to submit the proposal within the time allowed, the Owner may determine the amount due to the Contractor because of the termination and pay the determined amount to the Contractor.

Article 15. Dispute Resolution

15.1 Unresolved Contractor Disputes. The dispute resolution process provided for in Tex. Gov't Code, Chapter 2260, shall be used by Contractor to attempt to resolve any claim for breach of Contract made by the Contractor that is not resolved under procedures described throughout these Uniform General Conditions, Supplementary Conditions or Special Conditions of the Contract.

15.2 Alternative Dispute Resolution Process. The Owner may establish a dispute resolution process to be utilized in advance of that outlined in Tex. Gov't Code, Chapter 2260.

15.3 Nothing herein shall hinder, prevent, or be construed as a waiver of Owner's right to seek redress on any disputed matter in a court of competent jurisdiction.

15.4 Nothing herein shall waive or be construed as a waiver of the state's sovereign immunity.

Article 16. Certification of No Asbestos Containing Material or Work

16.1 Contractor shall insure that Texas Department of State Health Services licensed individuals, consultants or companies are used for any required asbestos work including asbestos inspection, asbestos abatement plans/specifications, asbestos abatement, asbestos project management and third-party asbestos monitoring.

16.2 Contractor shall provide a notarized certification to Owner that all equipment and materials used in fulfillment of its Contract responsibilities are non-Asbestos Containing Building Materials (ACBM). This certification must be provided no later than Contractor's Application for Final Payment.

16.3 The Contractor shall insure compliance with the following acts from all of its Subcontractors and assigns:

- Asbestos Hazard Emergency Response Act (AHERA—40 CFR 763-99 (7));
- National Emission Standards for Hazardous Air Pollutants (NESHAP—EPA 40 CFR 61, Subpart M—National Emission Standard for Asbestos;
- Texas Asbestos Health Protection Rules (25 TAC §296).

Article 17. Miscellaneous

17.1 Special Conditions. When the Work contemplated by the Owner is of such a character that the foregoing Uniform General Conditions of the Contract cannot adequately cover necessary and additional contractual relationships, the Contract may include Special Conditions. Special Conditions shall relate to a particular project and be peculiar to that project but shall not weaken the character or intent of the Uniform General Conditions. In the event of a conflict between the Uniform General Conditions and the Special Conditions, the Special Conditions shall govern.

17.2 Federally Funded Projects. On Federally funded projects, the Owner may waive, suspend or modify any Article in these Uniform General Conditions which conflicts with any Federal statute, rule, regulation or procedure, where such waiver, suspension or modification is essential to receipt by the Owner of such Federal funds for the Project. In the case of any project wholly financed by Federal funds, any standards required by the enabling Federal statute, or any Federal rules, regulations or procedures adopted pursuant thereto, shall be controlling.

17.3 Web-based Project Management System(s). The Owner shall administer its design and construction management through Internet-based project management systems. The Contractor shall conduct communication through this media and perform all Project related functions utilizing these management systems. This includes correspondence, submittals, requests for information, vouchers or payment requests and processing, Change Orders and other administrative activities.

17.3.1 Accessibility and Administration.

17.3.1.1 The Owner will make the software accessible via the Internet to all Project team members.

17.3.1.2 The Owner shall administer the software.

17.3.2 Training. The Owner shall provide training to the Project team members.

17.4 Business Ethics Expectations

During the course of pursuing contracts with Owner and while performing Contract work in accordance with this agreement, Contractor agrees to maintain business ethics standards aimed at avoiding any impropriety or conflict of interest which could be construed to have an adverse impact on the Owner's best interests.

Contractor shall take reasonable actions to prevent any actions or conditions which could result in a conflict with Owner's best interests. These obligations shall apply to the activities of Contractor's employees, agents, its subcontractors, subcontractors' employees and other persons under their control.

Contractor's employees, agents, its subcontractors (and their representatives) shall not make or offer, or cause to be made or offered, any cash payments, commissions, employment, gifts valued at \$50 dollars or more, entertainment, free travel, loans, free work, substantially discounted work, or any other considerations to Owner's representatives, employees or their relatives.

Uniform General Conditions for Texas A&M University System

Contractor's employees, agents and subconsultants (and their relatives) shall not receive or accept any cash payments, commissions, employment, gifts valued at \$50 dollars or more, entertainment, free travel, loans, free work, or substantially discounted work or any other considerations from representatives of Contractors, its Subcontractors, or material suppliers or any other individuals, organizations, or businesses receiving funds in connection with a Project.

Contractor agrees to notify Phillip Ray, Vice Chancellor for Business Affairs for The Texas A&M University System within 48 hours of any instance where the Contractor becomes aware of a failure to comply with the provisions of this article.

Upon request by Owner, Contractor agrees to provide a certified Management Representation Letter executed by a Contractor representative selected by Owner in a form agreeable to Owner stating that the representative is not aware of any situations violating the business ethics expectations outlined in this Agreement or any similar potential conflict of interest situations.

Contractor agrees to include provisions similar to this Article in all contracts with its subcontractors receiving more than \$25,000 in funds in connection with a Project.

17.5 Right to Audit.

17.5.1 Contractor understands that acceptance of funds under this Contract acts as acceptance of the authority of the State Auditor's Office, Owner, any successor agency and their representatives, including independent auditors, to conduct an audit or investigation in connection with those funds. Contractor further agrees to cooperate fully with any party conducting the audit or investigation, including providing all records requested.

17.5.2 Contractor shall maintain and retain supporting fiscal and any other documents relevant to showing that any payments under this Contract funds were expended in accordance with the terms of this Contract, the requirements of Owner, and with the laws and regulations of the State of Texas including, but not limited to, requirements of the Comptroller of the State of Texas and the State Auditor. Contractor shall maintain all such documents and other records relating to this Contract and Owner's property for a period of seven (7) years after the date of submission of a request for Final Payment or until a resolution of all billing questions, whichever is later. Contractor shall make available at reasonable times and upon reasonable notice and for reasonable

periods all documents and other information related to the Work of this Contract.

17.5.3 Contractor shall ensure that this clause concerning the authority to audit funds received indirectly by its Subcontractors through the Contractor and the requirement to cooperate is included in any subcontract it awards.

17.7 179 D Benefit Allocation. Owner may decide to seek the allocation of certain tax benefits pursuant to Section 179D of the Internal Revenue Code of 1986, as amended, (the "Code") through its Agreement with Contractor

If the Owner and the Internal Revenue Service (IRS) determine that the Contractor is eligible to receive the 179D deduction allocation as a "Designer" for the purposes of Section 179D of the Code or that Contractor could otherwise profit financially from the monetization of the benefit (separately and collectively, the "Rebate"), Contractor hereby agrees to allocate to the Owner a portion of the Rebate in an amount to be determined and contracted for on mutually agreeable terms when the value of the Rebate becomes ascertainable, net of associated costs realized by the Owner and Project Architect. At its sole discretion, the Owner shall determine whether to receive its portion of the Rebate in cash, discounted Contractor fees or both.

Owner reserves the right to retain a third-party consultant (the "Consultant") to manage and administer the process of obtaining and monetizing the Rebate derived from the Project(s).

Contractor agrees to cooperate in all reasonable respects with the Consultant's efforts to obtain and monetize any such Rebates derived from the Project(s) on behalf of the Owner. Certification of eligibility and negotiation of the Rebates should be facilitated by the Owner's 179D Consultant.

17.8 Force Majeure. Neither party will be in breach of its obligations under this Agreement or incur any liability to the other party for any losses or damages of any nature whatsoever incurred or suffered by that other party if and to the extent that it is prevented from carrying out those obligations by, or such losses or damages are caused by, a Force Majeure event (as defined below), except to the extent that the relevant breach of its obligations would have occurred, or the relevant losses or damages would have arisen, even if the Force Majeure event had not occurred. "Force Majeure event" is defined as: 1) acts of God; 2) war; 3) act(s) of terrorism; 4) fires; 5) explosions; 6) natural disasters, to include without limitation, hurricanes, floods, and tornadoes; 7) failure of transportation; 8) strike(s); 9) loss or shortage of transportation facilities; 10) lockout, or commandeering of materials, products, plants or facilities by the government or other order (both federal and state); 11)

interruptions by government or court orders (both federal and state); 12) present and future orders of any regulatory body having proper jurisdiction; 13) civil disturbances, to include without limitation, riots, rebellions, and insurrections; 14) epidemic(s), pandemic(s), or other national, state, or regional emergency(ies); and 15) any other cause not enumerated in this provision, but which is beyond the reasonable control of the party whose performance is affected and which by the exercise of all reasonable due diligence, such party is unable to overcome. Such excuse from performance will be effective only to the extent and duration of the Force Majeure event(s) causing the failure or delay in performance and provided that the affected party has not caused such Force Majeure event(s) to occur and continues to use diligent, good faith efforts to avoid the effects of such Force Majeure event(s) and to perform its obligation(s). Written notice of a party's failure or delay in performance due to Force Majeure must be given within a reasonable time after its occurrence and must describe the Force Majeure event(s) and the actions taken to minimize the impact of such Force Majeure event(s). For the avoidance of doubt, the COVID-19 pandemic and any governmental changes or closures related thereto shall be deemed Force Majeure events, even to the extent reasonably foreseeable by either party as of the effective date of this Agreement.

17.9 Confidentiality and Safeguarding of Owner Records; Press Releases; Public Information. Under the Contract, Contractor may (1) create, (2) receive from or on behalf of Owner, or (3) have access to, Owner records or record systems (collectively, "Owner Records"). Contractor represents, warrants, and agrees that it will: (1) hold all Owner Records in strict confidence and will not use or disclose Owner Records except as (a) permitted or required by the Contract, (b) required by applicable laws, or (c) otherwise authorized by Owner in writing; (2) safeguard Owner Records according to reasonable administrative, physical and technical standards that are no less rigorous than the standards by which Contractor protects its own confidential information; and (3) comply with the Owner's rules, policies, and procedures regarding access to and use of Owner's computer systems. At the request of Owner, Contractor agrees to provide a written summary of the procedures Contractor uses to safeguard and maintain the confidentiality of Owner Records.

17.9.1 Notice of Impermissible Use. If an impermissible use or disclosure of any Owner Records occurs, Contractor will provide written notice to University within one (1) business day after Contractor's discovery of that use or disclosure. Contractor will promptly provide Owner with all information requested by University regarding the impermissible use or disclosure.

17.9.2 Return of University Records. Contractor agrees that within thirty (30) days after the expiration or termination of the Contract, for any reason,

Uniform General Conditions for Texas A&M University System

all Owner Records created or received from or on behalf of University will be (1) returned to Owner, with no copies retained by Contractor; or (2) if return is not feasible, destroyed following twenty (20) days written notice to the Owner. Contractor will confirm in writing the destruction of any Owner Records.

17.9.3 Disclosure. If Contractor discloses any Owner Records to its Subcontractor or agent, Contractor will require the Subcontractor or agent to comply with the same restrictions and obligations as are imposed on Contractor by this Section.

17.9.4 Press Releases. Except as required by the Contract, Contractor will not make any press releases, public statements, or advertisement referring to the Project or the engagement of Contractor as an independent contractor of Owner in connection with the Project or release any information relative to the Project for publication, advertisement or any other purpose without the prior written approval of Owner.

17.10 Public Information

Contractor acknowledges that Owner is obligated to strictly comply with the Public Information Act, Chapter 552, *Texas Government Code*, in responding to any request for public information pertaining to this Agreement, as well as any other disclosure of information required by applicable Texas law.

In accordance with Section 552.372 of the Texas Government Code, Contractor agrees to (1) preserve all contracting information related to this project as provided by the records retention requirements applicable to the Owner for the duration of the contract, (2) promptly provide to the Owner any contracting information related to the contract that is in the custody or possession of the Contractor on request of the Owner, and (3) on termination or expiration of the contract, either provide at no cost to the Owner all contracting information related to the contract that is in the custody or possession of the Contractor or preserve the contracting information related to the contract as provided by the records retention requirements applicable to the Owner. Except as provided by Section 552.374(c) of the Texas Government Code, the requirements of Subchapter J, Chapter 552, Government Code, may apply to this contract and the Contractor agrees that the contract can be terminated if the Contractor knowingly or intentionally fails to comply with a requirement of that subchapter.

Contractor acknowledges that Owner may be required to post a copy of the fully executed Agreement on its Internet website in compliance with Section 2261.253(a)(1), *Texas Government Code*.

END OF UNIFORM GENERAL CONDITIONS

**THE TEXAS A&M UNIVERSITY SYSTEM
SUPPLEMENTAL INSTRUCTIONS FOR COMPETITIVE SEALED PROPOSALS**

These "Supplemental Instructions for Competitive Sealed Proposals," amend and supplement the "Instructions for Competitive Sealed Proposals" and shall govern in the event of any conflict with the "Instructions for Competitive Sealed Proposals."

1.0 PROPOSAL DOCUMENTS:

- 1.1. Drawings and Specifications have been prepared by the architectural/engineering (A/E) firm of Turner/Ramirez Architects. Documents include Drawings and Specifications dated 11/15/2023.
- 1.2. Information inquiries regarding the Competitive Sealed Proposals (CSP) method of procurement should be directed to Will Hobart, Director of Procurement & Disbursements, Texas A&M University-Corpus Christi, 361-825-2616.

2.0 PROPOSAL DEADLINE AND REQUIRED SUBMITTALS:

- 2.1. Proposals will be received by the Director of Procurement & Disbursements, Texas A&M University-Corpus Christi, 6300 Ocean Dr, Unit 5731, Corpus Christi, TX 78412-5731, in parts, at times and dates as follows:
 - 2.2. **PART 1 – BASE BID PRICING ONLY COMPETITIVE SEALED PROPOSAL**, will be received by the Director of Procurement & Disbursements at the aforementioned location **until 2:00 p.m., Thursday, December 14th, 2023**, then publicly opened and read aloud after review of Part 3.
 - 2.2.1. Part 1 Proposals must include the following:
 - 2.2.1.1. One (1) executed original Competitive Sealed Proposal, PART 1 (A&M SYSTEM Form C-4 CSP), sealed and labeled in separate envelope.
 - 2.2.1.2. Certified or Cashier's Check or One (1) executed original Bid/Proposal Bond (A&M SYSTEM Form C-2), sealed in the small envelope affixed to the outside of the envelope.
 - 2.2.2. FAILURE TO SUBMIT A COMPLETE PROPOSAL WILL BE VIEWED BY THE OWNER AS A NON-RESPONSIVE PROPOSAL WHICH WILL BE SUBJECT TO REJECTION.
 - 2.3. Six (6) copies of **PART 2, TECHNICAL PROPOSAL, PROPOSER'S QUALIFICATIONS**, will be received **until 2:00 p.m., Thursday, December 14th, 2023**, by the Director of Procurement & Disbursements at the aforementioned location. Include a copy of information on an electronic formatted media device.
 - 2.4. One (1) copy of **PART 3, TECHNICAL PROPOSAL, HISTORICALLY UNDERUTILIZED BUSINESS SUBCONTRACTING PLAN**, will be received **until 2:00**

p.m., Thursday, December 14th, 2023, by the Director of Procurement & Disbursements at the aforementioned location. The HUB Subcontracting Plan shall be clearly labeled “HUB Subcontracting Plan, CCH Men’s and Women’s Bathroom ADA Upgrades, Project No. CSP4-0001”. Sections shall be appropriately tabbed for easy reference.

- 2.4.1. FAILURE TO SUBMIT A COMPLETE AND ACCEPTABLE HUB SUBCONTRACTING PLAN WILL BE VIEWED BY THE OWNER AS A NON-RESPONSIVE PROPOSAL WHICH WILL BE REJECTED.

2.4.1.1. **NOTE TO GENERAL CONTRACTOR:**
THE HUB SUBCONTRACTING PLAN (HSP), SUBMITTED AS PART 3 OF THE CSP PROCESS, WILL BECOME A PART OF ANY CONSTRUCTION CONTRACT RESULTING FROM THIS SOLICITATION.

- 2.5. Proposals submitted by U.S. Mail shall be addressed to:

Will Hobart, Director of Procurement & Disbursements,
Texas A&M University-Corpus Christi
6300 Ocean Drive, Unit 5731
Corpus Christi, TX 78412-5731

****NOTE*** Proposals sent via U.S. Mail must allow sufficient time for internal delivery to the physical office described below.

Proposals submitted by commercial courier or hand delivery shall be addressed to

Will Hobart, Director of Procurement & Disbursements,
Texas A&M University-Corpus Christi
6300 Ocean Drive, Unit 5731
Corpus Christi, TX 78412-5731

Delivery of all proposal parts to the physical location above prior to the submittal deadlines set forth above is the responsibility of the proposer.

- 2.6. Proposals will be publicly opened and the names of the respondents and the monetary proposals publicly read aloud **at 2:00 p.m., Thursday, December 14th, 2023**, in the Texas A&M University- Corpus Christi Procurement office at 6300 Ocean Drive, Unit 5731 (Purchasing Bldg), Room 110, Corpus Christi, TX 78412-5731

3.0 PRE-PROPOSAL MEETING:

- 3.1. A Pre-Proposal meeting will be held on Tuesday, December 5th in the Purchasing Bldg, 6300 Ocean Drive, Unit 5731, Corpus Christi, TX 78412, at 10:00 a.m.

4.0 EVALUATION AND CONTRACT AWARD PROCESS:58’

- 4.1. The A&M System reserves the right not to award the Base Bid or any or all of the Alternates.

5.0 BUILDING SITE LOCATION:

- 5.1. The building site is located at 6300 Ocean Drive, Corpus Christi, TX 78412

SPECIAL CONDITIONS

NOTICE

The following Special Conditions modify, change, delete from or add to the “Uniform General and Supplementary Conditions (UGSC)”. Where any Article of the UGSC is modified or any paragraph or clause thereof is modified or deleted by these special conditions, the unaltered condition of the Article, paragraph, subparagraph or clause shall remain in effect. These conditions, as well as the technical provisions for the Work to be executed and the Specifications bound herein, shall be subject to all of the requirements and are complementary to the provisions of the Instruction for Proposal and UGSC shall be used in conjunction with them as part of the Contract Documents.

ARTICLE 1. Definitions

1.16.1 The Official Address for the University is:

U.S. Mail

Texas A&M University-Corpus Christi
6300 Ocean Drive, Unit 5731
Corpus Christi, TX 78412-5731

Commercial Carrier

Texas A&M University-Corpus Christi
6300 Ocean Drive, Unit 5731
Corpus Christi, TX 78412-5731

The Owner’s designated representative is Scott Meares, CCM, Associate Vice President of Operations. This also modifies UGSC, Article 3, 3.1.2.

1.16.2 The Official Address for the Project Manager is:

U.S. Mail

Texas A&M University-Corpus Christi
Attn: Scott Meares, CCM CCH rm 260B
6300 Ocean Drive, Unit 5780
Corpus Christi, TX 78412-5780

Commercial Carrier

Texas A&M University-Corpus Christi
Attn: Scott Meares, CCM CCH rm 260B
6300 Ocean Drive, Unit 5780
Corpus Christi, TX 78412-5780

ARTICLE 2. Laws Governing Construction

2.3 Venue for Suits. The venue for any suit arising from the Contract will be in a court of competent jurisdiction in Nueces County, Texas.

ARTICLE 3. General Responsibilities of Owner and Contractor

3.1.2 Owner’s Designated Representative. The Owner’s Designated Representative (ODR) is “AVP for Operations-TAMUCC”

- 3.1.6 Water and Electricity. The Owner will furnish water and electricity during construction, if available, at no cost to the Contractor. The Contractor shall provide all temporary means of conveying this water and electricity and bear all costs to bring water and electricity to places on the site where it is required by the operation during construction
- 3.3.11.1.1 The Contractor shall make arrangements with the Owner for access and storage provisions at the site, and the areas around the building at which he shall confine his activities and shall in no way obstruct another part of the campus that will affect the owner's necessary operations. If needed the Owner representative shall identify the area outside the building for this work.
- 3.3.11.1.2. The Contractor shall exercise care to protect and preserve all existing utilities, either concealed or exposed, here scheduled to remain. Where existing electrical and/or mechanical service lines are required to be moved, altered, or connected to, the work shall be scheduled to avoid interference with the Owner's usage of the facility during construction, and to avoid any untimely and extended interruption of the services. A tentative working schedule shall be approved by the Owner representative prior to any work being started that will cause an interruption of service.
- 3.3.11.1.3 The Contractor shall take extra care to protect existing trees, shrubs, and lawn outside and inside of the work area that is not scheduled for removal. If necessary, protective barricades shall be constructed around trees and shrubs for their protection by the Contractor. If pruning of any existing tree or shrubs are required, the contractor must contact the Owner's representative for written permission and directions on how to trim the trees.
- 3.3.4.1. Material and Equipment deliveries shall be made directly to the construction site or construction office. All deliveries must be made to the designated contractor representative and not the University.
- 3.3.4.2. The Contractor shall not sell or give to any non-employee any demolished or salvaged material from this site, while the material is still on the Texas A&M University-Corpus Christi campus. Once any demolished/remove material (not scheduled for delivery to owner) is off the campus, then the Contractor may either sell or dispose of it properly.
- 3.3.4.3 Private disposal services must be used for trash and debris removal. A dumpster or other type of container may be located outside the building on a location approved by the Owner's representative. The Contractor shall not use any dumpsters located on the University campus for disposal of any debris or material generated from the work of this project. Approval for disposal of trash and debris may be arranged with the City of Corpus Christi.
- 3.3.4.4 The Contractor shall provide an acceptable means of security to protect all existing equipment and property on and around the construction site, and also to protect his work from unauthorized access. All questions regarding campus security shall be referred to the University Police Department.

Rev. 10/07

ARTICLE 7. Safety

- 7.2.1.1 Building Ingress and Egress. The Contractor shall maintain all three (3) methods of ingress and egress of the building, two (2) on the north side of the building and one (1) on the south side of the building, throughout the duration of the construction work. The work must be scheduled in a manner to minimize conflicts with the Owner's use of the facility and shall coordinate any specific space needs with the Owner's representative. Electrical service and other utility services to the building shall not be interrupted without 48 hours advance notice to the Owner's representative.

ARTICLE 9. Schedules

9.6.2.1 Rainfall Table: The number of weather days expected for each month during the term of this Contract is compiled by the State Climatologist, based on U.S. Weather Bureau records. The number of weather days shown in the Rainfall Table for the first and last months of the Contract will be prorated in determining the total number of weather days expected during the term of this Contract at the following location:

Texas A&M University-Corpus Christi

January	3	May	4	September	7
February	3	June	4	October	4
March	2	July	3	November	3
April	3	August	4	December	3

ARTICLE 10. Payments

10.1.1.1 Capital Improvement Projects over One Hundred Thousand and No/100's dollars, (\$100,000), requires the breakdown of the original contract sum into the required asset categories. Each line item on the breakdown shall be coded with one of the category codes which are outlined as follows:

-	TEXAS A&M UNIVERSITY SYSTEM
-	<u>GUIDELINES FOR PROJECT PRICE BREAKDOWN</u>
<u>CODE</u>	<u>CATEGORY</u>
<u>001.0</u>	<u>General Condition Items</u>
<u>002.0</u>	<u>Demolition</u>
<u>003.0</u>	<u>Asbestos Abatement</u>
<u>821018</u>	<u>Parking Lots & Driveways</u>
<u>821425</u>	<u>Paved Area - Non Parking</u>
<u>825035</u>	<u>Sidewalks & Paved Walk Areas</u>
<u>825003</u>	<u>Streets or Roads - (includes curbs & gutters)</u>
<u>825021</u>	<u>Electrical Distribution (Site) - (includes elec. lines, equipment & site lighting)</u>
<u>825025</u>	<u>Telephone Distribution - (includes site lines other than fiber optic phone lines)</u>
<u>825024</u>	<u>Fiber Optics - (all site fiber optic lines including fiber optic phone lines)</u>
<u>825022</u>	<u>Natural Gas Lines (Site)</u>
<u>825023</u>	<u>Water Distribution (Site) - (includes heated & chilled water & steam lines)</u>
<u>825013</u>	<u>Sanitary & Storm Sewers (Site)</u>
<u>821213</u>	<u>Fences (other than temporary)</u>
<u>821417</u>	<u>Landscaping</u>
<u>821414</u>	<u>Irrigation System</u>
<u>821418</u>	<u>Retaining Walls & Mow Strips</u>
<u>824125</u>	<u>Improvements - General (Site) - (includes benches, monuments, statues, markers)</u>
<u>825026</u>	<u>Tunnels</u>

Plus the following 11 component categories for EACH building

<u>811011</u>	<u>Building Shell</u>
<u>811023</u>	<u>Roof Coverings</u>
<u>811022</u>	<u>Elevator System</u>
<u>811024</u>	<u>Floor Coverings</u>
<u>811014</u>	<u>Interior Finishes</u>
<u>811020</u>	<u>HVAC System</u>
<u>811015</u>	<u>Plumbing System</u>
<u>811021</u>	<u>Electrical and Lighting System</u>
<u>811018</u>	<u>Fire Protection System</u>
<u>811025</u>	<u>Fixed Equipment Assets</u>
<u>811030</u>	<u>Miscellaneous Construction Features</u>

Exhibit 27a

Code Componentization Descriptions:

- 811011** Building shell: the exterior walls, excavation within the building footprint, foundation, floors, and roof structural system and decking of a building. The walls consist of the wall layers starting with the exterior building skin and ending at the inner thermal layer. The suggested useful life of a building shell is 30 years.
- 811023** Roof Coverings: includes the covering material used to establish the water barrier on the building's roof deck. The roof covering starts with the first membrane above the roof decking materials including the urethane layer, coating, shingles, films, metal panels, clay tiles and all material installed above the roof deck; The recommended useful life of clay tile is 30 years. The recommended useful life of a metal panel roof is 20 years and a urethane roof or shingle roof is 15 years. The recommended useful life of all other roof types is 15 years.
- 811022** Elevator system: comprised of the elevator and escalator conveyance systems including controls; The recommended useful life of this system is 20 years.
- 811024** Floor Coverings: includes carpet, ceramic tile, stone, terrazzo, vinyl tile, wood, laminate and linoleum floor coverings, and other types of floor coverings and all padding and barrier sheeting installed above the concrete slab or wooden deck; The recommended useful life of ceramic tile, stone and terrazzo is 30 years. All other floor types should have a useful life of 15 years.
- 811014** Interior finish: all walls, partitions, ceilings and millwork that are inside the building shell walls. This will include but not limited to, all framework, interior doors, interior windows, sheet rock, paneling, paint and any other wall and ceiling coverings; The recommended useful life is 15 years.
- 811020** HVAC: includes the chillers, condensers, exhaust fans and coil units, heating strips, chilled/heating water supply and return piping, air ducts, registers, climate control panels and all circuitry connected to the power supply panel. The recommended useful life of this equipment is 15 years.
- 811015** Plumbing system: all piping, drains, fixtures, and associated equipment within the perimeter of the building used for moving domestic water, other fluid gases, compressed air or sewage: The recommended useful life of this system is 20 years.
- 811021** Electrical and lighting systems: all telecommunication and alarm wiring, lighting fixtures, electrical conduit, wire, cables, circuits, switches, and controls within the perimeter of the building that provide power for all electrical apparatuses and lighting instruments. The recommended useful life of this system is 20 years.
- 811018** Fire protection system: comprised of the piping, sprinkler heads and controls (Circuitry for fire detection, alarms, and warning devices are included in 'Electrical'.);
- 811025** Fixed equipment assets: is any equipment other than equipment comprised of the HVAC system, electrical system, fire protection system, plumbing system or elevator system that is installed and permanently attached to some part of the building's structure;
- 811030** Miscellaneous construction features: any building component that does not fit into one of the other ten categories;

The initial contract breakdown may require some revisions by the Contractor after the Owner's review. It is, therefore, recommended that this breakdown be prepared and submitted as soon as possible to avoid delay of the initial payment to the contractor."

Because Federal Funds may be used in this project, the following Federal Contract Provisions will apply. By submitting a response, and accepting a contract, the Contractor agrees to accept and comply with these terms & conditions;

Contract Provisions for Non-Federal Entity Contracts Under Federal Awards (In accordance with 2 C.F.R. Part 200, Appendix II)

1. Termination for Convenience

The Agency may terminate performance of work under this contract in whole or, from time to time, in part if the Agency purchasing officer determines that a termination is in the Agency's best interest. The Agency may terminate any resulting contract for convenience by providing (1) a statement that the contract is being terminated for the convenience of the Agency, (2) the effective date of termination, (3) the extent of termination, (4) any special instructions, and (5) the steps the contractor is to take to minimize the impact on personnel. Upon any notification of termination for convenience, the contractor is to (1) stop work immediately on the terminated portion of the contract, (2) terminate all subcontracts related to the terminated portion of the prime contract, (3) advise the Agency of any special circumstances precluding stoppage of work, (4) perform the continued portion of the contract if the termination is partial, (5) take any action necessary to protect property in the contractor's possession in which the Agency has an interest, (6) notify the Agency of any legal proceedings growing out of any subcontract, (7) settle any subcontractor claims arising out of the termination, and (8) dispose of termination inventory as directed by the Agency

2. Partially Completed Work

No later than the first calendar day after the termination of this contract, or at the Agency's request, contractor shall deliver to the Agency all completed, or partially completed, work and any and all documentation or other products and results of these services. Failure to timely delivery such work or any and all documentation or other products and results of the services shall be considered a material breach of this contract. Contractor shall not make or retain any copies of the work or any and all documentation or other products and results of the services without the prior written consent of the Agency.

3. Default

If contractor is found to be in default under any provision of this contract, the Agency may cancel the contract without notice and either re-solicit or award the contract to the next best responsive and responsible respondent. In the event of abandonment or default, contractor will be responsible for paying damages to the Agency including, but not limited to, repurchase costs, and any consequential damages to the Agency resulting from contractor's non-performance. The defaulting contractor will not be considered in the resolicitation and may not be considered in future solicitations for the same type of work, unless the specification or scope of work is significantly changed

4. Right to Audit

The federal awarding agency, the Comptroller General of the United States, or any of their duly authorized representatives, shall have access to any books, documents, papers, and records of the contractor which are directly pertinent to a specific program for the purpose of making audits, examinations, excerpts, and transcriptions.

5. Small Business, Minority Owned Firms and Women's Business Enterprises Efforts

Consistent with federally funded projects, the Agency shall make efforts to ensure that small and minority-owned businesses, women's business enterprises, are used to the fullest extent practicable. This is basically accomplished through the use of the Texas Certified Historically Underutilized Business (HUB) list. Additional efforts shall include, but shall not be limited to:

- a. Including such firms, when qualified, on solicitation mailing lists;
- b. Encouraging their participation through direct solicitation of bids or proposals whenever they are potential sources;
- c. Dividing total requirements, when economically feasible, into smaller tasks or quantities to permit maximum participation by such firms;
- d. Establishing delivery schedules, where the requirement permits, which encourage participation by such firms;

- e. Encourage contracting with consortiums of small businesses, minority-owned firms, and women's business enterprises when a contract is too large for one of these firms to handle individually;
- f. Supplementing the HUB list by using the services and assistance of the Small Business Administration, and the Minority Business Development Agency of the Department of Commerce.

6. Davis-Bacon Act, as amended (40 U.S.C. 3141-3148)

When required by Federal program legislation, all prime construction contracts in excess of \$2,000 awarded by non-Federal entities must include a provision for compliance with the Davis-Bacon Act (40 U.S.C. 3141-3144, and 3146-3148) as supplemented by Department of Labor regulations (29 CFR Part 5, "Labor Standards Provisions Applicable to Contracts Covering Federally Financed and Assisted Construction"). In accordance with the statute, contractors must be required to pay wages to laborers and mechanics at a rate not less than the prevailing wages specified in a wage determination made by the Secretary of Labor. In addition, contractors must be required to pay wages not less than once a week. The non-Federal entity must place a copy of the current prevailing wage determination issued by the Department of Labor in each solicitation. The decision to award a contract or subcontract must be conditioned upon the acceptance of the wage determination. The non-Federal entity must report all suspected or reported violations to the Federal awarding agency. The contracts must also include a provision for compliance with the Copeland "Anti-Kickback" Act (40 U.S.C. 3145), as supplemented by Department of Labor regulations (29 CFR Part 3, "Contractors and Subcontractors on Public Building or Public Work Financed in Whole or in Part by Loans or Grants from the United States"). The Act provides that each contractor or subrecipient must be prohibited from inducing, by any means, any person employed in the construction, completion, or repair of public work, to give up any part of the compensation to which he or she is otherwise entitled. The non-Federal entity must report all suspected or reported violations to the Federal awarding agency.

7. Contract Work Hours and Safety Standards Act (40 U.S.C. 3701-3708)

Where applicable, all contracts awarded by the non-Federal entity in excess of \$100,000 that involve the employment of mechanics or laborers must include a provision for compliance with 40 U.S.C. 3702 and 3704, as supplemented by Department of Labor regulations (29 CFR Part 5). Under 40 U.S.C. 3702 of the Act, each contractor must be required to compute the wages of every mechanic and laborer on the basis of a standard work week of 40 hours. Work in excess of the standard work week is permissible provided that the worker is compensated at a rate of not less than one and a half times the basic rate of pay for all hours worked in excess of 40 hours in the work week. The requirements of 40 U.S.C. 3704 are applicable to construction work and provide that no laborer or mechanic must be required to work in surroundings or under working conditions which are unsanitary, hazardous or dangerous. These requirements do not apply to the purchases of supplies or materials or articles ordinarily available on the open market, or contracts for transportation or transmission of intelligence.

8. Rights to Inventions Made Under a Contract or Agreement.

If the Federal award meets the definition of "funding agreement" under 37 CFR §401.2 (a) and the recipient or subrecipient wishes to enter into a contract with a small business firm or nonprofit organization regarding the substitution of parties, assignment or performance of experimental, developmental, or research work under that "funding agreement," the recipient or subrecipient must comply with the requirements of 37 CFR Part 401, "Rights to Inventions Made by Nonprofit Organizations and Small Business Firms Under Government Grants, Contracts and Cooperative Agreements," and any implementing regulations issued by the awarding agency.

9. Clean Air Act (42 U.S.C. 7401-7671q.) and the Federal Water Pollution Control Act (33 U.S.C. 1251-1387), as amended

Contracts and subgrants of amounts in excess of \$150,000 must contain a provision that requires the non-Federal award to agree to comply with all applicable standards, orders or regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671q) and the Federal Water Pollution Control Act as amended (33 U.S.C. 1251-1387). Violations must be reported to the Federal awarding agency and the Regional Office

of the Environmental Protection Agency (EPA).

10. Byrd Anti-Lobbying Amendment (31 U.S.C. 1352)

Contractors that apply or bid for an award exceeding \$100,000 must file the required certification. Each tier certifies to the tier above that it will not and has not used Federal appropriated funds to pay any person or organization for influencing or attempting to influence an officer or employee of any agency, a member of Congress, officer or employee of Congress, or an employee of a member of Congress in connection with obtaining any Federal contract, grant or any other award covered by 31 U.S.C. 1352. Each tier must also disclose any lobbying with non-Federal funds that takes place in connection with obtaining any Federal award. Such disclosures are forwarded from tier to tier up to the non-Federal award.

11. Debarment and Suspension (Executive Orders 12549 and 12689)

A contract award (see 2 CFR 180.220) must not be made to parties listed on the governmentwide exclusions in the System for Award Management (SAM), in accordance with the OMB guidelines at 2 CFR 180 that implement Executive Orders 12549 (3 CFR part 1986 Comp., p. 189) and 12689 (3 CFR part 1989 Comp., p. 235), "Debarment and Suspension." SAM Exclusions contains the names of parties debarred, suspended, or otherwise excluded by agencies, as well as parties declared ineligible under statutory or regulatory authority other than Executive Order 12549.

12. Equal Employment Opportunity

Except as otherwise provided under 41 CFR Part 60, all contracts that meet the definition of "federally assisted construction contract" in 41 CFR Part 60-1.3 must include the equal opportunity clause provided under 41 CFR 60-1.4(b), in accordance with Executive Order 11246, "Equal Employment Opportunity" (30 FR 12319, 12935, 3 CFR Part, 1964-1965 Comp., p. 339), as amended by Executive Order 11375, "Amending Executive Order 11246 Relating to Equal Employment Opportunity," and implementing regulations at 41 CFR part 60, "Office of Federal Contract Compliance Programs, Equal Employment Opportunity, Department of Labor."



THE TEXAS A&M UNIVERSITY SYSTEM

301 Tarrow Street, 2nd Floor

College Station, Texas 77840

Minimum Prevailing Wage Rate

County: Nueces

CLASSIFICATION	RATE	NOTES
Acoustic Ceiling Installer	15.10	
Asbestos Abatement Worker	12.53	
Carpenter	15.31	
Concrete – Pour and Finish	14.78	
Crane Operator	25.34	
Driver	13.89	
Drywall Installer	15.55	
Electrician – Journeyman	24.67	
Electrician – Apprentice	19.54	
Elevator Mechanic – Journeyman	53.59	
Elevator Mechanic – Apprentice	46.18	
Fire Protection – Controls	17.01	
Fire Protection – Pipefitter	19.79	
Formwork Builder	13.99	
Glazier	16.98	
HVAC – Journeyman	24.09	
HVAC – Apprentice	15.18	
HVAC – Controls	20.93	
Insulator	15.37	
Ironworker	16.72	
Laborer/Helper	12.22	
Mason	18.37	
Equipment Operator – Light	14.37	
Equipment Operator – Heavy	16.09	
Painter	12.66	
Pipefitter – Journeyman	31.20	
Pipefitter - Apprentice	18.58	
Plasterer	14.89	
Plumber – Journeyman	29.51	
Plumber – Apprentice	19.50	
Reinforcing Steel Worker	15.15	
Roofer	19.14	
Stone Mason	17.40	
Terrazzo Installer	12.56	
Tile Setter	15.10	
Waterproofer	14.31	

Note: Listed minimum prevailing wage rate is the base hourly wage rate including fringes.